



**BRIHANMUMBAI MAHANAGARPALIKA**

**e-TENDER**

**(Percentage Rate)**

**FOR**

**Name of work:-** **“Proposed Construction Of General Hospital Building & Staff Quarters Building On Plot Bearing CTS No. 11 A/4, Of Village Chandivali, Sangharsh Nagar, Kurla In L Ward.”**

**Prepared by:** **M/s. Pravin Naik and Associates**

-sd-                      -sd-                      -sd-  
**SE(M&E)HIC      SE(HIC) ES      SE(HIC) ES**

-sd-                      -sd-                      -sd-                      -sd-                      -sd-  
**AE(HIC)E.S      AE(HIC)M&E      A.E.(HIC)Plg      EE (HIC)E.S      EE (M&E)HIC      Dy.Ch. E  
(HIC)**

**BID DOCUMENT**

Ch.Eng.(BM+HIC) / Dy. Chief Engineer (HIC)'s office,  
3<sup>rd</sup> floor, Engineering Hub Building,  
Dr. E.Moses Road, Worli Naka, Worli,  
Mumbai 400 018

# I N D E X

SR. NO.	DESCRIPTION	PAGE NO FROM TO
	<b>VOLUME -I</b>	
1	E-TENDER NOTICE	5
2	ELIGIBILITY CRITERIA	10
3	DISCLAIMER	24
4	INTRODUCTION	26
5	E-TENDER ONLINE SUBMISSION PROCESS	28
6	INSTRUCTIONS TO APPLICANTS	31
7	SCOPE OF WORK	49
8	GENERAL CONDITIONS OF CONTRACT	55
9	SPECIAL CONDITIONS OF TENDER & SPECIAL DIRECTIONS TO BIDDERS	120
10	SPECIFICATIONS & SELECTION OF MATERIAL	128
11	FRAUD AND CORRUPT PRACTICES	131
12	PRE-BID MEETING	135
13	LIST OF APPROVED BANKS	137
14	APPENDIX	141
15	FORM OF TENDER	142
16	AGREEMENT FORM	146
17	ANNEXURE A	149
18	ANNEXURE B	151
19	ANNEXURE C	154
20	BANKER'S GUARANTEE FORMAT FOR CONTRACT DEPOSIT	155
21	ANNEXURE D	158
22	PROFORMAS	161
23	APPENDIX-I	165
24	ANNEXURE-E	166
25	ANNEXURE-F	167
26	Form JV1: PRO-FORMA LETTER OF PARTICIPATION FROM EACH PARTNER OF JOINT VENTURE(JV)	168

26	Form: JV/2: FORMAT FOR POWER OF ATTORNEY FOR AUTHORISED SIGNATORY OF JOINT VENTURE (JV) PARTNERS	170
27	Form: JV/3: FORMAT FOR POWER OF ATTORNEY TO LEAD PARTNER OF JOINT VENTURE (JV)	172
28	Form: JV/4 :DRAFT MEMORANDUM OF UNDERSTANDING (MOU2)	174
29	Form: JV/5 :DRAFT FORMAT OF JOINT VENTURE AGREEMENT	179
30	Form ELI - 1: Bidder's Information Sheet	183
31	Form ELI - 2: JV Information Sheet	184
32	Form FIN-2: Total contractual payment received in the last 3 Financial years and current year	185
33	Form FIN-3: Current Contract Commitments / Works in Progress	186
34	Form EXP-2(a): Contract of single similar work	187
35	Draft format of undertaking for MOU's to be submitted within a period of one year and to execute the work through approved agency	188

# **VOLUME – I**

# **SECTION 1**

## **E-TENDER NOTICE**

**BRIHANMUMBAI MUNICIPAL CORPORATION**  
**HEALTH INFRASTRUCTURE CELL**  
**Ch.E /BM/14660/ HIC Date: 13.10.2022**  
**e-TENDER NOTICE**

**Subject:** - Proposed Construction Of General Hospital Building & Staff Quarters Building On Plot Bearing CTS No. 11 A/4, Of Village Chandivali, Sangharsh Nagar, Kurla In L Ward.

The Brihanmumbai Municipal Corporation (BMC) invites e-Tender to appoint Contractor for the above afore mentioned work from Contractors of repute, multi-disciplinary engineering Organizations i.e. eminent firms, Proprietary/Partnership Firms/Private Limited Companies/ Public Limited Companies/Companies registered under the Indian Companies' Act 1956 superseded by Indian Company Act 2013, the Contractors registered with the Brihanmumbai Municipal Corporation,(BMC) in **Class 'A' in Civil category as per new registration Rules-2016 of BMC** and from the Contractors/firms equivalent and superior classes registered in Central or State Government/Semi Govt. Organization/Central or State Public Sector Undertakings, **excluding those who are demoted/blacklisted in BMC, P.W.D. or any other Government/ Semi Govt. organizations in India**, will be allowed subject to condition that, the Contractors who are not registered with BMC will have to apply for registering their firm within three months' time period from the award of contract, otherwise their Bid Security i.e. E.M.D (Earnest Money Deposit) will be forfeited/recovered and an amount equal to Registration Fee of respective class will be recovered as penalty.

Bidding Process will comprise of THREE stages.

The application form can be downloaded from BMC's portal (<http://portal.mcgm.gov.in>) on payment of **Rs. 10400/- (Rs 10,400.00 + 9% SGST & 9% of CGST)**. The applicants not registered with BMC are mandated to get registered (Vendor Registration) with BMC for e-tendering process & obtain login credentials to participate in the online bidding process.

**Note:-** Tender cost shall be deposited in G.L. Code no. 150110300 for 9% CGST on e-tender cost ; also shall be deposited in G.L. Code no 350200421 for 9% SGST on e-tender cost and shall be deposited in G.L. Code no 350200422.

- i. To download the application form, for those applicants not having vendor registration, need to apply first for vendor registration at the office of Account Officer (FAR), 3rd floor, Municipal Headquarter.
- ii. Followed by SRM login ID and password to be obtained from Central Purchase Department (CPD), Office at Byculla, Bakri Adda, Mumbai
- iii. For e-Tendering registration, enrollment for digital signature certificates and user manual, please refer to respective links provided in 'Tenders' tab. Vendors can get digital signature from any one of the Certifying Authorities (CA's) licensed by controller of certifying authorities namely Safes crypt, IDRBT, National informatics center, TCS, CUSTOMS, MTNL, GNFC and e-Mudhra CA

<b>Part-A (Civil)</b>			<b>Part-B (Furniture)</b>		
Sr. No.	Particular	Cost	Sr. No.	Particular	Cost
1	Civil Construction Work (Hospital building)	₹228,77,55,644/-	1	Furniture Work	₹ 19,92,94,374/-
2	Civil Construction Work (Residential building)	₹56,20,03,949/-			
3	CSMC Civil	₹4,01,03,800/-			
	<b>Total</b>	<b>₹ 288,98,63,393/-</b>		<b>Total</b>	<b>₹19,92,94,374/-</b>

<b>Part-C (M&amp; E Works)</b>		
1	Electrical Work	₹53,84,00,464/-
2	ELV System	₹ 13,27,33,984/-
3	Fire Fighting Hospital+ Residential	₹ 8,20,53,792/-
4	IBMS	₹ 3,06,36,344/-
5	HVAC Work	₹ 18,85,81,415/-
6	Modular OT	₹ 11,01,07,902/-
7	MGP System	₹ 11,46,43,042/-
8	Nurse call System	₹ 87,50,300/-
9	Pneumatic Tube system	₹ 6,62,41,807/-
10	STP & ETP Pump and other M&E work	₹ 5,28,08,005/-
11	CSMC M&E	₹ 30,81,80,850/-
	<b>Total</b>	<b>₹ 163,31,37,905/-</b>
<b>Total Project Cost (A+B+C)</b>		<b>₹ 472,22,95,672/-</b>
<b>Contract Period</b>		<b>36 Months</b>

Note:- Bidder should quote separately for each section.

In terms of the 3-stage system of e-tendering, a Bidder will be required to deposit, along with its Bid, an Earnest Money Deposit of **Rs. 4,72,23,000.00 (Rupees Four Crore Seventy two lacs twenty three thousand Only)** (the "EMD"), refundable in accordance to the relevant clause of bid document, from the Bid Due Date, except in the case of the selected Bidder whose Bid Security/EMD shall be retained. The Bidders will have to provide Earnest Money Deposit online through the online Bank gateway. The Bid shall be summarily rejected if it is not accompanied by the Earnest Money Deposit. Bidder shall submit screenshot of receipt of payment of EMD deposit in Packet 'A', failing which bidder shall be treated as non-responsive and 10% of entire EMD amount shall be forfeited. The e-tender is available on BMC portal (<http://portal.mcgm.gov.in>) as mentioned in the Header Data of the tender.

As per THREE **Packet** systems, the document for Packet A & B is to be uploaded by the bidder in vendor's document online in Packet A, B. Packet A, B & C shall be opened on dates as mentioned in header data. All the responsive and eligible bidders if they so wish can be present at the time of opening of bids, in the office of **Dy. Chief Engineer (Health Infrastructure Cell)**. The Packet C shall be opened if bids submission in Packet A & B satisfies/includes all the requirements and same are found acceptable to the Authority.

The Municipal Commissioner reserves the right to reject all or any of the e-tender(s) without assigning any reasons at any stage.

The dates and time for submission and opening the bids are as shown in the Header Data. If there are any changes in the dates the same will be displayed on the BMC Portal. (<http://portal.mcgm.gov.in>)

The Applicants interested in the above referred works may contact the **Dy. Chief Engineer (Health Infrastructure Cell)** at the following address on any working day during office hours.

Office of: **Dy. Chief Engineer (Health Infrastructure Cell), BMC**

Third Floor, Engineering Hub Building,  
Dr. E. Moses Road, Worli Naka,  
Worli, Mumbai- 400 018,

The applicants may wish to visit the site under reference located at Plot Bearing CTS No. 11 A/4, Of Village Chandivali, Sangharsh Nagar, Kurla In L Ward,

Mumbai. and can collect the information of the present status from the department who have invited the bids.

The BMC reserves the rights to accept any of the application or reject any or all the application received for above works, without assigning any reasons thereof. The information regarding above subject matter is available on Website of BMC. (<http://portal.mcgm.gov.in/tenders>)

-sd-

**Dy. Ch. Eng. (HIC)**



**HEADER DATA**

Tender Document No	7200037433
Name of Organization	Brihanmumbai Municipal Corporation
Subject	Proposed Construction Of General Hospital Building & Staff Quarters Building On Plot Bearing CTS No. 11 A/4, Of Village Chandivali, Sangharsh Nagar, Kurla In L Ward.
Cost of Tender	Rs.10,400/- (Rs.10,400/- + 9% SGST & 9% of CGST)
Cost of E-Tender (Estimated Cost)	Rs. 472,22,95,672/-
Bid Security Deposit/ EMD	Rs. 4,72,23,000.00 (Rupees Four Crore Seventy two lacs twenty three thousand Only) Earnest Money Deposit online through the online Bank getaway
Date of issue and sale of tender	13.10.2022 from 11:00 Hours
Last date & time for sale of tender	22.11.2022 up to 12:00 Hours
Submission of Packet A, B & C (Online & Receipt of Bid Security Deposit )	22.11.2022 up to 16:00 Hours
Pre-Bid Meeting	03.11.2022 at 11:00 am Hrs in AMC(WS)'s Conference Hall 2nd floor, BMC H.O., Annex Building, Fort, Mumbai.
Online Opening of Packet – A	23.11.2022 after 16:00 Hours
Online Opening of Packet – B	02.12.2022 after 16:01 Hours
Online Opening of Packet – C	20.12.2022 after 15:00 Hours
Address for communication	Office of the: - Dy. Chief Engineer (HIC) 3rd floor, Engineering Hub Building, Dr. E. Moses Road, Worli Naka, Worli, Mumbai 400 018
Venue for opening of bid	On line in Dy. Chief Engineer (HIC)'s office.

**This tender document is not transferable.**

The BMC reserves the rights to accept any of the application or reject any or all the application received for above subject without assigning any reason thereof.

**NOTE:-** Due to any unforeseen circumstances if any of the date mentioned in the header data is declared as public holiday, in that case all the dates\* will get shifted by one day on next working day.

Prospective bidders may submit their queries through email-on-email id [ae01hic.pd@mcgm.gov.in](mailto:ae01hic.pd@mcgm.gov.in) on or before 02.11.2022 upto 5:00 pm. Any additional queries on the day of pre bid meeting will be accepted upto 5:00 pm. Thereafter, any queries will not be accepted.

-sd-

**Dy. Ch. Eng. (HIC)**

**SECTION 2**

**ELIGIBILITY CRITERIA**

## 2) Qualification Criteria (Special for this project):

As the above subject work is specialized hospital work. Hence to have prospective bidder with adequate financial capabilities and adequate technical experience of hospital construction, following technical & financial qualification criteria is proposed for prospective bidders- some of the criteria from Ashray yojna work (BMC) are considered.

### 2.1 Technical Capacity:

The tenderer(s) in their own name should have satisfactorily executed the work of similar nature in BMC/Semi Govt. /Govt./Public Sector Organizations during last seven (7) years ending last day of month previous to the one in which bids are invited as a prime Contractor (or as a nominated specialized agency, where the subcontract had involved similar nature of work as described in the scope of works in this bid document, provided further that all other qualification criteria are satisfied)

a) Three similar completed works or currently executing 3 works of similar nature each of value more than or equal to 30% of estimated cost\* OR shall have constructed 3 works of Multi-storeyed Hospital/Residential building of built up area not less than 11,800 sqm in each work.

Or

b) Two similar completed works each or currently executing 2 works of similar nature each of value more than or equal to 40% of estimated cost\* OR shall have constructed 2 works of Multi-storeyed Hospital/Residential building of built up area not less than 15,700 sqm in each work.

Or

c) One similar completed work or currently executing 1 work of similar nature of value more than or equal to 60% of estimated cost\* OR shall have constructed 1 work of Multi-storeyed Hospital/Residential building of built up area not less than 23,600 sqm.

**Note:** In case of Joint Venture firm for fulfilling the technical capacity criteria, addition of two separate works carried out separately by Joint Venture members cannot be considered as single work.

The value of executed works shall be brought to current costing level by enhancing the actual value of work at compound rate of 10 % per annum; calculated from the date of completion to last date of receipt of applications for tenders.

In case of completed works the date of completion of works shall fall in last seven years as stipulated above.

\*In case of ongoing works to be considered, the bidder must have received payment bills of 80% of the contract sum for the work/works executed last day of month previous to the one in which bids are invited.

#### 2.1.1 Prefabrication capacity

The bidder shall have his own Prefabrication structural steel manufacturing facility with annual capacity not less than 15,000 MT. If the bidder doesn't have his own Prefabrication manufacturing facility, then MOU with agency having prefabrication annual capacity not less 15,000 MT and a solvency certificate of Rs.1,50,00,000/- is compulsory, failing which the bidder shall be disqualified. Prefabrication manufacturer with whom MOU is entered into should have executed at least anyone of the following works in last 7 years.

- a) Three Prefabrication multi-storeyed buildings of minimum 1500 MT each.  
OR
- b) Two Prefabrication multi-storeyed buildings of minimum 2000 MT each.  
OR
- c) One Prefabrication multi-storeyed building of minimum 3000 MT.

Note: Technically eligible single/JV bidder is allowed to enter a MOU with a prefabrication manufacturer to participate in tendering process for executing the current project but provided the Technical criteria fulfilment by single /JV bidder.

## 2.2 Financial Capacity

Achieved an average annual financial turnover as certified by 'Chartered Accountant' (in all classes of civil engineering construction works only) equal to **30%** of the estimated cost of work in last three (3) financial years immediately preceding the Financial Year in which bids are invited.

The value of executed works shall be brought to current costing level by enhancing the actual value of work at compound rate of 10 % per annum; calculated from the date of completion to last date of receipt of applications for tenders.

## 2.3 Similar Experience for building construction

For assessing the technical capacity of works; similar work for this project shall mean the work having Construction of General Hospital/Multi specialty Hospital/ Residential building of Minimum one basement + Ground Floor + 8 Upper floors in any one of qualifying work.

Note:-Infrastructure project experience like roads, Metros Bridges, flyovers, Power steel, Manufacturing & Warehousing plants and other similar projects in transportation, Marine & Industrial and urban transportation infrastructure will not be considered for evaluation.

## 2.4 Similar work experience for specialized works included in this tender

The bidder, who have in house capability of doing specialized works or have nominated specialized agencies, should demonstrate through submission of experience certificate for collective experience of handling the following disciplines of works.

- Electrical works (HT & LT) including Elevators, DG Sets, UPS Solar system, pumps, street lighting etc.
- HVAC with AHU's Chiller & Cooling Tower, Chilled/Condensed water piping.
- Medical Gas system
- Modular OT
- BMS System
- Networking and telecom system
- Fire alarm, public address system & fire-fighting systems
- Pneumatic transportation system.
- Furniture work

## 2.5 Joint Venture is allowed for the project

1. Joint venture/special purpose vehicle (SPV) shall be allowed subject to the standard terms & conditions mentioned below and in the GCC clause 83. Bidder may execute work through SPV with due approval of BMC authorities and compliance of any conditions stipulated by BMC authority. In case of bidder is submitting bids through newly formed SPV the parent company documents can be relied upon for meeting the technical & financial eligibility. SPV shall be jointly & severally responsible for the execution of project as per terms & conditions.
2. Separate identity/name shall be given to the Joint Venture firm.
3. Number of members of JV firms shall be Limited to Maximum Two Members
4. A member of JV firm shall not be permitted to participate either in individual capacity or as a member of another JV firm in the same tender.
5. The tender form shall be purchased and submitted in the 'name of the JV firm or any constituent member of the JV.
6. Normally EMD shall be submitted only in the name of the JV and not in the name of constituent member. However, EMD in the name of lead partner can be accepted subject to submission of specific request letter from lead partner stating the reasons for not submitting the EMD in the name of JV and giving written confirmation from the JV partners to the effect that the EMD submitted by the lead partner may be deemed as EMD submitted by JV firm.
7. One of the members of the JV firm shall be the lead member of the JV firm who shall invariably be a civil construction co. & have a majority (at least 51%) share of interest in the JV firm. The other members shall have a share of not less than 20% each in case of JV firms with up to two members .In case of JV firm with foreign member(s), the lead member has to be an Indian firm with a minimum share of 51%.
8. A copy of Letter of Intent or Memorandum of Understanding (MOU) executed by the JV members shall be submitted by the JV firm along with the tender. The complete details of the members of the JV firm, their share and responsibility in the JV firm etc. particularly with reference to financial technical and other obligation shall be furnished in the agreement.
9. Once the tender is submitted, the agreement shall not be modified / altered /terminated during the validity of the tender. In case the tenderer fails to observe/comply with this stipulation, the full Earnest Money Deposit (EMD) shall be forfeited. In case of successful tenderer, the validity of this agreement shall be extended till the currency of the contract expires.
10. Approval for change of constitution of JV firm shall be at the sole discretion of the MCGM. The constitution of the JV firm shall not be allowed to be modified after submission of the tender bid by the JV firm except when modification becomes inevitable due to succession laws etc. and in any case the minimum eligibility criteria should not get vitiated. In any case the Lead Member should

continue to be the Lead Member of the JV firm. Failure to observe this requirement would render the offer invalid.

11. Similarly, after the contract is awarded, the constitution of JV firm shall not be allowed to be altered during the currency of contract except when modification become inevitable due to succession laws etc. and in any case the minimum eligibility criteria should not get vitiated. Failure to observe this stipulation shall be deemed to be breach of contract with all Consequential penal action as per contract condition.
12. On award of contract to a JV firm, a single Performance Guarantee shall be required to be submitted by the JV firm as per tender conditions. All the Guarantees like Performance Guarantee, Bank Guarantee for Mobilization advance, machinery Advance etc. shall be accepted only in the name of the JV firm and no splitting of guarantees amongst the members of the JV firm shall be permitted.
13. On issue of LOA, an agreement among the members of the JV firm (to whom the work has been awarded) has to be executed and got registered before the Registrar of the Companies under Companies Act or before the Registrar / Sub-Registrar under the Registration Act, 1908. This agreement shall be submitted by the JV firm to the MCGM before signing the contract agreement for the work. (This agreement format should invariably be part of the tender condition). In case the tenderer fails to observe/comply with this stipulation, the full Earnest Money Deposit (EMD) shall be forfeited and other penal actions due shall be taken against partners of the JV and the JV. This joint venture agreement shall have, inter-alia, following clauses: -
  - i. Joint and several liabilities - The members of the JV firm to which the contract is awarded, shall be jointly and severally liable to the Employer (MCGM) for execution of the project in accordance with General and Special conditions of the contract. The JV members shall also be liable jointly and severally for the loss, damages caused to the MCGM during the course of execution of the contract or due to no execution of the contract or part thereof.
  - ii. Duration of the Joint Venture Agreement -It shall be valid during the entire period of the contract including the period of extension if any and the maintenance period after the work is completed.
  - iii. Governing Laws - The Joint Venture Agreement shall in all respect be governed by and interpreted in accordance with Indian Laws.
  - iv. Authorized Member -Joint Venture members shall authorize one of the members on behalf of the Joint Venture firm to deal with the tender, sign the agreement or enter into contract in respect of the said tender, to receive payment, to witness joint measurement of work done, to sign measurement books and similar such action in respect of the said tender/contract. All notices/correspondences with respect to the contract would be sent only to this authorized member of the JV firm. No member of the Joint Venture firm shall have the right to assign or transfer the

interest right or liability in the contract without the written consent of the other members and that of the employer in respect of the said tender/contract

13. Documents to be enclosed by the JV firm along with the tender-
- i. In case one or more of the members of the JV firm is/are partnership firm(s), following documents shall be submitted:
    - a. Notary certified copy of the Partnership Deed,
    - b. Consent of all the partners to enter into the Joint Venture Agreement on a stamp paper of appropriate value (in original).
    - c. Power of Attorney (duly registered as per prevailing law) in favor of one of the partners to sign the MOU and JV Agreement on behalf of the partners and create liability against the firm.
  - ii. In case one or more members is/are Proprietary Firm or HUF, the following documents shall be enclosed:
    - a. Affidavit on Stamp Paper of appropriate value declaring that his Concern is a Proprietary Concern and he is sole proprietor of the Concern OR he is in position of "KARTA" of Hindu Undivided Family and he has the authority, power and consent given by other partners to act on behalf of HUF
  - iii. In case one or more members is/are limited companies, the following documents shall be submitted:
    - a. Notary certified copy of resolutions of the Directors of the Company, permitting the company to enter into a JV agreement, authorizing MD or one of the Directors or Managers of the Company to sign MOU, JV Agreement, such other documents required to be signed on behalf of the Company and enter into liability against the company and/or do any other act on behalf of the company.
    - b. Copy of Memorandum and articles of Association of the Company.
    - c. Power of Attorney (duly registered as per prevailing law) by the Company authorizing the person to do/act mentioned in the para (a) above.

14. All the members of the JV shall certify that they have not been black listed or debarred by MCGM from participation in tenders/contract in the past either in their individual capacity or the JV firm or partnership firm in which they were members / partners.

15. Credentials & Qualifying criteria: Technical and financial eligibility of the JV firm shall be adjudged based on satisfactory fulfillment of the following criteria:

Technical eligibility criteria:

In case of Work involving single discipline, the Lead member of the JV firm shall meet at least 51% requirement of technical capacity as stipulated in tender document during last seven financial years. The option of having MOU with qualifying specialized agencies is also available to JV company.

For this project single component shall be clearly defined as below:

Civil & Plumbing works as specified in the Bill of quantities and M&E works consisting of



- Electrical works (HT & LT) including Elevators, DG Sets, UPS Solar system, pumps, street lighting etc.
- HVAC with AHU's Chiller & Cooling Tower, Chilled/Condensed water piping.
- Medical Gas system
- Modular OT
- BMS System
- Networking and telecom system
- Fire alarm, public address system & fire-fighting systems
- Pneumatic transportation system.
- Furniture work

Financial eligibility criteria:

The average annual contractual payments received by the JV firm or the arithmetic sum of average annual contractual payments received by all the members of JV firm in proportion to their share in JV, in last three financial years shall be atleast 30% of the estimated value of the work as mentioned in the tender.

#### 2.6 Bid Capacity

The bid capacity of the prospective bidders will be calculated as under:

Assessed Available Bid Capacity =  $(A * N^2 - B)$

Where,

A = Maximum value of Civil Engineering works executed in any one year (year means Financial year) during the last five years (updated to the price level of the Financial year in which bids are received at a rate of 10% per year) taking into account the completed as well as works in progress.

N = Number of years prescribed for completion of the Project/Works

B = Value of existing commitments (only allotted works) on the last date of submission of bids as per bidding document and on-going works to be completed during the period of completion of the Project/Works for which these bids are being invited.

Note: The statement showing the value of existing commitments and on-going works as well as the stipulated period of completion remaining for each of the works listed should be attached along with certificates duly signed by the Engineer-in Charge, not below the rank of an Executive Engineer or equivalent.

Even though the bidders meet the above qualifying criteria, they are subject to be disqualified if they have:

- made misleading or false representation in the forms, statements and attachments submitted in proof of the qualification requirements; and/or
- Record for poor performance such as abandoning the works, not properly completing the contract, inordinate delays in completion, financial failures etc
- Non-information of shortfalls for curable defects shall not obviate the responsibility of the bidder to submit the requisite documents as per tender requirements. It is the sole responsibility of the bidder to submit the required documents at the time of submission of bid.



## 2.7 Equipment Capabilities

The tenderer(s) shall own/hired / lease/ to be procured equipments, in full working order, as listed below, and must demonstrate that based on known commitments, they will be available for timely use in the proposed contract. The tenderer(s) may also list alternative types of equipments that are proposed for use on the contract, together with an explanation of the proposal. The bidder to submit stamped U/T on Rs.500/- stamp paper for timely deployment of equipments, machinery as per directions of Engineer-in-charge. The bidder should, undertake their own studies and furnish with their bid, a detailed construction planning and methodology supported with assessment study of requirements of equipment/plants & machineries to allow the employer to review their proposal. The bidder will ensure his commitment to make the arrangements of the required equipment on the day of commencement or with respect to the progress of the work in phases, as per the instructions of site in charge on an undertaking on Rs.500/- stamp paper to be submitted along with the Bid in Packet B. However, this condition in no way shall dilute the respective condition in Registration Rules of BMC.

Sr. No.	Equipment Owned/Hired/Leased	Requirements
1	Mortar mixer	4 Nos.
2	Sand washing machine	3 Nos.
3	Needle vibrators with all dia. (Both, electrical & Diesel operated)	12 Nos.
4	Concrete mixer both non tilting and tilting with weight scale for smaller quantities of concrete up to M 20 grade.	2No.each
5	Tower Crane minimum 30 m runway having Suitable lifting capacity.	2 Nos.(Minimum)
6	Excavator cum Loader + Jcb / Pocklain + Dumpers	2+2+6 Nos.
7	Rock/ Concrete pneumatic breaker	5 Nos.
8	Drilling Compressor	2 Nos.
9	Jack Hammer	2 Nos.
10	Screed and plate vibrator	2 Nos. each
11	Concrete placer Boom	1 No.
12	Batching Plant of minimum capacity 36 cum/hr (computerized) + Transit mixer upto 8 Cumcapacity + concrete pump for satisfactory pumping of concrete up to 78 Mts. height.	1+3+2 Nos.
13	Tubular Scaffolding & H. Frames	Adequate to completethe project in stipulatedtime period
14	Rotary rigs	3 Nos.
15	Modular Form Work (shuttering/centering) System to comply F3 Quality concrete finish.	10,000 Sqm

Note – 1. The Bidder shall make available 10,000 sq.m. of modular shuttering either owned/ leased/ hired.

1. Batching Plant will be permitted on site provided available space permits to expedite the Municipal work without any rent; subject to obtaining all external permission from concerned by bidder including MPCB etc. with no extra cost.

### 2.8 Personnel Capability

Contractor must produce documentary evident having the following staff on their establishment during the duration of contract and should submit duly registered undertaking stating that this staff or equivalent will be deployed on site after award of contract.

Sr. No.	Designation	Requirement of Technical Staff (of Major +Minor Component)		Minimum Experience (years)
		Qualification	Number	
1	Project Manager in major discipline of engineering	Graduate Civil Engineer	1	20
2	Deputy Project Manager in major discipline of engineering	Graduate Engineer	2 Civil +1 M&E	12
3	Project/ Site Engineer	Graduate Engineer B.E. (Civil)	4	5
		or Diploma Engineer D.C.E.	2	10
4	Quality Control Engineer	Graduate Engineer B.E. (Civil)	1 Civil +1 M&E	8
5	Surveyor	Diploma Engineer D.C.E. with 8 years' experience as a Licensed Surveyor	1	8
6	Project Planning/ Billing Engineer	Graduate Engineer B.E. (Civil)	1 Civil +1 M&E	6
7	Lab In-charge	Diploma Engineer D.C.E.	1 Civil +1 M&E	10
8	Lab Assistant	Diploma Engineer D.C.E.	1 Civil +1 M&E	5
9	Safety Officer (Human & Property)	Diploma in Civil Engineer + Diploma in Industrial Safety	1	5
10	Plumbing Engineer	D.C.E. with 5 years' experience as a Licensed Plumber	1	5

11	MEP specialized service co-ordinator (for HVAC/LV/MOT/PTS etc.	Graduate Engineer B.E. (Mechanical/Electrical)	1	8
----	----------------------------------------------------------------	------------------------------------------------	---	---

Note:- 1. Project Manager must have the experience of construction of at least one structural steel (prefab) building work.

2. The above site staff from sr. no. 1 to 4 and 7 to 9 shall be exclusively for this project and they should not be assigned any other project.

Rate of recovery in case of non-compliance of the clause be stipulated at following:

Sr. No	Qualification	Experience (years)	Rate of Recovery
1	Project Manager with PG degree	20	Rs.60000/-p.m.
2	Deputy Project Manager with PG degree	12	Rs.40000/-p.m.
3	Project/Site Engineer (Degree/Diploma)	5 or 10 Respectively	Rs.25000/-p.m.
4	Quality Graduate Engineer	8	Rs.25000/-p.m.
5	Surveyor	8	Rs.15000/-p.m.
6	Project Planning/ Billing Engineer	6	Rs.20000/-p.m.
7	Lab in-charge/ lab assistant/ safety officer	10/5/5	Rs.20000/-p.m.

**a. Site laboratory:**

Contractors shall set up a laboratory at site before commencement of work at their cost for performing various tests and at least the following machines and equipment's shall be provided therein:

(1)	Set of Sieves as per I.R.C. / I.S.	(9)	Silt Jar
(2)	Compressive Testing Machine Electrically Operated with a Calibration Certification	(10)	Slump Cone with a Tamping rod
(3)	Oven	(11)	NDT hammer
(4)	Weighing Balance (20 kg capacity)	(12)	Total Station
(5)	3 m. straight edge	(13)	Computers & Printer
(6)	Sieve shaker	(14)	Vernier Calliper
(7)	First Aid Box	(15)	Other machines / apparatus as may be directed by the Engineer.

(8)	MS Tray for concrete mixing - Min 3 numbers	(16)	Adequate capacity water Tank for curing of cubes
-----	------------------------------------------------	------	-----------------------------------------------------

All the test records shall be maintained in form of a register in the site office and made available as and when required. The laboratory must be established within 30 days from the date of receipt of work order. On failure to do so, a minimum penalty of Rs. 1000/- per day shall be imposed.

**b. Site Office:**

Contractors shall construct adequate size of Air Conditioned site office with all facilities as under:

1. Two room for BMC Site engineers - (150 sq. ft.)
2. One room for Consultant's engineers - (150 sq. ft.)
3. One room for BMC visiting Officers - (150 sq. ft.)
4. One board room - 10 people meeting Capacity
5. Rest Room for BMC Site Staff - (150 sq. ft.)
6. Pantry
7. Separate toilet facility for male/ female staffs.

Site office should be equipped with all facilities such as computers, tables, chairs, cupboards, lights, telephone, Xerox machine, printer and internet facilities with router during construction period.

Services of an office attendant/Peon to be provided by the bidder.

**2.9 Specialized agency for various M&E works**

If specialized jobs are to be executed by the bidder in-house, then the bidder has to submit documents for having fulfilled the PQC. In case, specialized jobs are to be executed through specialized agency fulfilling PQC then, the successful bidder shall submit the required MOU for all individual specialized agencies nominated for specialized M&E works. The contractor shall submit these MOUs within one year of the date of issue of LOA, failing which a penalty amounting to Rs. 1,00,000/- per day of delay will be imposed & deducted from the contractor's running bill. Credentials of at least three PQC compliant specialized agencies for individual specialised work shall be submitted for the approval. Bidder shall submit MOU with any one of the approved specialized agency for each discipline. It will be binding on the contractor to get individual M&E work executed through such approved specialized agency (with MOU only). For any change in the approved specialised agency; the bidder, shall have to submit credentials of such specialized agency & will have to pay Rs. 5,00,000/- as a scrutiny fees for each such event. An undertaking on Rs. 500/- stamp paper in agreement to above stated condition shall be submitted by the prime bidder, along with the bid in packet B as Annexure-G.

**Post qualification criteria for Mechanical & Electrical Works:**

The main Contractor should submit the undertaking on Rs. 500/- stamp paper, that he will submit the MOU within one year period of time from the date issue of LOA as Annexure-G.

For further details Technical Specifications to be referred.

**a. Electrical Works:**

1. Municipal registered electrical contractors in Class “A” as per new registration rule 2016 or class “AA” as per old registration rule 2015. The contractor shall have valid PWD's electrical contractor's license. OR
2. Registered electrical contractors of Railways/CIDCO/Central Public Works Dept./Maharashtra State Public Works Department whose office is in Mumbai having class equivalent or above to Class “A” as per new registration rule 2016, of BMC are also eligible. The contractor shall have valid PWD's electrical contractor's license. Supporting documents and certificates shall be uploaded by main contractor.
3. Further the concerned agency shall have satisfactorily executed similar works during last 7 years as under-
  1. One project worth not less than 60% of respective work in tender  
OR
  2. Two projects each worth not less than 40% of respective work in tender  
OR
  3. Three projects each worth not less than 30 % of respective work in tender.

The similar work means experience of HT system& LT system.

**b. HVAC Works:**

The agency in their own name/appointed agency should have satisfactorily executed similar works during last 7 years as under –

1. One project worth not less than 60% of respective work in tender  
OR
2. Two projects each worth not less than 40% of respective work in tender  
OR
3. Three projects each worth not less than 30 % of respective work in tender.

The similar work means experience of chiller based central air conditioning system.

**c. Medical Gas Piping System& Modular O.T.:**

The agency in their own name/appointed agency should have satisfactorily executed similar works during last 7 years as under –

1. One project worth not less than 60% of respective work in tender.  
OR
2. Two projects each worth not less than 40% of respective work in tender  
OR
3. Three projects each worth not less than 30% of respective work in tender

The similar work means experience of SITC of Medical Gas system&SITC of Modular Operation Theatre.

Offer of the nominated specialised agency will not be considered on non submission of the following documents and will be rejected.

- i) For Medical Gas system based on HTM 02-01 standard, all quality certificates, test certificates, Declaration of Conformity, CE certificate with notified body number conformity, CE certificate with notified body number confirming to medical device directive (93/42/EEC) with relevant documents.
- ii) For Medical Gas system based on NFPA99 LATEST Standard, all quality certificates, test certificates, Declaration of Conformity, UL certificate with notified body number conformity, UL certificate with notified body number confirming to medical device directive. All relevant documents have to be submitted.
- iii) For Medical Gas system based on ISO-7396-1&2 LATEST Standard, all quality certificates, test certificates, Declaration of Conformity, ISO certificate with notified body number conformity, ISO certificate with notified body number confirming to medical device directive. All relevant documents have to be submitted.
- iv) Scope of third party validation: - Medical gas pipe line system must have reputed third party inspection certificate (Eg. Lloyd's or TUV or SGS) attached. Bidder should submit complete CV and other details of third party validation Proposed by them for inspection.

The associate specialized agency of the bidder should have executed Medical Gas Pipe Line in Govt./Semi Govt./Public Sector hospital of 300 bed or above bed strength.

The associate specialized agency of the bidder should submit a mandatory undertaking from the original equipment manufacturer, mentioning country of origin with name of manufacturing company for medical gas pipeline and modular operation theater items.

Offer of the nominated specialised agency will not be considered on non-submission of the following documents and will be rejected.

The Modular OT wall system shall have certification for hygiene, noise protection, radiation protection & fire protection. The specialized agency shall provide Test Reports/certification as follows:

- i) The fire resistance for single paneled wall system including substructure work should confirm to Class A2, according to DIN 4102 (or equivalent BIS) required.
- ii) Power operated windows, doors should comply ZH 1/494 directives and to be certified by manufacturer.

iii) Metal structure work should be in accordance to DIN 18360 (or equivalent BIS) to be certified by manufacturer/ installer.

**d. Fire Fighting & Fire Alarm System:**

The Firm must be enlisted with Directorate of Maharashtra Fire Services as eligible (as on the date of invitation on tender) licensing agency for SITC of firefighting system / fire detection work. (Supporting Documents and Certificates shall be uploaded by Main Contractor)

The agency in their own name/appointed agency should have satisfactorily executed similar works during last 7 years as under –

1. One project worth not less than 60% of respected work in tender  
OR
2. Two projects each worth not less than 40% respected work in tender  
OR
3. Three projects each worth not less than 30% of respective work in tender.

The similar work means experience of SITC of Fire Fighting & Fire Alarm works.

**e. Pneumatic Transportation System:**

The agency in their own name/appointed agency should have satisfactorily executed similar works during last 7 years as under –

1. One project worth not less than 60% of respective work in tender  
OR
2. Two projects each worth not less than 40% of respective work in tender  
OR
3. Three projects each worth not less than 30% of respective work in tender.

The similar work means experience of SITC of Pneumatic Transportation System.

Note:-

1. The bidder should necessarily submit completion certificate / completed portion certificate of the Qualifying works from the client/user/duly signed by an officer not below the rank of Executive Engineer or equivalent of the concerned organization.
2. The value of completed works shall be brought to current costing level by enhancing the actual value of work at compound rate of 10 % per annum; calculated from the date of completion to last date of receipt of applications for tenders.
3. The above PQC's are also applicable for bidders with in-house capabilities.

# **SECTION 3 DISCLAIMER**



## **DISCLAIMER**

The information contained in this e-tender document or provided to Applicant(s), whether verbally or in documentary or any other form, by or on behalf of the Brihanmumbai Municipal Corporation (BMC), hereafter also referred as “The Authority “, or any of its employees or advisors, is provided to Applicant(s) on the terms and conditions set out in this e-tender and such other terms and conditions subject to which such information is provided.

This e-tender includes statements, which reflect various assumptions and assessments arrived at by the Brihanmumbai Municipal Corporation (BMC) in relation to the Project. Such assumptions, assessments and statements do not purport to contain all the information that each Applicant may require. This e-tender may not be appropriate for all persons, and it is not possible for the Brihanmumbai Municipal Corporation (BMC), its employees or advisors to consider the investment objectives, financial situation and needs of each party who reads or uses this e-tender. The assumptions, assessments, statements and information contained in this e-tender may not be complete, accurate, adequate or correct. Each Applicant should therefore, conduct its own investigations and analysis and should check the accuracy, adequacy, correctness, reliability and completeness of the assumptions, assessments, statements and information contained in this e-tender and obtain independent advice from appropriate sources.

Information provided in this e-tender to the Applicant(s) is on a wide range of matters, some of which may depend upon interpretation of law. The information given is not intended to be an exhaustive account of statutory requirements and should not be regarded as a complete or authoritative statement of law. The Brihanmumbai Municipal Corporation (BMC) accepts no responsibility for the accuracy or otherwise for any interpretation or opinion on law expressed here.

The Brihanmumbai Municipal Corporation (BMC), its employees and advisors make no representation or warranty and shall have no liability to any person, including any Applicant or Bidder, under any law, statute, rules or regulations or tort, principles of restitution or unjust enrichment or otherwise for any loss, damages, cost or expense which may arise from or be incurred or suffered on account of anything contained in this e-tender or otherwise, including the accuracy, adequacy, correctness, completeness or reliability of the e-tender and any assessment, assumption, statement or information contained therein or deemed to form part of this e-tender or arising in any way with pre-qualification of Applicants for participation in the Bidding Process. The Brihanmumbai Municipal Corporation (BMC) also accepts no liability of any nature whether resulting from negligence or otherwise howsoever caused arising from reliance of any Applicant upon the statements contained in this e-tender.

The Brihanmumbai Municipal Corporation (BMC) may, in its absolute discretion but without being under any obligation to do so, update, amend or supplement the information, assessment or assumptions contained in this e-tender.

The issue of this e-tender does not imply that the Brihanmumbai Municipal Corporation (BMC) is bound to select and short-list pre-qualified Applications for Bid Stage or to appoint the selected Bidder or Concessionaire, as the case may be, for the Project and the Brihanmumbai Municipal Corporation (BMC) reserves the right to reject all or any of the Applications or Bids without assigning any reasons whatsoever.

The Applicant shall bear all its costs associated with or relating to the preparation and submission of its Application including but not limited to preparation, copying, postage, delivery fees, expenses associated with any demonstrations or presentations which may be required by The Brihanmumbai Municipal Corporation (BMC) or any other costs incurred in connection with or relating to its Application. All such costs and expenses will remain with the Applicant and the Brihanmumbai Municipal Corporation (BMC) shall not be liable in any manner whatsoever for the same or for any other costs or other expenses incurred by an Applicant in preparation or submission of the Application, regardless of the conduct or outcome of the Bidding Process.

# **SECTION 4**

# **INTRODUCTION**

## **INTRODUCTION**

### **Background:**

The Brihanmumbai Municipal Corporation (BMC) covers an area of 437.71 sq. kms. with a population of **1.24 Crore as per census of 2011**. The metropolis accounts major portion of India's international trade and government's revenue, from being one of the foremost centers of education, science and technological research and advancement.

The Mumbai Metropolis has historic tradition of strong civic activism dedicated to the cause of a better life for all its citizens. And it's the Brihanmumbai Municipal Corporation (BMC), hereafter called the "corporation", the primary agency responsible for urban governance in Greater Mumbai.

BMC (The Authority) is one of the largest local self-governments in the Asian Continent. In observance of historic traditions of strong civic activism, with the change in time and living conditions to match with the urbanization, BMC has mainly focused in providing almost all kinds of engineering services viz., Hydraulics, storm water drain, sewerage, water supply projects, roads, bridges, solid waste management, and environmental services. Beside this, the BMC is also providing dedicated services in various segments such as Health, Primary Education as well as the construction and maintenance of Public Markets and Slaughter Houses.

BMC is an organization having different departments, right from engineering depts. to health depts. Moreover, we have other dept. like education, market, fire brigade dept., octroi and other such departments where quite a good number of staff members are working.

### **Scope of Work:**

BMC is primarily an organization, which in the interest of citizens and with the speed of urbanization deals with the variety of the infrastructure services and delivered to the public by different departments like Water Supply Projects, Sewerage Projects, Hydraulics, Storm Water Drain/Roads and bridges and Building Construction etc. on Page No. (Refer Section 7)

# **SECTION 5**

## **E-TENDERING ONLINE SUBMISSION PROCESS**

## **E-TENDERING ONLINE SUBMISSION PROCESS**

The terminology of e-Tendering is solely depending upon policies in existence, guidelines and methodology adopted since decades. The SRM is only change in process of accepting and evaluation of tenders in addition to manual. The SAP module to be used in this E-tendering is known as Supplier Relationship Module (SRM). SRM is designed and introduced by ABM Knowledge ware Ltd. who will assist BMC in throughout the tendering process for successful implementation.

**NOTE:**This tendering process is covered under Information Technology ACT & Cyber Laws as applicable

(1) In e-tendering process some of the terms and its definitions are to be read as under wherever it reflects in online tendering process.

Start Date read as "Sale Date"

End Date read as "Submission Date"

Supplier read as "Contractor/bidder"

Vendor read as "Contractor/bidder"

Vendor Quotation read as "Contractors Bid/Offer"

Purchaser read as "Department/BMC"

I. Before entering in to online tendering process, the contractors should complete the registration process so as to get User ID for E-tendering links. For this, the contractors can access through Supplier registration via BMC Portal.

There are two methods for this registration :( II and III)

II. Transfer from R3 (registered contractors with BMC) to SRM

- a. Contractors already registered with BMC will approach to Vendor Transfer cell.
- b. Submit his details such as (name, vendor code, address, registered Email ID, pan card etc.) to Vendor transfer cell.
- c. BMC authority for Vendor Transfer, transfers the Vendor to SRM application from R3 system to SRM system.
- d. Transferred Vendor receives User ID creation link on his supplied mail Id.
- e. Vendor creates his User ID and Password for e-tendering applications by accessing link sent to his mail ID.

III. Online Self Registration (Temporary registration for applicant not registered with BMC)

- a. Vendor fills up Self Registration form via accessing BMC portal.
- b. Vendor Transfer cell (same as mentioned above) accesses Supplier Registration system and accepts the Vendor request.
- c. Accepted Vendor receives User ID creation email with Link on his supplied mail Id.
- d. Vendor creates his User ID and Password for e-tendering application.

IV. CONTRACTORS BIDDING: Applicant will Quote and Upload Tender Documents

1. Access e-tender link of SRM Portal
2. Log in with User ID and Password
3. Selects desired Bid Invitation (he wants to bid)
4. To download tender documents contractors will have to pay online Tender fee. The same can be done by accessing Pay Tender Fees option. By this one will be able to pay Tender fee through Payment Gateway-If transaction successful, Contractors can register his interest to participate. Without Registration one cannot quote for the Bid/Tender.
5. Applicant will download Tender Documents from Information from purchaser tab by accessing Purchaser document folder through collaboration 'C' folder link.

6. Applicant will upload Packet A related and Packet B related Documents in Packet A and Packet B folder respectively by accessing these folders through “My Notes” Tab and collaboration folder link.
7. All the documents uploaded have to be digitally signed and saved. Contractors can procure their digital signature from any certified CA’s in India.
8. Bid security deposit/EMD and ASD, if applicable, should be paid online as mentioned in tender.
9. For commercial details (in Packet C) contractors will fill data in Item Data tab in Service Line Item via details and quotes his “Percentage Variation” (i.e.% quoted) figure.(If entered ‘0’ it will be treated as at par. By default the value is zero only.
10. Applicants to check the bid, digitally signs & save and submit his Bid Invitation.
11. Applicants can also save his uploaded documents/commercial information without submitting the BID for future editing through ‘HOLD’ option.
12. Please note that “Hold” action do not submit the Bid.
13. Applicants will receive confirmation once the Bid is submitted.
14. Bid creator (BMC) starts Bid Opening for Packet A after reaching End Date and Time and Bid Evaluation process starts.

As per Three Packet system, the documents for Packet A & B are to be uploaded by the tenderer in 'Vendor's document' online in Packet A & B. Before purchasing/downloading the tender copy, tenderer may refer to post- Qualification criteria mentioned in e-Tender Notice.

The tenderer shall pay the EMD/Bid Security through payment gateways before submission of Bid and shall upload the screenshot of receipt of payment in Packet ‘A’ instead of paying the EMD at any of the CFC centers in BMC Ward Offices.

The e-tender is available on BMC portal, <http://portal.mcg.gov.in>, as mentioned in the Header Data of the tender. The tenders duly filled in should be uploaded and submitted online on or before the end date of submission. The Packet ‘A’, Packet ‘B’ & Packet ‘C’ of the tenderer will be opened as per the time-table shown in the Header Data in the office of **Dy.Ch Engineer (Health Infrastructure Cell)**

The Municipal Commissioner reserves the right to reject all or any of the e-Tender(s) without assigning any reason at any stage. The dates and time for submission and opening the tenders are as shown in the Header Data. If there are any changes in the dates the same will be displayed on the BMC Portal (<http://portal.mcg.gov.in>).

**SECTION 6**

**INSTRUCTIONS TO  
APPLICANTS**

## **INSTRUCTIONS TO APPLICANTS**

### **Scope of Application**

The Authority wishes to receive Applications for Qualification in order to SELECT experienced and capable Applicants for the Bid Stage.

#### **A. TIME PERIOD OF THE PROJECT:**

Entire project should be completed and delivered within **36 months** of time from the date of award of contract that includes Monsoon.

The time allowed for carrying out the work as entered in the Tender shall be strictly observed by the Contractor and shall be reckoned from the date on which the Letter of Acceptance is given to the Contractor. The work shall throughout the stipulated period of the Contract be proceeded with all due diligence as time being deemed to be the essence of the contract on the part of the Contractor. On failing to do so, the Contractor shall pay as compensation an amount which shall be governed as per Clause - 8(e) of Standard General Conditions of Contract.

The Contractor should complete the work as per phases given below:

¼ of the work in..¼ of the time

½ of the work in..½ of the time

¾ of the work in..¾ of the time

Full of the work in..Full of the time

Full work will be completed in **36 months** including monsoon.

The programme for completion of work shall be a part of the Contract Document in the form of Bar Chart / GANTT Chart or Activity Schedule using Microsoft Project Programme. The Contractor is supposed to carry out the work and keep the progress as per Bar Chart/GANTT Chart or Activity Schedule. The Contractor shall complete the work as per the Schedule given in the Contract and the programme submitted by the Contractor.

#### **B. CONTRACT EXECUTION**

All required documents for execution of the contract shall be submitted within 30 days from the date of issue of letter of acceptance. If the documents are not submitted within the stipulated time a penalty of Rs 5000/- per day will be applicable to the contractor. All contract documents need to be duly affixed with stamp duty properly signed along with evidence/proof of payment of security/contract deposit/ within 30 days from the date of Letter of Acceptance received by him

C. If the amount of the Contract Deposit to be paid above is not paid within 30 days from the date of issue of Letter of Acceptance, the Tender / Contractor already accepted shall be considered as cancelled and legal steps be taken against the contractor for recovery of the amounts.

D. The amount of Security Deposit retained by the BMC shall be released after expiry of period up to which the contractor has agreed to maintain the work in good order is over. In the event of the contractor failing or neglecting to complete the rectification work within the period up to which the contractor has agreed to maintain the work in good order, the amount of security deposit retained by BMC shall be adjusted towards the excess cost incurred by the Department on rectification work.

#### **E. ACTION WHEN WHOLE OF SECURITY DEPOSIT IS FOREFIETED**

In any case in which under any Clause of this contract, the contractor shall have rendered himself liable to pay compensation amounting to the whole of this security deposit whether paid in one sum or deducted by installments or in the case of abandonment of the work owing to serious illness or death of the contractor or any other cause, the Engineer on behalf of the Municipal Commissioner shall have power to adopt any of the following process, as he may deem best suited to the interest of BMC -



(a) To rescind the contract (for which recession notice in writing to the contractor under the head of Executive Engineer shall be conclusive evidence) and in that case, the security deposit of the contract shall stand forfeited and be absolutely at the disposal of BMC.

(b) To carry out the work or any part of the work departmentally debiting the contractor with the cost of the work, expenditure incurred on tools and plant, and charges on additional supervisory staff including the cost of work-charged establishment employed for getting the un-executed part of the work completed and crediting him with the value of the work done departmentally in all respects in the same manner and at the same rates as if it had been carried out by the contractor under the terms of his contract. The certificate of the Executive Engineer as to the costs and other allied expenses so incurred and as to the value of the work so done departmentally shall be final and conclusive against the contractor.

(c) To order that the work of the contractor be measured up and to take such part thereof as shall be un-executed out of his hands, and to give it to another contractor to complete, in which case all expenses incurred on advertisement for fixing a new contracting agency, additional supervisory staff including the cost of work charged establishment and the cost of the work executed by the new contract agency will be debited to the contractor and the value of the work done or executed through the new contractor shall be credited to the contractor in all respects and in the same manner and at the same rates as if it had been carried out by the contractor under the terms of his contract. The certificate of the Executive Engineer as to all the cost of the work and other expenses incurred as aforesaid for or in getting the un-executed work done by the new contractor and as to the value of the work so done shall be final and conclusive against the contractor.

In case the contract shall be rescinded under Clause (a) above, the contractor shall not be entitled to recover or be paid any sum for any work there for actually performed by him under this contract unless and until the Executive Engineer shall have certified in writing the performance of such work and the amount payable to him in respect thereof and he shall only be entitled to be paid the amount so certified. In the event of either of the courses referred to in Clause (b) or (c) being adopted and the cost of the work executed departmentally or through a new contractor and other allied expenses exceeding the value of such work credited to the contractors amount of excess shall be deducted from any money due to the contractor, by BMC under the contract or otherwise, howsoever, or from his security deposit or the sale proceeds thereof provided, however, the contractor shall have no claim against BMC even if the certified value of the work done departmentally or through a new contractor exceeds the certified cost of such work and allied expenses, provided always that whichever of the three courses mentioned in clauses (a), (b) or (c) is adopted by the Executive Engineer, the contractor shall have no claim to compensation for any loss sustained by him by reason of his having purchase or procured any materials or entered in to any engagements or made any advance on account of or with a view to the execution of the work or the performance of the contract.

**F. CONTRACT MAY BE RESCINDED, AND SECURITY DEPOSIT FORFEITED FOR BRIBING A PUBLIC OFFICER OR IF CONTRACTOR BECOMES INSOLVENT**

If the contractor assigns or sublets his contracts or attempt so to do, or become insolvent or commence any proceeding to get himself adjudicated and insolvent or make any composition with his creditors, or attempt so to do or if bribe, gratuity, gift, loan, perquisite, reward or advantage, pecuniary or otherwise, shall either directly or indirectly be given promised or offered by the contractor or any of his servants or agents through any public officer, or person in the employ of BMC/Govt. in any way relating to his office or employment, or if any such officer or person shall become in any way directly or indirectly interested

in the contract the Engineer In-charge may thereupon, by notice in writing rescind the contract and the Security Deposit of the Contractor shall thereupon stand forfeited and be absolutely at the disposal of BMC and the same consequences shall ensure as if the contract had been rescinded under above clause J hereof; and in addition the contractor shall not be entitled to recover or be paid for any work therefore actually performed under the contract.

## **Submission of Tenders**

### **PACKET – A**

**The Packet 'A' shall contain scanned certified copies of the following documents:**

Scrutiny of this packet will be done strictly with reference to only the scanned copies of Documents uploaded online in packet 'A'

- a. Valid Registration Certificate.
- b. Valid Bank Solvency Certificate of amounting to **Rs. 1.58 Cr. (Rs. One Crore and fifty eight lakhs only)**
- c. A document in support of Registration under CGST, SGST and IGST Registration Certificate in Maharashtra /India. Those not registered in Maharashtra shall submit an undertaking to the effect that if they are successful tenderer, they shall submit CGST, SGST and IGST Registration Certificate in Maharashtra within 15 days of issue of work order, failing which payment for the work executed will not be released
- d. Certified copies of valid 'PAN' documents and photographs of the individuals, owners, Karta of Hindu Undivided Family, Firms, private limited Companies, Registered Co-operative Societies, partners of Partnership Firms and at least two (02) Directors, if number of Directors are more than two in case of Private Limited Companies, as the case may be. However, in case of Public Limited Companies, Semi Government Undertakings, Government Undertakings, no 'PAN' documents will be insisted.
- e. Latest Partnership Deed in case of Partnership Firm duly registered with Chief Accountant (Treasury) of BMC and Registration Certificate with Registrar of Companies in case of Private Ltd/Public Ltd/Semi Govt. & Govt. undertakings.
- f. Signed copy of minutes of Pre-Bid Meeting or the Addendum / Corrigendum, if any.
- g. Tenderer should download from the tender document 'Form of Tender' & 'Appendix I', fill in the requisite details, sign wherever necessary, scan the same document, upload & submit.
- m. The Bidders will have to provide Earnest Money Deposit online through the online Bank gateway. The Bid shall be summarily rejected if it is not accompanied by the Earnest Money Deposit. Bidder shall submit screenshot of receipt of payment of EMD deposit in Packet 'A', failing which bidder shall be treated as non-responsive and 10% of entire EMD amount shall be forfeited.
- n. **Documents to be enclosed by the JV firm along with the tender:**
  - i. In case one or more of the members of the JV firm is/are partnership firm(s), following documents shall be submitted:
    - Notary certified copy of the Partnership Deed
    - Consent of all the partners to enter into the Joint Venture Agreement on a stamp paper of appropriate value (in original).
    - Power of Attorney (duly registered as per prevailing law) in favor of one of the partners to sign the MOU and JV Agreement on behalf of the partners and create liability against the firm.
  - ii. In case one or more members is/are Proprietary Firm or HUF, the following documents shall be enclosed:
    - Affidavit on Stamp Paper of appropriate value declaring that his Concern is a Proprietary Concern and he is sole proprietor of the Concern

OR he is in position of "KARTA" of Hindu Undivided Family and he has the authority, power and consent given by other partners to act on behalf of HUF.

iii. In case one or more members is/are limited companies, the following documents shall be submitted:

- Notary certified copy of resolutions of the Directors of the Company, permitting the company to enter into a JV agreement, authorizing MD or one of the Directors or Managers of the Company to sign MOU, JV Agreement, such other documents required to be signed on behalf of the Company and enter into liability against the company and/or do any other act on behalf of the company.
- Copy of Memorandum and articles of Association of the Company.
- Power of Attorney (duly registered as per prevailing law) by the Company authorizing the person to do/act mentioned in the para (a) above.

i. The Bidder having JV partners should submit all JV related documents listed below:

- Form No. JV/1 (On each Firms Letter Head)
- Form No. JV/2 (Power Of Attorney)
- Form No. JV/3 (Lead Partner of Joint Venture)
- Form No. JV/4 (Draft MOU for Joint Venture Participation)
- Form No. JV/5 (Draft format of Joint Venture Agreement)
- Form No. ELI-1 (Bidders information Sheet)
- Form No. ELI-2 (JV information Sheet)

iv. All the members of the JV shall certify that they have not been black listed or debarred by BMC from participation in tenders/contract in the past either in their individual capacity or the JV firm or partnership firm in which they were members / partners

**The bidders shall categorically provide their Email-ID in packet 'A'.**

**NOTE:**

- If the tenderer(s) withdraw tender offer during the tender validity period, his entire E.M.D shall be forfeited.
- If it is found that the Bidder has not submitted required documents in Packet "A" then, the shortfalls will be communicated to the Bidder through e-mail only and compliance required to be made within a time period of **three working days** otherwise they will be treated as non-responsive.

**PACKET – B**

**The Packet 'B' shall contain scanned certified copies of the following documents –**

- a) The list of similar type of works as stated in para 'A' of Post qualification successfully completed during the last seven (07) years in prescribed proforma, in the role of prime contractor. Information furnished in the prescribed proforma (Proforma – I) shall be supported by the certificate duly self-attested. Documents stating that it has successfully completed during the last five years at least one contract of similar works as stated in para 'A' of Post qualification.
- b) Annual financial turnover for **preceding three financial years as certified by Chartered Accountant** preceding the Financial Year in which bids are invited. **Copies of Applicants duly audited balance sheet and profit and loss account for the preceding three (03) financial years preceding the Financial Year in which bids are invited.** (Proforma – II)

- c) Documents stating that, it has access to or has available liquid assets, unencumbered assets, lines of credit and other financial means (independent of any contractual advance payment) sufficient to meet the construction cash flow requirements for the subject contract in the event of stoppage, start-up, or other delay in payment of the **minimum 15% of the cost of the work** tendered for, net of the tenderer's commitment of other contracts (Certificate from Bankers / C.A./Financial Institution shall be accepted as an evidence).
- d)The bidder shall give undertaking on Rs 500/-stamp paper that it is his/their sole responsibility to arrange the required machineries either owned/on lease or hire basis, at site before start of the work.  
The successful bidder shall make the arrangements of the required equipment on the day of commencement or with respect to the progress of the work in phases, as per the instructions of site in charge. The successful bidder and, to that effect he will ensure commitment on an undertaking on Rs.500 stamp paper to be submitted along with the Bid in Packet B. However, this condition in no way shall dilute the respective condition in Registration Rules of BMC.
- e. The bidder shall give undertaking on Rs 500/-stamp paper that it is his/their sole responsibility to i) To arrange the site staff as per PQC given above at site and ii) To appoint specialized agencies for specialized works (MEP) as per PQC under this tender.
- f. All the documents/Certificates as specified in PQC.

**New and Original Works:** The bidder should, undertake their own studies and **furnish with their bid**, a detailed construction planning and methodology supported with assessment study of requirements of equipment/plants & machineries to allow the employer to review their proposal. The bidder shall ensure his commitment to make the arrangements of the required equipment on the day of commencement or with respect to the progress of the work in phases, as per the instructions of site in charge on an undertaking on Rs.500 stamp paper to be submitted along with the Bid in Packet B. However, this condition in no way shall dilute the respective condition in Registration Rules of BMC.

- g) Details of works in hand (Proforma VI-A & VI-B) (original), along with copies of work orders & attested copies of percentage of works completed or part thereof.
- h) Statement showing assessed available Bid Capacity along with 5 years Audited Balance sheet.
- i) The undertaking of Rs.500/- stamp paper as per the Proforma annexed in 'Annexure B & C' & 'Annexure E' i.e. **Irrevocable undertaking**.
- j) The undertaking of Rs.500/- stamp paper offered the best prices for the subject supply/work as per the present market rates and that we have not offered less prices for the subject supply/work to any other outside agencies including Govt./Semi Govt. agencies and within the BMC also Proforma annexed at 'Annexure E'

**Note:Bidders shall submit the undertaking for equipment capability and other undertakings as such on a single Rs.500/- stamp paper.**

- j) The tenderers shall upload work plan as per the following outline:
1. GANTT chart/ PERT/ CPM chart/Cash Flow chart showing the completion of work within prescribed time period, considering major activities.
  2. Organizational set up envisaged by the contractors.
  3. Plant & equipment proposed to be deployed for this work.
  4. Site Offices and Laboratories proposed to be set up.

5. A note on how the whole work will be carried out (work plan including methodology).
6. Quality management plan.
7. All the activities included in the Scope of Work shall be covered in the work plan.

k) **Litigation History:-**

The bidder shall disclose the litigation history in Packet B under the head Details of litigation history.

If there is no litigation history, the bidder shall specifically mention that there is no litigation history against him as per the clause of litigation history. In case there is litigation history.

Litigation history must cover – Any action of blacklisting, debarring, barring, banning, suspension, deregistration and cheating with BMC, State Govt, Central Govt. Or any authority under state or Central Govt/ Govt. organization initiated against the company, firm, directors, partners or authorized signatory shall be disclosed for last 5 years from the date of submission of bid. Also, bidder must disclose the litigation history for last 5 years from the date of submission of bid about any action like show cause issued , blacklisting, debarring, barring, banning, suspension, deregistration and cheating with BMC and BMC is party in the litigation against the company, firm, directors, partners or authorized signatory for carrying out any work for BMC by any authority by BMC and the orders passed by the competent authority or by any court where BMC is a party.

While taking decision on litigation history, the concerned Chief Engineer or D.M.C or Director, as may be the case, should consider the details submitted by bidder and take decision based on the gravity of the litigation and the adverse effect of the act of company, firm, directors, partner or authorized signatory on the BMC works which can spoil the quality, output, delivery of any goods or any work execution and within the timeframe. (as per circular no. MGC/F/6565 dt. 25.09.2018)

**The litigation history shall be treated as curable defect.**

**Note:**

1.If Bidder is desirous to get the specialized works executed through nominated sub-contractor (Due to not having in house experience for specialized job), bidder has to submit the undertaking on Rs.500/- Stamp Paper agreeing for the condition mentioned in section 2, Eligibility Criteria of nominated sub-contractor.

**Or**

The Bidder who have in-house capability of doing specialized should demonstrate through submission of experience certificates for collective experience of handling works as mentioned in section 02, Eligibility Criteria (Technical) of the main bidder.

1. The Bidder have JV partners should submit all JV related documents listed below:

Form FIN-2 (Total Contractual payment received in the last 3 financial years and current year.

Form FIN-3 (Current Contract commitments/Works in progress.)

Form EXP-2(a): Contract of single similar work.

The above Formats are enclosed in the final pages 168 - 187 of Vol-1.

**Note:**



- i. The Electrical / Mechanical work shall be got carried out by the Civil Contractors through the contractors registered with BMC, in Electrical Category. Information about the registered Contractors shall be obtained from the office of the Ch.E. (M&E)/ E.E. (Monitoring & Registration Cell). Attested scanned copy of the valid registration certificate in Electrical Category shall be uploaded with the tender along with the undertaking from the registered Electrical Contractor stating his willingness to carry out the tender work.
- ii. The successful bidder shall submit valid Registration Certificate under E.S.I.C., Act 1948, if the tenderer has more than 10 employees /persons on his establishment (in case of production by use of energy) and 20 employees/persons on his establishment (in case of production without use of energy) to BMC as and when demanded. In case of less employees/persons mentioned above then the successful bidder has to submit an undertaking to that effect on Rs. 200/- (Rupees Two Hundred only) stamp paper as per circular u/no. CA/FRD/I/65 of 30.03.2013.
- iii. The successful bidder shall submit valid Registration Certificate under E.P.F. & M.P., Act 1952, if tenderer has more than 20 employees/persons on his establishment, to BMC as and when demanded. In case if the successful bidder has less employees/persons mentioned above then the successful bidder has to submit an undertaking to that effect on Rs. 200/- (Rupees Two Hundred only) stamp paper as per circular u/no. CA/FRD/I/44 of 04.01.2013.
- m. **Annexure G** – Draft format of undertakings for MOU's to be submitted within a period of one year & to execute the work through approved agency.

**Note:**

If it is found that the Bidder has not submitted required documents in Packet "B" then, the shortfalls will be communicated to the Bidder through e-mail only and compliance required to be made within a time period of three (03) working days otherwise they will be treated as non-responsive.

**PACKET – C**

a. Online tender filled in either percentage plus or minus (above or below), or at par. (There is no separate provision to quote % in physical form, this is a part in Header Data of online Tendering). For Packet 'C' tenderer(s) will fill data in 'Item Data Tab' in Service Line Item via Details and quotes his percentage variation figures. **(If entered '0' it will be treated as 'at par'**. By default the value is zero only).

Note: In case of rebate/premium of 15% and above as quoted by the tenderer, the rate analysis of major items shall be submitted by L1 and L2 bidder after demand notification by e-mail to bidders by Dy. Chief Engineer. The format for rate analysis is annexed at Annexure D.

**BID SECURITY OR EMD**

• The Bidder shall furnish, as part of the Bid, Bid Security/EMD, in the amount specified in the Bid Data Sheet. This bid security shall be in favour of the authority mentioned in the Bid Data Sheet and shall be valid till the validity of the bid.

• The Bidder will be required to deposit, along with its Bid, an Earnest Money Deposit of **Rs. 4,76,06,900.00 (Rupees Four Crore Seventy six Lakhs six Thousands nine hundred Only)** (the "EMD"), refundable in accordance to the relevant clause of bid document, from the Bid Due Date, except in the case of the selected Bidder whose Bid Security/EMD shall be retained. The Bidders will have to provide Earnest Money Deposit online through the online Bank gateway. The Bid shall be summarily rejected if it is not accompanied by the Earnest Money Deposit. Bidder shall submit screenshot of receipt of payment of EMD deposit in Packet 'A'.

Any bid not accompanied by an acceptable Bid Security and not secured as indicated in sub-clause mentioned above, shall be rejected by the Employer as non-responsive.

- The Bid Security of the successful Bidder will be discharged when the Bidder has signed the Agreement and furnished the required Security Deposits.
- The Bid Security/ EMD of L-3 and bidder shall be refunded immediately after opening of financial bid but, the EMD/ASD submitted by the L-2 bidder will be returned after obtaining Standing Committee Resolution.
- The Bid Security may be forfeited:
  - a) If the Bidder withdraws the Bid after bid opening (opening of technical qualification part of the bid during the period of Bid validity;
  - b) In the case of a successful Bidder, if the Bidder fails within the specified time limit to:
    - i. sign the Agreement; and/or
    - ii. Furnish the required Security Deposits.

1. The cases wherein if the shortfalls are not complied by a contractor, will be informed to Registration and Monitoring Cell. Such non-submission of documents will be considered as 'Intentional Avoidance' and if three or more cases in 12 months are re-reported, shall be viewed seriously and disciplinary action against the defaulters such as banning/de-registration, etc. shall be taken by the registration cell with due approval of the concerned AMC.

2. In case Wrong calculation of Bid Capacity & No proper submission of experience certificates and related documents etc. will be treated as curable defects including all other curable defects mentioned; if not cured in time 10% EMD shall be forfeited and bid shall be treated as non-responsive for this tender.

3. For non-curable defects the 10% of EMD shall be forfeited and bid shall be non-responsive.

Note:

**i) Curable Defect shall mean shortfalls in submission such as:** (As per Circular No. CHE /BM/019919/II dated 07.01.2019.)

a. Non-submission of following documents,

- i. Valid Registration Certificate
- ii. Valid Bank Solvency.
- iii. Certified Copies of PAN documents and photographs of individuals, owners, etc.
- iv. Partnership Deed and any other documents
- v. Undertakings as mentioned in the tender document.
- vi. Valid CGST, SGST & IGST registration certificate.
- vii. Litigation History
- ix. Profit after tax
- xi. No default certificate
- xii. ISO certifications
- xiii. Undertaking for specialized works
- xiv. Wrong calculations of Bid Capacity.
- xv. No proper submission of experience certificate and

other supporting documents

**ii) Non-curable Defect shall mean** (As per Circular No. CHE /BM/019919/II dated 07.01.2019.)

a. In-adequate submission of EMD/ASD amount.

- b. In-adequacy of technical and financial capacity with respect to Eligibility criteria as stipulated in the tender.

### **BID VALIDITY**

- Bids shall remain valid for a period of not less than **one eighty (180) days** after the deadline date for bid submission specified in Bid Data Sheet. A bid valid for a shorter period shall be rejected by the Employer as non-responsive.
- In exceptional circumstances, prior to expiry of the original time limit, the Employer may request that the bidders may extend the period of validity for a specified additional period. The request and the bidders' responses shall be made in writing or by cable. A bidder may refuse the request without forfeiting his Bid Security. A bidder agreeing to the re-quest will not be required or permitted to modify his bid, but will be required to extend the validity of his bid security for a period of the extension.

### **DEFECT LIABILITY PERIOD**

- The Contractor is expected to carry out the construction work in Workmen like manner so as to meet the requirement and specification for the project. It is expected that the Workmanship and materials will be reasonably fit for the purpose for which they are required.
- Defects or defective work is where standard, and quality of workmanship and materials as specified in the contract is deficient. Defect is defined as a failure of the completed project to satisfy the express or implied quality or quantity obligations of the construction contract. Defective construction works are as the works which fail short of complying with the express descriptions or requirements of the contract, especially any drawings or specifications with any implied terms and conditions as to its quality, workmanship, durability, aesthetic, performance or design. Defects in construction projects are attributable to various reasons.
- Some of the defects are structural defects results in cracks or collapse of faulty defective plumbing, inadequate or faulty drainage system, inadequate or faulty ventilation, cooling or heating systems, inadequate fire systems etc. The defects could be various on accounts of different reasons for variety of the projects.
- The Engineering In charge/Project Officer shall issue the practical completion certificate for the project. During the Defect Liability Period which commences on completion of the work, the Engineering In charge shall inform or the contractor is expected to be informed of any defective works by the Employer's representative of the defects and make good at contractor's cost with an intention of giving opportunity to the contractor of making good the defects appeared during that period. It is the contractor's obligation under the contract to rectify the defects that appear during Defect Liability Period and the contractor shall within a reasonable time after receipt of such instructions comply with the same at his own cost. The Engineering In charge/Project Officer shall issue a certificate to that effect and completion of making good defects shall be deemed for all the purpose of this contract to have taken place on the day named in such defect liability certificate. 52
- If defective work or workmanship or design have been knowingly covered-up or concealed so as to constitute fraud, commencement of the Defect Liability



Period may be delayed. The decided period may be delayed until **discover** actually occurs on at least the defect could have been discovered with reasonable diligence, whichever is earlier.

- The General DLP shall be as below:

<b>Sr. No.</b>	<b>Department</b>	<b>Description of work</b>	<b>Defect Liability Period</b>
1	BM/SIC/HIC	General works including RWH + plumbing works	03 years
2		Structural works	05 years
3		Waterproofing works	05 years
4		WTP	02 years
5		STP & ETP	02 years
7	M & E	HVAC System & allied works	02 years
8		BMS Works	01 years
9		Electrical System & allied Works	01 year
10		Firefighting system & allied works	02 year
11		M.G.P.S. works	03 years
12		Modular O.T. works	03 years
13		PTS Works	02 years
		Elevators/Escalators	03 Years
	LV System	02 Years	

- Also, in case of defect, the Engineer shall give notice to the Contractor of any Defects before the end of the Defects Liability Period, which begins at. The Defects Liability Period shall be extended for as long as Defects remain to be corrected. Every time notice of Defect/Defects is given, the Contractor shall correct the notified Defect/Defects within the duration of time specified by the Engineer's notice. The Engineer may issue notice to the Contractor to carry out removal of defects or deficiencies, if any, noticed in his inspection, or brought to his notice. The Contractor shall remove the defects and deficiencies within the period specified in the notice and submit to the Engineer a compliance report.

- It is the Completion Stage when the contractor has completed all of the works and fixed all of the defects that were on the list of issue by Engineer-in-charge. When this happens, the engineer must issue a 'Certificate of Completion'. On the issue of 'Certificate of Completion', the 'Defect Liability Period' starts. The contractor also must issue a 'Certificate statement' as an acknowledgment to the engineer not later than 14 days after the 'Certificate of Completion' has been issued. During the 'Defect Liability Period', the contractor has to obey all written instructions from the engineer to carryout repairs and fix any defects which appear in the Permanent Works. If the contractor does not, due to his own faults finish the repair works or fix the defects by the end of 'Defect Liability Period', the 'Defect Liability Period' will continue until all works instructed by engineer is done.

## **SECURITY DEPOSIT AND PERFORMANCE GUARANTEE**

### **A. Security Deposit**

The security deposit shall mean and comprise of

- I) Contract Deposit and
- II) Retention Money.

I) **Contract Deposit** – The successful tender, here after referred to as the contractor shall pay an amount equal to **two (2)** percent of the contract sum shall be paid within thirty days from the date of issue of letter of acceptance.

II) **Retention Money** –

Regarding modified percentage of contract security deposit and retention money is applicable- The contractor shall pay the retention money an amount equal to Five **(5)** percent of the Contract Sum which will be recovered from the contractors' every bill i.e. interim / running / final bill. The clause of retention money is also applicable to M&E works, being combined tender.

### **B. Additional Security Deposit**

Circular regarding Payment of Additional Security Deposit u/no. C.A.(F)/Project/42 dated 09.01.2021 shall be applicable for this work-

The additional security deposit will be applicable when a rebate of more than of **12 %** at the rate of with no maximum limit. The ASD is calculated as follows:

$$\text{Additional security deposit} = (X/100) \times \text{office estimated cost,}$$

Where X=percentage rebate quoted above 12%

As per the circular, ASD amount is not required to pay online at the time of Bidding. ASD shall be paid by bidder within 15 working days from the date of issue of LOA, failing which entire EMD shall be forfeited by BMC and company will be debarred for two years. Further if Director/ Partners etc. of company which are working in other company as Director/ partners etc. then, that company also will be debarred for two years.

ASD shall be paid in the form of DD at any of the CFC centers in BMC Ward Offices.

### **C. Performance Guarantee**

The successful tender, here after referred to as the contractor shall pay in the form of "Performance Guarantee" at different rates for different slabs as stated below:

Offer	P G applicable %
For premium, at par and rebate 0 to 12%	PG= 0.92% x contract sum applicable for rebate of 12%
For rebate of 12.01%	P.G. = {0.92% x contract sum applicable for rebate of 12%} + (X) x contract sum where X= percentage rebate quoted more than 12%

**Note:** Contract sum shall mean amount after application of rebate/premium as quoted by the contractor with contingencies only and excluding price Variation.

The PG shall be paid in one the following forms.

- I) Cash (In case guarantee amount is less than Rs.10,000/-)
- II) Demand Draft (In case guarantee amount is less than Rs.1,00,000/-)
- III) Government securities

IV) Fixed Deposit Receipts (FDR) of a Schedule Bank. (

V) An electronically issued irrevocable bank guarantee bond of any Schedule bank or f in the prescribed form given in Annexure.

Performance Guarantee is applicable over and above the clause of Security Deposit. Performance Guarantee will have to be paid & shall be valid till the defect liability period or finalization of final bill whichever is later. This deposit will be allowed in the form of I to V as mentioned above and shall be paid within 15 days after receipt of Letter of Acceptance.

**D. Refund of Security Deposit**

**I. Refund of Contract Deposit:**

The Contract Deposit shall be released within 30 days after completion of 3rd year of DLP (in case of 5 years DLP) and after issue of ‘Defect Liability Certificate’ (in case of 1 or 2 or 3 years DLP) subject to no recoveries are pending against the said work, provided that the Engineer is satisfied that there is no demand outstanding against the Contractor. No claim shall be made against the Balance Contract Deposit after the issue of Defects Liability Certificate.

**II. Refund of Retention Money:**

One-half (50%) of the Retention Money shall be released within 30 days of issue of ‘Certificate of Completion’ with respect to the whole of the Works. In the event the Engineer issues a Taking-over Certificate for a section or part of the Permanent Works, only such proposition thereof as the Engineer determines (having regard to the relative value of such section or part of the Works) shall be considered by the Engineer for payment to the Contractor.

The balance Retention Money shall be released within 30 days after completion of 3rd year of DLP (in case of years DLP) and after issue of ‘Defect Liability Certificate’ (in case of 1 or 2 or 3 years DLP) provided that the Engineer is satisfied that there is no demand outstanding against the Contractor. In the event of different Defects Liability Periods have been specified or become applicable to different sections or parts of the Permanent Works, the said moneys will be released within 30 days on expiration of the latest of such Defects Liability Periods.

Payment of the above mentioned 50% is exclusive of the amounts to be withheld as stated in and that amount shall be paid as per condition stated therein.

**III. Refund of Additional Security Deposit:**

The Additional Security Deposit (ASD) shall be released within 30 days of issue of ‘Certificate of Completion’ with respect to the whole of the Works. In the event the Engineer issues a Taking-over Certificate for a section or part of the Permanent Works, only such proposition thereof as the Engineer determines (having regard to the relative value of such section or part of the Works) shall be considered by the Engineer for payment to the Contractor.

**Summary of time of Refund of deposit is tabulated as follows:**

**a. Time of Refund for works having 5 years DLP:**

Deposits refunded after completion of work	After 3 years of DLP	After completion of DLP
ASD + 50% of RM	CD+50% of RM against equivalent BG	Release of BG against 50% of RM + PG

**b. Time of Refund for works having 1 or 2 or 3 years DLP:**

Deposits refunded after completion	After Completion of DLP
ASD + 50% of RM	CD + 50% of RM + PG

**Note:**

a. It shall be clearly mentioned that the BG shall be applicable for individual work/contract and clubbing of various contracts of the said Contractor will not be allowed. In case of obtaining Bank Guarantee, it is necessary to mention that the same shall be valid further 6 months from the completion of Defect Liability Period/ warranty period.

b. It shall be the responsibility of the bidder to keep the submitted B.G. "VALID" for the stipulated time period in the tender & in case of its expiry it will attract penalization.

c. Bank Guarantee should be issued by way of General Undertaking and Guarantee issued on behalf of the Contractor by any of the Nationalized or Scheduled banks or branches of foreign banks operating under Reserve Bank of India regulations located in Mumbai up to Virar & Kalyan. List of approved Banks is appended at the end of Instructions to Bidders (ITB). The Bank Guarantee issued by branches of approved Banks beyond Kalyan and Virar can be accepted only if the said Bank Guarantee is countersigned by the Manager of a Regional Branch of the same bank within the Mumbai City Limit categorically endorsing thereon that the said Bank Guarantee is binding on the endorsing Branch of the Bank or the Bank itself within Mumbai Limits and is liable to be enforced against the said Branch of the Bank or the bank itself in case of default by the Contractors furnishing the Bank Guarantee. The Bank Guarantee shall be renewed as and when required and/or directed from time to time until the Contractor has executed and completed the works and remedied any defects therein.

d. Guarantee for structural & waterproofing work is to be given on Rs.500/- stamp paper at the time of handing over of project.

e. **Refund of Contract deposit, Additional security deposit and Retention money** will be proportionate to the cost of respective works, DLP and as per **Table 'a'** and **'b'** above.

**E. Legal + Stationary Charges: (As per applicable circular Up to Date)**

Successful tender shall pay the Legal Charges +Stationary charges as per Circular no 10318 dated 24.03.2022 (Issued by Law Department) till 31.03.2023 and thereafter revised if any and as per AO(FRT) mail dtd. 19.05.2022

Contract Value						Legal +Stationary Charges	
From	Rs.	10,000/-	To	Rs.	50,000/-	Rs.	Nil
From	Rs.	50,001/-	To	Rs.	1,00,000/-	Rs.	6,290/-
From	Rs.	1,00,001/-	To	Rs.	3,00,000/-	Rs.	10,380/-
From	Rs.	3,00,001/-	To	Rs.	5,00,000/-	Rs.	12,470/-
From	Rs.	5,00,001/-	To	Rs.	10,00,000/-	Rs.	14,510/-
From	Rs.	10,00,001/-	To	Rs.	20,00,000/-	Rs.	16,570/-
From	Rs.	20,00,001/-	To	Rs.	40,00,000/-	Rs.	18,660/-

From	Rs.	40,00,001/-	To	Rs.	1,00,00,000/-	Rs.	20,720/-
From	Rs.	1,00,00,001/-	To	Rs.	10,00,00,000/-	Rs.	24,450/-
From	Rs.	10,00,00,001/-	To	Rs.	20,00,00,000/-	Rs.	28,220/-
From	Rs.	20,00,00,001/-	To	Rs.	30,00,00,000/-	Rs.	31,980/-
From	Rs.	30,00,00,001/-	To	Rs.	40,00,00,000/-	Rs.	35,740/-
From	Rs.	40,00,00,001/-	To	Rs.	50,00,00,000/-	Rs.	39,470/-
From	Rs.	50,00,00,001/-	To	Rs.	1,00,00,00,000/-	Rs.	47,000/-
From	Rs.	1,00,00,00,001/-	To	Rs.	2,00,00,00,000/-	Rs.	58,270/-
From	Rs.	2,00,00,00,001/-	To	Rs.	3,00,00,00,000/-	Rs.	65,770/-
From	Rs.	3,00,00,00,001/-	To	Rs.	4,00,00,00,000/-	Rs.	75,120/-
From	Rs.	4,00,00,00,001/-	To	Rs.	5,00,00,00,000/-	Rs.	84,510/-
From	Rs.	5,00,00,00,001/-	To	Rs.	Maximum	Rs.	93920/-

The tenderers are requested to note that stationary charges as given in the table above will be recovered from the successful tenderer for supply of requisite prescribed forms for preparing certificate bills in respect of the work.

**F. Stamp Duty: (As per applicable circular up to date)**

**It shall be incumbent on the successful tenderer to pay stamp duty on the contract.**

- i. As per the provision made in Article 63, Schedule I of Bombay Stamp Act 1958, stamp duty is payable for “works contract” that is to say, a contract for works and labour or services involving transfer of property in goods (whether as goods or in some other form) in its execution and includes a sub-contract, as under :

<p><b>“54 SECURITY OR MORTGAGE DEED</b>, where such security bond or mortgage deed is executed by way of security for due execution of an office or to account for money or other property received by virtue thereof or by a surety secure the due performance of a contract or in pursuance of an order of the</p>	<p>0.5 percent , for the amount secured by such deed subject to the maximum of ten lakh rupees :</p> <p>Provided that where on an instrument executed by a person for whom person stands surety and execute security bond or mortgage deed, duty has been paid under article 40, then the duty payable shall be on hundred rupees.</p>
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

	court or public officer, not being otherwise provided for by the Maharashtra court fees Act.	<p><b>Exemptions:</b></p> <p>Bond or other instrument when executed.</p> <p>a) by any person for purpose of guaranteeing that the local income derive from private subscription to a charitable dispensary or hospital or any other object of public unity shall not less than a specified sum per mensem;</p> <p>b) under the rules made by the state government under section 114 of the Maharashtra irrigation act,1974;</p> <p>c) by taking person advance under the land improvement loan act,1883 or the agricultural loan act, 1884 or by their sureties as security for the repayment of such advance.</p> <p>d) by officers of government of their sureties to secure the execution of an office or due to accounting for money or other property received by virtue thereof</p>
(a)	Where the amount or value set forth in such Contract does not exceed rupees ten lakh.	Five Hundred rupees stamp duty
(b)	Where it exceeds rupees ten lakhs	Five hundred rupees plus 0.1% of amount above rupees ten lakhs subject to the maximum of rupees twenty five lakh.

ii. The successful bidder shall enter into a Contract Agreement with M.C.G.M. within 30 days from the date of issue of Work Order and the same should be adjudicated for payment of Stamp Duty by the successful bidder.

iii. Further shortfall if any, in amount of stamp duty paid as against prescribed amount for the documents executed in Mumbai City & Mumbai Suburban District be recovered from the concerned work contractors and to deposit the deficit or unpaid Stamp Duty and penalty by two separate Demand Draft or Pay Order in favour of “Superintendent of Stamp, Mumbai” within 15 days from intimation thereof.

iv. All legal charges and incidental expenses in this respect shall be borne and paid by the successful Bidder. The successful bidder shall submit separate BG for CSMC along with BG for the project work and same shall be valid up to the end of CSMC period.

v. As per circular U.No.Ch.E/B.M/17800/II Dt.07.01.2016, stamp duty of 0.5% is payable on Bank Guarantees as well as per Letter issued by Dy. Chief Accounts (Health) u/no. ले अ/चं.व सं./नप्र/ १० दि. 22.08.2022

vi. Labour cess will be applicable as per prevailing norms and rules/as per circular u/no. CA/FRT/12 Dt.21.06.2012 and shall be borne by successful bidder.

### IMPORTANT DIRECTIONS

1. All the information uploaded shall be supported by the corroborative documents in absence of which the information uploaded will be considered as baseless and not accepted for qualification criteria. All the documents shall be uploaded with proper pagination. The page No. shall be properly mentioned in the relevant places.

The information shall be uploaded in the sequence as asked for with proper indexing etc. The Bidder shall be fully responsible for the correctness of the information uploaded by him.

2. Applicants/Bidders shall refer portal.BMC.gov.in\tenders for “The Manual of Bid-Submission for Percentage Rate/Item Rate Tender Document.” The detail guidelines for creation and submission of bid are available in the referred document.

Any queries or request for additional information concerning this TENDER shall be submitted by e-mail to [dyche01hic.pd@mcm.gov.in](mailto:dyche01hic.pd@mcm.gov.in) The subject shall clearly bear the following identification/ title: **“Proposed Construction Of General Hospital Building & Staff Quarters Building On Plot Bearing CTS No. 11 A/4, Of Village Chandivali, Sangharsh Nagar, Kurla In L Ward”**.

3. In case of **Equal Percentage** of lowest bidders (L1), the allotment of work shall be done by giving 48 hrs. **(2 working days)** from the day of opening of packet C **on same BID-Document number for re-quoting** and such development needs to be done by IT department in BMC’s SRM system. **Till such development is made; ‘Sealed Bids’ shall be called from the bidders quoting the same rates i.e. L1.**

In case of equal percentage of lowest bidders is obtained even after re-quoting, then the successful bidder will be decided by lottery system by concerned Ch.Engr.

The bidder shall need to submit the additional ASD if applicable within 7 days after receipt of notification issued by concerned Chief Engineer.

4. **Drawings** will be provided to the prospective bidder in **PDF format** in Bidder's pen drive after producing **receipt for purchase of Tender Document**.



# **SECTION 7**

# **SCOPE OF WORK**

## **SCOPE OF WORK**

Brihanmumbai Municipal Corporation is planning to construct 290 bedded Proposed Development of BMC Multi Specialty Hospital including Staff Quarters Building and Site Development Works at Plot Bearing CTS No. 11 A/4, Of Village Chandivali, Sangharsh Nagar, Kurla In L Ward, Mumbai. The hospital is a Basement + Ground floor + 10 upper floors + 11 part floor + 12 part floor and staff quarters building comprises of Stilt floor + 15 floor (A wing), Stilt floor + 19 floors (B wing) & Stilt floor + 17 floors (C wing). The Scope of the work is as follows:

### **A) Civil Works:**

- 1) Consisting of excavation in all types of soils, including rock cutting by chiselling since this structure is having Basement which also houses AC Plant Room, Lift Pits, Car Parks, Stores & other utility services.
- 2) All pre-fab structural steel work used for construction shall be done by using built up section of structural steel of grade E-350 as per structural design, drawings & details and shall be coated for fire protection with cement based spray vermiculite for beam & Intumescent Paint for column. Structural profile decking sheet of 275 GSM used for slab with concrete & steel reinforcement.
- 3) Steel Reinforcement to be used for construction shall be TMT bars of Corrosion Resistant Steel (500 CRS D) grade using 18-gauge G.I. binding wire.
- 4) Masonry Work:- consists of 230 mm thick fly ash brick as well as 115 mm thick conventional brick work. Apart from this, autoclaved aerated (cellular) cement blocks masonry walls of 100 mm, 150 mm and 200 mm walls are proposed for masonry works at various locations as specified in various items envisaged.
- 5) Plaster Work: - Internal Plaster shall be in CM 1 : 4 with POP punning & at some places Internal Plaster shall be in CM 1 : 4 with neeru finish as per the details given by Architect consultant / Engineer-in-Charge and as per items specified in the BOQ. All external plaster shall be sand faced plaster in CM 1:4 using water proofing compound in base coat.
- 6) Other major items in Civil Works include interior work such as flooring and wall finishes with various tiles including vinyl in roll form, vitrified tiles of various sizes and makes, ceramic tiles in floor & dado, kota stone in unimportant areas, etc. However, Contractor should obtain approval of work procedure & methodology by Architect consultant / Structural Engineer/ Engineer-in-Charge.
- 7) False Ceiling: - All A.C. areas / ventilation areas are provided with false ceiling such as grid ceiling made out of mineral fibre tiles, pre-coated modular metal ceiling with POP/gypsum ceiling at the border. However, Contractor should take prior approval of material before procurement, and before bringing at site.

- 8) Waterproofing: -Fully bonded sheet membrane type waterproofing is provided for Raft & base slab & confined retaining wall. Two Component hybrid polyurea polyurethane liquid membrane type waterproofing over uniform surface with protective Geo textile fabric for terrace & OHT top slab. Contractor should take extra precaution to seal the core cutting area i.e. junction of floor/ pipe areas in a meticulous way. Since Contractor has to give 10 years guarantee for water proofing, extra care should be taken while executing waterproofing work.
- 9) Doors & Windows:- All doors & windows shall be provided as per Architects detailed drawing and design. Fire rated doors should be executed after getting laboratory test results for 2 hours fire rating.
- 10) External Façade Work: - It is a very skilled job which should be got executed through specialized agency & work procedure & methodology shall be approved by Architect consultant /Structural Engineer/Engineer-in-Charge.
- 11) Partition Works: - It is again a specialized interior work. Contractor should obtain approval of work procedure & methodology by Architect consultant /Structural Engineer/ Engineer-in-Charge.

**B. Plumbing, Water Supply & Sanitary Works:**

This work is again a highly skilful one which should be got executed through approved nominated sub-contractor as per the qualifying criteria laid down in the tender. All fitting & fixtures & piping material should be got approved by the Architectural consultant/Engineer-in-Charge before procuring the same. The agency should take responsibility of getting NOC's and approvals from statutory /competent authorities for necessary connections such as water supply, storm water, sewerage project, etc.

**C. Fire Fighting Works :**

This is again a very specialized work which should be executed through specialized sub-contractor. Contractor should obtain approval of work procedure & methodology by Architect consultant /Structural Engineer/ Engineer-in-Charge and duly registered with BMC. The agency should carry out the fire fighting works as per CFO's NOC & Tariff Advisory Committee recommendations/NBC norms. The agency should get final NOC from CFO.

**D. Electrical system:**

This is again a very specialized work which should be got executed through sub-contractor selected through the qualifying criteria laid down in the tender for nominated sub-agency.

All HT/LT work should be executed based on the scope envisaged. Total in the BOQ as per approved Vendors & service providers requirements. Load required for power purchase agreement between service provider and user should become an important factor.

**E. HVAC Works:**

This is again a highly specialized work. This work should be got executed through specialized agency i.e. nominated sub-contractor duly registered with BMC / any Govt./Semi Govt. undertaking and should conform to the qualifying criteria enumerated in the tender. The agency should be responsible for the design if low side and should submit its shop drawings and get the approval through Architect consultant /HVAC Consultant/Engineer-in-Charge of BMC.

**F. CCTV Works:**

This is again a very specialized work which should be executed through nominated specialized agencies. Contractor should obtain approval of work procedure & methodology by Architect consultant /Structural Engineer/ Engineer-in-Charge and duly registered with BMC and should conform to the qualifying criteria enumerated in the tender. The agency should be responsible for the design and should submit its shop drawings and get the approval through Architectural consultant /M & E Dept/ Security Dept. of BMC.

**G. Modular O.T. :**

This hospital is having Total 11 OT's with 03 Modular O.T's, 07 major O.T's and 01 minor O.T for proposed hospital. These are very specialized work and should be got executed through specialized agency short listed through qualification criteria laid down in the tender duly approved by Architect consultant /Medical Consultant. The Agency should be holding license issued through State Medical Council/IMC/Local Corporation i.e. BMC

The work should be done as per the scope envisaged in the tender document in respective work heads.

**H. Medical Gas (MGPS work):**

These are very specialized works and should be got executed through specialized agency short listed through qualification criteria laid down in the tender duly approved by Architectural consultant / Medical Consultant / Engineer-in-Charge. The Agency should be holding license issued through IMC/Local Corporation i.e. BMC. The agency should take responsibility of getting NOC's and approvals from statutory /competent authorities for necessary connections.

The work should be done as per the scope envisaged in the tender document in respective work heads. The agency should prepare the shop drawings and get approval to the same from competent authority before execution.

**I. Elevators/Escalators Systems:**

All elevators and its scope envisaged in the tender should be got executed through reputed elevator company duly approved by Architectural Consultant/Engineer-in-Charge. The agency shall submit the shop drawings for approval and other requirements necessary for the operation of lifts. The nominated approved agency should be responsible in seeking license from P.W.D. for installation permission & operating the lifts.

**J. BMS, LV, Networking & Telecom System:**

This is again a very specialized work which should be executed through sub-contractor approved by the Architectural Consultant/ Engineer-in-Charge selected

through the qualifying criteria laid down in the tender for nominated sub-agency. All the requirements of BMS shall be conveyed by the agency in advance. The scope of work shall be as per the BOQ.

**K. Pneumatic Transportation system:**

PTS with software based system with RFID equipped Technology. These are very specialized work and should be got executed through specialized agency short listed through qualification criteria laid down in the tender duly approved by Architect consultant / Medical Consultant/ Engineer-in-Charge. The Agency should be holding license issued through State Medical Council/IMC/Local Corporation i.e. BMC.

**L. STP/ ETP, WTP, RO, Pumps for plumbing:**

This is again a very specialized work which should be got executed through specialized agencies by the Architectural Consultant/ Engineer-in-Charge selected through the qualifying criteria laid down in the tender for nominated sub-agency. Qualifying agency to get all NOC's and approvals from statutory/competent authorities for completing & handing over the work.

**M. RWH:**

This is again a very specialized work which should be got executed through specialized agencies approved by the Architectural Consultant/ Engineer-in-Charge selected through the qualifying criteria laid down in the tender for nominated sub-agency.

**N. Furniture work:**

This is again a specialized work which should be got executed through specialized agencies & selection of material etc. for furniture items shall be got approved by Architectural consultant / Engineer-in-Charge before procurement.

**O. Noise call system:**

This is again a specialized work which should be got executed through specialized agencies & selection of material etc. & its state of the art IP base system with all the data available on mobile or other devices.

**Important notes:-**

- 1) The Operations of services i.e. BMS, Networking & Telecom System, Pneumatic Transportation system, HVAC etc. should be carried out by the contractor during DLP with no extra cost and train staff appointed by BMC, Hospital Management authority etc. after completion of DLP.
- 2) Contractor is responsible for maintaining all the equipment procure and installed by him as per contract agreement.
- 3) All services drawings issued for execution are subject to any known / unknown site hindrances.

- 4) Any existing service lines i.e. electrical trenches, HT / LT lines, water lines, Sewer lines etc. observed during excavation shall be maintain and if needed to be relocated in consultation with Engineer-in-Charge.
- 5) Contractor shall arrange visits for factory inspection of the equipment of various services whenever necessary; with required number of persons as specified by Engineer in charge at that time at any location within or outside India with no extra cost with prior permission of Municipal Commissioner.
- 6) Contractor shall take prior approval of the competent authority for all equipment before execution.
- 7) Contractor must diligently execute all the items mentioned herein/ specified in the BOQ.

**SECTION 8**

**GENERAL CONDITIONS  
OF CONTRACT**

## Table of Contents

Sr. No.	Title	Pg. No.
<b>A</b>	<b>General</b>	
1	Definition	60
2	Interpretation	63
3	Engineer's Decisions	64
4	Delegation	64
5	Communications	64
6	Sub-Contracting	64
7	Other Contractors	65
8	Personnel	66
9	Employer's and Contractor's Risks	66
10	Employer's Risks	66
11	Contractor's Risks	67
12	Insurance	67
13	Site Investigation Reports	68
14	Queries about the Contract Data	68
15	Works and Undertake Maintenance	68
16	Work and Routine Maintenance	69
17	Approval by the Engineer	69
18	Safety	70
19	Discoveries	71
20	Possession of the Site	71
21	Access to the Site	71
22	Instructions	72
<b>B</b>	<b>Time Control</b>	
23	Programme	73
24	Extension of Time In Contracts	74
25	Delays Ordered by the Engineer	75
26	Management Meetings	75
<b>C</b>	<b>Quality Control</b>	
27.1	Work to be open to Inspection and Contractor or Responsible agent to be present	76
27.2	Notice to Be Given Before Work Is Covered Up	76



27.3	Works to be executed in accordance with specifications / drawings / orders etc.	76
27.4	Ready Mix Concrete/ Asphalt Mix	77
28	Identifying Defects	78
29	Tests	78
30	Correction of Defects noticed during the Defects Liability Period	79
31	Uncorrected Defects and Deficiencies	80
<b>D</b>	<b>Cost Control</b>	
32	Variations	80
33	Payments for Variations	80
34	Cash Flow Forecasts	80
35	Payment Certificates	80
36	Payments	81
37	The Contractors entitled to compensation	82
38	Tax	82
39	Currencies	83
40	Liquidated Damages	83
41	Cost of Repairs	84
<b>E</b>	<b>Finishing the Contract</b>	
42	Completion of Construction and Maintenance	84
43	Taking Over	84
44	Final Account	84
45	Operating and Maintenance Manuals	85
46	Termination	86
47	Payment upon Termination	87
48	Property	87
49	Release from Performance	87
<b>F</b>	<b>Other Conditions of Contract</b>	
50	Labour	88
51	Compliance with Labour Regulations	88
52	Drawings and Photographs of the Works	89
53	The Apprentices Act, 1961	89
54	Contract Document	89

55	Conflict of Interest	90
56	Applications and costs thereof	90
57	Acknowledgment by Applicant	91
58	Right to accept or reject any or all Applications/ Bids	91
59	Rejection of Bid	92
60	Clarifications	92
61	Amendment of tender	93
62	Language	93
63	Format and signing of Application	93
64	Marking of Applications	94
65	Late Applications	94
66	Confidentiality	94
67	Clarification of Financial Bids	94
68	Inspection of site and sufficiency of tender	95
69	Official Secrecy	97
70	Subsequent Legislation	98
71	Patent, Right and Royalties	98
72	Payments, Tax and Claims	98
73	Settlement of Disputes	100
74	Arbitration and Jurisdiction	100
75	Copyright	101
76	Receipts to be signed in firm's name by any one of the partners	101
77	Proprietary data`	102
78	Correspondence with the Applicant	102
79	Price Variation Clause	102
80	Maximum Price Variation	105
81	Payment	106
82	Banning/De-Registration of Agencies of Construction works in BMC	107
83	Joint Venture	107
84	Compensation for delay	110
85	Action and Compensation Payable In Case Of Bad Work and Not Done As Per Specifications	111
86	Contractors remain liable to pay compensation	113

87	No Claim to Any Payment or Compensation or Alteration in or Restriction of Work	114
88	Contractor to supply plant, ladder, scaffolding, etc. and is liable for damages arising from non-provision of lights, fencing, etc.	115
89	Prevention of Fire	116
90	Compensation for all damages	116
91	Tender by partners, any change in the constitution	116
92	Action where no Specifications	116
93	Safety and Medical Help	117
94	No compensation for any delay	117
95	Anti-malaria and other health measures	117
96	INTERVAL GRIEVANCE REDRESSAL MECHANISM	117

## **GENERAL CONDITIONS OF CONTRACT**

### **A. General**

#### **1. Definitions**

1.1 Terms which are defined in the Contract Data are not also defined in the Conditions of Contract but keep their defined meanings. Capital initials are used to identify defined terms.

**The “Contract”** shall mean the tender and acceptance thereof and the formal agreement if any, executed between the Contractor, Commissioner and the Corporation together with the documents referred to therein including these conditions and appendices and any special conditions, the specifications, designs, drawings, price schedules, bills of quantities and schedule of rates. All these documents taken together shall be deemed to form one Contract and shall be complementary to one another.

**The Contract Data** defines the documents and other information which comprise the Contract.

**The “Contractor”** shall mean the individual or firm or company whether incorporated or not, whose tender has been accepted by the employer and the legal successor of the individual or firm or company, but not (except with the consent of the Employer) any assignee of such person.

**The Bidder** is a person or corporate body who has desired to submit Bid to carry out the Works, including routine maintenance till the tender process is concluded.

**The Contractor's Bid** is the completed bidding document submitted by the Contractor to the Employer.

**The “Contract Sum”** means the sum named in the letter of acceptance including Physical contingencies subject to such addition thereto or deduction there-from as may be made under the provisions hereinafter contained.

Note : The contract sum shall include the following –

- ii. In the case of percentage rate contracts the estimated value of works as mentioned in the tender adjusted by the Contractor’s percentage.
- iii. In the case of item rate contracts, the cost of the work arrived at after finalization of the quantities shown in schedule of items /

quantities by the item rates quoted by the Bidders for various items and summation of the extended cost of each item.

- iv. In case of lump sum contract, the sum for which tender is accepted.
- v. Special discount / rebate / trade discount offered by the Bidder if any and accepted by the Corporation.
- vi. Additions or deletions that are accepted after opening of the tenders.

**The “Contract Cost”** means the Contract Sum plus Price Variation. This cost shall be included in the letter of acceptance.

**A Defect** is any part of the Works not completed in accordance with the Contract.

**The Defects Liability Certificate** is the certificate issued by the Engineer, after the Defect Liability Period has ended and upon correction of Defects by the Contractor.

Drawings means all the drawings, calculations and technical information of a like nature provided by the Engineer to the Contractor under the Contract and all drawings, calculations, samples, patterns, models, operation & maintenance manual and other technical information of like nature submitted by the Contractor and approved by the Engineer.

**The Authority** shall mean Brihanmumbai Municipal Corporation (BMC)

**The “Employer”** shall mean the Municipal Corporation for Greater Mumbai / Municipal Commissioner for Greater Mumbai, for the time being holding the said office and also his successors and shall also include all “Additional Municipal Commissioners, Director (Engineering Services & Projects)” and the Deputy Municipal Commissioner, to whom the powers of Municipal Commissioner, have been deputed under Section 56 and 56B of the Mumbai Municipal Corporation Act.

**The Engineer in-charge** shall mean the Executive Engineer in executive charge of the works and shall include the superior officers of the Engineering department i.e. Dy.Ch.Engr./Ch.Engr. and shall mean and include all the successors in BMC

**The Engineer's Representative** shall mean the Assistant Engineer, Sub. Engineer/Jr. Engineer in direct charge of the works and shall include Sub Eng./ Jr. Eng of Civil section/ Mechanical section/ Electrical section appointed by BMC.

**The “Engineer”** shall mean the City Engineer / the Hydraulic Engineer / the Chief Engineer / the Special Engineer, appointed for the time being or any other officer or officers of the Municipal Corporation who may be authorized by the

commissioner to carry out the functions of the City Engineer / the Hydraulic Engineer / the Chief Engineer / the Special Engineer or any other competent person appointed by the employer and notified in writing to the Contractor to act in replacement of the Engineer from time to time.

**Contractor's Equipment** means all appliances and things of whatsoever nature required for the execution and completions of the Works and the remedying of any defects therein, but does not include plant material or other things intended to form or forming part of the Permanent Works.

**The Initial Contract Price** is the Contract Price listed in the Employer's Letter of Acceptance.

**The Intended Completion Date** is the date on which it is intended that the Contractor shall complete the construction works. The Intended Completion Date is specified in the Contract Data. The Intended Completion Date may be revised only by the Engineer by issuing an extension of time.

**Materials** are all supplies, including consumables, used by the Contractor for incorporation in the Works and works of routine maintenance.

**Plant** is any integral part of the Works that shall have a mechanical, electrical, electronic, chemical, or biological function.

**Routine Maintenance** is the maintenance of activities of the completed structure for five years as specified in the Contract Data.

**The "Site"** shall mean the land and other places including water bodies more specifically mentioned in the special conditions of the tender, on, under in or through which the permanent works or temporary works are to be executed and any other lands and places provided by the Municipal Corporation for working space or any other purpose as may be specifically designated in the contract as forming part of the site.

**Site Investigation Reports** are those that were included in the bidding documents and are reports about the surface and subsurface conditions at the Site.

**"Specification"** shall mean the specification referred to in the tender and any modification thereof or addition or deduction thereto as may from time to time be furnished or approved in writing by the Engineer.

**The Start Date/Commencement Date** is given in the Contract Data. It is the date when the Contractor shall commence execution of the Works. It does not necessarily coincide with any of the Site Possession Dates.

**A Nominated Sub-Contractor** is a person or corporate body who has a Contract with the Contractor to carry out a part of the construction work and/or routine maintenance in the Contract, which includes work on the Site.

**Temporary Works** are works designed, constructed, installed, and removed by the Contractor that are needed for construction or installation of the Works.

**Variation** means a change to the:-

- i) Specification and /or Drawings (if any) which is instructed by the Employer.
- ii) Scope in the Contract which is instructed by the Employer.
- iii) Price in the Contract which is instructed by the Employer.

**The Works**, as defined in the Contract Data, are what the Contract requires the Contractor to construct, install, maintain, and turn over to the Employer. Routine maintenance is defined separately.

**Jurisdiction:** In case of any claim, dispute or difference arising in respect of a contract, the cause of action thereof shall be deemed to have arisen in Mumbai and all legal proceedings in respect of any claim, dispute or difference shall be instituted in a competent court in the City of Mumbai only.

## **2. Interpretation**

2.1 In interpreting these Conditions of Contract, singular also means plural, male also means female or neuter, and the other way around. Headings have no significance. Words have their normal meaning under the language of the Contract unless specifically defined. The Engineer will provide instructions clarifying queries about these Conditions of Contract.

2.2 If sectional completion is specified in the Contract Data, references in the Conditions of Contract to the Works, the Completion Date, and the Intended Completion Date apply to any Section of the Works (other than references to the Completion Date and Intended Completion Date for the whole of the Works).

2.3 The documents forming the Contract shall be interpreted in the following documents:

- i. Agreement
- ii. Letter of Acceptance
- iii. Notice to Proceed with the Work
- iv. Contractor's Bid,

- v. Contract Data,
- vi. Special Conditions of Contract Part
- vii. General Conditions of Contract Part I
- viii. Specifications
- ix. Drawings
- x. Bill of Quantities,
- xi. Any other document listed in the Contract Data.

### **3. Engineer's Decisions**

3.1 Except where otherwise specifically stated, the Engineer will decide contractual matters between the Employer and the Contractor in the role representing the Employer. However, if the Engineer is required under the rules and regulations and orders of the Employer to obtain prior approval of some other authorities for specific actions, he will so obtain the approval, before communicating his decision to the Contractor.

3.2 Except as expressly stated in the Contract, the Engineer shall not have any authority to relieve the Contractor of any of his obligations under the contract.

### **4. Delegation**

4.1 The Engineer, with the approval of the Employer, may delegate any of his duties and responsibilities to other person(s), except to the Adjudicator, after notifying the Contractor, and may cancel any delegation after notifying the Contractor.

### **5. Communications**

All certificates, notices or instructions to be given to the Contractor by Employer/ Engineer shall be sent on the address or contact details given by the Contractor of Bid. The address and contact details for communication with the Employer/ Engineer shall be as per the details given in Contract Data. Communications between parties that are referred to in the conditions shall be in writing. The Notice sent by facsimile (fax) or other electronic means shall be effective on confirmation of the transmission. The Notice sent by Registered post or Speed post shall be effective on delivery or at the expiry of the normal delivery period as undertaken by the postal service.

### **6. Subcontracting**



6.1 Unless specifically mentioned in the contract subletting will not be allowed. Subletting, where otherwise provided by the contract shall not be more than 25% of the contract price.

6.2 The Contractor shall not be required to obtain any consent from the Employer for:

- a. the sub-contracting of any part of the Works for which the Subcontractor is named in the Contract;
- b. the provision for labour, or labour component.
- c. the purchase of Materials which are in accordance with the standards specified in the Contract.

6.3 Beyond what has been stated in clauses 6.1 and 6.2, if the Contractor proposes subcontracting any part of the work during execution of the Works, because of some unforeseen circumstances to enable him to complete the Works as per terms of the Contract, the Employer will consider the following before according approval:

- a. The Contractor shall not sub-contract the whole of the Works.
- b. The permitted subletting of work by the Contractor shall not establish any contractual relationship between the sub-contractor and the BMC and shall not relieve the Contractor of any responsibility under the Contract.

6.4 The Engineer should satisfy himself before recommending to the Employer whether

- a. The circumstances warrant such sub-contracting; and
- b. The sub-Contractor so proposed for the Work possesses the experience, qualifications and equipment necessary for the job proposed to be entrusted to him.

## **7. Other Contractors**

7.1 The Contractor shall cooperate and share the Site with other Contractors, public authorities, utilities, and the Employer between the dates given in the Schedule of Other Contractors, as referred to in the Contract Data. The Contractor shall also provide facilities and services for them as described in the Schedule. The Employer may modify the Schedule of Other Contractors, and shall notify the Contractor of any such modification.

7.2 The Contractor should take up the works in convenient reaches as decided by the Engineer to ensure there is least hindrance to the smooth flow and safety of traffic including movement of vehicles and equipment of other Contractors till the completion of the Works.

## **8. Personnel**

8.1 The Contractor shall employ for the construction work and routine maintenance the key personnel including technical personnel named in the Contract Data or other personnel approved by the Engineer. The Engineer will approve any proposed replacement of technical personnel only if their relevant qualifications and abilities are substantially equal to those of the personnel stated in the Contract Data.

8.2 The Contractor's personnel shall appropriately be qualified, skilled and experienced in their respective trades or occupations. The Engineer shall have authority to remove, or cause to be removed, any person employed on the site or works, who carries out duties incompetently or negligently and persists in any conduct which is prejudicial to safety, health or the protection of the environment.

8.3 If the Engineer asks the Contractor to remove a person who is a member of the Contractor's staff or work force, stating the reasons, the Contractor shall ensure that the person leaves the Site within seven days and has no further connection with the Works in the Contract.

8.4 The Contractor shall not employ any retired Gazetted officer who has worked in the Engineering Department of the BMC /State Government and has either not completed two years after the date of retirement or has not obtained BMC/State Government's permission to employment with the Contractor.

## **9. Employer's and Contractor's Risks**

9.1 The Employer carries the risks which this Contract states are Employer's risks, and the Contractor carries the risks which this Contract states are Contractor's risks.

## **10. Employer's Risks**

10.1 The Employer is responsible for the excepted risks which are (a) in so far as they directly affect the execution of the Works in the Employer's country, the risks of war, invasion, act of foreign enemies, rebellion, revolution,

insurrection or military or usurped power, civil war, riot, commotion or disorder (unless restricted to the Contractor's employees) and contamination from any nuclear fuel or nuclear waste or radioactive toxic explosive, or (b) a cause due solely to the design of the Works, other than the Contractor's design.

## **11. Contractor's Risks**

11.1 All risks of loss of or damage to physical property and of personal injury and death which arise during and in consequence of the performance of the Contract other than the excepted risks, referred to in clause 11.1, are the responsibility of the Contractor.

## **12. Insurance**

12.1 The Contractor at his cost shall provide, in the joint names of the Employer and the Contractor, insurance cover from the Start Date to the end of Defects Liability Period, in the amounts and deductibles stated in the Contract Data for the following events which are due to the Contractor's risks:

- a) Loss of or damage to the Works, Plant and Materials;
- b) Loss of or damage to Equipment;
- c) Loss of or damage to property (other than the Works, Plant, Materials, and Equipment) in connection with the Contract; and
- d) Personal injury or death.

12.2 Insurance policies and certificates for insurance shall be delivered by the Contractor to the Engineer for the Engineer's approval before the Start Date. All such insurance shall provide for compensation to be payable in the types and proportions of currencies required to rectify the loss or damage incurred.

12.3 Alterations to the terms of insurance shall not be made without the approval of the Engineer.

12.4 Both parties shall comply with any conditions of the insurance policies.

12.5 If the Contractor does not provide any of the policies and certificates required, the Employer may affect the insurance which the Contractor should have provided and recover the premiums the

Employer has paid, from payments otherwise due to the Contractor or if no payment is due, the payment of premiums shall be debt due.

**13. Site Investigation Reports**

13.1 The Contractor, in preparing the Bid, may rely, at his own risk, on any Site Investigation Reports referred to in the Contract Data, supplemented by any other information available to him, before submitting the bid

**14. Queries about the Contract Data**

14.1 The Engineer will clarify queries on the Contract Data.

**15. Contractor to Construct the Works and Undertake Maintenance (if specified in the tender)**

15.1 The Contractor shall construct, and install and maintain the Works in accordance with the Specifications and Drawings and as per instructions of the Engineer.

15.2 The Contractor shall construct the works with intermediate technology, i.e., by manual means with medium input of machinery required to ensure the quality of works as per specifications. The Contractor shall deploy the equipment and machinery as required in the contract.

15.3 The Contractor shall take all reasonable steps to protect the environment on and off the Site and to avoid damage or nuisance to persons or to property of the public or others resulting from pollution, noise or other causes arising as a consequence of his methods of operation.

- During continuance of the contract, the Contractor and his sub-contractors shall abide at all times by all existing enactments on environmental protection and rules made there under, regulations, notifications and byelaws of the State or Central Government, or local authorities and any other law, bye-law, regulations that may be passed or notification that may be issued in future by the State or Central Government or the local authority. Salient features of some of the major laws that are applicable are given below:
- The Water (Prevention and Control of Pollution) Act, 1974, this provides for the prevention and control of water pollution and the maintaining and restoring of wholesomeness of water. 'Pollution' means such contamination of water or such alteration of the physical, chemical or biological properties of water or such discharge of any sewage or trade effluent or of any other

liquid, gaseous or solid substance into water (whether directly or indirectly) as may, or is likely to, create a nuisance or render such water harmful or injurious to public health or safety, or to domestic, commercial, industrial, agricultural or other legitimate uses, or to the life and health of animals or plants or of aquatic organisms.

- The Air (Prevention and Control of Pollution) Act, 1981, this provides for prevention, control and abatement of air pollution. 'Air Pollution' means the presence in the atmosphere of any 'air pollutant', which means any solid, liquid or gaseous substance (including noise) present in the atmosphere in such concentration as may be or tend to be injurious to human beings or other living creatures or plants or property or environment.
- The Environment (Protection) Act, 1986, this provides for the protection and improvement of environment and for matters connected therewith, and the prevention of hazards to human beings, other living creatures, plants and property. 'Environment' includes water, air and land and the inter-relationship which exists among and between water, air and land, and human beings, other living creatures, plants, micro-organism and property.
- The Public Liability Insurance Act, 1991, This provides for public liability insurance for the purpose of providing immediate relief to the persons affected by accident occurring while handling hazardous substances and for matters connected herewith or incidental thereto. Hazardous substance means any substance or preparation which is defined as hazardous substance under the Environment (Protection) Act 1986, and exceeding such quantity as may be specified by notification by the Central Government.

## **16. The Work and Routine Maintenance to be completed by the Intended Completion Date**

16.1 The Contractor may commence execution of the Works on the Start Date and shall carry out the Works and Routine Maintenance, if specified in the tender, in accordance with the Programme submitted by the Contractor, as updated with the approval of the Engineer, and complete them by the Intended Completion Date.

## **17. Approval by the Engineer**

- 17.1 The Contractor shall submit Specifications and Drawings showing the proposed Temporary Works to the Engineer, who is to approve them if they comply with the Specifications and Drawings.
- 17.2 The Contractor shall be responsible for design and safety of Temporary Works.
- 17.3 The Engineer's approval shall not alter the Contractor's responsibility for design and safety of the Temporary Works.
- 17.4 The Contractor shall obtain approval of third parties to the design of the Temporary Works, where required.
- 17.5 All Drawings prepared by the Contractor for the execution of the temporary or permanent Works, are subject to prior approval by the Engineer before their use.

## **18. Safety**

18.1 The Contractor shall be responsible for the safety of all activities on the Site. He shall comply with all applicable safety requirements and take care of safety of all persons entitled to be on the site and the works. He shall use reasonable efforts to keep the site and the works, both during construction and maintenance, clear of unnecessary obstruction so as to avoid danger to the persons and the users.

- Workers employed on mixing asphaltic materials, cement and lime mortars shall be provided with protective footwear and protective goggles.
- Stone breaker shall be provided with protective goggles and protective clothing and seated at sufficiently safe intervals.
- The area should be barricaded or cordoned off by suitable means to avoid mishaps of any kind. Power warning signs should be displayed for the safety of the public whenever cleaning works are undertaken during night or day.
- The workers engaged for cleaning the manholes/sewers should be properly trained before allowing working in the manhole.

### **18.2 Safety Programs:-**

- I. Have adequate safety supervision in place to ensure that safety programs set up by the firms/agencies are in compliance with prevalent laws and regulations.
- II. Review safety programs developed by each of the trade firms, prepare and submit a comprehensive safety program.

III. Monitor day to day implementation of safety procedures.

**18.3 First Aid Facilities: -**

- i. At every work place there shall be provided and maintained, so as to be easily accessible during working hours, first-aid boxes at the rate of not less than one box for 150 contract labour or part thereof ordinarily employed.
- ii. The first-aid box shall be distinctly marked with a red cross on white background.
- iii. Adequate arrangements shall be made for immediate recoupment of the equipment when necessary.
- iv. Nothing except the prescribed contents shall be kept in the First-aid box.
- v. The first-aid box shall be kept in charge of a responsible person who shall always be readily available during the working hours of the work place.
- vi. A person in charge of the First-aid box shall be a person trained in First-aid treatment, in the work places where the number of contract labour employed is 150 or more.

**19. Discoveries**

19.1 Anything of historical or other interest or of significant value unexpectedly discovered on the Site shall be the property of the Employer. The Contractor shall notify the Engineer of such discoveries and carry out the Engineer's instructions for dealing with them.

**20. Possession of the Site**

20.1 The Employer shall handover complete or part possession of the site to the Contractor 7 days in advance of construction programme. At the start of the work, the Employer shall handover the possession of at-least 75% of the site free of all encumbrances, the remaining 25 % of the possession as per contractor's construction programme.

**21. Access to the Site**

21.1 The Contractor shall allow access to the Site and to any place where work in connection with the Contract is being carried out, or is intended to be

carried out to the Engineer and any person/persons/agency authorized by:  
a. The Engineer b. The Employer or authorized by the Employer.

## **22. Instructions**

22.1 The Contractor shall carry out all instructions of the Engineer, which comply with the applicable laws where the Site is located.

22.2 The Contractor shall permit the appointed and/or authorized persons to inspect the Site and/or accounts and records of the Contractor and its subcontractors relating to the performance of the Contract, and to have such accounts and records audited by auditors appointed, if so required. The Contractor's attention is invited to Clause of 'Fraud and Corruption', which provides, inter alia, that acts intended to materially impede the exercise of the inspection and audit rights provided for under the Clause & constitute a obstructive practice subject to contract termination.

22.3 Engineer to have power to issue further drawings or instructions:

The Engineer shall have the power and authority from time to time and at all times to make and issue such further drawings and to give such further instructions and directions as may appear to him necessary or proper for the guidance of the contractor and the good and sufficient execution of the works according to terms of the specifications and Contractor shall receive, execute, obey and be bound by the same, according to the true intent and meaning thereof, as fully and effectually as though the same had accompanied or had been mentioned or referred to in the specification, and the Engineer may also alter or vary the levels or position of nature of works contemplated by the specifications, or may order any of the works contemplated thereby to be omitted, with or without the substitution of any other works in lieu thereof, or may order any work or any portion of work executed or partially executed, to be removed, changed or altered, added if needful, may order that other works shall be substituted instead thereof and difference of expense occasioned by any such diminution or alteration so ordered and directed shall be added to or deducted from the amount of this Contract, as provided under condition no.10(a) hereinafter.

No work which radically changes the original nature of the Contract shall be ordered by the Engineer and in the event of any deviation being ordered which in the opinion of the Contractor changes the original nature of Contract he shall nevertheless carry it out and disagreement as to the



nature of the work and the rate to be paid therefore shall be resolved in accordance with condition no.13d.

The time for completion of the Works, shall be in even of any deviations resulting in additional cost over the contract price being ordered, be extended or reduced reasonably by the Engineer. The Engineer's decision in this case shall be final.

## **B. Time Control**

### **23. Programme**

23.1 Within the time stated in the Contract Data, the Contractor shall submit to the Engineer for approval a Programme, including Environment Management Plan showing the general methods, arrangements, order, and timing for all the activities in the Works, along with monthly cash flow forecasts for the construction of works.

After the completion of the construction works, the programme for the Routine Maintenance Work, showing the general methods, arrangements, order and timing for all the activities involved in the Routine Maintenance will also be submitted by the Contractor to the Engineer for approval if specified in the tender. The programme for Routine Maintenance will be submitted in each year for the period of Maintenance.

23.2 The Contractor shall submit the list of equipment and machinery being brought to site, the list of key personnel being deployed, the list of machinery/ equipments being placed in field laboratory and the location of field laboratory along with the Programme. The Engineer shall cause these details to be verified at each appropriate stage of the programme.

23.3 An update of the Programme shall be a programme showing the actual progress achieved on each activity and the effect of the progress achieved on the timing of the remaining Works, including any changes to the sequence of the activities.

23.4 The Contractor shall submit to the Engineer for approval an updated Programme at intervals no longer than the period stated in the Contract Data. If the Contractor does not submit an updated Programme within this period, the Engineer may withhold the amount stated in the Contract Data from the next payment certificate and continue to withhold this amount until the next payment after the date on which the overdue Programme has been submitted.

The Engineer's approval of the Programme shall not alter the Contractor's obligations. The Contractor may revise the Programme and submit it to the Engineer again at any time. A revised Programme shall show the effect of Variations and Compensation Events.

24. Extension of Time in Contracts:

Subject to any requirement in the contract as to completion of any portions or portions of the works before completion of the whole, the contractor shall fully and finally complete the whole of the works comprised in the contract (with such modifications as may be directed under conditions of this contract) by the date entered in the contract or extended date in terms of the following clauses:

a) Extension attributable to BMC

(i) Extension Due To Modification: If any modifications have been ordered which in the opinion of the Engineer have materially increased the magnitude of the work, then such extension of the contracted date of completion may be granted as shall appear to the Engineer to be reasonable in the circumstances, provided moreover that the Contractor shall be responsible for requesting such extension of the date as may be considered necessary as soon as the cause thereof shall arise and in any case should not be less than 30 days before the expiry of the date fixed for completion of the works.

(ii) Extension For Delay Due To BMC: In the event of any failure or delay by the BMC to hand over the Contractor possession of the lands necessary for the execution of the works or to give the necessary notice to commence the works or to provide the necessary drawings or instructions or any other delay caused by the BMC due to any other cause whatsoever, then such failure or delay shall in no way affect or vitiate the contract or alter the character thereof or entitle the contractor to damages or compensation therefore, but in any such case, the BMC may grant such extension(s) of the completion date as may be considered reasonable.

**Note: For extension of time period as governed in (i) and (ii) above, any modifications in design/drawings, specifications, quantities shall be needed to be justified with recorded reasons with approval of Ch.Engr. for not anticipating the same while preparing estimates and draft tender.**

**(b) Extension Of Time For Delay Due To Contractor:** The time for the execution of the work or part of the works specified in the contract documents shall be deemed to be the essence of the contract and the works must be completed no later than the date(s) / the programme for completion of work as specified in the contract. If the contractor fails to complete the works within the time as specified in the contract for the reasons other than the reasons specified in above as (a.i) and (a.ii), the BMC may, if satisfied that the works can be completed by the contractor within reasonable short time thereafter, allow the contractor for further extension of time as the Engineer may decide. On such extension the BMC will be entitled without prejudice to any other right and remedy available on that behalf, to recover the compensation as governed by Clause 8(e) of GCC.

For the purpose of this Clause, the contract value of the works shall be taken as value of work as per contract agreement including any supplementary work order/contract agreement issued.

Further, competent authority while granting extension to the currency of contract under Clause (b) of as above may also consider levy of penalty, as deemed fit based on the merit of the case. Also, the reasons for granting extension shall be properly documented.

## **25. Delays Ordered by the Engineer**

25.1 The Engineer may instruct the Contractor to delay the start or progress of any activity within the Works. Delay/delays totaling more than 30 days will require prior written approval of the DMC/AMC.

## **26. Management Meetings**

26.1 The Engineer may require the Contractor to attend a management meeting. The business of a management meeting shall be to review the plans for progress of the Works.

The Engineer shall record the business of management meetings and provide copies of the record to those attending the meeting. The responsibility of the parties for actions to be taken shall be decided by the Engineer either at the management meeting or after the management meeting and stated in writing to all those who attended the meeting.

## **C. Quality Control**

### **27.1. Work to be open to Inspection and Contractor or Responsible agent to be present**

All works under or in course of execution or executed in pursuance of the contract shall at all times be open to the inspection and supervision of the Eng-in-charge and his subordinates and the contractor shall at all times during the usual working hours, at all other times, during the usual working hours and at all other times at which reasonable notice of the intention of the Eng-in-charge and his subordinates to visit the works shall have been given to the contractor, either himself be present to receive orders and instruction or have responsible agent duly accredited in writing present for that purpose. Order given to the contractors' duly authorized agent shall be considered to have the same force and effect as if they had been given to the contractor himself.

### **27.2. Notice To Be Given Before Work Is Covered Up**

The contractor shall give not less than ten days' notice in writing to the Eng-In-Charge or his subordinate in charge of the work before covering up or otherwise placing beyond the reach of measurement any work in order that the same may be measured and correct dimension thereof taken before the same is so covered up or placed beyond the reach of measurements and shall not cover up or place beyond the reach of measurement any work without the consent in writing of the Eng-In-Charge or his subordinate in charge of the work, and if any work shall be covered up or placed beyond the reach of measurement, without such notice having been given or consent obtained the same shall be uncovered at the contractors expenses, and in default thereof no payment or allowance shall be made for such work or for the materials with which the same was executed

### **27.3 Works to be executed in accordance with specifications / drawings / orders etc. :**

The contractor shall execute the whole and every part of the work the most substantial and workman like manner and both has regards material and every other respect in strict accordance with specifications. The contractor shall also confirm exactly, fully and faithfully to the designs, drawings and instructions in writing relating to the work signed by the Engineer In-charge and lodged in his office and to which the contractor shall be entitled to have access for the purpose of inspection at such office, or on the site or work during office hours. The contractor shall be entitled to receive three sets of contract drawings and working

drawings as well as one certified copy of the accepted tender along with the work order free of cost.

#### **27.4 Ready Mix Concrete/ Asphalt Mix**

- i) The contractor shall have to arrange Ready Mix concrete (RMC)/Asphalt from RMC/ASPHALT producing plants registered with BMC
- ii) The contractor shall, within 7 days of award of the work, submit a list of at least three RMC/Asphalt producers with details of such plants including details and number of transit, mixers & pumps etc. to be deployed indicating name of owner/company, its location, capacity, and technical establishment.

The Engineer-in-charge will reserve right to inspect at any stage and reject the concrete if he is not satisfied about quality of product at the user's end.

- iii) The Engineer-in-charge reserves the right to exercise control over the:-
  - a) Calibration check of the RMC/Asphalt plant.
  - b) Weight and quantity check on the ingredients, water and admixtures added for batch mixing for RMC plants
  - c) Time of mixing of concrete/grade of asphalt.
  - d) Testing of fresh concrete/asphalt mix, recording of results and declaring the mix fit or unfit for use. This will include continuous control on the work ability during production and taking corrective action, if required.
  - e) For exercising such control, the Engineer-in-charge shall periodically depute his authorized representative at the RMC/Asphalt plant. It shall be responsibility of the contractor to ensure that all necessary equipment, manpower & facilities are made available to Engineer-in-charge and or his authorized representative at RMC/Asphalt plant.
  - f) All required relevant records of RMC/Asphalt mix shall be made available to the Engineer-in-charge or his authorized representative. Engineer-in-charge shall, as required, specify guidelines & additional procedures for quality control & other parameters in respect of material production& transportation of concrete mix which shall be binding on the contractor & the RMC/Asphalt plant. Only concrete as approved in design mix by Engineer-in-charge shall be produced in RMC plant and transported to the site.

- g) The contactor shall have to produce a copy of challan receipts/SCADA reports/VTS reports as issued by the RMC/Asphalt plant as a documentary proof in lieu of supply of RMC/Asphalt mix before releasing payment.

## **28. Identifying Defects**

28.1 The Engineer shall check the Contractor's work and notify the Contractor of any Defects that are found. Such checking shall not affect the Contractor's responsibilities. The Engineer may instruct the Contractor to search for a Defect and to uncover and test any work that the Engineer considers may have a Defect.

28.2 The Contractor shall permit the Employer's technical person(s) to check the Contractor's work and notify the Engineer and Contractor if any defects that are found.

## **29. Tests**

29.1 For carrying out mandatory tests as prescribed in the specifications, the Contractor shall establish field laboratory at the location decided by Engineer. The field laboratory will have minimum of equipments as specified in the Contract Data. The contractor shall be solely responsible for:

- a. Carrying out the mandatory tests prescribed in the Specifications, and
- b. For the correctness of the test results, whether preformed in his laboratory or elsewhere.

29.2 If the Engineer instructs the Contractor to carry out a test not specified in the Specification/ Quality Assurance Handbook to check whether any work has a Defect and the test shows that it does, the Contractor shall pay for the test and any samples. If there is no defect, the test shall be a compensation event.

When required by the Engineer-in-charge the contractor(s) shall supply for the purpose of testing samples of all materials proposed to be used in the works. Samples submitted either to govern bulk supplies or required for testing before use shall be in suitable packages to contain them and shall be provided free of charge by the contractor. The cost of testing shall be borne by the contractor even if the result of the sample confirm or do not confirm to the relevant BIS code specifications.

vii. All expenditure required to be incurred for taking the samples conveyance, packing shall be borne by the contactor himself.

viii. The failed material shall be removed from the site by the contractor at his own cost within a week time of written order of the Engineer-in-charge.

### **29.3 Setting of Site Laboratories:**

Contractors shall set up a laboratory at site before commencement of work at their cost for performing various tests and at least the following machines and equipments shall be provided therein –

1. Set of Sieves as per I.R.C. /I.S.
2. Compressive Testing Machine(For new works)
3. Oven, Electrically Operated
4. Weighing Balance (20 kg capacity)
5. 3 m straight edge
6. Sieve shaker
7. First Aid Box
8. Measuring Jar (for silt content)
9. Other Machines/apparatus as may be directed by the Engineer
10. Vernier Caliber
11. Level / Theodolite

All the test records shall be maintained in the site office and made available as and when required. The laboratory must be established within 15 days from the date of receipt of the orders from Engineer In charge. On failure to do so, a penalty of Rs 1000/- per day shall be imposed.

The contractor shall install testing equipment at site. The contractor shall ensure and certify the calibration of the equipment so installed and shall maintain the same in working order throughout the period of construction. The contractor shall also provide necessary technically qualified experienced trained staff for carrying out such tests for using such equipment. The tests shall be carried out under the supervision of the Engineer-in-charge. The calibration shall be checked every twelve months as directed by Engineer-in-charge.

### **30. Correction of Defects noticed during the Defects Liability Period.**

30.1 (a) The Engineer shall give notice to the Contractor of any Defects before the end of the Defects Liability Period, which begins at Completion and ends after five years. The Defects Liability Period shall be extended for as long as Defects remain to be corrected.

- (b) Every time notice of Defect/Defects is given, the Contractor shall correct the notified Defect/Defects within the duration of time specified by the Engineer's notice.
- (c) The Engineer may issue notice to the Contractor to carry out removal of defects or deficiencies, if any, noticed in his inspection, or brought to his notice. The Contractor shall remove the defects and deficiencies within the period specified in the notice and submit to the Engineer a compliance report.

### **31. Uncorrected Defects and Deficiencies**

31.1 If the Contractor has not corrected a Defect pertaining to the Defect Liability Period under clause and deficiencies in maintenance, to the satisfaction of the Engineer, within the time specified in the Engineer's notice, the Engineer will assess the cost of having the Defect or deficiency corrected, and the Contractor shall pay this amount, on correction of the Defect or deficiency by another agency.

## **D. Cost Control**

### **32. Variations**

The Engineer shall, having regard to the scope of the Works and the sanctioned estimated cost, have power to order, in writing, Variations within the scope of the Works he considers necessary or advisable during the progress of the Works. Such Variations shall form part of the Contract and the Contractor shall carry them out and include them in updated Programmes produced by the Contractor. Oral orders of the Engineer for Variations, unless followed by written confirmation, shall not be taken into account.

### **33. Payments for Variations**

33.1 If rates for Variation items are specified in the Bill of Quantities, the Contractor shall carry out such work at the same rate.

33.2 The rate for Extra/Excess shall be governed by clause 10.A of Standard General Condition of Contract

### **34. Cash Flow Forecasts**

When the Programme is updated, the Contractor shall provide the Engineer with an updated cash flow forecast.

### **35. Payment Certificates**

The payment to the Contractor will be as follows for construction work:



- (a) A bill shall be submitted by the Contractor monthly or before the date fixed by the Engineer In-charge for all works executed in the previous month, and the Engineer In-charge shall take or cause to be taken requisite measurement for the purpose of having the same verified and the claim, so far as it is admissible, shall be adjusted, if possible, within 10 days from the presentation of the bill. If the contractor does not submit the bill within the time fixed as aforesaid, the Engineer In-charge may depute a subordinate to measure up the said work in the presence of the contractor or his duly authorized agent whose counter signature to the measurement list shall be sufficient warrant, and Engineer In-Charge may prepare a bill from such list which shall be binding on the contractor in all respects.
- (b) The Engineer shall check the Contractor's fortnightly/monthly statement within 14 days and certify the amount to be paid to the Contractor.
- (c) The value of work executed shall be determined, based on measurements by the Engineer.
- (d) The value of work executed shall comprise the value of the quantities of the items in the Bill of Quantities completed.
- (e) The value of work executed shall also include the valuation of Variations and Compensation Events.
- (f) The Engineer may exclude any item certified in a previous certificate or reduce the proportion of any item previously certified in any certificate in the light of later information.
- (g) The contractor shall submit all bills on the printed forms at the office of Engineer In-charge. The charges to be made in the bills shall always be entered at the rates specified in tender.

### **36. Payments**

36.1 Payments shall be adjusted for deductions for advance payments, retention, security deposit, other recoveries in terms of the Contract and taxes at source, as applicable under the law. The Employer shall pay the Contractor the amounts certified by the Engineer within 15 days of the date of each certificate.

36.2 All sums payable by a contractor by way of compensation under any of these conditions, shall be considered as a reasonable compensation to be applied

to the use of BMC without reference to the actual loss or damage sustained and whether any damage has or has not been sustained.

36.3 No payment shall be made for any work estimated to cost less than Rupees One Thousand till after the whole of work shall have been completed and the certificate of completion given. But in the case of works estimated to cost more than Rs. One Thousand, the contractor shall on submitting a monthly bill therefore be entitled to receive payment proportionate to the part of the work than approved and passed by the Engineer In-charge, whose certificate of such approval and passing of the sum so payable shall be final and conclusive against the contractor. All such intermediate payments shall be regarded as payments by way of advance against the final payments only and not as payments for work actual done and completed and shall not preclude the Engineer In-charge from requiring any bad, unsound, imperfect or unskillful work to be removed or taken away and reconstructed or re-erected nor shall any such payment be considered as an admission of the due performance of the contract or any part thereof in any respect or the offering of any claim not shall it conclude, determine or effect in any other way, the powers of the Engineer In-charge as to the final settlement and adjustment of the accounts or otherwise, or in any other way vary or effect the contract. The final bill shall be submitted by the Contractor within one month of the date fixed for the completion of the work otherwise the Engineer In-charge's certificate of the measurements and of the total amount payable for the work shall be final and binding on all parties.

37. The Contractor shall not be entitled to compensation to the extent that the Employer's interests are adversely affected by the Contractor for not having given early warning or not having cooperated with the Engineer.

**38. Tax** (As per Circular No. प्र.ले./वित्त/प्रकल्प/प्र.ले./वित्त/प्रकल्प/25 दि. 12.07.2022)

G.S.T. and other state levies/cess which are not subsumed under GST will be applicable. The tenderer shall quote inclusive of all taxes applicable at the time of bid submission. It is clearly understood that BMC will not bear any additional liability towards payment of any Taxes & Duties.

Wherever the services to be provided by Tenderer falls under Reverse Charge Mechanism, the price quoted shall be exclusive of GST, but inclusive of Taxes/Duties/Cess other than GST, if any.

Rates accepted by BMC shall hold good till completion of work and no additional individual claim shall be admissible on account of fluctuations in

market rates; increase in taxes/any other levies/tolls etc. except that payment/recovery for overall market situation shall be made as per Price Variation **and if there is any subsequent changes (after submission of bid) in rate of GST applicable on the work/services to be executed as per tender, i.e. any increase will be reimbursed by BMC whereas any reduction in rate of GST shall be passed on to BMC as per the provisions of GST Act.**

Chapter XXI- Miscellaneous, section 171 (1) of GST At, 2017 governs the “Anti Profiteering Measure (APM).”

As per the provision of this section, any reduction in the rate of tax on any supply of goods or services or the benefit of input tax credit shall be passed on to the recipient by way of commensurate reduction in prices.

Accordingly, the Contractor should pass the complete benefit occurring to him on account of reduced tax rate or additional input tax credit, to BMC.

Further, all the provisions of GST Act will be applicable to the tender.

### **39. Currencies**

All payments will be made in Indian Rupees.

### **40. Liquidated Damages**

Both, the Contractor and the Employer have agreed that it is not feasible to precisely estimate the amount of losses due to delay in completion of works and the losses to the public and the economy, therefore, both the parties have agreed that the Contractor shall pay liquidated damages to the Employer and not by way of penalty, at the rate per week or part thereof stated in the Contract Data for the period that the Completion Date is later than the Intended Completion Date. Liquidated damages at the same rates shall be withheld if the Contractor fails to achieve the milestones prescribed in the Contract Data. However, in case the Contractor achieves the next milestone, the amount of the liquidated damages already withheld shall be restored to the Contractor by adjustment in the next payment certificate. The Employer and the contractor have agreed that this is a reasonable agreed amount of liquidated damage. The Employer may deduct liquidated damages from payments due to the Contractor. Payment of liquidated damages shall not affect the Contractor’s other liabilities.

#### **41. Cost of Repairs**

Loss or damage to the Works or Materials to be incorporated in the Works between the Start Date and the end of the Defects Correction periods shall be remedied by the Contractor at his cost if the loss or damage arises from the Contractor's acts or omissions.

### **E. Finishing the Contract**

#### **42. Completion of Construction and Maintenance**

42.1 The Contractor shall request the Engineer to issue a certificate of completion of the construction of the works, and the Engineer will do so upon deciding that the works is completed. This shall be governed as per clause no.8(g) of Standard General Conditions of Contract.

#### **43. Taking Over**

43.1 The Employer shall take over the works within seven days of the Engineer issuing a certificate of completion of works. The Contractor shall continue to remain responsible for its routine maintenance during the maintenance period if specified in the contract.

#### **44. Final Account**

Final joint measurement along with the representatives of the contractor should be taken recorded and signed by the Contractors. Contractors should submit the final bill within 1 month of physical completion of the work.

If the contractor fails to submit the final bill within 1 month, the BMC staff will prepare the final bill based on the joint measurement within next 3 months.

Engineer's decision shall be final in respect of claims for defect and pending claims against contractors.

No further claims should be made by the Contractor after submission of the final bill and these shall be deemed to have been waived and extinguished. Payment of those items of the bills in respect of which there is no dispute and of items in dispute, for quantities and rates as approved by the Commissioner shall be made within a reasonable period as may be necessary for the purpose of verification etc.

After payment of the final bill as aforesaid has been made, the contractor may, if he so desires, reconsider his position in respect of a disputed portion of the final bills and if he fails to do so within 84 days, his disputed claim shall be dealt with as provided in the contract.

A percentage of the retention money, over and above the actual retention money as indicated below shall be held back from payments till the finalization of final bill to be submitted as per above and will be paid within 30 days of acceptance of the final bill.

Sr.no.	Amount of Contract Cost	Minimum Payable Amount in final bill
1	Upton Rs.5 Crs.	Rs.10 Lacs or final bill whichever is more
2	Upton Rs.25 Crs.	Rs.1 Crore or final bill amount whichever is more
3	UptoRs. 50 Crs.	Rs.2 Crores or final bill amount whichever is more
4	Upton Rs.100 Crs.	Rs.4 Crore or final bill amount whichever is more
5	More than Rs.100 Crs.	Rs.7 Crore or final bill amount whichever is more

The contractor have to submit the bill for the work carried out within 15 days from the date of completion of the work to the respective executing department. If the contractor fails to submit their bills to concerned executing department, penalty or action as shown below will be taken for each delayed bill:-

After 15 days from the date of completion/running bill up to certain date, up to next 15 days i.e. up to 30 days	Equal to 5% of bill amount
Next 15 days up to 45 days from the date of completion/running bill up to specified date	Equal to 10% of bill amount
If not submitted within 45 days from the date of completion/ R.A. bill	Bill will not be admitted for payment.

#### **45. Operating and Maintenance Manuals**

45.1 If "as built" Drawings and/or operating and maintenance manuals are required, the Contractor shall supply them by the dates stated in the Contract Data.

45.2 If the Contractor does not supply the Drawings and/or manuals by the dates stated in the Contract Data, or they do not receive the Engineer's approval, the Engineer shall withhold the amount stated in the Contract Data from payments due to the Contractor.

#### **46. Termination**

46.1 The Employer or the Contractor may terminate the Contract if the other party causes a fundamental breach of the Contract.

46.2 Fundamental breaches of Contract shall include, but shall not be limited to, the following:

- a) The Contractor stops work for 30 days when no stoppage of work is shown on the current Programme and the stoppage has not been authorized by the Engineer;
- b) The Contractor is declared as bankrupt or goes into liquidation other than for approved reconstruction or amalgamation;
- c) The Engineer gives Notice that failure to correct a particular Defect is a fundamental breach of Contract and the Contractor fails to correct it within a reasonable period of time determined by the Engineer;
- d) The Contractor does not maintain a Security, which is required;
- e) The Contractor has delayed the completion of the Works by the number of days for which the maximum amount of liquidated damages can be paid, as defined in relevant clause.
- f) The Contractor fails to provide insurance cover as required under relevant clause.
- g) If the Contractor, in the judgment of the Employer, has engaged in the corrupt or fraudulent practices as defined in GCC in competing for or in executing the Contract.
- h) If the Contractor fails to set up a field laboratory with the prescribed equipment, within the period specified in the Contract Data; and
- i) Any other fundamental breaches as specified in the Contract Data.
- j) If the Contractor fails to deploy machinery and equipment or personnel as specified in the Contract Data at the appropriate time.

46.3 When either party to the contract gives notice of a breach of contract to the Engineer for a cause other than those listed above, the Engineer shall decide whether the breach is fundamental or not.

46.4 Notwithstanding the above, the Employer may terminate the Contract for convenience.

46.5 If the Contract is terminated, the Contractor shall stop work immediately, make the Site safe and secure, and leave the Site as soon as reasonably possible.

#### **47. Payment upon Termination**

47.1 If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the Engineer shall issue a certificate for value of the work done and materials ordered less liquidated damages, if any, less advance payments received up to the date of the issue of the certificate and less the percentage to apply to the value of the work not completed, as indicated in the Contract Data. If the total amount due to the Employer exceeds any payment due to the Contractor, the difference shall be recovered from the security deposit, and performance security. If any amount is still left unrecovered it will be a debt due from the Contractor to the Employer

47.2 If the Contract is terminated at the Employer's convenience, the Engineer shall issue a certificate for the value of the work done, the reasonable cost of removal of Equipment, repatriation of the Contractor's personnel employed solely on the Works, and the Contractor's costs of protecting and securing the Works and less advance payments received up to the date of the certificate, less other recoveries due in terms of the Contract, and less taxes due to be deducted at source as per applicable law.

#### **48. Property**

48.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be deemed to be the property of the Employer for use for completing balance construction work if the Contract is terminated because of the Contractor's default, till the Works is completed after which it will be transferred to the Contractor and credit, if any, given for its use.

#### **49. Release from Performance**

If the Contract is frustrated by the outbreak of war or by any other event entirely outside the control of the Employer or the Contractor, the Engineer shall certify that the Contract has been frustrated. The Contractor shall make the Site safe and stop work as quickly as possible after receiving this certificate and shall be paid for all work carried out before receiving it and for any work carried out afterwards to which a commitment was made.

### **A) Other Conditions of Contract**

#### **50. Labour**

50.1 The Contractor shall, unless otherwise provided in the Contract, make his own arrangements for the engagement of all staff and labour, local or other, and for their payment, housing, feeding and transport.

50.2 The Contractor shall, if required by the Engineer, deliver to the Engineer a return in detail, in such form and at such intervals as the Engineer may prescribe, showing the staff and the number of the several classes of labour from time to time employed by the Contractor on the Site and such other information as the Engineer may require.

#### **51. Compliance with Labour Regulations**

(a) During continuance of the Contract, the Contractor and his sub-Contractors shall abide at all times by all existing labour enactments and rules made there under, regulations, notifications and bye laws of the State or Central Government or local authority and any other labour law (including rules), regulations, bye laws that may be passed or notification that may be issued under any labour law in future either by the State or the Central Government or the local authority.

(b) Furthermore, the Contractor shall keep the Employer indemnified in case any action is taken against the Employer by the competent authority on account of contravention of any of the provisions of any Act or rules made there under, regulations or notifications including amendments. If the Employer is caused to pay or reimburse, such amounts as may be necessary to cause or observe, or for non-observance of the provisions stipulated in the notifications/bye laws/Acts/Rules/regulations including amendments, if any, on the part of the Contractor, the Engineer/Employer shall have the right to deduct any money due to the Contractor including his amount of performance guarantee. The Employer/Engineer shall also have right to recover from the Contractor



any sum required or estimated to be required for making good the loss or damage suffered by the Employer.

- c) The Contractor shall require his employees to obey all applicable laws, including those concerning safety at work.
- (d) The employees of the Contractor and the Sub-Contractor in no case shall be treated as the employees of the Employer at any point of time.

## **52. Drawings and Photographs of the Works**

52.1 The Contractor shall do photography/video photography of the site firstly before the start of the work, secondly mid-way in the execution of different stages of work including hidden items with reference to the location as required by Engineer In-charge and lastly after the completion of the work. No separate payment will be made to the Contractor for this.

52.2 The Contractor shall not disclose details of Drawings furnished to him and works on which he is engaged without the prior approval of the Engineer in writing. No photograph of the works or any part thereof or plant employed thereon, except those permitted under above clause, shall be taken or permitted by the Contractor to be taken by any of his employees or any employees of his sub-Contractors without the prior approval of the Engineer in writing. No photographs/ Video photography shall be published or otherwise circulated without the approval of the Engineer in writing.

## **53. The Apprentices Act, 1961**

The Contractor shall duly comply with the provisions of the Apprentices Act 1961 (III of 1961), the rules made there under and the orders that may be issued from time to time under the said Act and the said Rules and on his failure or neglect to do so, he shall be subject to all liabilities and penalties provided by the said Act and said Rules.

## **54 Contract Document**

The documents forming the contract are to be taken as mutually explanatory of one another. Unless otherwise provided in the contract, the priority of the documents forming the contract shall be, as follows:

- 1) Contract Agreement (if completed)
- 2) The letter of Acceptance
- 3) The Bid:
- 4) Addendum to Bid; if any

- 5) Tender Document
- 6) The Bill of Quantities:
- 7) The Specification:
- 8) Detailed Engineering Drawings
- 9) Standard General Conditions of Contracts (GCC)
- 10) All correspondence documents between bidder/contractor and BMC.

## **55 Conflict of Interest**

The Applicant shall not have a conflict of interest (the “Conflict of Interest”) that affects the Bidding Process. Any Applicant found to have a Conflict of Interest shall be disqualified. An Applicant shall be deemed to have a Conflict of Interest affecting the Bidding Process, if

1. A constituent of such Applicant is also a constituent of another Applicant; or
2. Such Applicant has the same legal representative for purposes of this Application as any other Applicant; or
3. Such Applicant, or any Associate thereof has a relationship with another Applicant, or any Associate thereof, directly or through common third party/ parties, that puts either or both of them in a position to have access to each other’s information about, or to influence the Application of either or each other; or
4. The Applicant shall be liable for disqualification if any legal, financial or technical adviser of the Authority in relation to the Project is engaged by the Applicant, its Member or any Associate thereof, as the case may be, in any manner for matters related to or incidental to the Project. For the avoidance of doubt, this disqualification shall not apply where such adviser was engaged by the Applicant, its Member or Associate in the past but its assignment expired or was terminated 6 (six) months prior to the date of issue of this TENDER. Nor will this disqualification apply where such adviser is engaged after a period of 3 (three) years from the date of commercial operation of the Project.

## **56. Applications and costs thereof**

No Applicant shall submit more than one Application for the Project. An applicant applying individually shall not be entitled to submit another application either individually. The Applicant shall be responsible for all of

the costs associated with the preparation of their Applications and their participation in the Bid Process. The Authority will not be responsible or in any way liable for such costs, regardless of the conduct or outcome of the Bidding Process.

**57. Acknowledgment by Applicant**

It shall be deemed that by submitting the Application, the Applicant has:

- a. made a complete and careful examination of the tender;
- b. received all relevant information requested from the Authority;
- c. accepted the risk of inadequacy, error or mistake in the information provided in the tender or furnished by or on behalf of the Authority relating to any of the matters referred; and
- d. Agreed to be bound by the undertakings provided by it under and in terms hereof.

“The Authority” shall not be liable for any omission, mistake or error in respect of any of the above or on account of any matter or thing arising out of or concerning or relating to the TENDER or the Bidding Process, including any error or mistake therein or in any information or data given by the Authority.

**58. Right to accept or reject any or all Applications/ Bids**

Notwithstanding anything contained in this TENDER, “The Authority” reserves the right to accept or reject any Application and to annul the Bidding Process and reject all Applications/ Bids, at any time without any liability or any obligation for such acceptance, rejection or annulment, and without assigning any reasons therefore. In the event that the Authority rejects or annuls all the Bids, it may, in its discretion, invite all eligible Bidders to submit fresh Bids hereunder.

“The Authority” reserves the right to reject any Application and/ or Bid if:

- a) at any time, a material misrepresentation is made or uncovered, or
- b) the Applicant does not provide, within the time specified by the Authority, the supplemental information sought by the Authority for evaluation of the Application.

In case it is found during the evaluation or at any time before signing of the Agreement or after its execution and during the period of subsistence thereof including the concession thereby granted by “The Authority”, that one or more of the pre-qualification conditions have not been met by the Applicant,

or the Applicant has made material misrepresentation or has given any materially incorrect or false information, the Applicant shall be disqualified forthwith if not yet appointed as the Successful Bidder either by issue of the LOA (Letter of Approval) or entering into of the Agreement, and if the Applicant has already been issued the LOA or has entered into the Concession Agreement, as the case may be, the same shall, notwithstanding anything to the contrary contained therein or in this TENDER, be liable to be terminated, by a communication in writing by “The Authority” to the Applicant, without the Authority being liable in any manner whatsoever to the Applicant and without prejudice to any other right or remedy which the Authority may have under this TENDER, the Bidding Documents, the Concession Agreement or under applicable law.

“The Authority” reserves the right to verify all statements, information and documents submitted by the Applicant in response to the TENDER. Any such verification or lack of such verification by the Authority shall not relieve the Applicant of its obligations or liabilities hereunder nor will it affect any rights of the Authority there under.

**59. The bid shall be rejected if the bidder-**

- a. Stipulates the validity period less than 180 days.
- b. Stipulates own condition/conditions.
- c. Does not fill and (digital) sign undertaking forms, which are incorporated, in the document.

**60. Clarifications**

Applicants requiring any clarification on the tender may notify “the Authority” in writing or by fax or e-mail. They should send in their queries before the date specified in the header data. “The Authority” shall Endeavor to respond to the queries within the period specified therein. The responses will be sent by fax and/or e-mail. The Authority will forward all the queries and its responses thereto, to all purchasers of the TENDER without identifying the source of queries.

“The Authority” shall Endeavor to respond to the questions raised or clarifications sought by the Applicants. However, the Authority reserves the right not to respond to any question or provide any clarification, in its sole discretion, and nothing in this Clause shall be taken or read as compelling or requiring the Authority to respond to any question or to provide any clarification, but not later than the date provided in header data.

“The Authority” may also on its own motion, if deemed necessary, issue interpretations and clarifications to all Applicants. All clarifications and interpretations issued by the Authority shall be deemed to be part of the tender. Verbal clarifications and information given by Authority or its employees or representatives shall not in any way or manner be binding on the Authority.

**61. Amendment of tender**

At any time prior to the deadline for submission of Application, the Authority may, for any reason, whether at its own initiative or in response to clarifications requested by an Applicant, modify the tender by the issuance of Addendum.

Any Addendum thus issued will be sent in writing/ Fax/ Email to all those who have purchased the tender.

In order to afford the Applicants a reasonable time for taking an Addendum into account, or for any other reason, the Authority may, in its sole discretion, extend the Application Due Date.

**Preparation and Submission of Application**

**62. Language**

The Application and all related correspondence and documents in relation to the Bidding Process shall be in English language. Supporting documents and printed literature furnished by the Applicant with the Application may be in any other language provided that they are accompanied by translations of all the pertinent passages in the English language, duly authenticated and certified by the Applicant. Supporting materials, which are not translated into English, may not be considered. For the purpose of interpretation and evaluation of the Application, the English language translation shall prevail.

**63. Format and signing of Application**

The Applicant shall provide all the information sought under this TENDER. The Authority will evaluate only those Applications that are received in the required formats and complete in all respects. Incomplete and /or conditional Applications shall be liable to rejection.

The Applicant will upload bid in One Folder in electronic form which shall contain the scanned certified copies of the documents given below and the

documents uploaded has to be digitally signed by the bidder. These copies shall be certified by Practicing Notary approved by the Govt. of Maharashtra or Govt. of India with his stamp, clearly stating his name & registration number, except where original documents are demanded

**64. Marking of Applications**

The Applicant shall submit the Application in the format specified at Appendix-I, together with the documents, upload in folder as “VENDOR” together with their respective enclosures

Applications submitted by fax, telex, telegram shall not be entertained and shall be rejected outright.

**65. Late Applications**

Applications received by the Authority after the specified time on the Application Due Date shall not be eligible for consideration and shall be summarily rejected.

**66. Confidentiality**

Information relating to the examination, clarification, evaluation, and recommendation for the short-listed qualified Applicants shall not be disclosed to any person who is not officially concerned with the process or is not a retained professional advisor advising the Authority in relation to or matters arising out of, or concerning the Bidding Process. The Authority will treat all information, submitted as part of Application, in confidence and will require all those who have access to such material to treat the same in confidence. The Authority may not divulge any such information unless it is directed to do so by any statutory entity that has the power under law to require its disclosure or is to enforce or assert any right or privilege of the statutory entity and/ or the Authority or as may be required by law or in connection with any legal process.

**67. Clarification Of Financial Bids**

To assist in the examination, evaluation and comparison of Bids, the Engineer may, at his discretion, ask any bidder for clarification of his Bid, including breakdown of unit rates. The request for clarification and the response shall be in writing or by post/facsimile/e-mail. No Bidder shall contact the Engineer on any matter relating to his bid from the time of the bid opening to the time the contract is awarded. Any effort by the Bidder to

influence the Engineer in the Engineer's bid evaluation, bid comparison or contract award decisions may result in the rejection of the Bidder's bid.

**68. Inspection of site and sufficiency of tender:**

1. The Contractor shall inspect and examine the site and its surrounding and shall satisfy himself before submitting his tender as to the nature of the ground and subsoil (so far as is practicable), the form and nature of the site, the quantities and nature of the work and materials necessary for the completion of the works and means of access to the site, the accommodation he may require and in general shall himself obtain all necessary information as to risk, contingencies and other circumstances which may influence or affect his tender. He shall also take into consideration the hydrological and climatic conditions.
2. The Employer may make available to the Contractor data on hydrological and sub-surface conditions as obtained by or on his behalf from investigations relevant to the works but the Contractor shall be responsible for his own interpretation thereof. The contractor shall engage his investigating agency with prior approval of the Engineer from the approved list of such agencies by BMC or Govt. at his cost initially before commencing actual work and which shall be reimbursed immediately subject to satisfaction of the Engineer for faithful compliance and submission of required data regarding such investigation within specified time.
3. The Contractor shall be deemed to have satisfied himself before tendering as to the correctness and sufficiency of his tender for the works and of the rates and prices quoted in the schedule of works / items / quantities, or in Bill of Quantities, which rates and prices shall, except as otherwise provided cover all his obligations under the Contract and all matters and things necessary for proper completion and maintenance of the works. No extra charges consequent on any misunderstanding.
4. **Not Foreseeable Physical Obstructions or Conditions:** If, however, during the execution of the Works the Contractor encounters physical obstructions or physical conditions, other than climatic conditions on the Site, which obstructions or conditions were, in his opinion, not foreseeable by an experienced contractor, the Contractor shall forthwith give notice thereof to the Engineer. On receipt of such notice, the Engineer shall, if in his opinion such obstructions or conditions could not have been reasonably foreseen by

an experienced contractor, after due consultation with the Contractor, determine:

- any extension of time to which the Contractor is entitled and
- The amount of any costs which may have been incurred by the Contractor by reason of such obstructions or conditions having been encountered, which shall be added to the Contract Price.
- and shall notify the Contractor accordingly. Such determination shall take account of any instruction which the Engineer may issue to the Contractor in connection therewith, and any proper and reasonable measures acceptable to the Engineer which the Contractor may take in the absence of specific instructions from the Engineer. However such costing shall be got approved by the competent authority as governed vide rules prevailing with authority.

**5. Office for the Engineer (Works costing up to Rs.50 Lakhs)**

The Contractor shall at his own cost and to satisfaction of the Engineer provide a small temporary office, at the work-site which will include tables, chairs and lockers for keeping the records. He shall also make necessary arrangements for drinking water, telephone with a pre-requisite of e-governance and electronic communication. These offices are not to be allowed on public roads without the written instruction of the Engineer. These offices should be preferably located within 50 to 500 m of the worksite. In case the office is more than 500m away from the worksite, the contractor is to provide conveyance for Municipal Staff.

**6. Office for the Engineer (Works costing above Rs.50 lakhs)**

The Contractor shall at his own cost and to satisfaction of the Engineer provide a temporary office at the work-site which will include tables, chairs and lockers for keeping the records. He shall also make necessary arrangements for drinking water, latrines, with doors, windows, locks, bolts and fastenings sufficient for security for the Engineer, and his subordinates, as close to the works from time to time in progress as can be conveniently arranged, and shall at his own cost furnish the office with such chairs, tables, lockers, locks and fastenings as may be required by the Engineer, and no expense of any kind in connection with the erection or upkeep of the offices or fittings shall be borne by the Corporation, but all such work shall be carried out by the Contractor and the expenses thereof defrayed by him.



The Contractor shall also make water connections and fit up stand pipe with a bib tap at each office. The latrines and the water connections shall be subject to all the conditions herein elsewhere laid down for temporary water connection and latrines generally with all requisite equipments for e-governance and electronic and digital communication. These offices are not to be allowed on public roads without the written instruction of the Engineer. These offices should be preferably located within 50 to 500 m of the worksite. In case the office is more than 500m away from the worksite, the contractor is to provide conveyance. Also, for staff working beyond working hours the contractor has to provide conveyance.

**7. Permission for provision and removal of office on completion of work:**

The Bidder shall obtain permission for provision of site office, cement go-down, store, etc. on payment of necessary cost implication. The cement go-down, Watchman cabins, etc. shall be provided as directed and shall be removed by the Bidders on completion of the work at their cost. It is binding on the Bidder to fulfill requirements of Environmental Authorities. The location of such office shall be finalized and got approved from the Engineer before erection/commencement work.

- 8. Contractor's office near works:** The Contractor shall have an office near the works at which notice from the Commissioner or the Engineer may be served and shall, between the hours of sunrise and sunset on all working days, have a clerk or some other authorized person always present at such office upon whom such notices may be served and service of any notices left with such clerk or other authorized person or at such office shall be deemed good service upon the Contractor and such offices shall have pre-requisite facilities for e-governance.

**69. Official Secrecy:**

The Contractor shall of all the persons employed in any works in connection with the contract that the India Official Secrets Act 1923 (XIX of 1923) applies to them and will continue to apply even after execution of the said works and they will not disclose any information regarding this contract to any third party. The contractor shall also bring into notice that, any information found to be leaked out or disclosed the concern person as well as the Contractor will be liable for penal action; further the Corporation will be at liberty to terminate the contract without notice.

**70. Subsequent Legislation:**

If on the day of submission of bids for the contract, there occur changes to any National or State statute, Ordinance, decree or other law or any regulation or By-laws or any local or other duly constituted authority or the introduction of any such National or State Statute, Ordinance, decree or by which causes additional or reduced cost to the Contractor, such additional or reduced cost shall, after due consultation with the Contractor, be determined by the concerned Engineering Department of BMC and shall be added to or deducted from the Contract Price with prior approval of competent authority and the concerned Engineering Department shall notify the Contractor accordingly with a copy to the Employer. BMC reserve the right to take decision in respect of addition/reduction of cost in contract.

**71. Patent, Right and Royalties:**

The contractor shall save harmless and indemnify the Corporation from and against all claims and proceedings for or on account of infringement of any Patent rights, design trademark or name of other protected rights in respect of any constructional plant, machine work, or material used for or in connection with the Works or any of them and from and against all claims, proceedings, damages, costs, charges and expenses whatsoever in respect thereof or in relation thereto. Except where otherwise specified, the contractor shall pay all tonnage and other royalties, rent and other payments or compensation, if any, for getting stone, sand, gravel, clay or other materials required for the works or any of them.

**72. Payments, Tax and Claims:**

- **The limit for unforeseen claims**

Under no circumstances whatever the contractor shall be entitled to any compensation from BMC on any account unless the contractor shall have submitted a claim in writing to the Eng-in-charge within 1 month of the case of such claim occurring.

- **No interest for delayed payments due to disputes, etc:**

It is agreed that the Brihanmumbai Municipal Corporation or its Engineer or Officer shall not be liable to pay any interest or damage with respect of any moneys or balance which may be in its or its Engineer's or officer's hands owing to any dispute or difference or claim or misunderstanding between the BMC or its Engineer or Officer on the one hand and the contractor on the other, or with respect to any delay on the part of the BMC or its Engineer or

Officers in making periodical or final payments or in any other respect whatever.

**73. Settlement of Disputes:**

- Termination of contract for death

If the Contractor is an individual or a proprietary concern and the individual or the proprietor dies and if the Contractor is a partnership concern and one of the legal representative of the individual Contractor or the proprietor of the proprietary concern and in case of partnership, the surviving partners, are capable of carrying out and completing the contract, the Commissioner shall be entitled to cancel the contract as to its uncompleted part without the Corporation being in any way liable to payment of any compensation to the estate of the deceased Contractor and or to the surviving partners of the Contractor's firm on account of the cancellation of the contract. The decision of the Commissioner that the legal representative of the deceased Contractor or surviving partners of the Contractor's firm cannot carry out and complete the contract shall be final and binding on the parties. In the event of such cancellation the Commissioner shall not hold estate of the deceased Contractor and or surviving partners of the Contractor's firm liable in damages for not completing the contract.

- **Settlement of Disputes:**

If any dispute or differences of any kind whatsoever other than those in respect of which, the decision of any person is, by the Contract, expressed to be final and binding) shall arise between the Employer and the Contractor or the Engineer and the Contractor in connection with or arising out of the Contract or carrying out of the Works (Whether during the progress of the Works or after their completion and whether before or after the termination, abandonment or breach of the Contract) it, the aggrieved party may refer such dispute within a period of 7 days to the concerned Addl. Municipal Commissioner who shall constitute a committee comprising of three officers i.e. concerned Deputy Municipal Commissioner or Director (ES&P), Chief Engineer other than the Engineer of the Contract and concerned Chief Accountant. The Committee shall give decision in writing within 60 days. Appeal on the Order of the Committee may be referred to the Municipal Commissioner within 7 days. Thereafter the Municipal Commissioner shall constitute a Committee comprising of three Addl. Municipal Commissioners including Addl. Municipal Commissioner in charge of Finance Department. The Municipal Commissioner within a period of 90 days after being

requested to do so shall give written notice of committee's decision to the Contractor. Save as herein provided such decision in respect of every matter so referred shall be final and binding upon both parties until the completion of the works, and shall forthwith be given effect to by the Contractor who shall proceed with the works with due diligence, whether he requires arbitration as hereinafter provided or not. If the Commissioner has given written notice of the decision to the Contractor and no Claim to arbitration has been communicated within a period of 90 days from receipt of such notice the said decision shall remain final and binding upon the Contractor.

**74. Arbitration and Jurisdiction:**

If the Commissioner shall fail to give notice of the decision as aforesaid within a period of 90 days after being requested as aforesaid, or if the Contractor be dissatisfied with any such decision, then and in any such case the Contractor may within 90 days after receiving notice of such decision or within 90 days after the expirations of the first named period of 90 days (as the case may be) require that the matter or matters in dispute be referred to arbitration as hereinafter provided.

i) In case of a contract where the contract price and/or contract value is less than Rs. 5,00,00,000/- (Rupees Five Crore Only), any dispute arising out of or in connection with this contract, including any question regarding its existence, validity or termination, shall be referred to a mutually agreed arbitral tribunal in accordance with the Arbitration and Conciliation Act, 1996 (amended upto date). The arbitral tribunal shall consist of a sole arbitrator, as mutually agreed upon by the parties and the said dispute shall be finally resolved by the said arbitral tribunal. The decision of the Arbitral Tribunal shall be in writing (with reasons) and which will be final and binding upon the parties hereto and the expenses of the arbitration shall be paid as may be determined by the arbitral tribunal. The seat of the arbitration shall be Mumbai. The venue of the Arbitration shall be within the limits of Brihanmumbai. The language of the Arbitration shall be English.

If the parties fails to appoint mutually agreed arbitral tribunal, within the period of 30 days from the date of application seeking arbitration in the dispute, the arbitral tribunal shall be appointed by the recognized Arbitral institution i.e. Mumbai Center for International Arbitration (approved by Government of Maharashtra under G.R. no. ARB/Case No. 1/2017/D-19 dtd. 28.02.2017) as per the Arbitration Rules of the Mumbai Centre for International Arbitration then in force ("MCIA Rules").

ii) In case of contract where the contract price and/or contract value is Rs. 5,00,00,000/- (Rupees Five Crore Only) or more, any dispute arising out of or in connection with such a contract, including any question regarding its existence, validity or termination, shall be directly referred to and finally resolved by the recognized arbitral institution i.e. Mumbai Center for International Arbitration (approved by Government of Maharashtra under G.R. no. ARB/Case No. I/2017/D-19 dtd. 28.02.2017) as per the Arbitration Rules of the Mumbai Center for International Arbitration then in force ("MCIA Rules"). The arbitral tribunal shall consist of a sole arbitrator. The seat of the arbitration shall be Mumbai. The language of Arbitration shall be English. In either case law governing this arbitration agreement and the contract shall be Indian Law.

**75. Copyright:**

The copyright of all drawings and other documents provided by the Contractor under the contract shall remain vested in the Contractor or his sub-contractors as the case may be the employer shall have a license to use such drawings and other documents in connection with the design, construction, operation, maintenance of the works. At any time the Employer shall have further license without additional payment to the Contractor to use any such drawings or documents for the purpose of making any improvement of the works or enlargement or duplication of any part thereof, provided that such improvement, enlargement, or duplication by itself or in conjunction with any other improvements, enlargements or duplications already made in accordance with the further license does not result in the duplication of the whole works.

**76. Receipts to be signed in firm's name by any one of the partners:**

Every receipt for money which may become payable or for any security which may become transferable to the Contractor under these present shall, if signed in the partnership name by any one of the partners, be a good and sufficient discharge to the Commissioner and Municipal Corporation in respect of the money or security purporting to be acknowledged thereby, and in the event of death of any of the partners during the pendency of this contract, it is hereby expressly agreed that every receipt by any one of the surviving partners shall, if so signed as aforesaid, be good and sufficient discharge as aforesaid provided that nothing in this clause contained shall be deemed to prejudice or effect any claim which the Commissioner or the Corporation may hereafter have against the legal representatives of any

partners so dying or in respect of any breach of any of the conditions thereof, provided also that nothing in this clause contained shall be deemed prejudicial or affect the respective rights or obligations of the Contractors and of the legal representatives of any deceased Contractors interest.

**77. Proprietary data**

All documents and other information supplied by the Authority or submitted by an Applicant to the Authority shall remain or become the property of the Authority. Applicants are to treat all information as strictly confidential and shall not use it for any purpose other than for preparation and submission of their Application. The Authority will not return any Application or any information provided along therewith.

**78. Correspondence with the Applicant**

Save and except as provided in this TENDER, the Authority shall not entertain any correspondence with any Applicant in relation to the acceptance or rejection of any Application.

**79. Price Variation Clause**

The Contractor shall be reimbursed or shall refund to the Corporation as he case may be the variation in the value of the work carried out from time to time, depending on whether the prices of material and labour as a whole rise or fall, and the method adopted for such computations shall be as given below, it being clearly understood that the contractor shall have no claim for being reimbursed on the ground that the price of a particular material or group of materials have risen beyond the limits of the presumptions made in the following paras, however, no price variations shall be made applicable for contracts up to 12 months:

- A) **Controlled materials:** Price variations shall be permitted in respect of these materials the price level of which is controlled by the Government or its agency. The rate ruling on the date of submission of the tender shall be considered as the basic price of such material for adjustment. Any variation in this rate shall be considered for reimbursement to the contractor or refund to be claimed from the contractor as the case may be. The contractor shall, for the purpose of adjustment submit in original the relevant documents from the suppliers.
- B) **Labour and other materials:** For the purpose of this contract and for allowing reimbursement or refund on account of variation of prices of (i)

labour, and (ii) materials other than materials mentioned in A above, computation will be based on the formula enunciated below which is based on the presumptions that :

- i) The general price level of labour, rises or falls in proportion to the rise or fall of consumer price index number 9 (general) for working class in Mumbai.
- ii) The general price level of materials rises or falls in proportion to rise or fall of whole-sale price index as published by 'Economic Adviser to Govt. of India'.
- iii) And that the component of labour is to the extent of 30 percent of 88 percent and the component of materials is to the extent of 70 percent of 88 percent of the value of the work carried out. The remaining 12 percent being the presumptive profit of the contractor.

a) Formula for Labour component:

$$V_L = \frac{(0.88 R) \times 30}{100} \times \frac{I - I^\circ}{I^\circ}$$

b) Formula for Material component :

$$V_M = \frac{(0.88R \times 70 - C)}{100} \times \frac{W - W^\circ}{W^\circ}$$

Where -

$V_L$  = Amount of price variation to be reimbursed or claimed as refund on account of general rise or fall of index referred to above.

$I$  = Consumer Price Index number of working class for Mumbai (declared by the Commissioner of Labour and Director of Employment, Mumbai) applicable to the period under reference (base year ending 2004-05 as 100 i.e. new series of indices).

$I^\circ$  = Consumer price index number for working class for Mumbai (declared by the Commissioner of labour and Director of Employment, Mumbai) prevailing, on the day of 28 days prior to the date of submission of the tender.

$V_M$  = The amount of price variation to be reimbursed or claimed as refund on account of general rise or fall of wholesale price index for period under reference.

$W$  = Average wholesale price index as published by Economic Adviser to Govt. of India applicable to the period under reference.

$W^\circ$  = Wholesale price index as stated above prevailing on the day of 28 days prior to the date of submission of the tender.



R = Total value of the work done during the period under reference as recorded in the Measurement Book excluding water charges and sewerage charges but including cost of excess in respect of item up to 50 percent

C = Total value of Controlled materials used for the works as recorded in Measurement Book and paid for at original basic rate plus the value of materials used.

- i) The quantity of the Controlled material adopted in working out the value of 'C' shall be inclusive of permitted wastages as / if mentioned in specifications.
- ii) The basic rate for the supply of controlled material shall be inclusive of all the components of cost of materials excluding transport charges incurred for bringing the material from place of delivery to the site.

Computations based on the above formula will be made for the period of each bill separately and reimbursement will be made to (when the result is plus) and refund will claimed from (when the result is minus) the contractor's next bill. The above formulae will be replaced by the formulae in Annexure-I as and when mentioned in special conditions of contract

The operative period of the contract for application of price variation shall mean the period commencing from the date of commencement of work mentioned in the work order and ending on the date when time allowed for the work order and ending on the date when time allowed for the work specified in the contract for work expires, taking into consideration, the extension of time, if any, for completion of the work granted by Engineer under the relevant clause of the conditions of contract in cases other than those where such extension is necessitated on account of default of the contractor.

The decision of the Engineer as regards the operative period of the contract shall be final and binding on the contractors.

- iii) Where there is no supply of controlled items to contractor the component 'C' shall be taken as zero.
- C) Adjustment after completion: If the Contractor fails to complete the works within the time for completion adjustment of prices thereafter until the date of completion of the works shall be made using either the indices or prices relating to the prescribed time for completion, or the current indices or prices whichever is more favorable to the employer, provided that if an extension of time is granted, the above provision shall apply only to adjustments made after the expiry of such extension of time.
- D) Price variation will be calculated similarly and separately for extra items and / or excess quantities and provisional sums calculated under Sub Clause 10 (b)A (i)&(ii) and Sub Clause 10 (b) B(ii) based on the above formula/formulae in Annexure-I as and when mentioned in Special conditions of contract; IO and WO being the indices applicable to the date on which the rates under Sub Clause 10 (a)A (i)&(ii) and Sub Clause 10 (a) B(iii) are fixed. No price variation shall be admissible for FAIR items created during execution.



**80. Maximum Price Variation shall be as follows:**

Time Period of Project	Maximum limit of Price Variation
Up to 12 months	No variation allowed
Above 12 months to 24 months	5%
Above 24 months	10%

**\*Approval of AMC/MC shall be obtained before invitation of tender in case of any changes in above.**

**Note: 1) The extension in time period for the projects originally estimated including monsoon results in change of price variation slabs as mentioned above i.e. from first slab to second slab or from second slab to third slab, then the maximum limit of original slab will prevail.**

2) Operative period shall mean original or extended time period of contract.

**For example:**

<b>Extension of Time period</b>	<b>Maximum Price Variation</b>
If original period of 11 months <b>including</b> monsoon extends to 16. The operative period will be 11+5 months.	No variation allowed
If original period of 11 months <b>excluding</b> monsoon extends to 16. The operative period will be 11+5 months.	Maximum 5% variation allowed

Price Variation during Extended Period of Contract:

(i) Extension Due To Modification & Extension for delay due to BMC :

The price variation for the period of extension granted shall be limited to the amount payable as per the Indices. In case the indices increases or decreases, above/below the indices applicable, to the last month of the original or extended period vide clause 8(l)(a)(i) and (ii) of standard GCC

(ii) Extension Of Time For Delay Due To Contractor :

(a) The price variation for the period of extension granted shall be limited to the amount payable as per the Indices in case the indices increase, above the indices applicable, to the last month of the original completion period or the extended period vide above clause 8(l)(a)(i) and (ii) of standard GCC.

(b) The price variation shall be limited to the amount payable as per the indices, in case the indices decrease or fall below the indices applicable, to the last month of original / extended period of completion period vide above clause 8(l)(b) of standard GCC, then lower indices shall be adopted.

(iii) Extension of Time For Delay due to reasons not attributable to BMC and Contractor (Reference Cl.8(d) of Standard GCC):

The price variation for the period of extension granted shall be limited to the amount payable as per the Indices in case the indices increases or decreases, above/below the indices applicable, to the last month of the original period.

## **81. Payment:**

### **Interim Payment :**

- i. Interim bills shall be submitted by the Contractor from time to time (but at an interval of not less than one month) for the works executed. The Engineer shall arrange to have the bills verified by taking or causing to be taken, where necessary, the requisite measurement of work.
- ii. Payment on account for amount admissible shall be made on the Engineer certifying the sum to which the Contractor is considered entitled by way of interim payment for all the work executed, after deducting there from the amount already paid, the security deposit / retention money and such other amounts as may be deductible or recoverable in terms of the contract.
- iii. On request, the contractor will be paid up to 75 percent of the value of the work carried out as an adhoc payment in the first week of next month after deducting there from recoveries on account of advances, interest, retention money, income tax etc. The balance payment due will be paid thereafter.
- iv. No interim payment will be admitted until such time the Contractor have fully complied with the requirement of the Condition no.8 (g) and 8 (h) concerning submission and approval of Network Schedule for the works, as detailed in Condition 8 (h). A fixed sum shall be held in abeyance at the time of next interim payment for non-attainment of each milestone in the network and shall be released only on attainment of the said milestone.
- v. An interim certificate given relating to work done or material delivered may be modified or corrected by a subsequent interim certificate or by the final certificate. No certificate of the Engineer supporting an interim payment

shall of itself be conclusive evidence that any work or materials to which it relates is / are in accordance with the contract.

**82 Banning/De-Registration of Agencies of Construction works in BMC**

- The regulations regarding Demotion/ Suspension Banning for specific period or permanently / De-Registration shall be governed as per the respective condition in Contractor Registration Rules of BMC.

**83 Joint venture:**

Joint Venture is allowed for this project.

- 1 Separate identity/name shall be given to the Joint Venture firm.
- 2 Number of members of JV firms shall be Limited to Maximum Two Members.
- 3 A member of JV firm shall not be permitted to participate either in individual capacity or as a member of another JV firm in the same tender.
- 4 The tender form shall be purchased and submitted in the 'name of the JV firm or any constituent member of the JV.
- 5 Normally EMD shall be submitted only in the name of the JV and not in the name of constituent member. However, EMD in the name of lead partner can be accepted subject to submission of specific request letter from lead partner stating the reasons for not submitting the EMD in the name of JV and giving written confirmation from the JV partners to the effect that the EMD submitted by the lead partner may be deemed as EMD submitted by JV firm.
- 6 One of the members of the JV firm shall be the lead member of the JV firm who shall invariably be a civil construction co. & have a majority (at least 51%) share of interest in the JV firm. The other member shall have a share of not less than 20% each in case of JV firms with up to two members. In case of JV firm with a foreign member(s), the lead member has to be an Indian firm with a minimum share of 51%.
- 7 A copy of Letter of Intent or Memorandum of Understanding (MoU) executed by the JV members shall be submitted by the JV firm along with the tender. The complete details of the members of the JV firm, their share and responsibility in the JV firm etc. particularly with reference to financial technical and other obligation shall be furnished in the agreement.
- 8 Once the tender is submitted, the agreement shall not be modified / altered /terminated during the validity of the tender. In case the tenderer fails to observe/comply with this stipulation, the full Earnest Money Deposit (EMD) shall be forfeited. In case of successful tenderer, the validity of this agreement shall be extended till the currency of the contract expires.
- 9 Approval for change of constitution of JV firm shall be at the sole discretion of the BMC. The constitution of the JV firm shall not be allowed to be modified after submission of the tender bid by the JV firm except when modification becomes inevitable due to succession laws etc. and in any case

the minimum eligibility criteria should not get vitiated. In any case the Lead Member should continue to be the Lead Member of the JV firm. Failure to observe this requirement would render the offer invalid.

- 10** Similarly, after the contract is awarded, the constitution of JV firm shall not be allowed to be altered during the currency of contract except when modification become inevitable due to succession laws etc. and in any case the minimum eligibility criteria should not get vitiated. Failure to observe this stipulation shall be deemed to be breach of contract with all Consequential penal action as per contract condition.
- 11** On award of contract to a JV firm, a single Performance Guarantee shall be required to be submitted by the JV firm as per tender conditions. All the Guarantees like Performance Guarantee, Bank Guarantee for Mobilization advance, machinery Advance etc. shall be accepted only in the name of the JV firm and no splitting of guarantees amongst the members of the JV firm shall be permitted.
- 12** On issue of LOA, an agreement among the members of the JV firm (to whom the work has been awarded) has to be executed and got registered before the Registrar of the Companies under Companies Act or before the Registrar / Sub-Registrar under the Registration Act, 1908. This agreement shall be submitted by the JV firm to the BMC before signing the contract agreement for the work. (This agreement format should invariably be part of the tender condition). In case the tenderer fails to observe/comply with this stipulation, the full Earnest Money Deposit (EMD) shall be forfeited and other penal actions due shall be taken against partners of the JV and the JV. This joint venture agreement shall have, inter-alia, following clauses:-
- Joint and several liability - The members of the JV firm to which the contract is awarded, shall be jointly and severally liable to the Employer (BMC) for execution of the project in accordance with General and Special conditions of the contract. The JV members shall also be liable jointly and severally for the loss, damages caused to the BMC during the course of execution of the contract or due to no execution of the contract or part thereof.
  - Duration of the Joint Venture Agreement -It shall be valid during the entire period of the contract including the period of extension if any and the maintenance period after the work is completed.
  - Governing Laws - The Joint Venture Agreement shall in all respect be governed by and interpreted in accordance with Indian Laws.
  - Authorized Member -Joint Venture members shall authorize one of the members on behalf of the Joint Venture firm to deal with the tender, sign the agreement or enter into contract in respect of the said tender, to receive payment, to witness joint measurement of work done, to sign measurement books and similar such action in respect of the said tender/ contract. All notices/correspondences with respect to the contract would be sent only to this authorized member of the JV firm. No member of the Joint Venture firm shall have the right to assign or transfer the interest right or liability in the contract without the written consent of the other members and that of the employer in respect of the said tender/contract.

**13 Documents to be enclosed by the JV firm along with the tender:  
(To be submitted in Packet A)**

a) In case one or more of the members of the JV firm is/are partnership firm(s), following documents shall be submitted:

- Notary certified copy of the Partnership Deed,
- Consent of all the partners to enter into the Joint Venture Agreement on a stamp paper of appropriate value (in original).
- Power of Attorney (duly registered as per prevailing law) in favor of one of the partners to sign the MOU and JV Agreement on behalf of the partners and create liability against the firm.

b) In case one or more members is/are Proprietary Firm or HUF, the following documents shall be enclosed:

- Affidavit on Stamp Paper of appropriate value declaring that his Concern is a Proprietary Concern and he is sole proprietor of the Concern OR he is in position of "KARTA" of Hindu Undivided Family and he has the authority, power and consent given by other partners to act on behalf of HUF.

c) In case one or more members is/are limited companies, the following documents shall be submitted:

- Notary certified copy of resolutions of the Directors of the Company, permitting the company to enter into a JV agreement, authorizing MD or one of the Directors or Managers of the Company to sign MOU, JV Agreement, such other documents required to be signed on behalf of the Company and enter into liability against the company and/or do any other act on behalf of the company.
- Copy of Memorandum and articles of Association of the Company.
- Power of Attorney (duly registered as per prevailing law) by the Company authorizing the person to do/act mentioned in the para (a) above.

**14** All the members of the JV shall certify that they have not been black listed or debarred by BMC from participation in tenders/contract in the past either in their individual capacity or the JV firm or partnership firm in which they were members / partners.

**15** Credentials & Qualifying criteria: Technical and financial eligibility of the JV firm shall be adjudged based on satisfactory fulfilment of the following criteria: **(To be submitted in Packet B)**

**Technical eligibility criteria:**

This is a Hospital + Residential Hostel building construction project consisting of single component having works such as Civil Engineering works including plumbing & firefighting works, M&E works, Electrical works, as specified in the Bill of Quantities enclosed separately in Vol-III (A) & Vol-III (B).

The lead member of the JV firm shall meet at least 51% requirement of technical capacity as stipulated in tender document during last 7 years and remaining requirement shall be fulfilled by JV partner. The option of having MOU with qualifying specialized agencies is also available to JV company.

For this project single component shall be defined as follows:

Civil & Plumbing works as specified in the Bill of quantities & M&E works  
Consisting of:

- i. Electrical Works (Including CCTV Works, Networking and telecommunication system, pumps, solar system, Lifts)
- ii. HVAC system work & BMS system.
- iii. Medical Gas
- iv. Fire Fighting and fire alarm system:
- v. Lifts

**Financial eligibility criteria:** (As per Circular No. Ch.E./B.M./15600/HIC Dtd. 09.01.2019)

~~The contractual payments received by the JV firm or the arithmetic sum of contractual payments received by all the members of JV firm in any one of the previous three financial years and shall be at least 100% of the estimated value of the work as mentioned in the tender.~~ “The average annual contractual payments received by the JV firm or the arithmetic sum of average annual contractual payments received by all the members of JV firm, in the JV, in last three financial years shall be at least 30% of the estimated value of the work as mentioned in the tender”.

#### **84. Compensation for delay:**

If the Contractor fails to complete the works and clear the site on or before the Contract or extended date(s) / period(s) of completion, he shall, without prejudice to any other right or remedy of Municipal Corporation on account of such breach, pay as agreed compensation, amount calculated as stipulated below (or such smaller amount as may be fixed by the Engineer) on the contract value of the whole work or on the contract value of the time or group of items of work for which separate period of completion are given in the contract and of which completion is delayed for every week that the whole of the work of item or group of items of work concerned remains uncompleted, even though the contract as a whole be completed by the contract or the extended date of completion. For this purpose the term ‘Contract Value’ shall be the value of the work at Contract Rates as ordered including the value of all deviations ordered:

- Completion period for projects (originally stipulated or as extended) not exceeding 6 months : to the extent of maximum 1 percent per week.

- Completion period for projects (originally stipulated or as extended) exceeding 6 months and not exceeding 2 years: to the extent of maximum  $\frac{1}{2}$  percent per week.
- Completion period for projects (originally stipulated or as extended) exceeding 2 years : to the extent of maximum  $\frac{1}{4}$  percent per week.

When the delay is not a full week or in multiple of a week but involves a fraction of a week the compensation payable for that fraction shall be proportional to the number of days involved.

Provided always that the total amount of compensation for delay to be paid this condition shall not exceed the undernoted percentage of the Contract Value of the item or group of items of work for which a separate period of completion is given.

- i) Completion period (as originally stipulated or as extended) not exceeding 6 months: 10 percent.
- ii) Completion period (as originally stipulated or as extended) exceeding 6 months and not exceeding 2 years :  $7\frac{1}{2}$  percent.
- iii) Completion period (as originally stipulated or as extended) exceeding 2 years : 5 percent.

The amount of compensation may be adjusted set off against any sum payable to the contractor under this or any other contract with the Municipal Corporation.

#### **85. Action And Compensation Payable In Case Of Bad Work And Not Done As Per Specifications**

All works under or in course of execution or executed in pursuance of the contract, shall at all times be open and accessible to the inspection and supervision of the Engineer-in-charge, his authorized subordinates in charge of the work and all the superior officers, officer of the Vigilance Department of the BMC or any organization engaged by the BMC for Quality Assurance and the contractor shall, at all times, during the usual working hours and at all other times at which reasonable notice of the visit of such officers has been given to the contractor, either himself be present to receive orders and instructions or have a responsible agent duly accredited in writing, present for that purpose. Orders given to the Contractor's agent shall be considered to have the same force as if they had been given to the contractor himself.



If it shall appear to the Engineer-in-charge or his authorized subordinates in-charge of the work or to the officer of Vigilance Department, that any work has been executed with unsound, imperfect or unskillful workmanship or with materials of any inferior description, or that any materials or articles provided by him for the execution of the work are unsound or of a quality inferior to that contracted for or otherwise not in accordance with the contract, the contractor shall, on demand in writing which shall be made within twelve months of the completion of the work from the Engineer-in-Charge specifying the work, materials or articles complained of notwithstanding that the same may have been passed, certified and paid for forthwith rectify, or remove and reconstruct the work so specified in whole or in part, as the case may require or as the case may be, remove the materials or articles so specified and provide other proper and suitable materials or articles at his own charge and cost. In the event of the failing to do so within a period specified by the Engineer-in-Charge in his demand aforesaid, then the contractor shall be liable to pay compensation at the same rate as under clause 8.e. of the general condition of contract in section 9 of tender document (for Compensation for delay) for this default. In such case the Engineer-in Charge may not accept the item of work at the rates applicable under the contract but may accept such items at reduced rates as the Engineer in charge may consider reasonable during the preparation of on account bills or final bill if the item is so acceptable without detriment to the safety and utility of the item and the structure or he may reject the work outright without any payment and/or get it and other connected and incidental items rectified, or removed and re-executed at the risk and cost of the contractor. Decision of the Engineer-in-Charge to be conveyed in writing in respect of the same will be final and binding on the contractor.

If the penalization amount exceeds maximum limit with respect to Clause 8.e of Standard General Conditions of Contract, then a show cause notice shall necessarily be issued to the contract as to why the contract should not be terminated.

The above clause is summarized to make it easy to understand as follows:

1. The Engineer-in-charge shall issue notice to the contractor for rectifying the defects or redoing of the work if necessary, within specific time to achieve the desired quality and quantity of the work and this should be governed by clause 8.f and 9.b of Standard General Conditions of Contract.
2. If the contractor fails to comply the same, only then, the contractor shall be liable to pay compensation at the same rate as under clause 8.e of the



Standard General Condition of Contract (for Compensation for delay) for this default.

3. If the penalization amount exceeds the maximum limit, then the contractor will be liable for being banned/ deregistered from business dealings with BMC and this shall be governed by relative provision in Registration Rules of BMC and Standard General Conditions of Contract.
4. This penalization shall be levied only on account of delay in work, unsound, imperfect or unskillful workmanship or with materials of any inferior description, or that any materials or articles provided by him for the execution of the work are unsound or of quality inferior to that contracted for or otherwise not in accordance with the contract.

**86. Contractors remain liable to pay compensation:**

In any case in which any of the powers conferred upon the Engineer In-charge by the **relevant clauses** in documents that form a part of contract as exercised or is exercisable in the event of any future case of default by the Contractor, he is declared liable to pay compensation amounting to the whole of his security deposit. The liability of the Contractor for past and future compensation shall remain unaffected.

In the event of the Executive Engineer taking action against these **relevant clauses**, he may, if he so desires, take possession of all or any tools and plant, materials and stores in or upon the work of site thereof or belonging to the Contractor or procured by him and intended to be used for the execution of the work or any part thereof paying or allowing for the same in account at the contract rates, or in the case of contract rates not being applicable at current market rates to be certified by the Executive Engineer, may after giving notice in writing to the Contractor or his staff of the work or other authorized agent require him to remove such tools and plants, materials or stores from the premises within a time to be specified in such notice and in the event of the Contractor failing to comply with any such requisition, the Executive Engineer may remove them at the contractors expense of sell them by auction or private sell on account of the Contractor at his risk in all respects and certificate of the Executive Engineer as to the expense of any such removal and the amount of the proceeds an expense of any such sell be final and conclusive against the Contractor.

**87. No Claim To Any Payment Or Compensation Or Alteration In Or Restriction Of Work**

- (a) If at any time after the execution of contract documents, the Engineer shall for any reason whatsoever, desires that the whole or any part of the works specified in the Tender should be suspended for any period or that the whole or part of the work should not be carried out, at all, he shall give to the Contractor a Notice in writing of such desire and upon the receipt of such notice, the Contractor shall forthwith suspend or stop the work wholly or in part as required after having due regard to the appropriate stage at which the work should be stopped or suspended so as not to cause any damage or injury the work already done or endanger the safety thereof, provided that the decision of the Engineer as to the stage at which the work or any part of it could be or could have been safely stopped or suspended shall be final and conclusive against the contractor.

The Contractor shall have no claim to any payment or compensation whatsoever by reason of or in pursuance of any notice as aforesaid, on account of any suspension, stoppage or curtailment except to the extent specified hereinafter.

- (b) Where the total suspension of Work Order as aforesaid continued for a continuous period exceeding 90 days the contractor shall be at liberty to withdraw from the contractual obligations under the contract so far as it pertains to the unexecuted part of the work by giving 10 days prior notice in writing to the Engineer within 30 days of the expiry of the said period of 90 days, of such intention and requiring the Engineering to record the final measurement of the work already done and to pay final bill. Upon giving such Notice, the Contractor shall be deemed to have been discharged from his obligations to complete the remaining unexecuted work under his contract. On receipt of such notice the Engineer shall proceed to complete the measurement and make such payment as may be finally due to the contractor within a period of 90 days from the receipt of such Notice in respect of the work already done by the contractor. Such payment shall not in any manner prejudice the right of the contractor to any further compensation under the remaining provisions of this clause.
- (c) Where the Engineer required to Contractor to suspend the work for a period in excess of 30 days at any time or 60 days in the aggregate, the Contractor shall be entitled to apply to the Engineer within 30 days of the resumption of the work after such suspension for payment of compensation to the

extent of pecuniary loss suffered by him in respect of working machinery remained ideal on the site of on the account of his having an to pay the salary of wages and labour engaged by him during the said period of suspension provided always that the contractor shall not be entitled to any claim in respect of any such working machinery, salary or wages for the first 30 days whether consecutive or in the aggregate or such suspension or in respect of any such suspension whatsoever occasion by unsatisfactory work or any other default on his part, the decision of the Engineer in this regard shall be final and conclusive against the contractor.

**88. Contractor to supply plant, ladder, scaffolding, etc and is liable for damages arising from non provision of lights, fencing, etc.**

The Contractor shall supply at his own cost all material, plant, tools, appliances, implements, ladders, cordage, tackle scaffolding and temporary works requisite or proper for the proper execution of the work, whether, in the original altered or substituted form and whether included in the specification of other documents forming part of the contract or referred to in these conditions or not and which may be necessary for the purpose of satisfying or complying with the requirements of the Eng-In-Charge as to any matter as to which under these conditions is entitled to be satisfied, or which is entitled to require together with the carriage therefore to and from the work.

The Contractor shall also supply without charge, the requisite number of person with the means and materials necessary for the purpose of setting out works and counting, weighing and assisting in the measurements of examination at any time and from time to time of the work or materials, failing which the same may be provided by the Engineer In-charge at the expense of the contractor and the expenses may be deducted from any money due to the contractor under the contract or from his security deposit or the proceeds of sale thereof, or offers sufficient portion thereof.

The contractor shall provide all necessary fencing and lights required to protect the public from accident and shall also be bound to bear the expenses of defence of every suit, action or other legal proceedings, that may be brought by any person for injury sustained owing to neglect of the above precautions and to pay any damages and cost which may be awarded in any such suit action or proceedings to any such person or which may with the

consent of the contractor be paid for compromising any claim by any such person.

**89. Prevention of Fire :**

The contractor shall not set fire to any standing jungle, trees, brushwood or grass without a written permit from the Engineer In-charge. When such permit is given, and also in all cases when destroying cut or dug up trees brushwood, grass, etc., by fire, the contractor shall take necessary measure to prevent such fire spreading to or otherwise damaging surrounding property. The Contractor shall make his own arrangements for drinking water for the labour employed by him.

**90.** Compensation for all damages done intentionally or unintentionally by contractor's labour whether in or beyond the limits of BMC property including any damage caused by spreading the fire shall be estimated by the Engineer In-charge or such other officer as he may appoint and the estimate of the Engineer in-charge to the decision of the Dy. Chief Engineer on appeal shall be final and the contractor shall be bound to pay the amount of the assessed compensation on demand failing which the same will be recovered from the Contractor as damages or deducted by the Engineer In-charge from any sums that may be due or become due from BMC to contractor under this Contract or otherwise. Contractor shall bear the expenses of defending any action or other legal proceedings that may be brought to prevent the spread of fire and he shall pay any damages and costs that may be awarded by the Court in consequence.

**91.** In the case of Tender by partners, any change in the constitution of the firm shall be forthwith, notified by the contractor through the Engineer In-charge for his information.

**92. Action where no specifications :**

In the case of any class of work for which there is no such specifications, such works shall be carried out in accordance with the specifications and in the event of there being no such specifications, then in such case, the work shall be carried out in all respects in accordance with all instructions and requirements of the Engineer In-charge.

**93. Safety and medical help :**

- (i) The Contractor shall be responsible for and shall pay the expenses of providing medical help to any workmen who may suffer a bodily injury as a result of an accident. If such expenses are incurred by BMC, the same shall be recoverable from the contractor forthwith and be included without prejudice to any other remedy of BMC from any amount due or that may become due to the Contractor.
- (ii) The contractor shall provide necessary personal safety equipment and first-aid box for the use of persons employed on the site and shall maintain the same in condition suitable for immediate use at any time.
- (iii) The workers shall be required to use the safety equipments so provided by the contractor and the contractor shall take adequate steps to ensure the proper use of equipments by those concerned.
- (iv) When the work is carried on in proximity to any place where there is risk or drawing all necessary equipment's shall be provided and kept ready for use and all necessary steps shall be taken for the prompt rescue of any person in danger.

**94.** No compensation shall be allowed for any delay caused in the starting of the work on account of acquisition of land or in the case of clearance of works, on account of ant delay in according to sanction of estimates.

**95. Anti-malaria and other health measures:**

Anti-Malaria and other health measures shall be taken as directed by the Executive Health Officer of BMC. Contractor shall see that mosquitogenic conditions are created so as to keep vector population to minimum level. Contractor shall carry out anti-malaria measures in the area as per the guidelines issued by the Executive Health Officer of BMC from time to time.

In case of default, in carrying out prescribed anti-malaria measures resulting in increase in malaria incidence, contractor shall be liable to pay BMC on anti-malaria measures to control the situation in addition to fine.

**96. INTERVAL GRIEVANCE REDRESSAL MECHANISM**

M.C.G.M. has formed a Internal Grievance Redressal Mechanism for redressal of bidder's grievances. Any Bidder or prospective Bidder aggrieved by any decision, action or omission of the procuring entity being contrary to

the provisions of the tender or any rules or guidelines issued therein, in Packet 'A', 'B' & 'C' can make an application for review of decision of responsiveness in Packet 'A', 'B' & 'C' within a period of 7 days or any such other period, as may be specified in the Bid document.

While making such an application to procuring entity for review, aggrieved bidders or prospective bidders shall clearly specify the ground or grounds in respect of which he feels aggrieved.

Provided that after declaration of a bidder as a successful in Packet 'A' (General Requirements), an application for review may be filed only by a bidder who has participated in procurement proceedings and after declaration of successful bidder in Packet 'B' (Technical Bid), an application for review may be filed only by successful bidders of Packet 'A'. Provided further that, an application for review of the financial bid can be submitted, by the bidder whose technical bid is found to be acceptable / responsive.

Upon receipt of such application for review, M.C.G.M. may decide whether the bid process is required to be suspended pending disposal of such review. The M.C.G.M. after examining the application and the documents available to him, give such reliefs, as may be considered appropriate and communicate its decision to the Applicant and it required to other bidders or prospective bidders, as the case may be.

M.C.G.M. shall deal and dispose off such application as expeditiously as possible and in any case within 10 days from the date of receipt of such application or such other period as may be specified in pre-qualification document, bidder registration document or bid documents, as the case may be.

Where M.C.G.M. fails to dispose off the application within the specified period or if the bidder or prospective bidder feels aggrieved by the decision of the procuring entity, such bidder or prospective bidder may file an application for redressal before the 'Internal Procurement Redressal Committee' within 7 days of the expiry of the allowed time or of the date of receipt of the decision, as the case may be. Every such application for internal redressal before Redressal Committee shall be accompanied by fee of Rs.25,000/- and fee shall be paid in the form of D.D. in favour of M.C.G.M.

1st Appeal by the bidder against the decision of C.E./HoD/Dean can be made to concerned D.M.C /Director who should decide appeal in 7 days.

If not satisfied, 2nd Appeal by the bidder can be made to concerned A.M.C for decision.

Grievance Redressal Committee (GRC) is headed by concerned D.M.C / Director of particular department for the first appeal / grievances by the bidder against the decision for responsiveness / non-responsiveness in Packet 'A', Packet 'B' or Packet 'C', and If not satisfied, concerned A.M.C. will take decision as per second appeal made by the bidder,

This Grievance Redressal Committee (GRC) will be operated through DMC(CPD) office where appeals of aggrieved bidder will be received with fee of Rs. 25,000/- from aggrieved bidder. The necessary correspondence in respect of said applications to the aggrieved bidder & concerned department, issuing notices, arranging of Grievance Redressal Committee (GRC) with D.M.C and further proceeding will be carried out through registrar appointed by BMC.

No application shall be maintainable before the redressal Committee in regard of any decision of the M.C.G.M. relating to following issues:

Determination of need of procurement

The decision of whether or not to enter into negotiations.

Cancellation of a procurement process for certain reasons.

On receipt of recommendation of the Committee, It will be communicated his decision thereon to the Applicant within 10 days or such further time not exceeding 20 days, as may be considered necessary from the date of receipt of the recommendation and in case of non-acceptance of any recommendation, the reason of such non-acceptance shall also be ...

Additional Municipal Commissioner and/or Grievance Redressal Committee, if found, come to the conclusion that any such complaint or review is of vexatious, frivolous or malicious nature and submitted with the Intention of delaying or defeating any procurement or causing loss to the procuring entity or any other bidder, then such complainant shall be punished with fine, which may extend to Five Lac rupees or two percent of the value of the procurement, whichever is higher.

**SECTION 9**

**SPECIAL CONDITIONS  
OF TENDER & SPECIAL  
DIRECTIONS TO  
BIDDERS**



## **SPECIAL CONDITIONS OF THE TENDER**

**Conditions given below shall be read in conjunction with General Conditions of Contract and if these are at variance, the stringent conditions shall prevail.**

1. The rate quoted shall be inclusive of transporting and disposal of surplus excavated material.
2. While excavating the trenches for foundation utmost care shall be taken that the foundation of adjoining structures will not be disturbed.
3. Engineer in-charge reserves the right to delete any item, alter / reduce the scope of the work, no extra claim in this respect will be allowed.
4. The contractor shall have to arrange to carry out the work during night time also as per urgency of the work, at no extra cost with prior approval from Engineer in-charge.
5. Municipal Corporation of Greater Mumbai do not have site available for disposal of Debris / Demolition material / excavated earth. The Contractor shall dispose these materials properly at his own risk & cost as per the Debris Management plan from SWM dept of BMC. The contractor shall quote the tender keeping these in mind. No separate payment shall be made for disposal of these Debris / Demolition material / excavated earth.
6. The surplus excavated material and construction debris shall be disposed off by contractor from the said hospital site completely in accordance with DMP, except whatever required by BMC, as instructed by the site in charge and its management shall be responsibility of contractor including taking sanctions of appropriate authority & no payment shall be made for its management /Transportation. No claim for payment will be entertained on account of lead/lift for transportation what so ever. Also, the payment of royalty charges to appropriate authority will be the responsibility of Contractor. The Contractor should also note that, the filling of surplus excavated material required by BMC to fill the areas as and where directed by the Engineer- in-charge shall be in layers not exceeding 300mm thick & should also be rolled with 8-10 ton road roller wherever instructed. No separate payment whatsoever shall be considered for this activity.
7. The contractor should provide barricading to work site in conformity with the fencing item no- R2-CS-RM-71 of USOR 2018(Building) as directed by engineer for which no payment will be made.
8. All the statutory NOC's required to commission the building shall be obtained by the contractor without claiming any extra cost.
9. Unless and until entire building is handed over to the user department the responsibility of security and maintenance lies with the contractor and

contractor shall provide his own security and no theft complaints shall be entertained by BMC and no separate watch and ward will be paid for this BOQ.

10. The Five years CSMC for STP & ETP works ( 3<sup>rd</sup>year to 7<sup>th</sup>year) , five years CSMC for WPTworks ( 3<sup>rd</sup> to 7<sup>th</sup> year), five years of CSMC in case of RWH& plumbing works (4<sup>th</sup> year to 8<sup>th</sup> year)and CSMC for M&E services operation after completion of DLP as mentioned in CSMC BOQ lies with the contractor, who has carried out the work. However maintenance period in case of General works, Structural works & waterproofing works, ETP/STP, WPT works & maintenance in case M&E works shall be as per Table mentioned at pg. 41, and to be carried out free of cost by the contractor. Maintenance period shall start from the completion/commissioning& handing over the project whichever is later. Successful tenderer shall submit a free maintenance guarantee on Rs. 500/- stamp paper for above works including any manufacturing defects / faulty workmanship.
11. DLP of Air Conditioning system shall inclusive of damage cost to false ceiling due to leakage, falling water droplet due to condensation in A.C. System & any other type of seepage which hamper the false ceiling.
12. The tenderer should submit indemnity bond on stamp paper of Rs.500/- indemnify M.C.G.M. and its officers against any mishap during the progress of work as well as during the defect liability period.
13. Wherever items for staging / scaffolding are not separately provided in the BOQ is assumed to have been included in the percentage/rate/amount quoted by the bidder.
14. Whenever brick masonry or RCC has to receive tiling, separate plaster shall not be paid for Contractor will first provide back coat finish to receive the tile
15. That the bidder shall carry out the Non-Destructive Tests (NDT) after satisfactory completion of work (i.e. after final setting time) in presence of Health Infrastructure cell (HIC.) staff and the structural consultant who had carried out the structural design (if necessary) and accordingly the results of the tests shall be submitted to HIC department. In case of non-satisfactory results, the bidder shall redo / rectify that particular part of work as per necessity at his own risk and cost. No extra payment will be paid for, which may please be noted.
16. If any additions/alteration is required to be carried out other than the specified in the plans, but the quantities are within the limit as per relevant GCC condition / prevailing circular, the contractor should carry out the said work at the same rate quoted by him.
17. Clause for False Ceiling works: Contractor should exercise utmost care while execution that if any medical equipment or otherwise is hung from ceiling, it should be properly got designed from the structural consultant and hung on structural members either on RCC or Structural steel member with proper fixing arrangement capable of sustaining the load of equipment. The appropriate location of proposed equipment to be hung shall be confirmed in consultation with user department before execution of Main Building work.

User department also to ensure that no equipment should be directly hung on false ceiling frame work after the work is completed.

18. When any discrepancy is observed in any two conditions/clauses of the tender in that case the stringent of the two shall prevail.
19. Contractor is required to provide adequate number of CCTV cameras connected to internet, accessible to all BMC officers, as suggested by site in charge so as to cover CCTV footage of all construction activities for entire project at contractor's cost. Any payment on this account will not be payable by BMC.
20. After completion of entire work, the contractor should get the structural audit done from registered and approved structural engineer / consultant and shall submit the structural stability certificate to BMC accordingly.
21. F-3 Quality Finish: Bidder should adhere & ensure that the concrete finish quality for this project should be confirming to grade F-3. Bidder may have to adopt the desired type of shuttering system to achieve the same.
22. In case of mass concrete work required to be completed in one go; in addition to installed capacity of RMC on site, bidder is allowed to have tie up with BMC approved RMC plants in the vicinity.
23. MOEF NOC, TREE NOC, CFO NOC & pending NOC's as per requirement, if applicable will be provided by BMC's consultant. All other NOCS required to commence the project, during the progress of the project till completion of the project and to commission the project shall be obtained by the successful bidder.
24. Water and electricity connection required for the project is to be obtained by the contractor, at his own cost.
25. Royalty charges will not be paid separately for excavation work.
26. RMC plant (Batching plant) will be permitted without any rent subject to obtaining all necessary permissions from concerned authorities by bidder, including MPCB.
27. Mobilization advance will be paid to contractor as applicable & as per provisions of GCC 2016, which is available on BMC portal.
28. Provision of Vehicle:- The work will be carried out in day+night shift, also BMC staff required to attend meetings related to this Prime project at Head office/zonal office regularly. Therefore for the sake of convenience of travelling, Contractor should provide two A.C. vehicles with driver in two shifts for transportation of BMC staff.
29. The Bidder shall indemnify and keep indemnified the BMC against all damages or compensation payable by law in respect or in consequence, if any, accident or injury to any workman or any other person, women in employment of the Bidder or any other sub-Bidder against all claims.
30. No separate payment will be made for dewatering the water seeping in the trenches and foundation pits opened while executing excavation and other

- foundation works. The possibility of high-water table should be kept in mind while quoting the percentage.
31. Wherever and whenever necessary as directed by the Engineer-in-charge, the unserviceable materials will have to be removed from the site to any location as directed by the Engineer-in-charge within the time period as directed.
  32. The Bidder will have to make adequate shielding arrangement by putting necessary hoardings, screen or gunny bags, etc. so as to avoid any accident or nuisance to the occupants during the work without any extra payment.
  33. After completion of the waterproofing work, the leakage test shall be carried out after impounding the water and plugging the openings at least for ten days (10), without any extra cost.
  34. Plumbing and sanitary works will have to be carried out through licensed plumber as per drawings and as directed by the Engineer-in-charge. All plumbing lines will be provided 2" away from wall with spaces as directed. The horizontal and vertical lines should be in line & level.
  35. The centering shall be insisted only in double stage self-supporting steel scaffolding and M S pipe adjustable props for which no extra payment will be made.
  36. Staircase / lift will not be allowed for transport of materials and Bidder will have to provide mechanical lift or pulley at their own cost. No extra payment will be made for this arrangement.
  37. The noise level shall be maintained within the permissible limit in Silence Zone area during the construction activities by the Contractors as per the notification dated 14-02-2000 issued by the Ministry of Environment and Forests.
  38. It is mandatory for the contractor to maintain the Noise level during the construction activity within the permissible limits as prescribed by BMC as per circular under no. CE/PD/7788/I dt.05/11/2008.
  39. The Bidder shall take photographs of the work at site before commencing, during execution and after completion of work, as directed.
  40. Looking to the water supply requirements, the Bidder may be required to provide quite a large number of Polyethylene Plastic water storage tanks including required fittings as directed by the Engineer-in-charge. No extra cost for this shall be paid.
  41. Bidder is required to visit the site and verify the site conditions, nature and quantum of work before submitting the tenders at his own cost.
  42. The Bidder shall provide and maintain all temporary services on or about the site, for the execution of the works and shall remove them on completion at his own cost.

43. The Bidder shall appoint his own security agency for security of his materials, works and temporary facilities at his own cost.
44. The rates of fair items considered in the BOQ are subject to finalization of fair items, hence there may be change in the final estimated cost of the work.
45. BMC has appointed IIT Mumbai as proof checking consultant for this project. Detailed report is yet to be received from IIT Mumbai in this regard. Therefore there may be change in scope of the work & in the BOQ of the work as per the suggestions of IIT Mumbai. Bidders are advised to take note that if there are changes in BOQ & Scope of work, BMC reserves the right to re-invite the tender or issue corrigendum/addendum to effect the changes.
46. There may be changes in the scope of the work & in the BOQ of the work as per the Civil Aviation NOC. Bidders are advised to take note that if there are major changes in BOQ & Scope of work, BMC reserves the right to re-invite tender or issue corrigendum/addendum to effect the changes and pre-bid meeting will be held only after receipt of Civil Aviation NOC.
47. Main bidder will have to appoint reputed registered electrical/mechanical sub bidders for the electrical/mechanical work who have proven capability and good past performance.
48. Maximum care should be taken to the satisfaction of the engineer in charge to provide and maintain adequate protection to all electrical & mechanical installations. No extra payment will be made on this account under any circumstances.
49. Contractor will have to make their own arrangement for getting the electric supply/ temporary electric meter on site for fabrication & allied works at their own cost.
50. Inspection for M&E items: All the items of plant/machinery and accessories fabricated/brought as per specifications & drawings shall be of approved class and are liable for inspection & testing before dispatch. Contractors shall arrange all necessary tests (routine as well as functional) in the presence of the engineer at manufacturer's premise or at site in accordance with appropriate standards. No material shall be dispatched without the consent of the engineer. All the changes towards stage/final inspection until dispatch clearance is given shall be borne by the contractors including to & fro travel, inland transport, lodging & boarding etc. For two Municipal engineers and total cost offered for the tender shall be inclusive of the same.
51. It is mandatory to deploy the engineer by successful bidder for day to day supervision of various M&E installations such as transformers, HT panel, LT panel, UPS, DG set, VRV/VRF central air conditioning system, Mechanical ventilation's, Modular OT, minor OT, MGPS, EPBAX system, PA system, CCTV, Fire fighting & fire alarm system, Nurse call system, Lifts, Pumps, etc., for a period of one year after commissioning of the hospital. This period of deployment can be extended till the period of CSMC under this contract on the

request of user department for which user department will be responsible for the payments arise out of this extension period.

52. The bidder can avail soft copies in PDF format the measurements, drawings, Remarks/NOC's available from the office of Dy.Ch.E.(HIC).
53. The contractor shall provide three nos. of technical staff to look after the various M&E systems installed under this contract during CSMC period if requested by user department for which the payments shall be made by the user department.
54. Prospective bidder should take cognizance of circular of Ministry of Finance, Department of Expenditure, Govt. of India u/no. 6/18/2019-PPD regarding "Restrictions on public procurement from bidders of certain countries".
55. Bidders shall not have any claim of compensation of whatsoever nature in the event of the project is delayed / canceled before or after issue of LOA.
56. In case of specialized jobs are to be executed through nominated specialized agencies, then the successful bidder shall submit the required MOU for all individual specialized agencies nominated for specialized M&E works. The contractor shall submit these MOUs within one year from the date of issue of LOA, failing which a penalty amounting to Rs.1,00,000/- per day of delay will be imposed & deducted from the contractor's running bill. Credentials of at least three PQC compliant specialized agencies for individual specialised work shall be submitted for the approval. Bidder shall submit MOU with any one of the approved specialized agency for each discipline. It will be binding on the contractor to get individual M&E work executed through such approved specialized agency (with MOU only). For any change in the approved specialised agency: the bidder, shall have to submit credentials of such specialized agency& will have to pay Rs. 5,00,000/- as a scrutiny fees for each such event. An undertaking of Rs. 500/- stamp paper in agreement to above stated condition shall be submitted by the prime bidder, along with the bid in packet B.
57. The contractor may be allowed to enter into MOU for specialized M&E works under this contract for more than 25% of the cost of the work.
58. The minimum penalty of ₹5000.0/- (Five Thousands) shall be recovered from contractor for each lapse.
59. Bidders on successful award of work and after completion of the buildings, will required to apply for the municipal water connection and sewer connection and permanent electric meter and also required to bear all charges for the work including fees for new water meter charges from L-ward office & permanent electric connection from Adani. Bidders are advised to take note of the same and quote the rate accordingly, no claim for these works will be entertained later.



**Following conditions are added in the draft tender as per recent circular of BMC:-**

The following conditions are added as per recent circulars of MCGM & Competent authorities.

- 1) Barricading shall be provided free of cost as per circular vide u/no. MGC/F/6342 dtd.05.05.2018 or as amended upto date and as per Annexure I, II and III of standard drawings and specifications with slogans and department wise color codes.
- 2) Conditions and Undertaking with effect to Circular no. CA/CPD/36 Dtd. 03.11.2012 or as amended upto date regarding 'the prices offered by the bidder to be the best shall be applicable to this tender.
- 3) Terms and conditions related to mentioned in circular CA/FRD/I/54 Dtd. 07.03.2013 or as amended up to date regarding 'provision for rebate for old/unserviceable equipments/materials in tender' or as amended up to date will be applicable.
- 4) Regarding Implementation of the Construction and Demolition Waste Management Rule, 2016 the circular u/No. Dy.Ch.E./SWM/3957/Op Dtd. 28.09.2018 or as amended upto date shall be applicable for this work.
- 5) Circular regarding new clause of internal "GRIVANCE REDRESSAL MECHANISAM" u/no-DMC/CPD/3217 dated 02.03.2019 or as amended upto date shall be applicable for this work.
- 6) The existing arbitration clause in the Standard GCC for construction work point no 13(E) has been revised/replaced as per Hon'ble MC's approval on 17.08.2019 and the same is as mentioned in the letter u/no. MGC/F/8659 dated 07.09.2019 or as amended upto date.
- 7) As per note of Ex. Engr. (B.P.) Spl.Cell-II u/no. CHE/1786/B.P. (Spl. Cell)/Dtd. 10.01.2020, that the monitor status display board showing air monitoring units by MPCB & PIS to be displayed on the ongoing construction site.
- 8) The rates of testing fees of building material at Municipal Testing Laboratory shall be paid as per schedule in force as mentioned in MCGM's circular u/no.Ch.E.(Vig)/3344/B dtd 28-03-2022 or as amended upto date and subsequent prevailing circular thereafter if any.
- 9) Conditions mentioned in Circular of Government of India u/no. F.No.6/18/2019-PPD dated 23.07.2020 regarding restrictions on public procurement from bidders of certain countries or as amended up to date will be applicable.
- 10) Policy for governing Extra/Excess shall be as per policy of BMC vide circular no.CA(F)/Projects/31 dated 26.10.2020 or in force is applicable.
- 11) Circular u/no. CA(F)/Project/42 dated 09.01.2021 regarding ASD is applicable to this tender or as per prevailing rules and regulations applicable.
- 12) Guidelines and conditions mentioned in Circular u/no. Ch.E.(Vig.)/2673/B Dtd. 09.03.2022 will be applicable to this tender or as per prevailing rules and regulations will be applicable.

**SECTION 10**  
**SPECIFICATIONS**  
**& SELECTION OF**  
**MATERIAL**



## **SPECIFICATIONS & SELECTION OF MATERIAL**

### **Specifications of Items other than USOR are separately enclosed**

## **SPECIFICATIONS & SELECTION OF MATERIAL**

The tender is prepared on the basis of BMC Unified Schedule of Rates 2018 and SAP approved rates starting from 2013 to 2018, including Fair Rate Items based on current market rates 2018. The specifications of the items of USOR are available on BMC portal <http://portal.BMC.gov.in> under the Tender tab. Hence the deserving contractor shall either download the same from BMC portal or the same may be collected in the soft copy format at the time of purchasing the tender from this office.

## **SELECTION OF MATERIAL**

1. All materials brought on the site of work and meant to be used in the same, shall be the best of their respective kinds and to the approval of the Engineer. The Engineer or his representative will accept that the materials are really the best of their kinds, when it is proved beyond doubt that no better materials of the particular kind in question are available in the market.
2. The contractor shall obtain the approval of the Engineer of samples of all materials to be used in the works and shall deposit these samples with him before placing an order for the materials with the suppliers. The materials brought on the works shall conform in every respect to their approved samples. Fresh samples shall be deposited with the Engineer whenever the type or source of any material changes.
3. The contractor shall check each fresh consignment of materials as it is brought to the site of works to see that they conform in all respects to the Specifications of the samples approved by the Engineer, or both.
4. The Engineer will have the option to have any of the materials tested to find out whether they are in accordance with the Specifications and the Contractor will bear all expenses for such testing. All B bills, vouchers and test certificates, which in the opinion of the Engineer or his representative are necessary to convince him as to the quality of the materials or their suitability shall be produced for his inspection when required.

5. Any materials that have not been found to conform to the specifications will be rejected forthwith and shall be removed from the site by the contractor at his own cost within 24 hours.
6. The Engineer shall have power to cause the Contractors to purchase and use such materials from any particular source, as may in his opinion be necessary for the proper execution of the work.
7. Notwithstanding the source, the sand shall be washed using sand washing machine before use.
8. MTC for Cement, Reinforcement & Structural steel etc.
9. Concrete works - Concrete ingredients testing / Concrete mix design and approvals for various concrete grades, approval for RMC vendor. 3<sup>rd</sup> party testing & NDT / Core testing if applicable, in accordance with IS Standard.
10. Reinforcement works - 3<sup>rd</sup> party testing of reinforcement in accordance with IS Standard.
11. Technical specifications – Please refer attached enclosed Technical specifications for all the structural, architectural / finishing, MEP and site / external development related activities for satisfactory work completion.

**SECTION 11**  
**FRAUD AND CORRUPT**  
**PRACTICES**

## **FRAUD AND CORRUPT PRACTICES**

The Applicants and their respective officers, employees, agents and advisers shall observe the highest standard of ethics during the Bidding Process. Notwithstanding anything to the contrary contained herein, the Authority may reject an Application without being liable in any manner whatsoever to the Applicant if it determines that the Applicant has, directly or indirectly or through an agent, engaged in corrupt practice, fraudulent practice, coercive practice, undesirable practice or restrictive practice in the Bidding Process.

Without prejudice to the rights of the Authority under relevant Clause hereinabove, if an Applicant is found by the Authority to have directly or indirectly or through an agent, engaged or indulged in any corrupt practice, fraudulent practice, coercive practice, undesirable practice or restrictive practice during the Bidding Process, such Applicant shall not be eligible to participate in any tender or RFQ issued by the Authority during a period of 2 (two) years from the date such Applicant is found by the Authority to have directly or indirectly or through an agent, engaged or indulged in any corrupt practice, fraudulent practice, coercive practice, undesirable practice or restrictive practice, as the case may be.

For the purposes of this Clause , the following terms shall have the meaning hereinafter respectively assigned to them:

**A. “Corrupt practice”** means

the offering, giving, receiving, or soliciting, directly or indirectly, of anything of value to influence the actions of any person connected with the Bidding Process (for avoidance of doubt, offering of employment to, or employing, or engaging in any manner whatsoever, directly or indirectly, any official of the Authority who is or has been associated in any manner, directly or indirectly, with the Bidding Process or the LOA or has dealt with matters concerning the Concession Agreement or arising there from, before or after the execution thereof, at any time prior to the expiry of one year from the date such official resigns or retires from or otherwise ceases to be in the service of the Authority, shall be deemed to constitute influencing the actions of a person connected with the Bidding Process); or

save and except as permitted under the relevant sub clause, engaging in any manner whatsoever, whether during the Bidding Process or after the issue of the LOA or after the execution of the Concession Agreement, as the case may be, any person in respect of any matter relating to the Project or the LOA or the

Concession Agreement, who at any time has been or is a legal, financial or technical adviser of the Authority in relation to any matter concerning the Project;

- B. “Fraudulent practice”** means a misrepresentation or omission of facts or suppression of facts or disclosure of incomplete facts, in order to influence the Bidding Process ;
- C. “Coercive practice”** means impairing or harming or threatening to impair or harm, directly or indirectly, any person or property to influence any persons participation or action in the Bidding Process;
- D. “undesirable practice”** means (i) establishing contact with any person connected with or employed or engaged by the Authority with the objective of canvassing, lobbying or in any manner influencing or attempting to influence the Bidding Process; or (ii) having a Conflict of Interest; and
- E. “Restrictive practice”** means forming a cartel or arriving at any understanding or arrangement among Applicants with the objective of restricting or manipulating a full and fair competition in the Bidding Process.
- F.** If the Employer/Financier determines that the Contractor has engaged in corrupt, fraudulent, collusive, coercive or obstructive practices, in competing for or in executing the Contract, then the Employer may, after giving 14 days’ notice to the Contractor, terminate the Contractor's employment under the Contract and expel him from the Site, and the provisions of relevant Clause shall apply as if such expulsion had been made.
- G.** Should any employee of the Contractor be determined to have engaged in corrupt, fraudulent, collusive, coercive, or obstructive practice during the execution of the Works, then that employee shall be removed in accordance with relevant Clause.

For the purposes of this Sub-Clause:

- i. “Corrupt practice” is the offering, giving, receiving to soliciting, directly or indirectly, of anything of value to influence improperly the actions of another party;
- ii. “Another party” refers to a public official acting in relation to the procurement process or contract execution. In this context, “public official” includes Financier staff and employees of other organizations taking or reviewing procurement decisions.

- iii. “Fraudulent practice” is any act or omission, including a misrepresentation, that knowingly or recklessly misleads, or attempts to mislead, a party to obtain a financial or other benefit or to avoid an obligation;
- iv. “Collusive Practice” is an arrangement between two or more parties designed to achieve an improper purpose, including to influence improperly the actions of another party;
- v. “Coercive Practice” is impairing or harming, or threatening to impair or harm, directly or indirectly, any party or the property of the party to influence improperly the actions of a party;
- vi. “Obstructive Practice” is deliberately destroying, falsifying, altering or concealing of evidence material to the investigation or making false statements to investigators in order to materially impede the Financier investigation into allegations of a corrupt, fraudulent, coercive or collusive practice; and/or threatening, harassing or intimidating any party to prevent it from disclosing its knowledge of matters relevant to the investigation or from pursuing the investigation; or
- vii. Acts intended to materially impede the exercise of the Financer’s inspection and audit rights provided.
- viii. “Party” refers to a public official; the terms “benefit” and “obligation” relate to the procurement process or contract execution; and the “act or omission” is intended to influence the procurement process or contract execution.
- ix. “Parties” refers to participants in the procurement process (including public officials) attempting to establish bid prices at artificial, noncompetitive levels.
- x. A “party” refers to a participant in the procurement process or contract *execution*.

# **SECTION 12**

# **PRE-BID MEETING**

## PREBID MEETING

Pre-bid meeting of the interested parties shall be convened at the designated date, time and place. A maximum of three representatives of each Applicant shall be allowed to participate on production of authority letter from the Applicant.

During the course of Pre-bid meeting, the Applicants will be free to seek clarifications and make suggestions/objections for consideration of the Authority. The Authority shall Endeavour to provide clarifications and such further information as it may, in its sole discretion, consider appropriate for facilitating a fair, transparent and competitive Bidding Process.



**SECTION -13**  
**LIST OF APPROVED**  
**BANKS**

## LIST OF APPROVED BANKS

The following Banks with their branches in Greater Mumbai and in suburbs and extended suburbs up to Virar and Kalyan have been approved only for the purpose of accepting Banker's guarantee from 1997-98 onwards until further instructions.

The Bankers Guarantee issued by branches of approved Banks beyond Kalyan and Virar can be accepted only if the said Banker's Guarantee is countersigned by the Manager of a branch of the same Bank, within the Mumbai Limit categorically endorsing thereon that said bankers Guarantee is binding on the endorsing Branch of the bank within Mumbai limits and is liable to be on forced against the said branch of the Bank in case of default by the contractor/supplier furnishing the bankers Guarantee.

List of approved Banks:-

<b>A</b>	<b>S.B.I and its subsidiary Banks</b>
1	State Bank of India.
2	State Bank of Hyderabad.
3	State Bank of Mysore.
4	State Bank of Patiala.
5	State Bank of Saurashtra.
6	State Bank of Travancore.
<b>B</b>	<b>Nationalized Banks</b>
7	Allahabad Bank.
8	Andhra Bank.
9	Bank Of Baroda.
10	Bank Of India.
11	Bank Of Maharashtra.
12	Central Bank Of India.
13	Dena Bank.
14	Indian Bank.
15	Indian Overseas Bank.
16	Oriental Bank Of Commerce.
17	Punjab National Bank.
18	Punjab & Sindh Bank.
19	Syndicate Bank.
20	Union Bank Of India.

21	United Bank Of India.
22	UCO Bank.
23	Vijaya Bank.
24	Corporation Bank
<b>C</b>	<b>Scheduled Commercial Banks</b>
25	Bank Of Madura Ltd.
26	Bank Of Rajasthan Ltd.
27	Banaras State Bank Ltd.
28	Bharat Overseas Bank Ltd
29	Catholic Syrian Bank Ltd.
30	City Union Bank Ltd.
31	Development Credit Bank.
32	Dhanalakshmi Bank Ltd.
33	Federal Bank Ltd.
34	Indusind Bank Ltd.
35	I.C.I.C.I Banking Corporation Ltd.
36	Global Trust Bank Ltd.
37	Jammu & Kashmir Bank Ltd.
38	Karnataka Bank Ltd.
39	Karur Vysya Bank Ltd.
40	Laxmi Vilas Bank Ltd.
41	Nedugundi Bank Ltd.
42	Ratnakar Bank Ltd.
43	Sangli Bank Ltd.
44	South Indian Bank Ltd.
45	S.B.I Corporation &Int. Bank Ltd.
46	Tamil Nadu Mercantile Bank Ltd.
47	United Western Bank Ltd.
48	Vysya Bank Ltd.
<b>D</b>	<b>Schedule Urban Co-op Banks</b>
49	Abhyudaya Co-op Bank Ltd.
50	Bassein Catholic Co-op Bank Ltd.
51	Bharat Co-op Bank Ltd.
52	Bombay Mercantile Co-op Bank Ltd.
53	Cosmos Co-op Bank Ltd.

54	Greater Mumbai Co-op Bank Ltd.
55	JanataSahakari Bank Ltd.
56	Mumbai District Central Co-op Bank Ltd.
57	Maharashtra State Co-op Bank Ltd.
58	New India Co-op Bank Ltd.
59	North Canara G.S.B. Co-op Bank Ltd.
60	Rupee Co-op Bank Ltd.
61	Sangli Urban Co-op Bank Ltd.
62	Saraswat Co-op Bank Ltd.
63	ShamraoVithal Co-op Bank Ltd.
64	Mahanagar Co-op Bank Ltd.
65	Citizen Bank Ltd.
66	Yes Bank Ltd.
<b>E</b>	<b>Foreign Banks</b>
67	ABM AMRO (N.Y.) Bank.
68	American Express Bank Ltd.
69	ANZ Grindlays Bank Ltd.
70	Bank Of America N.T. & S.A.
71	Bank Of Tokyo Ltd.
72	Bankindosuez.
73	BanqueNationale de Paris.
74	Barclays bank.
75	City Bank N.A.
76	Hongkong & Shanghai Banking Corporation.
77	Mitsui Taiyokbe Bank Ltd.
78	Standard Chartered Bank.
79	Cho Hung Bank.

Note- For list of approved bank kindly refer Circular no. CA/FBK/241 dated 27.11.2019.

# **SECTION -14**

## **APPENDIX**

**FORM OF TENDER**

To,

The Municipal Commissioner for Greater Mumbai

Sir,

I/ We have read and examined the following documents relating to the construction \_\_\_\_\_ of \_\_\_\_\_ -

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

Notice inviting tender.

- a. Directions to tenderers (General and special)
- b. General condition of contract for Civil Works of the Brihanmumbai Mahanagarपालिका as amended up to date.
- c. Relevant drawings
- d. Specifications.
- e. Special directions
- f. Annexure A and B.
- g. Bill of Quantities and Rates.

1A. I/We \_\_\_\_\_

(full name in capital letters, starting with surname), the Proprietor/ Managing Partner/ Managing Director/ Holder of the Business, for the establishment / firm / registered company, named herein below, do hereby offer to .....

Referred to in the specifications and schedule to the accompanying form of contract of the rates entered in the schedule of rates sent herewith and signed by me/ us” (strike out the portions which are not applicable).

1B. I/We do here by state and declare that I/We, whose names are given herein below in details with the addresses, have not filled in this tender under any other name or under the name of any other establishment /firm or otherwise, nor are we in any way related or concerned with the establishment /firm or any other person, who have filled in the tender for the aforesaid work.”

2. I/We hereby tender for the execution of the works referred to in the aforesaid documents, upon the terms and conditions, contained or referred to therein and in accordance with the specifications designs, drawings and other relevant details in all respects.

\* At the rates entered in the aforesaid Bill of Quantities and Rates.

3. According to your requirements for payment of Earnest Money amounting to Rs. 4,76,06,900/- (Rs. Four Crores Seventy Six Lakhs Six Thousand Nine Hundred only)

I/We have deposited the amount through online payment gateways with the Ch.E (B.M.+ H.I.C). of the Corporation not to bear interest

4. I/We hereby request you not to enter into a contract with any other person/s for the execution of the works until notice of non/acceptance of this tender has first been communicated to me/us, and in consideration of yours agreeing to refrain from so doing I/we agree notto withdraw the offer constituted by this tender before the date of communication to me/us of such notice of non/acceptance, which date shall be not later than ten days from the date of the decision of the Standing Committee or Education Committee of the Corporation, as maybe required under the Mumbai Municipal Corporation Act, not to accept this tender.(Subject to condition 5 below).

5. I/We also agree to keep this tender open for acceptance for a period of 180 days from the date fixed for opening the same and not to make any modifications in its terms and conditions which are not acceptable to the Corporation.

6. I/We agree that the Corporation shall, without prejudice to any other right or remedy, be at liberty to forfeit the said earnest money absolutely, if.

- a. I/We fail to keep the tender open as aforesaid.
- b. I/We fail to execute the formal contract or make the contract deposit when called upon to do so.
- c. I/we do not commence the work on or before the date specified by the Engineer in his work order.

7. I/We hereby further agree to pay all the charges of whatsoever nature in connection with the preparation, stamping and execution of the said contract.

8. I/We further agree that, I/we shall register ourselves as 'Employer' with the Bombay Iron and Steel Labour Board' and fulfill all the obligatory provisions of Maharashtra Mathadi, Hamal and other Manual workers (Regulation of Employment and Welfare) Act 1969 and the Bombay Iron and Steel unprotected workers Scheme 1970.

9. "I/We..... have failed in the accompanying tender with full knowledge of liabilities and, therefore, we will not raise any objection or dispute in any manner relating to any action, including forfeiture of deposit and blacklisting, for giving any information, which is found to be incorrect and against the instructions and directions given in this tender.

10. "I/We further agree and undertake that in the event it is revealed subsequently after the allotment of work/contract to me/us, that any information given by me/us in this tender is false or incorrect, I/We shall compensate the Brihanmumbai Municipal Corporation for any such losses or inconvenience caused to the Corporation in any manner and will not resist any claim for such compensation on any ground whatsoever. I/we agree and undertake that I/we shall not claim in such case any amount by way of damages or compensation for cancellation of the contract given to me/us or any work assigned to me/us or is withdrawn by the Corporation,"

Address

Yoursfaithfully,



.....

.....

Digital Signature of the Tenderer or the

Firm

1. ....

2. ....

3. ....

4. ....

5. ....

Full Name and private residential address of all the partners constituting the Firm		A/c No.....
1	.....	Name of the branch
2	.....	.....
3	.....	Name of the branch
4	.....	.....
5	.....	Vendor No.....

**AGREEMENT FORM**

Tender / Quotation

dated ..... 20...

Standing Committee/Education Committee Resolution No.  
.....

CONTRACT FOR THE WORKS

.....  
.....  
.....

..... This agreement made this day of  
.....

Two thousand ..... Between  
.....

..... inhabitants of Mumbai, carrying on business  
at.....  
.....

.....  
.....  
..... in Bombay under the style and name of Messrs  
.....

..... (Hereinafter called "the contractor of the **One part** and Shri  
.....  
.....

.....  
.....  
..... the Director(E.S.&P.) (hereinafter called "the commissioner" in which  
expression are included unless the inclusion is inconsistent with the

context, or meaning thereof, his successor or successors for the time being holding the office of Director (E,S.& P)of the **Second part** and the Brihanmumbai Municipal Corporation (hereinafter called “the Corporation”) of the **Third part**, WHEREAS the contractor has tendered for the construction, completion and maintenance of the works described above and his tender has been accepted by the Commissioner (with the approval of the Standing Committee/Education Committee of the Corporation NOW THIS AGREEMENT WITNESSETH as follows:-

1. In this agreement words and expressions shall have the same meanings as are respectively assigned to them in the General Conditions of Contract for works hereinafter referred to:-
2. The following documents shall be deemed to form and be read and constructed as a part of this agreement viz.
  - a) The letter of Acceptance
  - b) The Bid:
  - c) Addendum to Bid; if any
  - d) Tender Document
  - e) The Bill of Quantities:
  - f) The Specification:
  - g) Detailed Engineering Drawings
  - h) Standard General Conditions of Contracts (GCC)
  - i) All correspondence documents between bidder and BMCIn consideration of the payments to be made by the Commissioner to the contractor as hereinafter mentioned the contractor hereby covenants with the Commissioner to construct, complete and maintain the works in conformity in all respects with the provision of the contract.
3. The Commissioner hereby covenants to pay to the Contractor in consideration of the construction, completion and maintenance of the works the contract sum, at times and in the manner prescribed by the contract.

4. The Commissioner hereby covenants to pay to the Contractor in consideration of the construction, completion and maintenance of the works the contract sum, at times and in the manner prescribed by the contract.

IN WITNESS WHERE OF the parties hereto have caused their respective common seals to be herein to affixed (or have hereunto set their respective hands and seals) the day and year above written.

Signed, Sealed and delivered by the  
contractors

In the presence of

Trading under the name and  
style of

Full Name

Address

Contractors

Signed by the Director (ES&P) in the Ex. Eng (Str) City/ WS/ ES  
presence of

Director (ES&P)

The Common seal of the Brihanmumbai  
Municipal Corporation was hereunto  
affixed on the ..... 20 in the presence  
of two members of the Standing  
Committee / Education Committee of  
the Municipal Corporation.

1.

1.

2.

2.

And in the presence of the Municipal  
Secretary

**Municipal Secretary**

**ANNEXURE " A "**

**Name of work :“Proposed Construction Of General Hospital Building & Staff Quarters Building On Plot Bearing CTS No. 11 A/4, Of Village Chandivali, Sangharsh Nagar, Kurla In L Ward. ”**

The Engineer for this work:			Ch.E.(BM+HIC) Dy. Ch. Eng.(HIC) Exe. Eng.(HIC)ES		
<b>Part-A (Civil)</b>			<b>Part-B (Furniture)</b>		
Sr. No.	Particular	Cost	Sr. No.	Particular	Cost
1	Civil Construction Work (Hospital building)	₹ 228,77,55,644/-	1	Furniture Work	₹ 19,92,94,374/-
	Civil Construction Work (Residential building)	₹ 56,20,03,949/-			
2	CSMC Civil	₹ 4,01,03,800/-			
	<b>Total</b>	<b>₹ 288,98,63,393/-</b>		<b>Total</b>	<b>₹19,92,94,374/-</b>
<b>Part-C (M&amp; E Works)</b>					
1	Electrical Work	₹53,84,00,464/-			
2	ELV System	₹ 13,27,33,984/-			
3	Fire Fighting Hospital+ Residential	₹ 8,20,53,792/-			
4	IBMS	₹ 3,06,36,344/-			
5	HVAC Work	₹ 18,85,81,415/-			
6	Modular OT	₹ 11,01,07,902/-			
7	MGP System	₹ 11,46,43,042/-			
8	Nurse call System	₹ 87,50,300/-			
9	Pneumatic Tube system	₹ 6,62,41,807/-			
10	STP & ETP Pump and other M&E work	₹ 5,28,08,005/-			
11	CSMC M&E	₹ 30,81,80,850/-			
	<b>Total</b>	<b>₹ 163,31,37,905/-</b>			
<b>Total Project Cost (A+B+C)</b>		<b>₹ 472,22,95,672/-</b>			
<b>Contract Period</b>		<b>36 Months (inclusive of Mansoon)</b>			
Earnest Money (1% of the Estimated cost)		<b>Rs.Rs. 4,72,23,000/-</b> (Through online Bank Getaway)			
Part or Groups of items					
i)		ii)			
iii)		iv)			

Percentage to be charged as supervision charges for the work got executed through other means .....percent.

The “Actual cost of the work” shall mean in the case of percentage rate contracts the actual cost of the work executed at the rates as mentioned in the Contract Schedule adjusted by the Contractor's percentage rate and cost of extra and excess, but excluding the cost on account of Water Charges and Sewerage Charges if any, payable by the contractor and also excluding cost on account of price variation claims as provided in price variation clause as amended up to date.

In case of item rate contracts the actual cost calculated for the work executed at the rates mentioned in the contract schedule for different items including cost of excess and extra items of the work excluding the cost of water charges and sewerage charges if any, payable by the contractor and excluding cost on account of price variation claims as provided in extra excess conditions as amended up to date.

In case of lump sum contract the cost of the work actually carried out as per break up and programme of the work and the schedule of payment included in the contract including cost of any excess and/or extra items, of the work, excluding the cost on account of water charges and sewerage charges and also excluding cost on account of price variation claims as provided in extra excess conditions as amended up to date.

## **Annexure- B**

### **PRE-CONTRACT INTEGRITY PACT(On Rs.500/- Stamp Paper)**

The Bidder commits himself to take all measures necessary to prevent corrupt practices, unfair means and illegal activities during any stage of his bid or during any pre-contract or post-contract stage in order to secure the contract or in furtherance to secure it and in particular commits himself to the following:-

1. The Bidder will not offer, directly or through intermediaries, any bribe, gift, consideration, reward, favour, any material or immaterial benefit or other advantage, commission, fees, brokerage or inducement to any official of the BMC, connected directly or indirectly with the bidding process, or to any person, organization or third party related to the contract in exchange for any advantage in the bidding, evaluation, contracting and implementation of the Contract.
2. The Bidder further undertakes that he has not given, offered or promised to give, directly or indirectly any bribe, gift, consideration, reward, favour, any material or immaterial benefit or other advantage, commission, fees, brokerage or inducement to any official of the BMC or otherwise in procuring the Contract or forbearing to do or having done any act in relation to the obtaining or execution of the Contract or any other Contract with the Government for showing or forbearing to show favour or disfavour to any person in relation to the Contract or any other Contract with the Government.
3. The Bidder will not collude with other parties interested in the contract to impair the transparency, fairness and progress of the bidding process, bid evaluation, contracting and implementation of the contract.

4. The Bidder will not accept any advantage in exchange for any corrupt practice, unfair means and illegal activities.
5. The Bidder, either while presenting the bid or during pre-contract negotiations or before signing the contract, shall disclose any payments he has made, is committed to or intends to make to officials of the BMC or their family members, agents, brokers or any other intermediaries in connection with the contract and the details of services agreed upon for such payments.
6. The Bidder shall not use improperly, for purposes of competition or personal gain, or pass on to others, any information provided by the BMC as part of the business relationship, regarding plans, technical proposals and business details, including information contained in any electronic data carrier. The Bidder also undertakes to exercise due and adequate care lest any such information is divulged.
7. The Bidder commits to refrain from giving any complaint directly or through any other manner without supporting it with full and verifiable facts.
8. The Bidder shall not instigate or cause to instigate any third person to commit any of the actions mentioned above.
9. The Bidder and their respective officers, employees, agents and advisers shall observe the highest standard of ethics during the Bidding Process. Notwithstanding anything to the contrary contained herein, the Authority may reject an Application without being liable in any manner whatsoever to the Applicant if it determines that the Applicant has, directly or indirectly or through an agent, engaged in corrupt practice, fraudulent practice, coercive practice, undesirable practice or restrictive practice in the Bidding Process

For the purposes of this Clause 9, the following terms shall have the meaning herein after respectively assigned to them:



“fraudulent practice” means a misrepresentation or omission of facts or suppression of facts or disclosure of incomplete facts, in order to influence the Bidding Process ;

“coercive practice” means impairing or harming or threatening to impair or harm, directly or indirectly, any person or property to influence any persons participation or action in the Bidding Process;

“undesirable practice” means (i) establishing contact with any person connected with or employed or engaged by the Authority with the objective of canvassing, lobbying or in any manner influencing or attempting to influence the Bidding Process; or (ii) having a Conflict of Interest; and

“restrictive practice” means forming a cartel or arriving at any understanding or arrangement among Applicants with the objective of restricting or manipulating a full and fair competition in the Bidding Process.

Signature of Bidder/Bidder

## **Annexure- C**

**(On Rs. 500/- Stamp Paper)**

### **DECLARATION CUM INDEMNITY BOND**

I, \_\_\_\_\_ of \_\_\_\_\_, do hereby declared and undertakeas under.

1. I declare that I have submitted certificates as required to Executive engineer

(Monitoring) at the time of registration of my firm/company \_\_\_\_\_ and there is no change in the contents of the certificates that are submitted at the time of registration.

2. I declare that I \_\_\_\_\_ in capacity as Manager/Director/Partners/Proprietors of \_\_\_\_\_ has not been charged with any prohibitory and /or penal action such as banning(for specific time or permanent)/de-registration or any other action under the law by any Government and/or Semi Government and/or Government undertaking.

3. I declare that I have perused and examined the tender document including addendum, condition of contract, specifications, drawings, bill of quantity etc. forming part of tender and accordingly, I submit my offer to execute the work as per tender documents at the rates quoted by me in capacity as \_\_\_\_\_ of \_\_\_\_\_.

4.I further declare that if I am allotted the work and I failed to carry out the allotted work in accordance with the terms and conditions and within the time prescribed and specified, BMC is entitled to carry out the work allotted to me by any other means at my risk and cost, at any stage of the contract.

5. I also declare that I will not claim any charge/damages/compensation for non availability of site for the contract work at any time.

6. I declare that I will positively make the arrangements of the required equipment on the day of commencement or with respect to the progress of the work in phases, as per the instructions of site in charge

Signature of Bidder/Bidder

### **BANKERS GURANTEE IN LIEU OF CONTRACT DEPOSIT**

THIS INDENTURE made this \_\_\_\_\_ day of \_\_\_\_\_ BETWEEN

THE \_\_\_\_\_ BANK incorporated under the English/Indian Companies Acts and carrying on business in Mumbai (hereinafter referred to as 'the bank' which expression shall be deemed to include its successors and assigns) of the first part \_\_\_\_\_ inhabitants carrying on business at \_\_\_\_\_ in Mumbai under the style and name of Messer's \_\_\_\_\_ (hereinafter referred to as 'the consultant') of the second part Shri. \_\_\_\_\_

THE MUNICIPAL COMMISSIONER FOR GREATER MUMBAI (hereinafter referred to as 'the commissioner' which expression shall be deemed, also to include his successor or successors for the time being in the said office of Municipal Commissioner ) of the third part and THE BRIHANMUMBAI MAHANAGARPALIKA (hereinafter referred to as 'the Corporation') of the fourth part WHEREAS the consultants have submitted to the Commissioner tender for the execution of the work of " \_\_\_\_\_ and the terms of such tender /contract require that the consultants shall deposit with the Commissioner as/contract deposit/ earnest money and /or the security a sum of Rs. \_\_\_\_\_ (Rupees \_\_\_\_\_) AND WHEREAS if and when any such tender is accepted by the Commissioner, the contract to be entered into in furtherance thereof by the consultants will provide that such deposit shall remain with and be appropriated by the Commissioner towards the Security -deposit to be taken under the contract and be redeemable by the consultants, if they shall duly and faithfully carry out the

terms and provisions of such contract and shall duly satisfy all claims properly chargeable against them there under AND WHEREAS the consultants are constituents of the Bank and in order to facilitate the keeping of the accounts of the consultants, the Bank with the consent and concurrence of the consultants has requested the Commissioner to accept the undertaking of the Bank hereinafter contained, in place of the contractors depositing with the Commissioner the said sum as earnest money and /or security as aforesaid AND WHEREAS accordingly the Commissioner has agreed to accept such undertaking NOW THIS AGREEMENT WITNESSES that in consideration of the premises, the Bank at the request of the consultants ( hereby testified ) UNDERTAKES WITH the commissioner to pay to the commissioner upon demand in writing , whenever required by him , from time to time , so to do ,a sum not exceeding in the whole Rs.\_\_\_\_\_ (Rupees\_\_\_\_\_ )under the terms of the said tender and /or the contract .The B.G. Is valid up to \_\_\_\_\_”Notwithstanding anything what has been stated above, our liability under the above guarantee is restricted to Rs.\_\_\_\_\_ only and guarantee shall remain in force up to \_\_\_\_\_ unless the demand or claim under this guarantee is made on us in writing on or before \_\_\_\_\_ all your right under the above guarantee shall be forfeited and we shall be released from all liabilities under the guarantee thereafter”

IN WITNESS WHEREOF

WITNESS(1) \_\_\_\_\_

Name and \_\_\_\_\_

address \_\_\_\_\_

WITNESS(2)\_\_\_\_\_

Name and \_\_\_\_\_ the duly constituted Attorney Manager

address \_\_\_\_\_

the Bank and the said Messer’s \_\_\_\_\_

\_\_\_\_\_ (Name of the Bank)

WITNESS(1)\_\_\_\_\_

Name and \_\_\_\_\_

address \_\_\_\_\_

WITNESS(2)\_\_\_\_\_

Name and \_\_\_\_\_

For Messer's \_\_\_\_\_

address \_\_\_\_\_

have here into set their respective hands the day and year first above written.

The amount shall be inserted by the Guarantor, representing the Contract Deposit in Indian Rupees.

## Annexure- D

### Rate Analysis

Item Description

Sr. No.	Code	Description of rate analysis parameters	Unit	Quantity	Basic Rate	Amount	GST %	GST Amount	Amount Including GST
		Details of Cost for Unit of							
1		<b>Material Cost :</b>					<b>Material GST</b>		
2		<b>Labour Cost :</b>					<b>Labour GST</b>		
3		<b>Material &amp; Equipment Hire Charges :</b>					<b>Hire Charges GST</b>		
A		<b>Total Material , Labour &amp; Hire Charges Cost</b>		TOTAL			<b>Total GST</b>		
		<b>Total Basic Amount</b>							
		<b>Material GST</b>							
		<b>Labour GST</b>							
		<b>Hire Charges GST</b>							
		<b>Total GST Amount</b>							

		<b>Amount including GST</b>						
B		Maintenance / Other Charges	%					
C		Total of (A+B) =						
D		5 % Overhead & 10 % Profit on Basic amount	%					
E		Total with Overhead & Profit and GST						
F		Per unit cost						
				<b>Say Rs.</b>				

-

<b>Sr. no.</b>	<b>Per Unit Amount</b>	<b>Cost Breakup</b>
1	Total Basic Amount	
2	Material GST	
3	Labour GST	
4	Hire Charges GST	
5	Total GST Amount	
6	Overhead & Contractors Profit i.e. 15%	
7	<b>Total per unit Amount</b>	

Sign & Seal of the Bidder

Place:

Date:



## PROFORMAS:

### PROFORMA- I

The list of similar works as stated in para 'A' of Post qualification during last Seven years-

PROFORMA- I					
Sr.No.	Name of the Project	Name of the employer	Stipulated date of completion	Actual date of completion	Actual Cost of work done
1	2	3	4	5	6

NOTE:

Scanned Attested copies of completion/performance certificates from the Engineer-in-Charge for each work should be annexed in the support of information furnished in the above proforma.

Works shall be grouped financial year-wise.

### PROFORMA- II

Yearly turnover of Civil Engineering Construction Works during the last five years.

PROFORMA- II					
Sr.No.	Financial year	Annual Turnover of Civil Engineering Works	Updated value to current year	Average of last 5years	Page No.
1					
2					
3					
4					
5					
Total					

NOTE: The above figures shall tally with the audited balance sheets uploaded by the Bidders duly certified by Chartered Accountant.

**PROFORMA- III**

List of similar work, as stated in para 'A' of Post qualification.

PROFORMA- III							
Name of the Project	Name of the Employer	Cost of the Project	Date of issue of work Order	Stipulated Date of Completion	Actual Date of Completion	Actual cost of work done	Remarks explaining reasons for delay, if any
1	2	3	4	5	6	7	8

Note: Scanned Attested copies of completion/performance certificates from the Engineer-in-charge for each work should be annexed in support of information furnished in the above proforma.

**PERSONNEL:**

PROFORMA- IV					
Sr. No.	Post	Name (Prime Candidate/ Alternate)	Qualification	Work Experience	
				No. of Years	Name of Projects
1	Project Manager				
2	Quality Control Engineer				
3	Site Engineer				
4	Site Supervisor				

NOTE: Scanned Attested copies of qualification certificates and details of work experience shall be submitted /uploaded.

**MACHINERY:**

<b>PROFORMA- V/A</b>			
Sr.No.	Equipment	Number	Owned/Leased/Assured access
1	2	3	4

<b>PROFORMA- V/B</b>			
Sr.No.	Equipment	Number	Owned
1	2	3	4

Note: The Bidder(s) shall furnish/upload the requisite Scanned Attested documents of ownership/leased of machineries. The undertaking from the suppliers will not be accepted.

**PROFORMA - VI / A**

Details of Existing Commitments and ongoing works –

<b>PROFORMA - VI / A</b>							
Description of work	Place	Contract No. & Date	Name & Addresses of employer	Value of Contract in Rs.	Schedule date of completion	Value of work remaining to be completed	Anticipated Date of completion
1	2	3	4	5	6	7	8

Note: Scanned Attested copies of completion/performance certificates from the Engineer-in-Charge for each work should be annexed in the support of information furnished in the above proforma.

**PROFORMA - VI / B**

Details of works for which bids are already uploaded –

<b>PROFORMA - VI / B</b>						
Description of work	Place	Name & Addresses of employee	Value of Contract in Rs.	Time Period	Date on which decision is expected	Remarks
1	2	3	4	5	6	7

Note: Scanned Attested copies of certificates from the Engineer-in-charge for each work shall be annexed.

**APPENDIX – I**

**Information regarding status of tenderers**

(1) (a) Whether it is proprietary concern?

(b) If so, name of the owner

(2) If it is partnership concern, please furnish name of each partner and copy of registration certificate.

(3) In case of Company, please furnish documentary proof to show that the company is registered.

person

Signature of authorized

of concern/Company.

Name of Concern/Company & Seal.

**Annexure-E**

**Irrevocable Undertaking**

(on Rs.500/- Stamp Paper)

I Shri/Smt. \_\_\_\_\_ aged \_\_\_\_ years, Indian inhabitant,  
Proprietor, Partner/Director of M/s. \_\_\_\_\_  
residing at \_\_\_\_\_ do hereby submit  
an Irrevocable Undertaking as under ;

- 1) I say & undertake that as specified in section 171 of CGST Act, 2017, any reduction in rate of tax on supply of goods or services or the benefit of input tax credit shall be mandatorily passed on to BMC by way of commensurate reduction in prices.
- 2) I further say and undertake that I understand that in case the same is not passed on and is discovered at any later stage, BMC shall be at liberty to initiate legal action against me for its recovery including but not limited to, an appeal to the Screening Committee of the GST Counsel.
- 3) I say that above said Irrevocable Undertaking is binding upon me/ my partners/company/other Directors of the company and also upon my/our legal heirs, assignee, Executor, administrator, etc.
- 4) If I fail to comply with the provisions of the GST Act, I shall be liable for penalty/punishment or both as per the provisions of GST Act.

Whatever has been stated hereinabove is true and correct to my/our knowledge & belief.

Solemnly affirmed at

This day of

DEPONENT

Interpreted, Explained &

Identified by me

BEFOREME

## **Annexure-F**

### **Draft Format of Undertaking regarding Best price offered by contractor**

along with the tender should be as under:

Bid No. ....

(full name in capital letters, starting with surname), the Proprietor/Managing Partner/Managing Director/Holder of the Business/Manufacturer/Authorized Dealer, for the establishment firm/registered company, named herein below, do hereby, state and declare that I/We whose names are given herein below in details with the addresses have not filled in this tender under any other name or under the name of any other establishment /firm or otherwise, nor are we in any way related or concerned with any establishment / firm or any other person, who have filled in the tender for the aforesaid work".

"I/We..... (full name in capital letters, starting with surname), the Proprietor/Managing Partner/Managing Director/Holder of the Business/Manufacturer/Authorized Dealer, for the establishment/ firm/registered company named herein below, do hereby undertake that we have offered the best prices for the subject supply/work as per the present market rates and that we have not offered less prices for the subject supply/work to any other outside agencies including Govt./Semi Govt. agencies and within the BMC also. Further, we have filled in the accompanying tender with full knowledge of the above liabilities and therefore we will not raise any objection or dispute in any manner relating to any action including forfeiture of deposit and blacklisting, for giving any information which is found to be incorrect and against the instruction and direction given in this behalf in this tender

I/We further agree and undertake that in the event it is revealed subsequently after the allotment of work/contract to me/us that any information given by me/us in this tender is false or incorrect, I/We shall compensate the Brihanmumbai Municipal Corporation for any such losses or inconveniences caused to the Corporation in any manner and will not resist any claim for such compensation on any ground whatsoever. We agree and undertake that I/We shall not claim in such case any amount, by way of damages or compensation for cancellation of the contract given to me/us or any work assigned to me/us or is withdrawn by the Corporation."

However, in case of price difference, if it is a result of differential tax structures, different Dollar value of Rupee, differential logistic of transport etc. Considering this aspect, before invoking the penalty, blacklisting, I/we will be given a reasonable opportunity of being heard by representing our, case as to why such price variation/differential has been arisen.

In case if the explanation submitted by me/us is unsatisfactory then action including forfeiture of deposit & blacklisting may be taken against me/us.

Tenderer's Full name, signature and address with rubber stamp

**PRO-FORMA LETTER OF PARTICIPATION FROM EACH PARTNER OF  
JOINT VENTURE (JV)**

(On each Firm's Letter Head)

No....

Dated

From:

.....

.....

To,

**The Deputy Chief Engineer (H.I.C.),**

Brihanmumbai Mahanagarpalika,

3rd floor, Engineering Hub Building,

Dr. E. Moses Road, Worli Naka,

Worli, Mumbai – 400 018.

Gentlemen,

Re: ...“*[Insert name of work]*.....”.

Ref: Your notice for Invitation for Bid (IFB) .....

1. We wish to confirm that our company/firm (delete as appropriate) has formed a Joint Venture by name of .....with for the purposes associated with IFB referred to above.

*(Members who are not the lead partner of the JV should add the following paragraph)\*.*

The JV is led by ..... whom we hereby authorise to act on our behalf for the purposes of submission of Bid for ..... and authorise to incur liabilities and receive instructions for and on behalf of any and all the partners or constituents of the Joint Venture.’

OR

*(Member(s) being the lead member of the group should add the following paragraph)\**



2. In this group we acts as leader and, for applying for qualification, represents the Joint Venture.
  
3. In the event of our group being awarded the contract, we agree to be jointly with ..... (names of other members of our JV)..... and severally liable to the Brihanmumbai Mahanagarपालिका, its successors and assigns for all obligations, duties and responsibilities arising from or imposed by the contract subsequently entered into between Brihanmumbai Mahanagarपालिका and our JV.
  
4. \*I/We, further agree that entire execution of the contract shall be carried out exclusively through the lead partner.

Yours faithfully,

(Signature)

(Name of Signatory).....

(Capacity of Signatory).....

Seal  
applicable

\*Delete as

**FORMAT FOR POWER OF ATTORNEY FOR AUTHORISED SIGNATORY OF JOINT VENTURE (JV) PARTNERS**

**POWER OF ATTORNEY\***

*(To be executed on non-judicial stamp paper of the appropriate value in accordance with relevant stamp Act. The stamp paper to be in the name of the company who is issuing the power of Attorney)*

Know all men by these presents, we ..... do hereby constitute, appoint and authorise Mr/Ms. ....who is presently employed with us and holding the position of .....as our attorney, to do in our name and on our behalf, all such acts, deeds and things necessary in connection with or incidental to our bid for the work of ..... Including signing of Agreement or entering into contracts in respect of said tender, to receive payment, to witness joint measurement of work done, to sign measurement books and similar such acts, representing us in all matters, dealing with Brihanmumbai Municipal Corporation in all matters in connection with our bid for the said project.

We hereby agree to ratify all acts, deeds and things lawfully done by our said attorney pursuant to this Power of Attorney and that all acts, deeds and things done by our aforesaid attorney shall and shall always be deemed to have been done by us.

Dated this the ..... day of ..... 2021

(Signature of authorised Signatory)

.....  
(Signature and Name in Block letters of Signatory)

Seal of Company

Witness

Witness 1:

Witness 2:

Name:

Name:

Address:

Address:

Occupation:

Occupation:

*\*Notes:*

- i) To be executed by all the partners individually, in case of a Joint Venture.
  
- ii) The mode of execution of the Power of Attorney should be in accordance with the procedure, if any, laid down by the applicable law and the charter documents of the executant(s) and when it is so required the same should be under common seal affixed in accordance with the required procedure.

**FORMAT FOR POWER OF ATTORNEY TO LEAD PARTNER OF JOINT VENTURE (JV)**

*(To be executed on non-judicial stamp paper of the appropriate value in accordance with relevant stamp Act. The stamp paper to be in the name of the company who is issuing the power of Attorney)*

**POWER OF ATTORNEY1**

Whereas Brihanmumbai Mahanagarपालिका has invited Bids for the work of

Whereas, the members of the Joint Venture comprising of M/s. ...., M/s. ...., and M/s..... are interested in submission of bid for the work of ...*[Insert name of work]*... in accordance with the terms and conditions contained in the bidding documents.

Whereas, it is necessary for the members of the Joint Venture to designate one of them as the Lead Partner, with all necessary power and authority to do, for and on behalf of the Joint Venture, all acts, deeds and things as may be necessary in connection with the Joint Venture's bid for the project, as may be necessary in connection the Joint Venture's bid for the project.

NOW THIS POWER OF ATTORNEY WITNESSETH THAT:

We, M/s. ...., hereby designate M/s. ...., being one of the partners of the Joint Venture, as the lead partner of the Joint Venture, to do on behalf of the Joint Venture, all or any of the acts, deeds or things necessary or incidental to the Joint Venture's bid for the contract, including submission of bid, participating in conferences, responding to queries, submission of information/ documents and generally to represent the Joint Venture in all its dealings with the Brihanmumbai Municipal Corporation in connection with the contract for the said work until culmination of the process of bidding till the contract agreement is entered into with the Brihanmumbai Municipal Corporation and thereafter till the expiry of the contract agreement.

We hereby agree to ratify all acts, deeds and things lawfully done by lead member, our said attorney, pursuant to this power of attorney and that all acts deeds and things done by our aforesaid attorney shall and shall always be deemed to have been done by us/ Joint Venture.

Dated this the ..... Day of ..... 2021.

.....

(Signature)

(Name in Block letters of Executants)

Seal of Company

Witness

Witness 1:

Witness 2:

Name:

Name:

Address:

Address:

Occupation:

Occupation:

*Notes:*

1. To be executed by all the Partners of the JV; except the lead Partner. The mode of execution of the Power of Attorney should be in accordance with the procedure, if any, laid down by the applicable law and the charter documents of the executant(s) and when it is so required the same should be under common seal affixed in accordance with the required procedure.

**DRAFT MEMORANDUM OF UNDERSTANDING (MOU2)**

**For  
JOINT VENTURE PARTICIPATION  
BETWEEN**

M/s ..... having its registered office at ..... (hereinafter referred to as .....) acting as the Lead Partner of the first part,

and

M/s .....having its registered office at ..... (hereinafter referred to as ‘.....’) in the capacity of a Joint Partner of the other part.

The expressions of ..... and ..... shall wherever the context admits, mean and include their respective legal representatives, successors-in-interest and assigns and shall collectively be referred to as “ the Parties” and individually as “ the Party”

**WHEREAS:**

Brihanmumbai Municipal Corporation(BMC) [hereinafter referred to as “Employer”] has invited bids for ..... “[Insert name of work].....”

**NOW, THEREFORE, THE PARTIES AGREE AS FOLLOWS:**

1. The following documents shall be deemed to form and be read and construed as an integral part of this MOU.
  - i) Notice for Bid, and
  - ii) Bidding document
  - iii) Any Addendum/Corrigendum issued by Brihanmumbai Municipal Corporation
  - iv) The bid submitted on our behalf jointly by the Lead Partner.
2. The `Parties` have studied the documents and have agreed to participate in submitting a `bid` jointly in the name of.....
3. M/s .....shall be the lead member of the JV for all intents and purpose and shall represent the Joint Venture in its dealing with the

Employer. For the purpose of submission of bid proposals, the parties agree to nominate ..... as the leader duly authorized to sign and submit all documents and subsequent clarifications, if any, to the Employer. However M/s ..... shall not submit any such proposals, clarifications or commitments before securing the written clearance of the other partner which shall be expeditiously given by M/s.....to M/s.....

4. The 'Parties' have resolved that the distribution of share and responsibilities between the JV partners **(Bidder shall ensure that the assigned responsibilities are commensurate with the Evaluation & Qualification Criteria (EQC) requirement of key activities being met by the respective JV partners.)**

In case of existing joint venture, the certified copy of JV Agreement shall be furnished.

**: Specific Construction Experience duly indicating the schedule/bill nos. of BOQ for such responsibilities, failing which the bid may be rejected) is as under:-**

- (a) Lead Partner share .....%;

**Responsibilities**

(I) Key Activities

- (i) .....
- (ii) .....
- (iii) .....

(II) BOQ Schedule/Bill No.

- (i) .....
- (ii) .....
- (iii) .....

- (b) Joint Venture Partner share .....%;

**Responsibilities**

(I) Key Activities

- (i) .....
- (ii) .....
- (iii) .....

(II) BOQ Schedule/Bill No.

- (i) .....
- (ii) .....

- (iii) .....
- (c) Joint Venture Partner share .....%;

**Responsibilities**

(I) Key Activities

- (i) .....
- (ii) .....
- (iii) .....

(II) BOQ Schedule/Bill No.

- (i) .....
- (ii) .....
- (iii) .....

Note: In case any Bill or items of a Bill are proposed to be executed by more than on JV partner then indicate the breakup of that Item/Bill no. for each JV partner.

**5. JOINT AND SEVERAL RESPONSIBILITY**

The Parties undertake that they shall be jointly and severally liable to the Employer in the discharge of all the obligations and liabilities as per the contract with the Employer and for the performance of contract awarded to their JV.

**6. ASSIGNMENT AND THIRD PARTIES**

The parties shall co-operate throughout the entire period of this MOU on the basis of exclusivity and neither of the Parties shall make arrangement or enter into agreement either directly or indirectly with any other party or group of parties on matters relating to the Project except with prior written consent of the other party

**7. EXECUTIVE AUTHORITY**

The said Joint Venture through its authorized representative shall receive instructions, payments from the Employer. The management structure for the project shall be prepared by mutual consultations to enable completion of project to quality requirements within permitted cost and time.

**8. GUARANTEES AND BONDS**

The Bid Security of a JV shall be in the name of the JV that submits the bid. If the JV has not been legally constituted at the time of bidding, the Bid Security



shall be in the names of all future partners through which JV is intended to be formed.

9. **BID SUBMISSION**

Each Party shall bear its own cost and expenses for preparation and submission of the bid and all costs until conclusion of a contract with the Employer for the Project. Common expenses shall be shared by both the parties in the ratio of their actual participation.

10. **INDEMNITY** Each party hereto agrees to indemnify the other party against its respective parts in case of breach/default of the respective party of the contract works of any liabilities sustained by the Joint Venture.

11. For the execution of the respective portions of works, the parties shall make their own arrangements to bring the required finance, plants and equipment, materials, manpower and other resources.

12. **DOCUMENTS & CONFIDENTIALITY**

Each Party shall maintain in confidence and not use for any purpose related to the Project all commercial and technical information received or generated in the course of preparation and submission of the bid.

13. **ARBITRATION**

Any dispute, controversy or claim arising out of or relating to this MOU shall be settled in the first instance amicably between the parties. If an amicable settlement cannot be reached as above, it will be settled by arbitration in accordance with the Indian Arbitration and Conciliation Act 1996 or any amendments thereof. The venue of the arbitration shall be Mumbai.

14. **VALIDITY**

This MOU shall remain in force till the occurrence of the earliest to occur of the following, unless by mutual consent, the Parties agree in writing to extend the validity for a further period.

- a. The bid submitted by the Joint Venture is declared unsuccessful, or
- b. Cancellation/ shelving of the Project by the Employer for any reasons prior to award of work
- c. Execution of detailed JV agreement by the parties, setting out detailed terms after award of work by the Employer.

15. This MOU is drawn in ..... number of copies with equal legal strength and status. One copy is held by M/s .....and the other by M/s. ....,M/s .....& M/s..... and a copy submitted with the bid.

16. This MOU shall be construed under the laws of India.

**17. NOTICES BETWEEN JV PARTNERS**

Notices shall be given in writing by fax confirmed by registered mail or commercial courier to the following fax numbers and addresses:

Lead Partner

Other Partner

.....

.....

.....

.....

(Name & Address)

(Name & Address)

IN WITNESS WHEREOF THE PARTIES, have executed this MOU the day, month and year first before written.

M/s.....

M/s.....

.....

.....

(Seal)

(Seal)

Witness

1..... (Name & Address)

2..... (Name & Address)

**DRAFT FORMAT OF JOINT VENTURE AGREEMENT**

M/s ..... having its registered office at .....  
(hereinafter referred to as .....) acting as the Lead Partner of the first part,

and

M/s .....having its registered office at .....  
(hereinafter referred to as .....) in the capacity of a Joint Partner of the other part.

The expressions of ..... and ..... shall wherever the context admits, mean and include their respective legal representatives, successors-in-interest and assigns and shall collectively be referred to as “ the Parties” and individually as “ the Party”

**WHEREAS:**

Brihanmumbai Municipal Corporation(BMC) [hereinafter referred to as “Employer”] has invited bids for ..... “[Insert name of work] .....” Vide Letter of Acceptance (LOA) No.....awarded contract.

**NOW, THEREFORE, THE PARTIES AGREE AS FOLLOWS:**

1. The following documents shall be deemed to form and be read and construed as an integral part of this AGREEMENT.
  1. Notice for Bid, and
  2. Bidding document
  3. Any Addendum/Corrigendum issued by Brihanmumbai Municipal Corporation.
  4. The bid submitted on our behalf jointly by the Lead Partner.
  5. Letter of Acceptance issued by Brihanmumbai Municipal Corporation
2. The ‘Parties’ have studied the documents and LOA issued to enter into Joint Venture as under and have agreed to participate.
3. M/s .....shall be the lead member of the JV for all intents and purpose and shall represent the Joint Venture in its dealing with the Employer. For the purpose of execution, the parties agree to nominate ..... as the

leader duly authorized to sign and submit all documents and enter into correspondence with the Employer.

4. The 'Parties' have resolved that the distribution of share and responsibilities between the JV partners **(Bidder shall ensure that the assigned responsibilities are commensurate with the EQC requirement of key activities being met by the respective JV partners under Specific Construction Experience duly indicating the schedule/ BOQ for such responsibilities, failing which the bid may be rejected)** is as under:-

(a) Lead Partner share .....% ;

**Responsibilities**

.....  
.....  
.....

(b) Joint Venture Partner share .....% ;

**Responsibilities**

.....  
.....  
.....

(c) Joint Venture Partner share .....% ;

**Responsibilities**

.....  
.....  
.....

**5. JOINT AND SEVERAL RESPONSIBILITY**

The Parties undertake that they shall be jointly and severally liable to the Employer in the discharge of all the obligations and liabilities as per the contract with the Employer and for the performance of contract awarded to their JV.

**6. ASSIGNMENT AND THIRD PARTIES**

The parties shall co-operate throughout the entire period of this AGREEMENT on the basis of exclusivity and neither of the Parties shall make arrangement or enter into agreement either directly or indirectly with any other party or group of parties on matters relating to the Project except with prior written consent of the other party and the Employer.

**7. EXECUTIVE AUTHORITY**

The said Joint Venture through its authorized representative shall receive instructions, payments from the Employer. The management structure for the project shall be prepared by mutual consultations to enable completion of project to quality requirements within permitted cost and time.

**8. GUARANTEES AND BONDS**

The Performance Security and other Securities of a JV shall be in the name of the JV that submits the bid.

**9. BID SUBMISSION**

Each Party shall bear its own cost and expenses for preparation and submission of the bid and all costs until conclusion of a contract with the Employer for the Project. Common expenses shall be shared by both the parties in the ratio of their actual participation.

**10. INDEMNITY**

Each party hereto agrees to indemnify the other party against its respective parts in case of breach/default of the respective party of the contract works of any liabilities sustained by the Joint Venture.

- 11.** For the execution of the respective portions of works, the parties shall make their own arrangements to bring the required finance, plants and equipment, materials, manpower and other resources.

**12. DOCUMENTS & CONFIDENTIALITY**

Each Party shall maintain in confidence and not use for any purpose related to the Project all commercial and technical information received or generated in the course of preparation and submission of the bid.

**13. ARBITRATION**

Any dispute, controversy or claim arising out of or relating to this agreement shall be settled in the first instance amicably between the parties. If an amicable settlement cannot be reached as above, it will be settled by arbitration in accordance with the Indian Arbitration and Conciliation Act 1996 or any amendments thereof. The venue of the arbitration shall be Mumbai.

**14. VALIDITY**

This Agreement shall remain in force till the defect liability period is over and Securities are released.

This AGREEMENT is drawn in ..... number of copies with equal legal strength and status. One copy is held by M/s ..... and the other by M/s. & .....M/s ..... and a copy submitted with the Bid.

This AGREEMENT shall be construed under the laws of India.

**NOTICES BETWEEN JV PARTNERS**

Notices shall be given in writing by fax confirmed by registered mail or commercial courier to the following fax numbers and addresses:

Lead Partner.

Other Partner

.....  
.....

.....  
.....

(Name & Address)

(Name & Address)

IN WITNESS WHEREOF THE PARTIES, have executed this AGREEMENT the day, month and year first before written.

M/s.....  
.....

M/s.....  
.....

(Seal)

(Seal)

Witness

1..... (Name & Address)

2..... (Name & Address)

## Bidders Qualification

To establish its qualifications to perform the contract in accordance with Section 3 (Evaluation and Qualification Criteria) the Bidder shall provide the information requested in the corresponding Information Sheets included hereunder.

### Form ELI - 1: Bidder's Information Sheet

<b>Bidder's Information</b>	
<b>Bidder's legal name</b>	
<b>Bidder's country of Constitution</b>	
<b>Bidder's year of Constitution</b>	
<b>Bidder's legal address in country of constitution</b>	
<b>Bidder's authorized Representative</b>  (name, address, telephone numbers, fax numbers, e-mail address)	

**The bidder shall attach copies of the following original documents with the form:**

1. In case of single entity, articles of incorporation or constitution of the legal entity named above.
2. Authorization to represent the firm

**Form ELI - 2: JV Information Sheet**

Each member of a JV must fill in this form separately

<b>JV / Specialist Subcontractor Information</b>	
<b>Bidder's legal name</b>	
<b>JV Partner's or Subcontractor's legal name</b>	
<b>JV Partner's OR Subcontractor's country of constitution year of constitution</b>	
<b>JV Partner's OR Subcontractor's year of constitution</b>	
<b>JV Partner's or Subcontractor's legal address in country of constitution</b>	
<b>Bidder's authorized Representative</b>  (name, address, telephone numbers, fax numbers, e-mail address)	

**The bidder shall attach copies of the following original documents with the form:**

1. Articles of incorporation or constitution of the legal entity named above,
2. Authorization to represent the firm named above.



**Form FIN-2: Total contractual payment received in the last 3 Financial years  
and  
current year**

Each Bidder or each member of a JV must fill in this form separately:

**NAME OF BIDDER/JV PARTNER:**

<b>Contractual payment received for the Last 3 Years and current financial year</b>			
Year	Amount Currency	Exchange Rate	Indian National Rupees Equivalent
<b>TOTAL contractual payment received in the last 3 Financial years and current year:</b>			

1. The information supplied shall be substantiated by data in the audited balance sheets for the relevant years and uploaded as attachments to form in respect of the bidder or all partners constituting the bidder.
2. Contents of this form should be certified by a Chartered Accountant/Auditor.
3. In the event that the audited accounts for the latest Financial Year are not available, the Bidder shall furnish Attested Certificates from Employers/Clients about contractual payment received for the work done.

**Form FIN-3: Current Contract Commitments / Works in Progress**

Bidders and each partner to a JV should provide information on their current commitments on all contract that have been awarded, or which a letter of intent or acceptance has been received, or for contracts approaching completion, but for which an unqualified, full completion certificate has yet to be issued.

**Contract Commitments**

<b>S. N.</b>	<b>Descrip-tion of work</b>	<b>Contract No. &amp; date</b>	<b>Name &amp; address of Employer, Tel./Fax/ Email</b>	<b>Value of Contract in INR</b>	<b>Stipulated Period of Comple-tion</b>	<b>Value of Balance work</b>	<b>Anti-cipated date of Completi on</b>
<b>Total</b>							

**Note: Enclose Certificate(s) from Engineer(s) Incharge (not below the rank of Executive Engineer) for Value of outstanding work. In case it is not feasible to furnish certificate from all the units the bidder should record the following certificate on Fin 3:**

*"Certified that current commitments on all the contracts that have been awarded or for which a letter of intent or acceptance has been received or for the works in progress or the works approaching completion, value of outstanding work has been indicated in the above table correctly. It is further certified that if later on the employer discovers that information provided in the table is incorrect then the employer will treat our bid invalid and it will be liable for rejection"*

**Form EXP-2(a): Contract of single similar work**

Fill up one form per contract

<b>Contract No.</b>		<b>Contract Identification</b>	
<b>Award Date</b>		<b>Completion Date</b>	
<b>Total Contract Amount</b>	INR		
<b>Role in Contract</b>			
<b>If partner in a JV or subcontractor, specify participation in total contract amount</b>	<b>Percent of Total:</b>	<b>Amount: INR</b>	
<b>Employer's Name, Current Address and Current Telephone/Fax Number, E-mail</b>			

**The bidder must upload relevant document in support of above**

## ANNEXURE – G

**Draft format of undertaking for MOUs to be submitted within a period of one year and to execute the work through approved agency.**

I/ We M/s. \_\_\_\_\_ having office at \_\_\_\_\_ do hereby undertake that we will appoint the various specialised agencies for specialised M & E works within one year from the date of issue of Letter Of Acceptance. We further assure you that we will execute these specialised works through the approved specialised agencies in line with tender conditions. We assure that we are abide by all the terms and conditions of the contract including Post Qualification criteria for specialised agencies.

**Place:**

**Date:**

Thanking You,

Yours Faithfully,