
(Rs.in thousand)
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1 2 3 4 5 6 7 8 9 10 11 12

1 55105000000 504900204 1000493501 Effluent Treatment Plant for Water 
Treatment Plant at Panjrapur.

6785 6785 1421  --  --  -- Work completed on 08.11.2011.  Final 
bill to be paid. Work carried out by 
WSP Deptt. Supervision charges to be 
paid.

2 55105000000 504900209 1000493501 Provision for Energy Audit works to 
be carried on recommendations.
b) Works to be carried out as per 
recommendations.

100000 1200 400  --  --  -- Work completed on 30.04.2013. Final 
bill paid.

3 55105000000 504900439 1000493501 Epoxy coating to alum saturator 
tanks at Panjrapur Settling Tanks.

1761 1200  --  --  --  -- Work completed on 13.02.2013. Final 
payment is made.

4 55105000000 504900653 1000493501 Expoxy coating to Filter beds of 
Stage III, at Panjrapur.

4505 3248  --  --  --  -- Work completed on 30.04.2013. Final 
bill paid.

PANJRAPUR ONGOING WORKS

MUNICIPAL CORPORATION OF GREATER MUMBAI
(Hydraulic Engineer's Department)

Functionary Code :49
From to01.04.2014  30.06.2014

Name of Functionary Hydraulic Engineer   :  
"PUBLIC DISCLOSURE LAW"
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5 55105000000 504900654 1000493501 Epoxy coating to concentrated 

hopper of Settling Tank  Stage-II at 
Panjrapur.

4401 3820  --  --  --  -- Work completed on 25.03.2013. Final 
bill is paid.

6 55105000000 504900655 1000493501 Repairs and refilling of expansion 
joints of Settling Tank and Filter 
Plant Stage-II Ø III at Panjrapur.

2441 397  --  --  --  -- Work completed on 25.03.2013. Final 
bill is paid.

7 55105000000 504900656 1000493501 External plastering and painting of 
Pumping Station at Panjrapur.

5400 4548  --  --  --  -- Work completed on 31.12.2012. Final 
bill is paid.

8 55105000000 504900667 1000493501 Purchase of spares for Stage-I at 
Pumping Station, Panjrapur.

20000 16989 19000  --  --  -- Work in progress, P.O.is issued, Part 
payment is made.

9 55105000000 504900767 1000493501 Supply, installation, testing and 
commissioning of 100 KV control 
panel sand relay panels along with 
relays - 3 Nos. at 100 KV Sub 
Station at Panjrapur. 

3690 3619 71  --  --  -- Work completed on 17.12.2013. Final 
bill paid.

10 55105000000 504900864 1000493501 Supply, installation, testing and 
commissioning of 145 KV C.Ts. in 
Transformer section at 100 KV Sub 
statiion, Panjrapur.

13759 13691  --  --  --  -- Work is completed on 15.02.13 
Final bill paid.



Sr.
No.

Function Code G.L.Code Cost Centre 
Code

Discription of the work Total 
contract 

cost

Cummulative 
expenditure 

incurred 
during 

01.04.2013 
to 

30.06.2014

Budget 
Estimate 
2014-15

Expenditure 
incurred 
during 

01.07.2014 
to 

30.09.2014

Expenditure 
incurred 
during 

01.10.2014 
to 

31.12.2014

Expenditure 
incurred 
during 

01.01.2014 
to 

31.03.2014

Remarks

1 2 3 4 5 6 7 8 9 10 11 12
11 55105000000 410400000

(504900918)
5000493501 Supply, Installation, Testing Ø 

Commissioning of online monitoring 
of pump performance system by 
themodynamic method at Panjrapur 
Pumping Station for 23 nos. of 
pumps.

300000  --  --  --  --  -- Work cancelled by AMC(P).

12 55105000000 504900919 5000493501 Supply, Installation, Testing Ø 
Commissioning of electrical 
actluators along with gear box of 
Stage-III at Panjrapur Pumping 
Station.

3555 3553 15  --  --  -- Work is completed on 25.03.14.

13 55105000000 504900920 5000493501 Supply, Installation, Testing Ø 
Commissioning of nitrogen injection 
fire prevention system for 8 nos. 
of transformers at 100 KV Pise Ø 
Panjrapur Sub Station.

23700 11623 500  --  --  -- Work completed on 05.03.2014, final 
bill paid.

14 55105000000 504900921 5000493501 Purchase of 3 nos. of chemical 
protection suits for Chlorination 
Plants at Pise, Panjrapur Ø Yewai.

2500 2115 296  --  --  -- Supply received on 28.03.2014, final 
bill paid.
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15 55105000000 504900922 5000493501 Supply, Installation, Testing Ø 

Commissioning of L.T. Automatic 
Voltage Controllers 4 Nos. at 
Panjrapur Complex.

4700  -- 4700  --  --  -- File sent to I.I.T.Powai.

16 55105000000 504900923 5000493501 Supply Ø Installation of Fax Ø Xerox 
Machine at Panjrapur Office.

410600300
410600500

a) Photocopier machine
b) Fax Machine

171
31

 --  --  --  --  -- 

17 55105000000 504900924 5000493501 Supply, Installation, Testing Ø 
Commissioning of sqirrel cage 
induction motor of 75 KW for air 
scour blower no. 1,2 Ø 3 at Stage-
I Filter Plant.

1323  --  --  --  --  -- Work completed on 24.03.2014. Bill 
kept pending for Vigilance NOC.  
Amount kept in deposit account.

18 55105000000 504900925
(410600401)

5000493501 Supply, Installation, Testing Ø 
Commissioning of water coolers at 
Panjrapur Complex.

641 574 700  --  --  -- Work completed on 25.07.2014, final 
bill paid.

Supply received on 12.07.2013, final 
bill paid.
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1 55105000000 504900184 1000493501 Replacement of 90 mld capacity 
existing pump sets by 6 nos. 
113.6 mld Ø 2 nos. of 45 mld. 
pump sets by 58.6 mld pump sets 
with accessories for Stage-I 
Pumping Station at Panjrapur.

3400  -- 3400  --  --  -- Work completed, 20× amount to be 
forfeited and balance amount to be 
released through B.G.

2 55105000000 504900986 5000493501 Supply, Installation, Testing Ø 
Commissioning of screw type air 
compressors alongwith accessories 
at Stage-II, Filter Plant, Panjrapur.

1500  -- 1500  --  --  -- Tender invited on 20.05.2014.

3 55105000000 504900987 5000493501 Supply, Installation, Testing Ø 
Commissioning of of 200 mm dia 
Pnumatically operated pinch valve 
assembly for cross wash stage I 
Filter Plant at Panjrapur.

6150  -- 6150  --  --  -- Tender invited on 13.06.2014.

PANJRAPUR NEW WORKS
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4 55105000000 504900988 5000493501 Replacement of penstock gate 

alongwith Pnumatic actuators for 
wash water outlet and Pnumatic 
actuators for settling water inlet 
penstock gates at Stage-II Filter 
Plant.

30600  -- 10000  --  --  -- D.T. under preparation.

5 55105000000 504900989 5000493501 Replacement of 3.3. KV, 400 
Sq.Mtr. x 3 core cable with 
accessories at Yewai Chlorination 
Plant.

3800  -- 3800  --  --  -- Tender invited on 08.08.2014.

6 55105000000 504900990 5000493501 Supply, Installation, Testing Ø 
Commissioning of Booster pump 
motor units at Yewai Chlorination 
Plant.

5000  -- 5000  --  --  -- Tender invited on 13.06.2014.

7 55105000000 504900991 5000493501 Supply, Installation, Testing Ø 
Commissioning of 2 nos. of Screw 
type air compressor at Settling 
Tank Panjrapur.

2000  -- 2000  --  --  -- Tender invited on 22.07.2014.
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8 55105000000 504900992 5000493501 Supply, Installation, Testing Ø 

Commissioning of bottom sludge 
scraper system at Settling Tank, 
Stage-III.

14480  -- 10000  --  --  -- Tender invited on 04.07.2014.

9 55105000000 504900993 5000493501 Supply, Installation, Testing Ø 
Commissioning of Bench top 
turbidity meter at Panjrapur 
Chemical laboratory.

520  -- 520  --  --  -- Tender invited on 04.07.2014.

10 55105000000 504900994 5000493501 Supply, Installation, Testing Ø 
Commissioning of Chlorination 
Analyser using DPD at Panjrapur 
Chemical Laboratory.

105  -- 105  --  --  -- D.T. under preparation.

11 55105000000 504900995 5000493501 Supply, Installation, Testing Ø 
Commissioning of 5 nos. of 750 
mm dia Butterfly Valve and 1 no. 
500 mm dia Butterfly Valve to 
delivery valves of Stage-I.

6000  -- 4000  --  --  -- D.T. under preparation.

12 55105000000 504900996 5000493501 Purchase of thermal imaging 
camera for Panjrapur Pumping 
Station.

500  -- 500  --  --  -- Tender invited on 08.07.2014.
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13 55105000000 504900997 5000493501 Replacement of motor protection 

relay at Panjrapur Pumping Station.
1500  -- 1500  --  --  -- Tender invited on 08.07.2014.

14 55105000000 504900998 5000493501 Retrofitting of MOCB's by VCB's 
at Panjrapur Pumping Station.

15000  -- 10000  --  --  -- D.T. under preparation.

15 55105000000 504900999 5000493501 Supply, Installation, Testing Ø 
Commissioning of 145 KV Capacity 
Voltage transformer (CVT's) 2 
nos. at 100 KV Sub Station.

1000  -- 1000  --  --  -- Tender reinvited on 25.07.2014.

16 55105000000 504901000 5000493501 Supply, Laying Ø Fixing of CPVC 
Pipelines with required accessories 
at Stage-I, Settling Tank, Panjrapur.

2848  -- 2848  --  --  -- D.T. under preparation.

17 55105000000 504901001 5000493501 Replacement of 7.5 MVA 
transformer at 100 KV sub Station 
at Panjrapur.

15338  -- 10000  --  --  -- D.T. under preparation.
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18 55105000000 504901002 5000493501 Supply, Installation, Testing Ø 

Commissioning of potential 
transformer at 100 KV Sub Station 
at Panjrapur.

3350  -- 3350  --  --  -- Tender invited on 04.07.2014.

19 55105000000 504901003 5000493501 Supply, Installation, Testing Ø 
Commissioning of 100 KVA 
Auxillialry trasnformer at Agra Road 
Housing Colony.

355  -- 355  --  --  -- Tender invited on 20.05.2014.

20 55105000000 504901004 5000493501 Purchase of Pallet Trolley at 100 
KV Sub Station.

100  -- 100  --  --  -- D.T. under preparation.

21 55105000000 504901005 5000493501 Supply, Installation, Testing Ø 
Commissioning of hydraulically 
driven submerssible pump set with 
required hydaulic power pack and 
hoses at Settling Tank at Panjrapur.

1300  -- 1300  --  --  -- D.T. under preparation.

22 55105000000 504901006 5000493501 Replacement of Chlorinators along 
with ejectors at Yewai Chlorination 
Plant.

2200  -- 2200  --  --  -- D.T. under preparation.



Sr.
No.

Function Code G.L.Code Cost Centre 
Code

Discription of the work Total 
contract 

cost

Cummulative 
expenditure 

incurred 
during 

01.04.2013 
to 

30.06.2014

Budget 
Estimate 
2014-15

Expenditure 
incurred 
during 

01.07.2014 
to 

30.09.2014

Expenditure 
incurred 
during 

01.10.2014 
to 

31.12.2014

Expenditure 
incurred 
during 

01.01.2014 
to 

31.03.2014

Remarks

1 2 3 4 5 6 7 8 9 10 11 12
23 55105000000 504901007 5000493501 Providing maintenance earthing to 

Pumping Station, Panjrapur.
1400  -- 1400  --  --  -- Tender invited on 01.07.2014.

24 55105000000 504901008 5000493501 Supply, Installation, Testing Ø 
Commissioning of 750 mm dia Ø 
900 mm dia Non Return Valve at 
Panjrapur at Panjrapur Pumping 
Station.

4000  -- 4000  --  --  -- D.T. under preparation.

25 55105000000 504901009 5000493501 Supply, Installation, Testing Ø 
Commissioning of magnetic level 
indicator for stage-III Surge Vessel.

300  -- 300  --  --  -- D.T. under preparation.

26 55105000000 504901010 5000493501 Supply, Installation, Testing Ø 
Commissioning of of screw type air 
compressor for anti surge vessel at 
stage-III Pumping Station, 
Panjrapur.

1100  -- 1100  --  --  -- D.T. under preparation.
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27 55105000000 504901011 5000493501 Major structural repairs to MBR at 

Yewai.
120000  -- 44250  --  --  -- D.T. under preparation.

28 55105000000 504901012 5000493501 Work of structural audit of HE's 
properties i.e. Staff Quarters, 
Office Buildings, Store Building and 
allied structure under 
Dy.H.E.(PPC).

1000  -- 1000  --  --  -- D.T. under preparation.

29 55105000000 504901013 5000493501 Supply, Installation, Testing Ø 
Commissioning of wash water 
pump no. 1Ø2 at Stage-I Filter 
Plant at Panjrapur.

5750  -- 5750  --  --  -- D.T. under preparation.

Sd/-
Dy.Hydraulic Engineer(Pise Panjrapur Complex)i/c.

Sd/-
Executive Engineer(Civil)Pise Panjrapur


