
Present Status of Capital works of DyHE(Operations)                      
Name of the Deptt. Hydraulic Engineer   Deptt.Code- 49
Budget Year- 2014 - 15  Rs.in Thousand

Sr. 
No.

Sr. 
No. 
in 

Bud. 
Book

G.L.Code Description of Work Total 
Contract 

Period 

Total 
Contract 

Cost

B.E. 2014 
- 15

Cumulative 
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upto 
31.3.2013

Cumulative 
Expenditure 

upto 
31.3.2014

Exp. from 
1.4.14 to 
30.6.14

Remarks as on 30.6.2014

1 2 3 4 5 6 7 8 9 10 8
Ongoing Works

1 113 504900142 
/ EEOps

Strengthening of structures at Tansa 
as remedial measures against earth 
tremours -- Dam. 

48M 1202989 100 965825 200 0 Work is completed matter is in
 court due to abritration.  

2 114 504900144/
EEOps

Lumpsum provision for Acquisition of 
land at various places in O.C.Divn.

- 300 990 0 4 0 Provision kept for paying
compentsation as per court's order.

3 115 504900433/
EECon

a) Works of water shed development 
at Tansa & Modak Sagar.

60M 52102 500 8000 0 0 Work is executed by Forest
Department , provision made for 5
years plan (2008-2009 to 2012-
2013). Time period completed. 

4 116 504900433/
EEOps

b) Cloud seeding through air craft for 
artificial rain at Tansa, Modak Sagar, 
Bhatsa & Upper Vaitarna Dam.

3M 94727 10000 62310 0 0 1)Earlier work of cloud seeding 
programme carried out in the year 
2009 & has been completed but 
final payment could not released 
due to dispute of partners in court. 
Hence token provision kept. 
2) Provision made for cloud  
seeding programme 2014. Tender 
invited on 4th July 2014.

5 117 504900536/
EECon

Construction of U.C.R compound wall 
from Tarali Pada to Gundavli in OC 
Divn. 

12M 23400 20 12158 8093 0 Work is  completed. Final bill is paid.

6 118 504900539/
EECon

Providing protective epoxy mortar 
treatment at upstream side of Tansa 
Dam Wall & providing anti-fungus  
treatment to downstream side of 
Modak Sagar Dam wall.in O.C.Divn

12M 34000 10 29152 5218 0 Work is  completed. Final bill is paid.

BRIHANMUMBAI  MANAGARPALIKA
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7 119 504900633/

EEOps
Supply, installation, testing & 
commissioning of 2400 mm. x 16 Bar 
Rating Double seal B.F.V. complete 
with flange adjectors on 2750 
mm.dia.Upper Vaitarna Main at Agra 
Road Valve Complex & Pogaon 
Ancher Block in O.C.Division.

6M 7313 7500 0 0 7313 P.O. given on 3.4.14. Work is in 
progress. Delivery of Valves is 
expected by 02.10.2014.

8 120 504900649/
EECon

Construction of new bridge at Aghai 
Junction. 

12M 10000 4722 0 3175 7071 Work completed on 9.6.2014.

9 121 504900755/
EECon

Demarcation of M.C.G.M.'s acquired 
land and providing boundary stones 
along water trunk main in O.C.Division. 

6M 6000 3300 1674 0 0 Private agencies dealing in the line
is to be appointed Revenue and
land management of Govt. of
Maharashtra. Provision kept for F.Y.
2014-15.

10 122 504900849/
EECon

Construction of pressure monitoring 
chowkies  & Security Gate at Police 
Chowky/Barricates at South Kasheli 
Bridge in O.C. Division.

12EM 20000 9469 0 196 0 Work is in progress. 35% work 
completed. Progress is hampered 
due to resistance from local 
villagers. 

11 123 504900851/
EE(Ops)

Repairs to M.S. structure & providing 
anticorrosive coating to flood gates & 
M.S. structure at overflow section at 
Modak Sagar & Tansa in O.C. Division

3M 5000 0 676 1599 0 Work is completed on  30.11.2013.

12 124 504900852/
EECon

Repairs to badly damaged service 
road along 2345mm.dia.Mumbai II 
and 3000mm.dia.Mumbai III 
Transmission Main from Yewai MBR 
to Kasheli Bridge in O.C.Division.

12EM 108318 70000 0 0 0 Tender Committee held on 
20.6.2014 and D.L. to M.S. is in 
process.
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13 125 504900853/

EECon
Reconstruction of badly damaged 
service road along Mumbai II and 
Mumbai III Transmission Mains from 
Majiwade to North Kasheli Bridgr in 
O.C.Division.

8EM 44143 50000 0 0 0 Acceptance letter issued to C/s on 
29.4.14

14 126 504900854/
EECon

Repairs to pot holes/spot repairs along 
all Municipal Service Roads in 
O.C.Division.

6EM 20000 10097 0 23735 0 Work  completed. Final bill to be 
paid.

15 127 504900856/
EECon

Repairs to dipping /thrust block along 
the Mumbai II and Mumbai III 
Transmission Main in O.C.Division. 

12EM 20000 13353 0 0 0 Work is in progress. Progress is 
hampered due to resistance of 
villagers.

16 128 504900857/
EECon

Construction of RCC retaining wall 
near Gate no.10 at Tansa Dam in 
O.C.Division.

8EM 14228 9229 0 1923 4863 80% work completed. 

17 129 504900858/
EECon

Repairs & renovation of Modak Sagar 
Bungalow in O.C.Division.

6EM 5000 100 305 2015 0 100% work completed. Final bill 
pending.

18 130 504900859/
EECon

Repairs & renovation of Tansa 
Bungalow in O.C.Division.

6EM 7069 2000 46 2261 0 100% work completed. Final bill 
pending.

19 131 504900860/
EEcon

Providing epoxy treatment to Bracket 
below flood control gates at Tansa 
Dam in O.C.Division.

6EM 5286 5000 0 0 0 Work completed on 11.6.14.

20 132 504900861/
EECon

Mass concreting for controlling 
seepage in overflow section at 
Downstream of Tansa Dam in 
O.C.Division. 

12EM 106000 0 0 10 0 As per CDO Nashik's instructions,
no work needed immediately.
Hence the item to be deleted.

21 133 504900862/
EEOps

Providing M.S. Protective enclosures 
to control valves & providing G.B. 
covers on  rising main and Tr.Mains in 
O.C.Division.

6M 7500 1554 712 0 0 Work is completed on 14.06.2014.
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22 134 504900863/

EECon
Repair to HE's service road between 
Gundawali meter chowky &Kalher 
Gate.

9EM 48649 4115 7746 17106 0 Work completed. Final Bill pending. 

23 135 504900896 
/EEOps

Providing anticorrosive epoxy painting 
to 2750 mm.dia. Upper Vaitarna Main 
from Pachchapur to Chinchavali and 
3000mm. dia.Middle Vaitarna Main 
from Yewai to Pogaon under 
AEWW(Kapurbawdi) Section in 
O.C.Division/ 

12EM 27827 25500 0 4996 16086 Work is in progress. 90% work 
completed and 2nd running bill is 
process on 24.06.14.

24 136 504900897 
410400000/

EEOps

Supply of portable auto reverse 
magnetic tapping / drilling machines 
for repairs and maintenance work in 
Tansa, Jamboli and Kasheli Sections 
in O.C.Division. 

2M 1000 0 0 990 0 Material received. Work completed. 
Final bill paid. Item to be deleted. 

25 137 504900898 
410400000/

EEOps

Supply of portable tools i.e. heavy 
duty hydraulic jacks, puller for 
emergency  repair works  of trunk 
mains in Tansa, Kasheli and Jamboli 
Sections in O.C.Division.

2M 2000 0 0 2139 0 Material received. Work completed. 
Final bill paid. Item to be deleted. 

26 138 504900899 
410400000/

EEOps

Supply of portable heavy duty 25 
H.P.and 2 H.P. submercible pump 
sets for O.C.Division. 

3M 1000 0 0 996 0 Material received. Work completed. 
Final bill paid. Item to be deleted. 

27 139 504900900 
410400000/

EEOps

Purchase of spare gear boxes for MSV 
/ BFV of Middle Vaitarna Main & 
2400mm.dia, and 1800mm.dia. 
Mumbai II & III Tr.Mains 

6M 2200 0 0 2192 0 Material received. Work completed. 
Final bill paid. Item to be deleted. 

28 140 504900901 
410400000/

EEOps

Supply of 1 no.of 40 KVA Trailer 
Mounted D.G.Set alongwith 
accessories for A.E.(Tansa) Section.

3M 1101 0 0 651 0  P.O. is issued after  on 2.12.13 . 
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29 141 504900902/

EEOps
Supply, installation, testing and 
commissioning of 4 nos. of Automatic 
weather monitoring station at Dams in 
O.C.Division. 

1M 6000 1000 0 4960 0 P.O.issued on 12.11.13

30 142 504900903/
EEOps

Supply, installation, Testing and 
Commissioning of zeromatic 
inclination sensor for Modak Sagar 
Dams. 

3M 3000 2900 0 0 0 Proposal is submited for  
administrative approval.

31 143 504900904/
EEOps

Providing Lighting Protection System 
at Modak Sagar Dam and Intake 
Tower. 

3M 3000 1000 0 1999 0 Proposal to place work order is 
submited for  sanction.

32 144 504900905/
EEOps

Replacement of bottom seal of 
Automatic Flood Gate No.4 & 5 at 
Modak Sagar Dam. 

1M 2000 500 0 1496 0  P.O. is issued on 2.12.13 . 

33 145 504900906 
410400000/

EEOps

Supply of Trailer mounted high 
volume discharging pump sets 
coupled with diesel engine for AEWW 
(Kapurbawdi) in O.C. Division. 

6M 4000 0 0 3999 0 Material received. Work completed. 
Final bill paid. Item to be deleted. 

34 146 504900907/
EEOps

Providing anticorrosive epoxy painting 
to 2750 mm.dia. Upper Vaitarna Main, 
Diversion Main & 
2400mm.dia.Vaitarna Main from 
Balkum to Mulund under 
AEWW(Kapurbawdi) Section in 
O.C.Division/ 

8EM 37000 11000 0 6102 0  Work is in progress. 70% work is 
completed.

35 147 504900908/
EEOps

Providing & fixing energy efficient 
power saving fittings and fixtures at 
various water works installations in 
O.C.Divison.

2M 1000 0 0 815 0 Material received. Work completed. 
Final bill paid. Item to be deleted. 
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36 148 504900909/

EECon
Providing portable toilet blocks 
complete with septic tank at Police 
Chowkies and Pressure Monitoring 
Chowkies in O.C.Division. 

2M 5000 4500 0 0 0 Acceptance letter issued to C/s on 
23.5.14

37 149 504900910/
EECon

Repairs to badly damaged service 
road between Mumbai II & Mumbai III 
Tr.Mains from Yewai MBR to Kasheli 
Bridge in O.C.Div. Phase II from 
Pimplas Dipping to Yewai MBR.

12EM 110199 70000 0 0 0 Tender Committee held on 
20.6.2014 and D.L. to M.S. is in 
process.

38 150 504900911/
EECon

Repairs to badly damaged service 
road along Water Trunk Mains from 
Agra Road Valve Complex to Aghai 
Village Junction in O.C.Div. 

15 EM 117968 80000 0 0 0 D.L. to M.S. is submitted for higher 
authority's sanction.

39 151 504900912/
EECon

Internal & external painting & allied 
civil repair works of Kapurbawdi 
Administrative Bldg. in O.C.Division. 

6EM 3000 997 0 431 0 Work is in progress. 80% work 
completed. 

40 152 504900913/
EEOps

Laying of water main and allied 
arrangement at BPT for transfer of 
Modak Sagar Water into Tansa in 
O.C.Division. 

6EM 4000 100 0 2041 0 Work completed & final bill paid.

41 153 504900914/
EECon

Construction of Compound 
wall/barbed wire fencing at various at 
locations to protect the municipal land 
/ premises in O.C.Div. 

8EM 250000 15000 0 3706 0 Work is in progress. 25% work 
completed. 

42 154 504900915/
EECon

Repairs to staff quarters at Balkum, 
Kapurbawdi and Mulund Anchor Block 
in O.C.Division. 

6EM 8000 10000 0 0 0 Tendering process will proceed after 
receipt of structural audit report.
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43 155 504900916/

EECon
Construction of approach road, 
compound wall and operation and 
maintenance structure at New Intake 
Tower at Modak Sagar Dam. 

12EM 200000 40000 0 9985 12109 Work is in progress. 40% work 
completed. 

44 156 504900917/
EEOps

Supply, installation, Testing & 
Commissioning of Kirloskar Make 
pump Motor Set and Panel for Tansa 
and Modak Sagar Pumping Station at 
A.E.(TMS) in O.C.Division. 

3M 3000 10 0 2585 0 Work completed & final bill 
paid.

2669179 464566 1088604 115618 47442
New Works

1 157 504900533/
EECon

Construction of retaining wall near 
Tansa Inspection Bungalow.

12 EM 700 700 0 0 0 Work completed. Provision is 
made for payment of final bill. For 
GL Code 504900533

2 158 504900651/
EECon

Repairs to open drains and 
construction of new open drains at         
a)Modak Sagar Colony,   b) Tansa 
Colony,  c) Along Service Road 

12 EM 600 600 0 0 0 Work foreclosed. Provision is 
made for payment of final bill. For 
GL Code 504900651
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3 159 504900745/

EEOps
Strengethening of ring girder supports, 
stools of 2400mm.dia. Vaitarna Main 
and 2750mm. dia. Upper Vaitarna Main 
at vulnerable locations in Kasheli and 
Jamboli Sections in O.C.Division. 

3 M 1088 1088 0 0 0 Work in progress. Expected to be 
completed by 31.12.13. Due to 
reinvitation of tender P.O. placed 
late in February 2013. Payment 
will be made in next financial year 
2014-15.For GL Code 
504900745.  Final is to be paid. 
Papers sent to HE/CA(WSSD) 
u/no.DyHE (Ops)/121/Dis. 
dt.27.5.14 for making payment 
from current year grant.

4 160 504900850/
EEOps

Providing M.S. Walkway bridge for 
crossing water trunk mains for 
operation & maintenance work under 
A.E.W.W. Kapurbawdi in O.C. Division

4 M 1000 1000 0 0 0 Work is in progress. Expected to 
be completed on 30.11.13. 
Provision made for final bill .For 
GL Code 504900850. Final bill 
is in process & will be paid by 
30.6.2014.

EEOps Purchase of office furnitures for office 
and control room at Middle Vaitarna 
Dam in O.C.Division. 

0 0 0 0 0

5 161 410700102 a) Cupboards 2 M 375 375 0 0 0 D.T., Estimate under preparation. 
6 162 410700103 b) Chairs 2 M 375 375 0 0 0 D.T., Estimate under preparation. 
7 163 410700104 c) Tables 2 M 375 375 0 0 0 D.T., Estimate under preparation. 
8 164 410700199 d) Other Furniture & Fixture 2 M 375 375 0 0 0 D.T., Estimate under preparation. 

EEOps Purchase of computer Printer, 
peripherals and scanner for out side 
city division. i.e.Operation,Pise-
Panjarapur & MIIIA

0 0 0 0 0
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9 165 410600200 a) Computer Printer &  peripherals 2 M 5500 5500 0 0 0 D.T., Estimate under preparation. 

10 166 410400034 b) Scanner 2 M 200 200 0 0 0 D.T., Estimate under preparation. 
11 167 504900969/

EEOps
Replacement of gear boxes of middle & 
cross connection sluice valves installed 
at various locations in Tansa, Jamboli, 
Kasheli Sections in O.C.Division. 

3 M 7007 3000 0 0 0 Tender invited on 13.6.2014.Packet 
C on 20.6.2014, D.L. to M.S. is in 
process. 

12 168 504900970/
EEOps

Providing strengthening to 
1800mm.dia. Tansa East & West Main 
complete with anticorrosive painting in 
Tansa to Mulund Nalla Section in 
O.C.Division. 

24 EM 300000 10000 0 0 0 D.T. & proposal submitted to H.E. 
u/no.DyHEOps/133/MC 
dt.13.5.2014

13 169 504900971/
EEOps

Providing anticorrosive painting to 
South Kasheli Bridge, Walkway 
platform and Vaitarna / Upper Vaitarna 
Main from Pogaon to Balkum in 
O.C.Division. 

12 EM 50000 10000 0 0 0 D.T. & proposal submitted to H.E. 
u/no.DyHEOps/390/Dis 
dt.28.5.2014

14 170 504900972/
EEOps

Providing Protective enclosure around 
middle and cross connection control 
valves installed on Water Trunk Mains / 
Transmission Main in O.C.Division.

4 M 9000 9000 0 0 0 D.T. & estimate under preparation.

a) Tansa Section 
b)Kapurbawdi Section 
c)Transmission Section 

15 171 504900973/
EEOps

Replacement of damaged / corroded 
appurtenances on Vaitarna & Upper 
Vaitarna Main in Tansa & Kapurbawdi 
Sections in O.C.Division. 

3 M 5000 5000 0 0 0 D.T. & estimate under preparation.
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16 172 504900974/

EEOps
Providing watch towers complete with 
search light, electric siren etc. for 
Security & Police for keeping vigil on 
Middle Vaitarna Dam in O.C.Division. 

2 M 3000 3000 0 0 0 D.T. & estimate under preparation.

17 173 504900975/
EEOps

Providing portable Police / security 
Chowkies at Middle Vaitarna Dam in 
O.C.Division. 

2 M 2000 2000 0 0 0 Tender invited on 13.6.2014

18 174 504900976/
EEOps

Providing Centralized Computer Room 
for SAP System, Acqua Billing and 
C.F.C. in O.C.Division. 

3 M 2500 2500 0 0 0 D.T. & estimate under preparation.

19 175 504900977/
EEOps

Purchase of Emergency Repair Van 
equipped with tools and plants for 
attending leakage, burst and 
breakdown works in O.C.Division. 

3 M 2000 2000 0 0 0 D.T. & estimate under preparation.

20 176 504900978/
EEOps

Purchase of multipurpose hydraulic 
power pack unit complete with 
hydraulic pump, drill machine, grinder 
and tools etc. for preventive 
maintenance works of Modak Sagar 
Dam in O.C.Division.

2 M 1500 1500 0 0 0 Tender invited on 13.6.2014. D.T. & 
proposal under process. 

21 177 504900979/
EEOps

Purchase of portable heavy duty 
welding transformer for Modak Sagar & 
Kapurbawdi Section in O.C.Division. 

2 M 426 450 0 0 0 Tender invited on 13.6.2014. 
Packet on 20.6.2014. Proposal is 
under process. 

22 178 504900980/
EEOps

Supply of Portable 10Kg./Hr. capacity 
Electro Chlorination Plant for enhancing 
enroute residual chlorine on 
Trunkmains / Transmission Mains in 
O.C.Division.

4 M 13000 13000 0 0 0 D.T. & Estimate under preparation. 
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23 179 504900981/

EECon
Construction of Compound wall at 
various locations to protect the 
municipal land / premises in O.C.Div. 

12 EM 20000 1000 0 0 0 Preparation of estimate and D.T. is 
in progress. 

24 180 504900982/
EECon

Construction of New Bridge across 
water trunk main at Khambale Village 
Junction in O.C.Div. 

12 EM 10000 5000 0 0 0 Consultant is appointed and 
preparation of estimate, D.T., 
drawing etc. is in progress. 

25 181 504900983/
EEOps

Interior and furniture works of 
inspection Bunglow at Tansa & Modak 
sagar dam in O.C. division

2000 2000 0 0 0 D.T. and estimate under 
preparation. 

26 182 504900984/
EECon

Repairs and Renovation of Modak 
Bunglow at Tansa dam in O.C. division.

1000 1000 0 0 0 Preparation of estimate and D.T. is 
in progress. 

27 183 504900985/
EECon

Work of structural audit of H.E.'s 
properties i.e. Staff Quarters, School 
Bldg., Office Bldg. & allied stgructures 
under Dy.H.E.(Operations)

12EM 1500 1500 0 0 0 The structural audit of 
Dy.H.E.(Ops.) 's properties is in 
progress. 

TOTAL NEW WORKS-OPERATION 439021 81038 0 0 0

sd/- 23.07.14
Dy.Hydraulic Engineer (Operations)
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