
NAME OF FUNCTIONARY : MECHANICAL AND ELECTRICAL DEPARTMENT 34

NAME OF THE FUNCTION: MUNICIPAL COMMISSIONER 00201000000

BUDGETING YEAR              : 2013-14 11

503400013 4080340000
Replacement of one no. lift at Building No.5, Haji Ali Quarters at 
G/South Ward.

2000 0.00 0.00 0%
Structural stability 
certificate awaited. 

Total : ... 2000

MECHANICAL AND ELECTRICAL DEPARTMENT 34

NAME OF THE FUNCTION: MECHANICAL & ELECTRICAL SERVICES 00801000000

BUDGETING YEAR              : 2013-14 11

503400001 1000340000
Appointment of Energy Auditor/Consultant for carrying out 
energy audit of Municipal Hospital & other Municipal Office 
Building.

5000 990 937 0 100%
Work completed. Balance 

payment to be made.

Total : 5000 990

(Rs.in thousands  )
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Remarks
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Booked/ Work 

order Issued
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FUNCTION CODE         :
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(Rs.in thousands  )

Cost  Centre Name of Work

Upto 30.06.2013

MUNICIPAL CORPORATION OF GREATER MUMBAI

No. CHE/M&E/ 652 MC   Dtd. 17.08.2013

Estimated 

Cost

Budget 

Estimates 

2013-14

FUNCTIONARY CODE :

FUNCTION CODE         :

FUND CODE                   :

Present Status of Project Works of  Chief Engineer (Mech. & Elect.) / Dy.Ch.Eng.(M&E)P&C department  for the period   

                   from 01.04.2013 to 30.06.2013

G.L. Code Cost  Centre

Liability 

Booked/ Work 

order Issued

G.L. Code Physical 

Progress

Estimated 

Cost

NAME OF FUNCTIONARY : FUNCTIONARY CODE :
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NAME OF FUNCTIONARY : MECHANICAL AND ELECTRICAL DEPARTMENT 34

NAME OF THE FUNCTION : WORKS RELATED TO MUNICIPAL PROPERTIES 11203000000

BUDGETING YEAR             : 2013-14 11

410600300 Photocopier

410600300 1000340000 Photocopier - M.&E. 500 500 180.031 - -

 P.O. issued for 
Ch.Eng.(Vig) Deptt.                                           
For balance amount 

requirement awaited. 

500 500

410600500 Fax Machines

410600500 1000340000 Fax Machines - M.&E. 120 100 - - - User requirment awaited

120 100

410600600 EPABX System

410600600 1000340000 EPABX System - M.&E. 1000 100 - - - Presently no requirements

410600600 2003340000 EPABX System - M.&E. 1000 500 - - -

Put up for reinvitation for 
M/East ward office as 
subject work is of for 

project nature so needs to 
be executed through                  

'5' series budget. 

2000 600

Total : 2620 1200

Budget 

Estimates 

2013-14

Name of Work

Upto 30.06.2013

Actual 

Expenditure 

Physical 

Progress

FUNCTIONARY CODE :
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order Issued

(Rs.in thousands  )
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MECHANICAL AND ELECTRICAL DEPARTMENT FUNCTIONARY CODE   : 34

WORKS RELATED TO MUNICIPAL PROPERTIES FUNCTION CODE           :

BUDGETING YEAR              : 2013-14 FUND CODE                  : 11

503400140 1000340000 Provision for replacement of lift at various buildings- six lifts. 13200 9200 3180 0 100%

Work of 2 Nos. of lifts at 

Cement godown 
Completed.

Total : 13200 9200

NAME OF FUNCTIONARY : MECHANICAL AND ELECTRICAL DEPARTMENT 34

NAME OF THE FUNCTION: ART & CULTURE

BUDGETING YEAR              : 2013-14 11

503400585 10000125426
Replacement of existing central air conditioning plant at Kalidas 
Natya Mandir

19200 17700 19200 0 15% Work in progress

503400675 2002340000
Replacement / modernisation of filtration plant of swimming 
pool   at Priyadarshini Indira Gandhi Krida Sankul, Mulund. 

- 10 - - - Estimation in progress

503400676 2002340000
Replacement / modernisation of HT/LT panels in substation. HT 
cables and related work at Priyadarshini Indira Gandhi Krida 

Sankul, Mulund. 

- 10 - - - Estimation in progress

503400677 2002340000
Replacement / modernisation of Sound system with Acourstic 
and Curtain Motor System at theatre of  Priyadarshini Indira 
Gandhi Krida Sankul, Mulund. 

- 10 - - - Estimation in progress

503400678 2002340000
Replacement / modernisation of Fire Exstinguishing system at  
Priyadarshini Indira Gandhi Krida Sankul, Mulund. 

- 10 - - - Estimation in progress

503400679 2002340000
Replacement / modernisation of HT/LT panels in substation. HT 
cables and relatd work at Andheri Sports Complex.  

- 1000 - - - Estimation in progress

503400680 2002340000
Replacement of pumps, lighting arrangement for viewing gallary 
and other  related works at  Andheri Sports Complex. 

- 1000 - - - Estimation in progress

503400681 2002340000
Replacement / modernisation of filtration system and related  
works of the swimming pool at  Andheri Sports Complex. 

10000 10000 - - - Estimation in progress

Total : 29200 29740

55400000000

RemarksPhysical 

Progress

Upto 30.06.2013

11203000000
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NAME OF FUNCTIONARY : MECHANICAL AND ELECTRICAL DEPARTMENT 34

NAME OF THE FUNCTION: PRIMARY HEALTH CARE

BUDGETING YEAR              : 2013-14 12

503400058 2001340000
Implementation of energy saving measures on the 
recommendation of energy auditors/ consultant in hospitals.

10000 10 - - -
Planning and estimating in 

progress

503400192 1000340000
Provision for replacement of lifts at various hospitals and 
maternity homes.

260000 60000 44518.8 6732 75%
SITC work of 13 lifts is 

completed & 6 lifts work in 
progress.

Total : 270000 60010

NAME OF FUNCTIONARY : MECHANICAL AND ELECTRICAL DEPARTMENT 34

NAME OF THE FUNCTION: MAIN HOSPITALS

BUDGETING YEAR              : 2013-14 12

61- King Edward Memeorial Hospital.

503400072 1000340000
Provision of central Air conditioning plant at E.M.S.Building of 

K.E.M.Hospital.
4901 4455 0 0% Work is cancelled.

503400074 1000340000 Replacement of Voltas A.C.Plant at Old Bldg. of K.E.M.Hospital. 75784 8000 57503.00 0 98%
Third chiller 

commissioning remaining.

503400301 1000340000
Refurbishment / Upgradation in L.T. Electrical distribution 
infrastructure at K.E.M.Hospital.

20000 10 13998 0 100% Final bill to be paid.

503400620 1000340000
Designing Supply, Installation, Testing & Commissioning of fully 
Automatic Auto control Module facility for high pressure steam 
sterliser at KEM hospital

5000 - - - Tender in process.

503400699 1000340000
Supply,installation,testing and commissioning of air conditioning 
plant for Nuclear Medicine Department at KEM Hospital, Parel.

- 2500 - - -
Planning and estimation in 

progress.

95784 20411

Name of Work Actual 

Expenditure 

Physical 

Progress

Remarks

(Rs.in thousands)
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FUNCTION CODE         :

Liability 

Booked/ Work 

order Issued

33501000000
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33400000000
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62- Lokmanya Tilak Municipal General Hospital.

503400310 1000340000
Refurbishment/upgradation in LT electrical distribution 
infrastructure at LTMG Hosp. Sion

12000 2922 10779.33 0 90% Work in progress.

503400503 1000340000
SITC of Diesel generating set for plastic & paediatric OT at LTMG 
Hosp. Sion

7500 492 4229.840 0 90% Work in progress.

503400498 1000340000
Supply,installation,testing and commissioning of Centralised A/C 
plant to new OPD Bldg.,LTMG Hospital ,Sion Mumbai.

60010 59010 - - -

1.. D.L. to M.S. for ground & 
1st floor of OPD bldg. is in 

progress. 
2. Tender for 2nd to 4th 
floor of OPD bldg put up 

for administrative 
approval.

503400626 1000340000
Designing Supply, Installation, Testing & Commissioning of fully 
Automatic Auto control Module facility for high pressure steam 
sterliser at LTMG hospital

5000 - - - Tender in process.

79510 67424

63- Bai Yamunabai L.Nair Charitable Hospital.

503400315 1000340000
Replacement of existing reciprocating central air conditioning 
plant of College Bldg. and main Hospital Building by srew type 
chillers at B.Y.L.Nair Hospital.

22577 3054 19734.00 0.00 100% Work Completed.

503400630 1000340000
Designing Supply, Installation, Testing & Commissioning of fully 
Automatic Auto control Module with semi auto matic & manual 

override facility for high pressure steam sterliser at Nair hospital

3422 - - - Tender in process

22577 6476

Total : 197871 94311

(Rs.in thousands)

G.L. Code Cost  Centre Name of Work
Estimated 

Cost

Budget 

Estimates 
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Upto 30.06.2013
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Liability 

Booked/ Work 
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MECHANICAL AND ELECTRICAL DEPARTMENT 34

PERIPHERAL HOSPITAL

2013-14 12

67- K.B.Bhabha Hospital, Kurla.

503400631 1000340000

Designing Supply, Installation, Testing & Commissioning of fully 

Automatic Auto control Module with semi auto matic & manual 
override facility for high pressure steam sterliser at Bhabha 
hospital, Kurla

- 1500 - - - Tender in process.

0 1500

68- K.B.Bhabha Hospital, Bandra.

503400225 2002340000
Replacement of 3 Nos.of 40 TR   A.C.plants by 3 Nos. of 60 Tr. A.C. 
plant at K.B.Bhabha Hospital, Bandra.

13000 6045 10700 0 90% Work in progress.

13000 6045

70- Shri Harilal Bhagwati Municipal General Hospital, 
Borivali

503400634 1000340000

Designing Supply, Installation, Testing & Commissioning of fully 
Automatic Auto control Module with semi auto matic & manual 
override facility for high pressure steam sterliser at Bhagwati 
Municipal General Hospital, Borivali

- 2500 - - - Tender in process.

... 2500

72- Dr. R. N. Cooper Mun.Gen.Hosp., Juhu Vile Parle.

503400637 1000340000

Designing Supply, Installation, Testing & Commissioning of fully 
Automatic Auto control Module with semi auto matic & manual 
override facility for high pressure steam sterliser at Dr. R. N. 

Cooper Mun.Gen.Hosp., Juhu Vile Parle.

4566 - - - Tender in process.

... 4566

74- V.N. Desai Mun. Gen.Hosp., Santacruz

503400638 1000340000

Designing Supply, Installation, Testing & Commissioning of fully 
Automatic Auto control Module with semi auto matic & manual 
override facility for high pressure steam sterliser at V.N. Desai 
Mun. Gen.Hosp., Santacruz

1500 - - - Tender in process

... 1500

80- Centenary Mun. Gen.Hosp., Gowandi

503400337 1000340000
Air conditioning facility for O.Ts on 2nd floor at Centenary Gen 
Hospital, Govandi.

14500 10000 - - TAC decision awaited

14500 10000

Total : 27500 26111

33502000000

(Rs.in thousands)

G.L. Code Actual 
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NAME OF FUNCTIONARY : MECHANICAL AND ELECTRICAL DEPARTMENT FUNCTIONARY CODE         :34

NAME OF THE FUNCTION : BURIAL AND CREMATIONS FUNCTION CODE                  :

BUDGETING YEAR              : 2013-14 FUND CODE                            :12

503400348 1000340000
Work of avoiding smoke nuisance by providing water scrubber 
system at Shivaji Park Hindu cemetery, Phase-II in G/North ward.

6950 1872 6074.71 - 90%
Testing & commissioning 

balance.

503400367 4190340000
Installation of Electric crematorium at Sonapur Hindu Cemetery 
in L Ward.

... 10 - - - PNG not yet available

503400409 4150340000
Construction & installation of electric Crematoria & Installation of 
Chimney at Marve Rd.Composite Cemetery in P/N Ward.

... 100 - - - PNG not yet available

503400422 4240340000
S.I.T.C.of P.N.G. based Gas Crematorium at Mulund Hindu 
Cemetery (behind Kelkar College), Mulund (East) in T Ward

... 100 - - - PNG not yet available

503400653 4130340000 Providing CNG pipeline in Amboli Cemetry ... 400 - - - PNG not yet available

503400654 4130340000 Providing CNG pipeline in Versova Cemetry, K/West Ward ... 400 - - - PNG not yet available

503400655 1000340000

Upgradation of various cemetries in mumbai by using natural gas 
that is CNG for prevention of spread of smoke, offensive smell, 
well equiping of other cemetries on the line of cemetry at 
Chembur and Goregaon East.

... 2400 - - -
Planning and Estimation in 

progress

503400734 1000340000
Supply, Installation, Testing and Commissioning of PNG based Gas 
Cremotors at Aarey Colony, Goregaon (E). 

- 10 - - - PNG not yet available

503400735 1000340000
Supply, Installation, Testing and Commissioning of PNG based Gas 
Cremotors at Underai Road, Malad (W). 

- 10 - - - PNG not yet available

503400736 1000340000
Supply, Installation, Testing and Commissioning of PNG based Gas 
Cremotors at Teachers Colony, Sntacruz

- 10 - - - PNG not yet available

503400737 1000340000
Supply, Installation, Testing and Commissioning of PNG based Gas 
Cremotors at Wadarpada, Kandivali (E).

- 10 - - - PNG not yet available

503400738 1000340000
Supply, Installation, Testing and Commissioning of PNG based Gas 
Cremotors at Amboli, Andheri (W). 

- 10 - - - PNG not yet available

503400739 1000340000
Supply, Installation, Testing and Commissioning of PNG based Gas 
Cremotors at Versova, Andheri (W). 

- 10 - - - PNG not yet available

Total : 6950 5342

RemarksPhysical 

Progress

(Rs.in thousands)

Liability 

Booked/ Work 

order Issued

Upto 30.06.2013

Actual 

Expenditure 

G.L. Code 

Dy.Ch.Eng.(M. & E.)P&C  i/c

Cost  Centre Name of Work

33600000000
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Estimates 

2013-14

Estimated 

Cost

Sd/- 14.08.2013

7


