
Dhanuka Committee and Other Than Dhanuka Committee = Works in Progress as on 31.10.2013

Sr. No. Ward SCR No. & Date

1 2 3 4 5 6 6 7 8 9 10 11 12

For City Schools (Cost Center Code -2001000000, G.L. Code =503000001 and 503000054)
ZONE-I

1 C B=1501.00 1.58 12 0.00 0.44

2 E 2.38 12 0.00 0.03

3 E B=5500.00 10.15 24 0.00 0.6

10.75 0.00 1.07
For City Schools (Cost Center Code -2001000000, G.L. Code =503000001 and 503000054)

ZONE-II

4 F/S B=4949.3 4.54 18 0.00 1.44

5 F/S 12.53 24 0.00 0.00

6 F/N 4.22 24 0.00 0.60

7 G/S 4.18 24 0 0

8 G/S Dr. Babasaheb Ambedkar Municipal school 4.81 18 0 1.4

Name & Address of School 
Details of School

Plot area (P) 
Built up area (B) (in 
Sq. M.) 
F.S.I. (F)
Cost / Sq. Ft. (С) (in 
Rs.)  

Phase  Nature 
of Work

Categor
y

Name of Architect & 
Name of Consultant (PMC)
Name of Contractor (C)
In House Work (H)

Contract Cost 
(in Cr)

Contract 
period in 

months (IM)

Date of starting
Date of 

completion

Expense 
incurred 

upto 
31.03.12
(in Cr.)

Expense incurred 
from 01.04.12 to 

31.10.2013
in Cr. 

(PROG
RESS 
REPO
RT AS 
ON 
31.10.2
013)

Gulalwadi Municipal School, Dugdi Munl. Bldg. 84, 
Bhandari Street, Mumbai - 400 004.
(G+3) RCC 
C.R.=24

  I   
   Repair

PMC = M/s. Shirish Sukhatme
C = M/s. Construction Tecniques.

SCR/1218 dt 
28.03.13

29.04.2013
28.04.2014

Madanpura Municipal School, Dugdi Munl. Bldg. 
84, Bhandari Street, Mumbai - 400 004.
(G+3) RCC 
C.R.=24

  I   
   Repair

PMC = M/s. Shirish Sukhatme
C = M/s. Narendra Construction 

SCR/1219dt 
28.03.13

29.04.2013
28.04.2015

Kamathipura Sch Sankul Munl. School Bldg. 
Kamathipura 7th Lane, Mumbai - 400 008.
C.R.=78

   II   
RC

OTDC-
P

PMC = M/s. 4.4 Designs &
M/s. Arun Kelkar & Asso.
C = P.B. Construction Co.

SCR/646 
24.09.12

shifted to    06-
05-2013

15-11-2014 dt 
extended to 
05.05.2015

Repairs, Rehabilitation & upgradation of existing 
facilitiesat Baradevi Muni. School in F/S Ward.

  II   
   Repair

PMC = PMC = M/s. 4.4 Designs & 
M/s. Arun Kelkar & Asso.                   
                                C= M/s. Hemang 
Construction

SCR/701 
18.10.2012

16.11.2012  
15.05.2014 

Demolition and Reconstruction of Parel Bhoiwada 
Municipal school at F/S Ward.

II  
Reconstructio

n

PMC = M/s. Pentacle Consultants 
Pvt. Ltd. 
C = M/s. KBA Infrastructure Pvt. Ltd.

SCR/1009 
30.01.13

25.02.2013    
24.02.2015

Nadkarni park Municipal School  B.P.T. colony 
,wadala .
RCC structure
C.R.=48

B=3809.85
C=945.94 Other

Repair & RC
OTDC-

P
PMC = M/s. Majestic Developers
C = M/s.Pushpam Enterprises

SCR/925 
08.12.2011 

22-12-2011
21-12-2013

Shanti Nagar  Muni. School, Sane Guruji Marg, Near 
Kasturba hospital   I    

NC
OTDC-

P

H = In House Work
R.C.C.Consultant = M/s. Joshi 
Consultants 
C = M/s. Konark Structural Engineers 
Pvt. Ltd.

SCR/644 
24.09.12 

16.11.2012  
15.11.2014

Other
Repair

OTDC-
P

PMC = M/s. Pentacle Consultants 
Pvt. Ltd. 
C = M/s.Hemang Construction

SCR/1152 
15.03.13

22.04.2013   
21.10.2014



Sr. No. Ward SCR No. & Date

1 2 3 4 5 6 6 7 8 9 10 11 12

Name & Address of School 
Details of School

Plot area (P) 
Built up area (B) (in 
Sq. M.) 
F.S.I. (F)
Cost / Sq. Ft. (С) (in 
Rs.)  

Phase  Nature 
of Work

Categor
y

Name of Architect & 
Name of Consultant (PMC)
Name of Contractor (C)
In House Work (H)

Contract Cost 
(in Cr)

Contract 
period in 

months (IM)

Date of starting
Date of 

completion

Expense 
incurred 

upto 
31.03.12
(in Cr.)

Expense incurred 
from 01.04.12 to 

31.10.2013
in Cr. 

(PROG
RESS 
REPO
RT AS 
ON 
31.10.2
013)

9 G/N 4.92 2.69 1.21

10 G/N Matunga Labour Camp No.1, 0.86 9 0 0.25

11 G/N Matunga Labour Camp No.2 Municipal School, 1.20 9 0 0.16

37.26 2.69 5.06
For Western Suburb Schools (Cost Center Code -2002000000, G.L. Code =503000001 and 503000054)

ZONE-III

12 H/E B=2851.29 9.70 24 0.259 0.48

13 H/E B= 3590.79 2.56 18 0 0.93

14 H/W 1.21 12 0 0

15 K/E 7.99 24 3.022 0

16 K/E B=5151.85 3.93 21 0 0.96

17 K/E B= 5147.70 3.4 18 0 0.24

Sant Kakkaya Munivipal School Sant Kakayya 
Marg, Dharavi
RCC Framed structure G+4 
C.R.=44

P=2781.06
B=5825.00

Other
Repair

OTDC-
P

PMC = M/s. Epicons Consultant Pvt. 
Ltd.
C = M/s. KBA Infrastructure Pvt. Ltd.

SCR/1060 
30.12.12

18_                   
                         
                         
                         
                         
                         

         22.5

02.01.2012
01.07.2013          
                            
                            
         18.11.2013 
                            
                            
                            
                            
                            
                           

Other
RC

H = In House Work
C = M/s. Konark Structural Engineers 
Pvt. Ltd.

SCR/350 
17.07.13

01.08.2013   
30.04.2014

Other
NC

H = In House Work
C = M/s. Konark Structural Engineers 
Pvt. Ltd.

SCR/351 
17.07.13

01.08.2013   
30.04.2014

Shastri Nagar Muni. School at Shastri Nagar, 
Santacruz(E), Mumbai-98.
RCC Framed structure G+1 
C.R.=27

   I    
RC

PMC = M/s. The Designer & M/s. 
Joshi Consultant
C = M/s. INK Infrastructure                 
                              

SCR/686  
10.10.2012

16.11.2012  
15.11.2014

Prabhat colony Muni. School,near H/E Ward office, 
Santacruz (E) in H/E Ward.                   RCC Framed 
structure G+2 
C.R.=

Other 
Repair

PMC =  M/s. Somat Infrastructure 
India Pvt. Ltd.
C = M/s. Ace Corporation                    
                          

SCR/1188 
22.03.13

29.04.2013
28.10.2014

Gajdhar park municipal school at Santacruz(W) in 
H/W Ward. RCC Framed structure G+3

Other 
Repair

H = In house
C = M/s. Shivlal Bhikaji                       
                        

SCR/420 
07.08.13

12.09.2013
11.09.2014

Veravali Mun. School at Veravali, Mahakali Caves 
Road, Andheri (E). 
Existing=Ground storey Load bearing structure
Proposed=G+3 R.C.C. structure  
C.R.=32

P=3881.00
B=3740.21
F=0.96
C=1826.00

Other 
RC

OTDC-
P

H = In House Work
R.C.C.= M/s. Joshi consultant
C = M/s. Rajendra G. Shah & Co.

SCR/479  
03.08.11

01.10.2011
30.09.2013 
05.12.2013

Gundawali Municipal school, near Andheri- Kurla 
Road at Andheri (E) in K/E Ward. G+4 RCC Framed 
structure                            C.R.=23

  II   
   Repair

PMC= M/s. Majestic                         
C= M/s. Perfect Engineering 
Corporation

SCR/1189  
22.03.13

29.04.2013
28.01.2015

Dixit Road Municipal school, Near Sathe College 
Vileparle  (E) in K/E Ward. G+2 RCC Framed 
structure                        C.R.= 38

  Other   
   Repair

PMC= M/s. Pentacle Consultant Pvt. 
Ltd.                                      C= M/S. 
Hemang Construction

SCR/1203  
22.03.13

29.04.2013
28.10.2014



Sr. No. Ward SCR No. & Date

1 2 3 4 5 6 6 7 8 9 10 11 12

Name & Address of School 
Details of School

Plot area (P) 
Built up area (B) (in 
Sq. M.) 
F.S.I. (F)
Cost / Sq. Ft. (С) (in 
Rs.)  

Phase  Nature 
of Work

Categor
y

Name of Architect & 
Name of Consultant (PMC)
Name of Contractor (C)
In House Work (H)

Contract Cost 
(in Cr)

Contract 
period in 

months (IM)

Date of starting
Date of 

completion

Expense 
incurred 

upto 
31.03.12
(in Cr.)

Expense incurred 
from 01.04.12 to 

31.10.2013
in Cr. 

(PROG
RESS 
REPO
RT AS 
ON 
31.10.2
013)

25.39 3.28 2.61
For Western Suburb Schools (Cost Center Code -2002000000, G.L. Code =503000001 and 503000054)

ZONE-IV

18 K/W B=1728.80 1.15 15 0 0.33

19 P/N B=4116.51 8.56 24 0 1.36

9.71 0.00 1.69
For Western Suburb Schools (Cost Center Code -2002000000, G.L. Code =503000001 and 503000054)

ZONE-VII

20 R/S DC-P 5.1 24 0.609 0.82

21 R/S B=2998.61 6.39 24 2.377 0.29

22 R/S 6.02 24 2.92 0..67

23 R/S 7.67 24 0 0

25.18 5.91 1.11

Juhu Gandhigram Muni. School opp. To Hare Ram 
Hare Krishna Mandir, Vileparle  (W) in K/W Ward.   
                                             G+4 RCC Framed 
structure                            C.R.=16

  II   
   Repair

PMC= M/s. D.D. Kulkarni & Asso. 
C= M/s. Kamla Construction

SCR/1190  
22.03.2013

29.04.2013
28.07.2014

Proposed construction of Municipal School on plot 
being CTS No.710/1A/2 & 710/1A/3 at Kurar 
Village Malad (E).
Open plot

Other 
NC

OTDC-
P

H = In House Work
R.C.C.= M/s. Shashank Mehendale
C = M/s. Konark Structural Engineers 
Pvt. Ltd.

SCR/645
24.09.2012

16.11.2012    
15.11.2014

Charkop gaon Muni. School  at Kandivali (W) 
Ground floor shed /
C.R.=7

   I    
RC

PMC = M/s. The Designer & M/s. 
Joshi Consultant
C = M/s. Gyanesh Construction           
                                     

SCR/1064 
30.12.2011

02.01.2012 
extended upto

26.04.2012
01.01.2014 

extended upto
25.04.2014

Ganesh Nagar Municipal School on MHADA plot 
bearing CTS no. 157 (pt) Kandivali village at 
Babrekar Nagar, Kandivali (W) 
Ground floor shed /
C.R.=23

Other 
RC

OTDC-
P

H = In House Work
R.C.C.= M/s. Shashank Mehandale & 
Associates
C = M/s. Jaswant & co.

SCR/424 
20.07.11

02.09.2011 
extended upto

14.11.2011
01.09.2013 

extended upto
13.11.2013

Iraniwadi Municipal School building on plot bearing 
CTS no.  256 & 257 at Kandivali (W).
RCC Framed structure G+4

Other
NC

OTDC-
P

H = In House Work
R.C.C.= M/s. Shashank Mehandale & 
Associates
C = M/s. Rajendra G. Shah & Co.

SCR/415 
13.07.11

02.09.2011
01.09.2013

Ashok nagar Marathi Muni. School, Wadhawan gaon 
Kandiwali (E) in R/S Ward.

C.R.=

   II   
RC

PMC = M/s. Epicons Consultant Pvt. 
Ltd.                                     C= M/s. 
Kamla Construction                           

SCR/1192 
22.03.13

29.04.2013
28.04.2015



Sr. No. Ward SCR No. & Date

1 2 3 4 5 6 6 7 8 9 10 11 12

Name & Address of School 
Details of School

Plot area (P) 
Built up area (B) (in 
Sq. M.) 
F.S.I. (F)
Cost / Sq. Ft. (С) (in 
Rs.)  

Phase  Nature 
of Work

Categor
y

Name of Architect & 
Name of Consultant (PMC)
Name of Contractor (C)
In House Work (H)

Contract Cost 
(in Cr)

Contract 
period in 

months (IM)

Date of starting
Date of 

completion

Expense 
incurred 

upto 
31.03.12
(in Cr.)

Expense incurred 
from 01.04.12 to 

31.10.2013
in Cr. 

(PROG
RESS 
REPO
RT AS 
ON 
31.10.2
013)

For Eastern Suburb Schools (Cost Center Code -2003000000, G.L. Code =503000001)
ZONE-V

24 L DC-P 1.93 24 0.27 0.32

25 L DC-P 4.74 24 3.82 0.13

26 L DC-P 10.67 24 1.59 1.64

27 L B=2334.00 5.58 24 4.7 0

28 L 1.82 15 0 0.52

29 L 3.33 18 0 0.04

30 M/W DC-P 4.84 25 2.169 1.41

31 M/W DC-P 6.08 24 3.52 1.3

32 M/W DC-P 16.09 24 4.23 2.12

33 M/W B=928.24 DC-P 2.21 18 0.55 0.73

Magan Nathuram U.P M.S, N. M. Marg, Kurla, 
Mumbai-70
Gr. + 3 /
C.R.=20

B=1878.00
C=870.58

  II   
   Repair

PMC = M/s. Master & Asso. & 
Renuka Consultant
C = M/s. Indra Construction Co.

SCR/745 
25.10.2011 

14.11.2011
12.11.2013

Nehru Nagar U.S. 2, Nehru Nagar, Kurla (E), 
Mumbai-70
Gr. + 4 /
C.R.=56

P=3848.29
B=5917.50
F=1.54
C=655.07

  II   
   Repair

PMC = M/s. Master & Associates
C = M/s. Kinjal Construction Co.

SCR/743
25.10.2011 

14.11.2011
13.11.2013

Shivshrushti M.S., Kurla (E), Mumbai-70
Gr.+4

P=2782.41    
B=5537.00    
FSI=1.99

   I    
RC

PMC = M/s. Master & Asso. & 
Renuka Consultant
C = M/s. M.S. Enterprises

SCR/853
23.11.2011 

08.12.2011
07.12.2013

Kamgar Nagar  Hindi S, Kurla (E), Mumbai-70
Gr. + 3  /
C.R.=13 

Other 
RC

OTDC-
P

H = In House Work
R.C.C.= M/s. Joshi Consultant   
C = M/s. A.P.I. Construction

SCR/873 
20.10.2010

15.11.2010
14.11.2012 
31.01.2013

Mohili Village School Building, Ghatkopar-Andheri 
link road, Sakinaka at Kurla(W).       Gr.+4 RCC 
Framed structure                            C.R.=26

B=2725.75   
C=766.96

Other
Repair

PMC = M/s. Rite Matrix
C = M/s. Kamala Constructions.

SCR/1187 
22.03.2013

29.04.2013
28.07.2014

Chunabhatti Mun. Marathi School No. 2, 
Chunabhatti, Kurla (E), Mumbai-70
Gr. + 4  /
C.R.=34

P=4421.24               
F=1.70                  
C=760.12

Other
Repair

PMC = M/s. Shrish Sukhatame &  
Associates
C = M/s. Umit Corporation

SCR/387 
01.08.2013

22.08.2013
21.02.2015

Vaibhav Nagar Mun.  School Complex  
Chawl /
C.R.=5           

P=1561.28
B=2390.33
F=1.531

   I    
RC

PMC = M/s. Master & Asso. & 
Renuka Consultant 
C = M/s. Landmark Corporation     

SCR/480 
03.08.11

19.09.2011
18.03.2013 
shifted to 

24.10.2013
Thakkar Bappa Mun. School Complex at Chembur  
Chawl /
C.R.=9         

P=1035.92
B=2910.96
F=2.81

   II   
   RC

H = In House Work
R.C.C.= M/s. Shrikhande Consultant 
C = M/s. E.A.Khan & Sons

SCR/481 
03.08.11

20.10.2011
19.10.2013

Collector Colony Mun. School Complex  
Chawl  /
C.R.=17

P=6593.22
B=8046.72
F=1.22
C=1706.00

   I    
RC

PMC = M/s. Master & Asso. & 
Renuka Consultant 
C = M/s. K. R. Construction

SCR/789
09.11.2011

01-12-2011
30-11-2013

Chembur Naka Mun. School Complex  RCC, G+3, 
G+1/ 
C.R.=27

Other
Repair

PMC = M/s. S.P. Consultant 
C = M/s. Hirani Enterprises

SCR/356
27.06.2012

30.07-2012
29.01-2014



Sr. No. Ward SCR No. & Date

1 2 3 4 5 6 6 7 8 9 10 11 12

Name & Address of School 
Details of School

Plot area (P) 
Built up area (B) (in 
Sq. M.) 
F.S.I. (F)
Cost / Sq. Ft. (С) (in 
Rs.)  

Phase  Nature 
of Work

Categor
y

Name of Architect & 
Name of Consultant (PMC)
Name of Contractor (C)
In House Work (H)

Contract Cost 
(in Cr)

Contract 
period in 

months (IM)

Date of starting
Date of 

completion

Expense 
incurred 

upto 
31.03.12
(in Cr.)

Expense incurred 
from 01.04.12 to 

31.10.2013
in Cr. 

(PROG
RESS 
REPO
RT AS 
ON 
31.10.2
013)

34 M/E B=6222 DC-P 13.66 30 6.6 3.38

35 M/E B=6222 11.41 30 4.6 2.17

36 M/E B=1753.95 1.17 12 0 0.43

37 M/E B=2717 6.11 35 2.37 1.34

38 M/E Mankhurd UPMS school 2.88 18 0 0.98

92.51 34.42 16.51
For Eastern Suburb Schools (Cost Center Code -2003000000, G.L. Code =503000001 and 503000054)

ZONE-VI

39 N 0.7 12 0 0.39

40 N 2.81 24 0 0

41 N 2.7 18 0 0

42 S 3.89 24 1.42 1.94

43 S B=928.24 0.74 12 0.25 0

44 S 2.65 18 0 0.69

45 T B=1054.30 0.95 12 0 0

13.49 1.67 3.02

214.29 47.97 31.07
Nature of Repair =  Abbreviations:
D = Demolition DC  = Dhanuka Committee
Repair = Repair OTDC  = Other than Dhanuka Committee
RC =  Reconstruction Zon = Zonal Works
Repair & RC = Repair & Reconstruction
Repair & NC = Repair & New Construction
NC = New Construction

Shivaji Nagar Municipl School  No. 2, 
Govandi,Mumbai-43  
RCC, G+4 /
C.R.=36   

   I    
RC

H = In House Work
R.C.C. = M/s. Shrikhande Consultant 
C = M/s. P.B. Const. Co.

SCR/420 
20.07.11

02.09.2011
01.09.2013          

    Shifted to 
28.02.2014

Shahaji Nagar (Cheetah camp) Municipal School 
Urdu No.1, Cheetah Camp, 
S.T.Road,Tromay,Mumbai-88 Urdu No.1 
Ground storied A.C. Sheet  /
C.R.=27                        

Other 
RC

OTDC-
P

H = In House Work
R.C.C. = M/s. S.N. Bhobe & Assoc.  
C = M/s. P.B. Construction

SCR/414
13.07.2011

02.09.2011
01.09.2013   

Shifted to 
15.03.2014

Repairs, Rehabilitation of Govandi Station UPMS-2 
Mun. School, Near Govandi Station, Govandi(E).       
                                           RCC framed structure, 
G+2                              C.R.=19

  II   
Repair

PMC = M/s. Rite Matrix.
C = M/s. Shivlal Bhikaji.

SCR/1186  
22.03.2013

29.04.2013
28.04.2014

Lumbini Baug Municipl School  No. 1, 2, 3 Govandi, 
Mumbai-43     
Ground Structure /
C.R.=16

Other 
RC

OTDC-
P

H = In House Work
R.C.C.= M/s. Shashank Mehandale & 
Associates 
C = M/s. Computer Engineers

SCR/701  
24.09.2010

11.10.2010 
Shifted to 

10.10.2012
28.09.2013  
30.11.2013.

  II   
Repair

PMC-M/s. Epicon                        C-
M/s. Perfect Engineer

29.04.2013 
28.08.2014

Barve Nagar no.5 Mun. School, Bhatwadi, 
Ghatkopar(W).                                                             
  RCC framed structure,  G+1              
C.R.=13                                                                        
                                                                                     
                                            

Other
Repair

PMC = M/s. S.P. Consultants 
C = M/s. T.A. Enterprises

SCR/1195 
22.03.2013

29.04.2013
28.04.2014

Maniklal Mehta Mun. School, Narhari Mehta Marg, 
Ghatkopar                                                          RCC 
framed structure,G+2                                C.R.=43

  I  
   Repair

PMC = M/s. Trio Arch. 
C = M/s. Konark St. Eng.

SCR/1185 
22.03.2013

29.04.2013
28.04.2015

Jaymaharashtra Mun.School       RCC G+3 framed 
structure                                                        CR=44    
                                        

  II   
Repair

PMC = M/s. Shrikhande Consultant
C = M/s. Pragati Enterprises.

SCR/176 
dt.24.05.2013

27.06.2013
26.12.2014

Kannamwar Nagar BMC School, Kannamwar Nagar, 
Vikroli (E),  Mumbai-83
RCC, G+4 /C.R.=18

B=5605.29
C = 731.50

Other
Repair

OTDC-
P

PMC = M/s. Shrikhande Consultant 
C = M/s. Hirani Enterprises

SCR/859 
23.11.2011

08.12.2011
07.12.2013

Bhandup Village Mar BMC School, Bhandup 
Village, Bhandup (W), Mumbai-78 
RCC, G+1 / C.R.=8

  II   
Repair

H =M/s. Shirish Sukhatme & Asso.
C = M/s. Dev Engineer

SCR/355 
27.06.2012

30.07.2012
29.07.2013

Tulshet Pada BMC School, Bhandup (W), Mumbai-
78 
RCC, G+4 /
C.R.=31

B=3606.44   
C=626.52

  II   
Repair

PMC = M/s. Somat Infrastructure 
India Pvt. Ltd.    C=M/s. Pragati 
Enterprises

SCR/343 
17.07.2013

16.08.2013
15.02.2015

Navghar Mun School, Navghar Road Mulund 
(E).G+1, with A.C.Sheet Roof                          
C.R.=9 Other

Repair
OTDC-

P

PMC = M/s. Shrikhande Consultants 
Pvt. Ltd.
C = M/s. Yash Enterprises.

SCR/1199 
22.03.2013

29.04.2013
28.03.2014



Page 6 of 18

 Dhanuka Committee and Other Than Dhanuka Committee = Works Completed as on 31.12.2013

Ward Remarks

2 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16

1 A B=1290 29 0.20 2.30 83.89% 100% 100%

2 A NA NA NA NA NA NA NA NA NA Work done by CWC ward

3 B B=993.72 2.09 15 0.00 2.00 95.69% 100% 100%

4 B B=1592 2.68 18 0.00 2.50 93.28% 100% 100%

5 B NA NA NA NA NA NA NA NA NA NA Work done by CWC ward

6 C B=698 NA NA NA NA NA NA NA NA NA NA Repair work done by ward C.W.C.

7 C B=400

8 C B=1066 NA NA NA NA NA NA NA NA NA NA

9 D B=2029 1.81 15 0.36 0.48 46.40% 100.00%

10 D NA NA NA NA NA NA NA NA NA NA Work done by CWC ward

11 D Work of New construction is done by B.C. department.

Sr. 
No.

Name & Address of School 
Details of School

Plot area (P) 
Built up area (B) (in 
Sq. M.) 
F.S.I. (F)
Cost / Sq. Ft. (С) (in 
Rs.)  

Phase  Nature 
of Work

Name of Architect & 
Name of Consultant (PMC)
Name of Contractor (C)
In House Work (H)

SCR No. & 
Date

Contract Cost 
(in Cr)

Contract period 
in months 
(including 
monsoon)

Date of starting
Date of 

completion

Expense 
incurred upto 

31.03.2008
(in Cr.)

Expense incurred 
from 01.04.08 to 

31.10.2013
(in Cr.)

% of 
Financial 
progress 

% of Physical 
progress Target % to 

be achived

Manohardas St. Munl. School Bldg., Manohar 
Das Street Opp. G.P.O., Fort, Mumbai-400 
001.   
(G+4)
C.R.=20

  I   
   Repair

PMC = M/s SPA & SJK 
C = M/s. Landmark Corporation

SCR/1251 & 
SCR/1397

1.69   
Revised 
( 2.98 )

04.02.2008
28.10.2010

Work Completed through Dhanuka 
Committee.

Colaba Market (Colaba market Bldg. 2nd 
Floor, Lal Nigam Road,Colaba Mumbai - 400 
005)
(3rd Floor) 
W. O. (Estate)

  II   
   Repair

PMC = M/s SPA & SJK 

Janabai M. Rokade Mun Sch (Munl. School 
Bldg., Janjikar Street Mumbai - 400 003)
(G+3) 
C.R.=32

  I   
   Repair

PMC = M/s SPA & SJK 
C = M/s. Mehta Enterprises    

SCR/1250 
22.01.2008       

   

07.02.2008
14.09.2009 

Work Completed through Dhanuka 
Committee.

Dongari Mun School (Munl.School Bldg., 
Navroje Hill Rd. No.7, Mumbai - 400 009)
(G+3) 
C.R.=48

  I   
   Repair

PMC = M/s SPA & SJK    SCR/135 
30.04.2008       

    

30.05.2008
29.11.2009 

Work Completed through Dhanuka 
Committee.

Kambekar Mun School (171/175, Kambekar 
Street Mumbai - 400 003)
(G+2) 

  I   
   Repair

A.K.Hafizka Municipal School, Munl. School 
Bldg. 84/88 Masjid St. Mumbai -400 003 
(G+4) RCC, C.R.=10

  II   
   Repair

Nizampura Municipal School, Chimna Butcher 
St.  Mumbai - 400 003.
Ground storied Load Bearing
C.R.=8

  I   
   Repair

H = In House Work
C = M/s. Rashmin Const. Co. See details : Zonal Works = Completed Works Work completed through Zonal 

Contractor

Seth Chotelal Municipal School, Panjarapole 
3rd Lane,Gulalwadi, C.P. Tank, Mumbai
(G+4)  RCC
C.R.=15

  II   
   Repair

Repaired by N.G.O. (A.K.Munshi 
Yojana)

Keshavrao Kadam Marg Municipal School, 
Munl. Sch.bldg. Opp. Munl. Work Shop, 
K.K.Marg, Mumbai - 400 008
(G+3) Composite structure  
C.R.=36  

  I   
   Repair

PMC = M/s SPA & SJK 
C = M/s Nandhish Const. Co.       
                                  

SCR/648 
08.09.2010  

08.10.2010
07.01.2012

100%  Work Completed through Dhanuka 
Committee.

S. S. Bangali Municipal School, Charni Road 
(G+4) RCC , C.R.=15    

  II   
   Repair

Kavlemath Banganga Bldg, Munl. School 
Bldg. Kawale math, Banganga,  Mumbai - 400 
026 
C.R.=39

Other 
NC
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Ward RemarksSr. 
No.

Name & Address of School 
Details of School

Plot area (P) 
Built up area (B) (in 
Sq. M.) 
F.S.I. (F)
Cost / Sq. Ft. (С) (in 
Rs.)  

Phase  Nature 
of Work

Name of Architect & 
Name of Consultant (PMC)
Name of Contractor (C)
In House Work (H)

SCR No. & 
Date

Contract Cost 
(in Cr)

Contract period 
in months 
(including 
monsoon)

Date of starting
Date of 

completion

Expense 
incurred upto 

31.03.2008
(in Cr.)

Expense incurred 
from 01.04.08 to 

31.10.2013
(in Cr.)

% of 
Financial 
progress 

% of Physical 
progress Target % to 

be achived

12 E B=6540 0.18 3.08 96.16% 100% 100%

13 E B=4066 3.14 15 2.14 Nil 100.00% 100.00%

14 E B=4100 0.31 3.66 98.63% 100% 100%

15 E B=3180 15 1.30 Nil 100.00% 100.00%

16 E B=3345 18 2.00 1.00 100.00% 100.00%

17 E B=3388.00 3.75 18 0.00 3.12 83% 100.00% 100.00% WORK COMPLETED

18 F/S B=4021.58 2.94 15 0.81 0.49 44.00% 100% 100%

19 F/S B=2786.07 2.93 15 2.24 Nil 76.00% 100% 100%

20 F/S B=3151.17 0.36 1.90 95.43% 100% 100%

21 F/S B=4116.91 3.04 15 0.43 0.76 39.00% 100%

22 F/S B=3451.6 3.17 0.40 2.67 96.85% 100% 100%

Agripada Municipal School,
Farukh Umer Bhai Path, Agripada, Mumbai - 
400 008.
(G+3) RCC
C.R.=51

  I   
   Repair

PMC = M/s Structwell 
C = M/s Prime Engineers

SCR/1074 
07.12.2007
SCR/1337 

04.02.2010       
    

2.95 
Revised (3.39)

18
27

20.12.2007
19.03.2010

Work Completed through Dhanuka 
Committee.

Chandra mani Buddha vihar Mun. School Bldg. 
Munl. School Bldg. 10th Lane, C.B.V.Marg, 
Mumbai - 400 008
G+4 RCC
C.R.=40

  II   
   Repair

PMC = M/s. 4.4 Designs &
M/s. Arun Kelkar & Asso. 
C = M/s. Landmark Corp.

SCR/871 
22.10.2010

08-11-2010
07-02-2012

shifted to 18.06.12

68% 
(2.14)

Work Completed through Dhanuka 
Committee.

Meghraj Sethi Marg Mun School, Megharaj 
Shethy Marg, Mumbai - 400 009.
(G+3) RCC  
C.R.=28

  I   
   Repair

PMC = M/s Structwell 
C = M/s P.B.Constructions

SCR/995   
10.11.2007
SCR/957   

27.10.2009       
       

3.5  
Revised (4.03)

18
27

26.11.2007
25.02.2010

Work Completed through Dhanuka 
Committee.

Nagpada Mun Urd Sch, Mastan Tank Cross 
Lane,  Mumbai - 400 008.
G+3 Load Bearing 
C.R.=28

  I   
   Repair

PMC = M/s. Pentacle Consultants 
Pvt. Ltd.
C = M/s. Prime Developer

SCR/81 
27.04.2011

2.96 16-05-2011
15-08-2012

44%
(1.30)

Work Completed through Dhanuka 
Committee.

Byculla (West) Munl. School building near S. 
Bridge, N.M.Joshi Marg. Mumbai - 11
C.R.=30

  I   
   Repair

PMC = M/s. Pentacle Consultants 
Pvt. Ltd.
C = M/s. Kinjal Construction

SCR/111 
04.05.2011

4.04 19-05-2011
18-11-2012

76%
(3.00)

Work Completed through Dhanuka 
Committee.

Mohd Umar Rajjab Mun Urd Sch, Mohd. Umer 
Rajjab Road, Mumbai - 400 009.
(G+1) Partly  RCC and Partly Load Bearing  
C.R.=29

Other 
Repair

PMC = M/s. 4.4 Designs &
M/s. Arun Kelkar & Asso.
C = M/s Kinjal  Construction

SCR/787 
09.11.2011

1-12-2011
31-05-2013

Prabhodhankar Thakare Munl School 
Prabhodhankar Thakare Udyan, Sewri 
RCC Framed  structure G+2 
C.R.=19

  II   
   Repair

PMC = M/s. 4.4 Designs &
M/s. Arun Kelkar & Asso.
C = M/s Landmark Corporation

SCR/813   
07.10.2010  

25.10.2010
24.01.2012

Work Completed through Dhanuka 
Committee.

Sewri Cross Road Munl School  Rafi Ahmed 
Kidwai Road, Sewri
RCC Framed structure G+4 
C.R.=23

  II   
   Repair

PMC = M/s. 4.4 Designs &
M/s. Arun Kelkar & Asso.

SCR 1074 
10.12.2010

03-01-2011
02-04-2012

Work Completed through Dhanuka 
Committee.

New Naigaon  School,               
Govindji Keni Road, Naigaon
G+3 RCC 
C.R.=14

  I   
   Repair

PMC = M/s.Structwel Designers & 
Consultants Pvt.Ltd. 

SCR/997    
18.11.2007       

    

2.37 15 
28

16.11.2007
24.02.2009 

Work Completed through Dhanuka 
Committee.

Parel Poibawadi Munl School, Kamgar 
Maidan, Batliwalalane, Parel 
G+3 RCC 
C.R.=35

  II   
   Repair

PMC = M/s. 4.4 Designs &
M/s. Arun Kelkar & Asso.

SCR/713 
17.09.2010  

11.10.2010
10.01.2012 100% Work Completed through Dhanuka 

Committee.

J.B. Marg Munl School                      
Near Elphinstons Market, Parel
G+2 RCC 
C.R.=7 

  I   
   Repair

PMC = M/s. Structwel Designers & 
Consultants Pvt. Ltd. 

SCR/1010 
18.11.2007       

    

18
28

16.11.2007
25.05.2009 

Work Completed through Dhanuka 
Committee.
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No.
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Details of School

Plot area (P) 
Built up area (B) (in 
Sq. M.) 
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23 F/S 3.18 15 0.58 Nil 100.00% 100.00% Work completed

24 F/S 0.85 12 0 0.38 100.00% 100.00% Work completed

25 F/S 5.37 15 0 3.43 64.00% 100% 100%

26 F/N B=4862.00 3.17 18 0 2.172 68.52% 100.00% 100.00% WORK COMPLETED

27 F/N B=5747.67 0.39 3.91 98.32% 100% 100%

28 F/N B=3364.85 0.36 2.63 97.90% 100% 100%

29 F/N B=4352.02 2.61 0.27 2.20 94.77% 100% 100%

30 F/N NA NA NA NA NA NA NA NA NA NA Work is carried out by C.W.C.

31 F/N 1.59 15 0.137 0.187 100.00% 100.00% Work completed

32 F/N 2.70 15 0.254 0.491 100.00% 100.00% Work completed

33 G/S B=2751.27 3.42 16 0.00 3.29 96.20% 100% 100%

Abhuday Nagar Munl. School 
M.A.B.Colony,Abhyuday Nagar
RCC Framed structure G+3 
C.R.=45

P=2126.00
B=5078.00
C=661.49

  II   
   Repair

PMC = M/s. Infra Consults
C = M/s. Gyan Construction Co.

SCR/746 
25.10.2011 

14-11-2011
13-02-2013

62%
(1.98)

Sewree Koliwada Mun. School, Case No. 51, 
Scheme No. 59, Sewri,
G+2 RCC 
C.R.=7 

B=932.80
C=783.67

  II   
   Repair

PMC = M/s. Rite Matrix
C = M/s. Pushpam Enterprises

SCR/1056 
30.12.2011

02.01.2012
01.01.2013

43%
(0.38)

Sai Baba Path School Building Saibaba Path, 
Lalbaug
RCC Framed structure G+4 
C.R.=30

B=8199.81
C=659.97

  II   
Repair

PMC = M/s. Pentacle Consultants 
Pvt. Ltd.
C = M/s. Hirani enterprises

SCR/742 
25.10.2011

14.11.2011
13.02.2013

Work Completed through Dhanuka 
Committee.

Reynold /Shatabdi Sohala Municipal School 
B.P.T.Wadala , Renolds Road,Wadala
RCC G+3  
C.R.=24

Other 
Repair

M/s. Dadbhawala Architects & 
Engineers & valuers Pvt. Ltd.            
                                               C- 
M/s. Omkar Engineers & 
Contractors.

SCR/1057 
30.12.2012

02.1.2012
1.07.2013

Joglekarwadi Municipal School, Opp. Sion Rly. 
Station, Nehru Nagar, Sion (E) 
RCC G+5  
C.R.=53

  I   
   Repair

PMC = M/s. Shashi Prabhu  & 
Associates   
C = M/s. Tirupathi Construction 
Company

SCR/1168 
04.01.2008
SCR/958 

27.10.2009       
 

3.81
Revised (4.376)

18
24

21.01.2008
23/07/2009 

extended upto 
23/01/2010 

Work Completed through Dhanuka 
Committee.

New Sion Municipal School, Plot No. 
161/161,Road, No - 24, Sion.
RCC G+3  
C.R.=50

  I   
   Repair

PMC = M/s. Shashi Prabhu   
C = M/s. Tirupathi Const. Corp.

SCR/1072 
07.12.2007
SCR/959 

27.10.2009       
            

2.66
Revised (3.057)

15
24

20.12.2007
19/03/2009 

extended upto 
19/12/2009 

Work Completed through Dhanuka 
Committee.

Sewree Wadala Municipal School Sewri 
Wadala Estate, Sch. No.574,Road No. 37 A 
Plot No. 120, Wadala
RCC G+4   
C.R.=49

  I   
   Repair

PMC = M/s. Structwel Designers & 
Consultants Pvt. Ltd.  
C = M/s. Kinjal  Costruction 
Company

SCR/1015 
18.11.2007       

    

15
24

26.11.2007
25/02/2009 

extended upto 
11/11/2009 

Work Completed through Dhanuka 
Committee.

Hindu Colony Municipal School Dadar Hindu 
Colony, King's circleLakhamehi Napoo Road, 
Dadar,
RCC 
C.R.=4

  I   
   Repair

Sion Secondary Municipal School
RCC 
C.R.=14

B=2560.48
C=671.45

  II   
   Repair

PMC = M/s. Pentacle Consultants 
Pvt. Ltd. 
C = M/s. Rajendra G. Shah & 
Company

SCR/781 
04.11.2011 

24-11-2011
23-02-2013

35.15%
(0.559)

Sion  Koliwada Municipal School Road No.31, 
Raoli Camp.
RCC + load bearing
C.R.=42

P=2055.36
B=3412.75
C=677.39

Other
Repair

PMC = M/s. Majestic Developers
C = M/s. Konark Structural 
Engineers Pvt. Ltd.

SCR/780 
04.11.2011 

24-11-2011
23-02-2013

33.14%
(0.895)

Khedgully  Muni. School, Opp. Parel Bekari 
Sayani Road, Khedgally
(G+4)  RCC 
C.R.=13

  I   
   Repair

PMC = M/s. Shashi Prabhu   
C = M/s. Tirupathi Const. Corp.

SCR/163  dt. 
25.05.2009   

22.06.2009
21.09.2010 

extended upto 
21.10.2010 

Work Completed through Dhanuka 
Committee.
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34 G/S B=2383.28 2.64 16 0.00 2.50 94.70% 100% 100%

35 G/S B=4085.89 3.34 18 2.57 0.63 95.81% 100% 100%

36 G/S B=2426.47 2.4 15 0.53 1.06 70.50.% 100% 100%

37 G/S B=4762.71 3.96 18 0.73 1.81 73.23% 100%

38 G/S B=7925.6 5.91 24 0.58 2.49 77.67% 100% 100%

39 G/S B=3436.9 3.18 15 0.85 0.66 77.99% 100% 100%

40 G/S B=5021.71 5.75 21 4.55 0.25 100.00% 100.00%

41 G/S 3.13 15 0.39 Nil 100.00% 100.00% Work completed

42 G/N B=2690.26 3.3 18 0.00 3.30 100.00% 100% 100%

43 G/N B=2766.71 2.74 15 0.00 2.65 96.72% 100% 100%

44 G/N B=4283.54 3.67 2.80 0.82 98.64% 100% 100%

45 G/N B=1821.84 1.47 0.64 0.69 90.48% 100% 100%

Keshavrao Khade Marg Muni. School K.K. 
Marg , Jacob Circle
(G+3) RCC 
C.R.=27

  I   
   Repair

PMC = M/s. Shashi Prabhu   
C = M/s. Tirupathi Const. Corp.

SCR/164 dt. 
25.05.2009   

22.06.2009
21.09.2010 

extended upto 
21.10.2010

Work Completed through Dhanuka 
Committee.

Adarsh Nagar  Muni. School, 18-C Housing 
Colony, Adarsha Nagar, Worli
(G+3) RCC  
C.R.=42

  I   
   Repair

PMC = M/s. Shashi Prabhu  
C = M/s. Prime Engineer.

SCR/1073 
07.12.2007       

    

20.12.2007
19.06.2009

Work Completed through Dhanuka 
Committee.

Talchekarwadi  Muni. School, Telchkar Wadi, 
lower Parel
(G+4) RCC 
C.R.=7

  II   
   Repair

PMC = M/s. 4.4 Designs &
M/s. Arun Kelkar & Asso.
C = M/s. Reliable enterprises 

SCR/647 
08.09.2010  

11-10-2010
10-01-2012

Work Completed through Dhanuka 
Committee.

Ganpatrao Kadam  Muni. School, G.K. Marg,
(G+4) RCC 
C.R.=29

  II   
   Repair

PMC = M/s. 4.4 Designs &
M/s. Arun Kelkar & Asso.
C = M/s. Reliable enterprises 

SCR/710 
17.09.2010  

11-10-2010
10-04-2012

100%  Work Completed through Dhanuka 
Committee.

N. M. Joshi  Muni. School, Behind Harharwala 
Bldg., N. M. Joshi Marg
(G+2)Partly  RCC and Partly Load Bearing 
C.R.=31

  II   
   Repair

PMC = M/s. 4.4 Designs &
M/s. Arun Kelkar & Asso. 
C = M/s. R.K. Madhani & Co. 

SCR/709 
17.09.2010  

11-10-2010
10-10-2012

Work Completed through Dhanuka 
Committee.

Worli Naka  Muni. School Junction of Hence 
Road & Annic Besant Road , Worli
(G+2)  RCC 
C.R.=52

  II   
   Repair

PMC = M/s. 4.4 Designs &
M/s. Arun Kelkar & Asso. 
C = M/s. Landmark Corp.

SCR/872 
20.10.2010

08-11-2010
07-02-2012

Work Completed through Dhanuka 
Committee.

Globe Mill  Muni. School, Globe Mill Passage, 
P.B. Marg 
(G+4)  RCC 
C.R.=35  

  II   
   Repair

PMC = M/s. 4.4 Designs &
M/s. Arun Kelkar & Asso. 
C = M/s. R.K. Madhani & Co. 

SCR 1076 
10.12.2010

03-01-2011
02-10-2012

          83%        
    (4.80)

Work Completed through Dhanuka 
Committee.

Prabhadevi  No. 2 Muni. School, Chavani 
Galli, Prabhadevi
(G+2)  RCC
C.R.=29

B=4153.93
C=646.48

Other
Repair

PMC = M/s. Pentacle Consultants 
Pvt. Ltd. 
C = M/s. Omkar Engineers & 
Contractors

SCR/750 
25.10.2011 

14-11-2011
13-02-2013

           50%       
   (1.52)

Dharavi Transit  Camp Municipal School  
Dharavi Transit Camp.
RCC Framed structure G+4
C.R.=5

  I   
   Repair

PMC = M/s. Shashi Prabhu  
C = M/s. P.B. Construction Co.

SCR/162 
25.05.2009  

22.06.2009
21.12.2010

Work Completed through Dhanuka 
Committee.

R.C. Mahim Urdu Municipal School  
Nulbandki Wadi, L.J.Cross Road, No. 2 Mahim
RCC Framed structure G+2  
C.R.=21

  I   
   Repair

PMC = M/s. The Designer & M/s. 
Joshi Consultant                                 
               
C = M/s. H.M.V. Asso.

SCR/160 
25.05.2009    

22.06.2009
21/09/2010 

Work Completed through Dhanuka 
Committee.

City of Los Angles Municipal School  J. K. 
Sawant Marg, NearBarakhe Cinema, Matunga 
RCC
C.R.=34

  I   
   Repair

PMC = M/s. Shashi Prabhu  
C = M/s. Computer Engineer

SCR/1249 
22.01.2008       

    

18 04.02.2008
03.08.2009 

Work Completed through Dhanuka 
Committee.

Bhavani Shankar Municipal School Bhawani 
Shankar Road, Dadar (West)
RCC G+3
C.R.=19

  I   
   Repair

PMC = M/s. Shashi Prabhu  
C = M/s. Prime Engineer.

SCR/1075 
07.12.2007       

15 
29

20.12.2007
19.03.2009 

extended upto 
31/05/2010 

Work Completed through Dhanuka 
Committee.
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46 G/N B=463.54

47 G/N 2.55 15 0 1.84 73% 100% 100%

48 G/N 2.35 15 0.676 0.584 100.00% 100.00% work completed

49 H/E B=4223.42 3.63 25 0.00 3.23 88.98% 100% 100%

50 H/E 6.59 0 4.27 100% 100% Work Completed 

51 H/E 3.50 1.598 Nil 100.00% 100.00% work completed

52 H/W B=3964.82 2.89 22 0.00 2.66 92.04% 100% 100%

53 H/W NA NA NA NA NA NA NA NA NA

54 H/W 0.83 12 0 0.4 100.00% 100.00%

55 H/W 3.2 18 0 2.01 100.00% 100.00% Work completed

Shastri Nagar Municipal School, New Shastri 
Nagar Dispensary, Dharavi.
Ground floor , W.O.Estate 
C.R.=8

  I   
   Repair

H = In House Work
C = M/s. K.R. Construction See details : Zonal Works = Completed Works Work completed through Zonal 

Contractor

Dadar woolen mill Municipal School J. 
K.Sawant Marg, Opp. Bombay Glass Works
G+3, Load bearing 
C.R.=32

B=4105.16
C=666.16

  I   
   Repair

PMC = M/s. Pentacle Consultants 
Pvt. Ltd. 
C = M/s. KBA Infrastructure Pvt. 
Ltd. 

SCR/752 
25.10.2011

14.11.2011
13.02.2013 

Work Completed through Dhanuka 
Committee.

Mahim Mori Road Municipal School Mahim 
Mori Road, Mahim
RCC G+3 
C.R.=28

P=1998.63
B=2690.26
C=748.76

  I   
   Repair

PMC = M/s. Kalayojan & 
Shrikhande Consultant
C = M/s. Computer Engineers 

SCR/751 
25.10.2011 

14-11-2011
13-02-2013 dt 

extended to 
07.07.2013

60.90%
(1.45)

Nariyalwadi Muni. School at Nariyalwadi, Pipe 
Line Road, Vakola, Sanacruz (E), Mumbai - 55
RCC Framed structure G+3/  
C.R.=32

  I   
   Repair

PMC = M/s. The Designer & M/s. 
Joshi Consultant 
C = M/s.R.K. Madhani & Co.

SCR/1011 
16.11.2007

26.11.2007
25/05/2009 

extended upto 
31/12/2009

Work Completed through Dhanuka 
Committee.

Kher Nagar Muni. School at KherNagar, 
Bandra (E), Mumbai- 51
RCC Framed structure G+4 & G+2  
C.R.= 92

B=8768.18 
C=

Other 
Repair

PMC = M/s. Infra Consults
C = M/s. Dev Engineers

SCR/1065 
30.12.2012

16                         
         18

02.01.2012    
01.05.2013    
05.07.2013

        64.9%       
(4.27)

Kherwadi Muni. School building at 
Kherwadi road, Bandra (E), Mumbai - 51
RCC Framed structure G+4 & G+3 /
C.R.= 38

P=2936.20
B=4441.50
F=1.50
C=679.05

Other
Repair

H = In House Work
C = M/s. Riddhi Enterprise

SCR/753
25.10.2011

18
20.5

14-11-2011
13-05-2013 
30.07.2013

45.65%
(1.598)

Khotwadi Muni. School at Santacruz (W)
RCC Framed structure G+2
C.R.=10

  I   
   Repair

PMC = M/s. The Designer & M/s. 
Joshi Consultant  
C = M/s.Bucon Engineer & Infr. 
Pvt. Ltd.

SCR/1172 
14.01.2009

14.02.2009
13/08/2010 

extended upto 
10/12/2010

Work Completed through Dhanuka 
Committee.

Dr. G. S. Rao Municipal School 
Dr. Ambedkar Road, Bandra (W)
RCC Framed structure G+1 
C.R.=2

  I   
   Repair

PMC =M/s.Shrikhande Consultant  
Pvt. Ltd.

Only Two classroom is possession 
with MCGM. 

Pali Chimbai Municipal School No 13-14 
Chimbai Road Bandra (W)
RCC Framed structure G+2  /
C.R.=7

  II   
   Repair

PMC =M/s. Somat Infrastructure 
Pvt. Ltd
C = M/s. D.K. Infrastructure Pvt. 
Ltd.

SCR/996 
22.12.2011

02.01.2012
01.01.2013

48.19%
(0.40)

Work Completed through Dhanuka 
Committee.

Bandra Petit Municipal School, Waterfield 
Road, Bandara (W)
RCC Framed structure G+2 & G+3 
C.R.=27

P=4900.00
B=3939.35
F=0.80
C=706.43

  II   
   Repair

PMC =M/s. Shrikhande Consultant  
Pvt. Ltd.
C = M/s. D. K. Infrastructure Pvt. 
Ltd.

SCR/754 
25.10.2011 

14-11-2011
13-05-2013

62.81%
(2.01)
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Built up area (B) (in 
Sq. M.) 
F.S.I. (F)
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(including 
monsoon)

Date of starting
Date of 
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from 01.04.08 to 

31.10.2013
(in Cr.)
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% of Physical 
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be achived

56 H/W 1.16 12 0 0.74 100.00% 100.00% Work completed

57 K/E B=5670 3.64 1.35 2.17 96.70% 100% 100%

58 K/E B=4249.36 3.29 0.00 3.15 95.74% 100% 100%

59 K/E B=3750 2.53 0.00 2.40 94.86% 100% 100%

60 K/E B=5310 3.61 0.00 3.43 95.01% 100% 100%

61 K/E NA NA NA NA NA NA NA NA NA

62 K/E NA NA NA NA NA NA NA NA NA Repair work done by Ward.

63 K/E B=2140 1.69 18 0.00 1.09 100% 100% Work completed

64 K/W B=3441.37 3.28 0.77 2.41 96.95% 100% 100%

65 K/W B=4348.1 3.53 0.70 2.51 90.65% 100% 100%

Laxmi Nagar Municipal School,  Plot No. 433, 
14th Road, Khar (W)
RCC Framed structure G+2/
C.R.=7

P=1328.60
B=1072.72
F=0.80
C=839.84

  II   
   Repair

PMC =M/s. Somat Infrastructure 
Pvt. Ltd
C = M/s. Indra Construction Co.

SCR/741 
25.10.2011 

14-11-2011
13-11-2012

63.74%
(0.74)

Jogeshwari Gumpha Municipal School, Janata 
Colony, Jogeshwari (E),
RCC Framed structure G+4/  
C.R.=35

  I   
   Repair

PMC = M/s. 4.4 Designs &
M/s. Arun Kelkar & Asso. 
C = M/s. R.K. Madhani & Co. 

SCR/1012   
16.11.2007

18
33.75

26.11.2007
25.05.2009 

extended upto 
22.09.2010

Work Completed through Dhanuka 
Committee.

Koliwada Mun. School Jogeshwari (E)
RCC Framed structure G+4/ 
C.R.=35

  I   
   Repair

PMC = M/s. 4.4 Designs &
M/s. Arun Kelkar & Asso.
C = M/s. A.P.I. Constructions  

SCR/165  
25.05.2009

18 
19

22.06.2009
21.12.2010 

extended upto 
22.01.2011

Work Completed through Dhanuka 
Committee.

Chakala Mun. School Tarun Bharat Society 
Andheri (E) 
RCC Framed structure G+4/ 
C.R.=37

  I   
   Repair

PMC = M/s. 4.4 Designs &
M/s. Arun Kelkar & Asso.
C = M/s. P. B. Const. Co. 

SCR/159  
25.05.2009

15 
19

22.06.2009
21/09/2010 

extended upto 
19/01/2011

Work Completed through Dhanuka 
Committee.

Marol Mun. School at Marol Maroshi Road, 
near Marol Fire Brigade, Andheri (E) 
RCC Framed structure G+3 & G+4  /
C.R.=50

  I   
   Repair

PMC = M/s. 4.4 Designs &
M/s. Arun Kelkar & Asso.
C = M/s. Tirupati Const. Corp. 

SCR/161   
25.05.2009

18 
20.5

22.06.2009
21.12.2010 

extended upto 
06.03.2011

Work Completed through Dhanuka 
Committee.

Bandrekar wadi Municipal School at 
Jogeshwari (E) 
Ground structure 3 sheds AC sheet on roof top  
C.R.=8

  I   
   Repair

PMC = M/s. 4.4 Designs &
M/s. Arun Kelkar & Asso.

Repair done by Ward. Major 
portion of school premises is 
affected by proposed D.P. road and 
Road Over Bridge (R.O.B.) at 
Jogeshwari (E) as reported by A.C. 
(K/E)

Sambhaji Nagar Municipal School Swami 
Nityanand Marg, Andheri (E) 
Ground structure  AC sheet on roof top /
C.R.=2

Other
Repair

PMC = M/s. 4.4 Designs &
M/s. Arun Kelkar & Asso.

Saraswati baug Mun. School, near Jogeshwari 
Stn. Stn.Rd., Jogeshwari (E)   
Load bearing structure G+3/ 
C.R.=22

  II   
   Repair

PMC = M/s. Classic structcon
 Pvt. Ltd.
C = M/s. Umit Corporation

SCR/1058 
30.12.2011

02.01.2012
01.07.2013 
11.10.2013.

64.50%
(1.09)

Vileparle (W) Muni. School at sanyas ashram, 
Vile parle (W). 
RCC Framed structure G+3/
C.R.=25

  I   
   Repair

PMC = M/s. 4.4 Designs &
M/s. Arun Kelkar & Asso. 
C = M/s. R.K. Madhani & Co. 

SCR/996   
16.11.2007

 18
24

14.12.2007
25/05/2009 

extended upto 
15/11/2009

Work Completed through Dhanuka 
Committee.

D.N. Nagar Muni. School,  Dadabhai Nauroji 
Road , Andheri (W) 
RCC Framed structure G+4/  
C.R.=37

  I   
   Repair

PMC = M/s. 4.4 Designs &
M/s. Arun Kelkar & Asso.
C = M/s.Kinjal Construction

SCR/1013   
16.11.2007

18
23

14.12.2007
25/05/2009 

extended upto 
30/10/2009

Work Completed through Dhanuka 
Committee.
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66 K/W B=1275.4 1.73 15 0 1.46 100% 100%

67 K/W 3.17 18 0 3.17 100.00% 100.00% Work completed

68 P/S B=3272.76 2.98 0.53 2.23 92.62% 100% 100%

69 P/S NA NA NA NA NA NA NA NA NA Repair works done by Ward.

70 P/S N.A. NA NA NA NA NA NA NA NA NA Repair works done by Ward.

71 P/S 2.59 15 0 1.49 100.00% 100.00% Work completed

72 P/S 3.56 18 0 1.93 54.15%  (1.93) 100.00% 100.00% Work completed

73 P/S 3.42 18 0 2.63 100% 100%

74 P/S 4.57 19 2.83 Nil 100.00% 100.00% Work completed

75 P/N B=3137.36 2.49 0.00 2.30 92.37% 100% 100%

76 P/N B=1608.32 1.24 0.00 1.24 100.00% 100% 100%

Cama road Muni. School no.3 at Andheri (W)
RCC Framed structure G+4/
C.R.=15

  II   
   Repair

PMC = M/s. 4.4 Designs &
M/s. Arun Kelkar & Asso.
C = M/s. A.P.I. Constructions  

SCR/874 
20.1010

08.11.2010
07.02.2012

84.68% 
(1.465)

Work Completed through Dhanuka 
Committee.

Posha Nakhava Muni. School at Versova, Yari 
Road, Andheri (W).
RCC Framed structure G+3/
C.R.=37

B=4186.23
C=651.20

  II   
   Repair

PMC = M/s. Pentacle Consultants 
Pvt. Ltd. 
C = M/s. Manisha Construction Co.

SCR/744 
25.10.2011 

14.11.2011
13.05.2013

100%       
(3.17)

I. B. Patel Muni. School Stn. Road, Goregaon 
(W)
RCC Framed structure with shed G+2 /
C.R.=28

  I   
   Repair

PMC = M/s. 4.4 Designs &
M/s. Arun Kelkar & Asso.
C = M/s. A.P.I. Constructions  

SCR/1102  
11.12.2007

18 
19.25

14.01.2008
25.06.2009 

extended upto 
31.07.2009

Work Completed through Dhanuka 
Committee.

Goregaon Transit camp Muni. School Western 
Highway, Goregaon (E)
Shed /
C.R.=7

  I   
   Repair

PMC = M/s. 4.4 Designs &
M/s. Arun Kelkar & Asso.

S.R.P. Camp Muni. School at S.R.P. Camp 
Goregaon (E) 
Shed /
C.R.=5

  II   
   Repair

Motilal Nagar Muni. School near Siddharth  
Hospital, D.B. More marg, Goregaon (W), 
Mumbai-104
RCC Framed structure G+2/
C.R.=27

P=1872.00
B=3693.07
F=1.97
C=597.72

Other
Repair

PMC =M/s. Somat Infrastructure 
Pvt. Ltd
C = M/s. Yash Enterprises

SCR/926  
08.12.2011

22.12.2011
21.03.2013

       57.81%     
(1.49)

Unnat Nagar Muni. School at Yeshwant Nagar, 
Goregaon (W)
RCC Framed structure G+1/ 
C.R.=21

B=2979.46
C=915.66

Other
 Repair 

PMC = M/s.Trioarch Consultants
C = M/s. Gyan Construction Co.

SCR/950
08.12.2011

22.12.2011
21.06.2013

Aarey Colony Muni. School at Aarey Colony, 
Goregaon (E)
Ground structure shed  and G+1 Shed /
C.R.=37

B=3970.80
C=739.77

  I   
   Repair

PMC = M/s. 4.4 Designs &
M/s. Arun Kelkar & Asso.
C = M/s. Manisha Construction Co.

SCR/855 
23.11.2011 

08.12.2011
07.06.2013

  76%          
(2.63)

Work Completed through Dhanuka 
Committee.

Goregaon East (Pahadi) Muni. School near 
Jimkhana, Jayprakash Nagar, Goregaon (E), 
Mumbai-63
RCC Framed structure  G+3, G+2 & Shed / 
C.R.=62

B=7583.87
C=506.20

  II   
   Repair

PMC = M/s. Bhusahn Kotwal & 
Ass.
C = M/s. A.P.I. Constructions

SCR/1062 
30.12.2011

02.01.2012
01.07.2013 
12.08.2013 
(Proposed)

62%
(2.83)

Nemani Plot muni. School at Malad (W)
RCC Framed structure G+3/
C.R.=27

  I   
   Repair

PMC = M/s. The Designer & M/s. 
Joshi Consultant
C = M/s. Arihant coprotation 

SCR/1117  
19.12.2007

15
 28.5

01.01.2008
31.03.2009 

extended upto 
10.05.2010

Work Completed through Dhanuka 
Committee.

Kurar Village Marathi mun. School at Malad 
(E)
RCC Framed structure G+2/ 
C.R.=16

  I   
   Repair

PMC = M/s. The Designer & M/s. 
Joshi Consultant
C = M/s. Arihant coprotation 

SCR/1116  
19.12.2007

15
 29

01.01.2008
31.03.2009 

extended upto 
20.05.2010

Work Completed through Dhanuka 
Committee.
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77 P/N B=4068.59 4.15 18 0 3.34 80.00% 100% 100%

78 P/N N.A. NA NA NA NA NA NA NA NA NA

79 P/N B=3142.88 2.61 18 0 1.82 100.00% 100.00% Work completed

80 P/N 3.18 18 0 2.48 100.00% 100.00% 100.00% Work completed

81 P/N B=2175.43 1.67 18 1.01 Nil 100% 100% work completed

P/N Plot area=2615 0.32 6 0 Nil 0.00% 100% 100% work completed

82 R/N 0.81 0.00 0.81 100.00% 100% 100%

83 R/N 2.03 18 0 1.61 100% 100% Work completed.

84 R/C B=869.23 0.78 0.00 0.63 80.77% 100% 100%

85 R/C 0.67 12 0 0.27 100.00% 100.00%

Govind Nagar Muni. School, Haji Bapu Road, 
Malad(E) 
R.C.C. framed structure G+3/ 
C.R.=27

  II   
   Repair

PMC = M/s. 4.4 Designs &
M/s. Arun Kelkar & Asso.

SCR/1075 
10.12.10

03.01.2011
02.07.2012

Work Completed through Dhanuka 
Committee.

Malad (East) Muni. School
R.C.C. framed structure G+3

  II   
   Repair

Repair works done by NGO. 
Classrooms are given to NGO & 
merge into ban dongari muni. 
School

M.H.B. buidling gate no. 8 mun. School at 
Malwani, Malad (W)
G+2
C.R.=33

Other
Repair

PMC = M/s. Bhushan Kotwal & 
Ass.
C = M/s. Hemang Construction

SCR/951
08.12.2011

22-12-2011
21-06-2013

69.73%
(1.82)

Kurar Village Hindi mun. School at Malad (E)
RCC Framed structure G+2/ 
C.R.=39

P=2967.69
B=3769.54
C=769.94

Other
Repair

PMC = M/s Architect Lubna 
Shehjad
C =M/s. Manisha Construction Co.

SCR/748
25.10.2011

14-11-2011
13-05-2013

Dindoshi Vasahat Urdu Mun. School at 
Santosh Nagar, Malad (E)
R.C.C. framed structure G+3/ 
C.R.=32

  II   
   Repair

PMC = M/s. 4.4 Designs &
M/s. Arun Kelkar & Asso.
C = M/s. Indra Construction Co.

SCR/854 
23.11.2011 

08.12.2011
07.06.2013

60.47%
(1.01)

Proposed urgent repairs to existing play 
ground of Govind nagar Municipal school 
in 'P/N' Ward.

Other        
repair

H = In House Work
C = M/s. Indra Construction Co.

AMC/C/4532 
18.03.2013

15.04.2013    
14.10.2013

Ranchoddas mun.School at Dahisar (W)
R.C.C. framed.
G+4 / C.R.=11

  I   
   Repair

PMC = M/s. The Designer & M/s. 
Joshi Consultant        
C = M/s. Hirani Enterprises

SCR/1101 
11.12.2007

12
18.5

24.12.2007
 23.12.2008 

extended upto 
07.07.2009

Work Completed through Dhanuka 
Committee.

Sakharam Tare Marg Mun. School at Dahisar 
(W)
R.C.C. framed.
G+2 / C.R.=31

Other
Repair

PMC = M/s. Neocon 
Infrastructure service 
pvt. ltd.
C = M/s. Yash Enterprises

SCR/924 
08.12.2011

22.12..2011
21.06.2013

79.31%
(1.61)

Shimpoli mun. School at Borivali (W)
R.C.C. framed.
G+1 /C.R.=4

  I   
   Repair

PMC = M/s. The Designer & M/s. 
Joshi Consultant                                 
               

SCR/1198 
11.12.2007

12 
18

26.12.2007
25.12.2008 

extended upto 
23.06.2009

Work Completed through Dhanuka 
Committee.

Poisar Hindi Muncipal School at  S.V. Road, 
Mumbai - 92
Load bearing G+1
C.R.=28

  I   
   Repair

PMC = M/s. The Designer & M/s. 
Joshi Consultant  
C = M/s. Dev Engineers                     
                        

SCR/923 
08.12.2011

22.12.2011
21.12.2012

40.00%
(0.27)

Work Completed through Dhanuka 
Committee.
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86 R/C NA NA NA NA NA NA NA NA NA Repaired by Ward C.W.C.

87 R/C 5.27 20 2.79 Nil 100.00% 100.00% work completed

88 L NA NA NA NA NA NA NA NA NA NA Repaired by Ward C.W.C.

89 L NA NA NA NA NA NA NA NA NA NA Repaired by Ward C.W.C.

90 L B=110.00 See details : Zonal Works = Completed Works

91 L 2.41 15 0.00 2.15 89.21% 100% 100%

92 L 2.27 12 0.00 2.14 94.27% 100% 100%

93 L B=235 See details : Zonal Works = Completed Works

94 L B=1005 1.02 15 Nil 0.64 100% 100% work completed

95 L 2.89 24 2.44 Nil 100.00% 100.00% work completed.

Swami Vivekanand Muncipal School at 
Borivali (E)  Mumbai - 400 066
Load bearing 
G+1structure 
Rent free /C.R.=11

  I   
   Repair

PMC = M/s. The Designer & M/s. 
Joshi Consultant                                 
               

Sodawala Lane Muncipal School at Borivali 
(W) 
R.C.C. framed.
G+4 / C.R.=42

P=4861.00
B=5138.30
F=1.05
C=796.36

Other
Repair

PMC = M/s. D. D. Kulkarni & 
Asso.
C = M/s. Rajendra G. Shah & Co.

SCR/779
04.11.2011

24.11.2011
23.05.2013 
01.08.2013

52.94%
(2.79)

Gurunanak U.P H.S., Gaibanshah  Nagar, 
Sundar Baug, Kurla (W), Mumbai-70
Gr /C.R.=4

  II   
   Repair

Kajupada H.S 1 Kajupada, Kurla Ganesh 
Mandir, Pipe road, Kurla, Sakinaka, Mumbai-
72
Gr. + 1 /C.R.=22

  I   
   Repair

Sambhaji Chowk M S., Sambhaji Chowk, 
Kurla (W), Mumbai-70
Gr. /C.R.=3

  II   
   Repair

H = In House Work
C = M/s. D.K.Infrastructure Pvt. 
Ltd.  

Work completed through zonal 
contractor.

H.P. Keluskar U.S. 2, H.P.Keluskar Road, 
Kurla (W), Mumbai-70
Gr. /C.R.=26

  I   
   Repair

PMC = M/s. Master & Asso. & 
Renuka Consultant 
C = M/s. Gyan Construction   

SCR/1099  
11.12.07 

24.12.2007
 20.09.2009 

extended upto 
24/12/2009

Work Completed through Dhanuka 
Committee.

Quereshi Nagar School No. 4, Nehru Nagar, 
Kurla (W), Mumbai-70  
Gr. + 4 /C.R.=34

  I   
   Repair

PMC = M/s. Master & Asso. & 
Renuka Consultant 
C = M/s. Valsons 

SCR/814  
3.10.07 

15.10.2007
25/05/2009 

extended upto 
28/12/2009

Work Completed through Dhanuka 
Committee.

Kajupada  Gujrati School, Kajupada, Kurla 
(W), Mumbai-70
Gr. /
C.R.=4

  II   
   Repair

H = In House Work
C = M/s. D.K.Infrastructure Pvt. 
Ltd.  

Work completed through zonal 
contractor.

Swadeshi Mill  Mun.Marathi  School, 
Swadeshi Mill, Kurla (E), Mumbai-70
Gr. + 2  /
C.R.=7

Other 
Repair

PMC = M/s. Shrikhande Consultant
C = M/s. D.R. Shah Construction 
Company

SCR/1063 
30.12.2012

02.01.2012
01.04.2013

65.00% 
(0.64)

Bazar ward H.U.P.S, Kurla-Andheri road, Bell 
Bazar, Kurla (W), Mumbai-70
Gr. + 3  /
C.R.=35

B=3187.00
C=773.20

  II   
   Repair

PMC = M/s. Renuka Consultant 
C = M/s. P. B. Construction Co.

SCR/747 
25.10.2011 

14.11.2011
13.11.2013

84.40%
(2.44)
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(including 
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31.03.2008
(in Cr.)
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from 01.04.08 to 

31.10.2013
(in Cr.)

% of 
Financial 
progress 

% of Physical 
progress Target % to 

be achived

96 L B=2453.00 2.22 18 1.17 0.43 100.00% 100.00% work completed

97 M/W B=2533 2.15 15 0.00 1.75 81.40% 100% 100%

98 M/W B=730 See details : Zonal Works = Completed Works

99 M/E B=745 0.83 15 0.077 Nil 100%

100 M/E B=1485 1.56 15 0.706 Nil 100.00% 100.00%

101 M/E B=6070 NA NA NA NA NA NA NA NA NA Work Completed.

102 M/E See details : Zonal Works = Completed Works

103 M/E Work of new construction is done by B.C. department. Also, work of general repairs to the building is completed through Zonal contractor

104 M/E B=2287.00 1.77 15 0 0.12 6.70% 100% 100% work completed

105 M/E B=4989.48 3.22 18 0 2.75 100% 100% work completed

106 M/E B=4989.48 3.22 18 2.75 Nil 100.00% 100.00% work completed

Moreshwar Patankar U.P.Marathi School, M.P. 
Marg, Kurla (W), Mumbai-70
Gr. + 4 /C.R.=18 Other

Repair
PMC = M/s. Shrikhande Consultant
C = M/s. Magnum Construction

SCR/865 
23.11.2011

08.12.2011
07.06.2013 
31.08.2013

72% 
(1.60)

Station Chembur Mun School Complex, 
Chembur Camp, Sindhi Colony, Mumbai-71
RCC, G+4,  /
C.R.=37                  

  I   
   Repair

PMC = M/s. Master & Asso. & 
Renuka Consultant
C = M/s. Gyan Construction SCR/1110  

11.12.07 

24.12.2007
23.3.2009 

extended upto 
31.10.2010

Work Completed through Dhanuka 
Committee.

Mahul Gaon Mun. School Complex  
Chawl  /
C.R.=6

  II   
   Repair

H = In House Work
C = M/s. D.K.Infrastructure Pvt. 
Ltd.  

Work Completed through zonal 
contractor.

Maravali Municipal School,  U.P.M.S,  
R.C.Marg, Chembur,Mumbai-74       
Load bearing, G+1 /
C.R.=13 

  I   
   Repair

PMC = M/s. Master & Asso. & 
Renuka Consultant                      C = 
M/s. Perfect Engineers   

SCR/714    
17.09.10

11.10.2010
10.01.2012

40.00%  100% Work Completed through Dhanuka 
Committee.

Anikgaon Municipal School,  U.P.M.S,        
R.C.Marg, Chembur, Mumbai-74     
RCC, G+2 /
C.R.=13   

  I   
   Repair

PMC = M/s. Master & Associates 
C = M/s. Arihant Corporation            
                                                           
                                                 

SCR/739   
24.09.10

18.10.2010
17.01.2012

Extended upto
24.06.12

45.00%
(0.706)

Work Completed through Dhanuka 
Committee.

Sanjay Nagar Municipl School  
U.P.M.S.,Shivaji Nagar, Baiganwadi  Mumai-
43  
RCC, G+4 /
C.R.=41                

Other 
RC

H = In House Work
R.C.C.= M/s. Shashank Mehandale 
& Associates
C = M/s. R.P.S. Infra-projectt Pvt. 
Ltd.

Shivaji Nagar Municipl School  No.1, Govandi, 
Mumbai-43
Ground /
C.R.=46     

  II   
   Repair

H = In House Work
C = M/s. D.K.Infrastructure Pvt. 
Ltd.  

Work Completed through zonal 
contractor.

Shivaji Nagar Municipl School  No.1, (New 
Building) Govandi, Mumbai-43    
G+3
C.R.=30

Other
NC

H = In House Work
C = M/s. D.K.Infrastructure Pvt. 
Ltd.  

Turbhe (Trombay) Municipal School U.P.M.S, 
Trombay, Mumbai-88
G + 3 & G+1
C.R.=19 

Other 
Repair

PMC = M/s . Infra Consultant
C = M/s.Opera construction 

SCR/949   
08.12.11

22.12.2011
21.03.2013

Deonar Colony Municipal School  (Additional 
classrooms) ,  Tata Nagar, Govandi, Mumai-43
RCC, G+3 /
C.R.=10 Other 

Repair
H = In House Work
C = M/s. Computer Engineers

SCR/861 
23.11.2011

08.12.2011
07.06.2013

85%
(2.75)

Deonar Colony Municipal School, Tata 
Nagar, Govandi, Mumai-43
RCC, G+3 /
C.R.=62

Other
Repair

H = In House Work
C = M/s. Computer Engineers

SCR/861 
23.11.2011

08.12.2011
07.06.2013         

Shifted to 
06.09.2013

85%
(2.75)



Page 16 of 18

Ward RemarksSr. 
No.

Name & Address of School 
Details of School

Plot area (P) 
Built up area (B) (in 
Sq. M.) 
F.S.I. (F)
Cost / Sq. Ft. (С) (in 
Rs.)  

Phase  Nature 
of Work

Name of Architect & 
Name of Consultant (PMC)
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107 N 2.38 15 0.06 2.25 97.06% 100% 100%

108 N B=5172 5.03 21 1.37 2.50 76.94% 100% 100%

109 N Work of New construction is done by B.C. department.

110 N B=3010.31 3.12 15 0.27 2.21 73.00% 100% 100%

111 N B=4101.9 3.64 18 1.03 Nil 100% 100%

112 N 3.43 18 1.41 Nil 100.00% 100.00%

113 N B=3105 2.45 15 0.3 Nil 100.00% 100.00% Work completed

114 S 0.62 12 0.04 0.55 95.16% 100% 100%

115 S B=4949.76 3.68 115 0.29 1.75 89.67% 100% 100%

116 S 0.89 8 0.00 0.78 87.64% 100% 100%

117 S B=920.34 0.79 15 Nil 0.28 100% 100%

Vikroli Park Site Marathi Sch No.4 Building, 
Vikroli (W),  Mumbai-79
RCC, G+3 /
C.R.=31

  I   
   Repair

PMC = M/s Kalayojan & 
Shrikhande
C = M/s.Dinesh Enterprises 

SCR/1014  
16.11.07 

26.11.2007
25.06.2009 

extended upto 
26.09.2009

Work Completed through Dhanuka 
Committee.

Sainath Nagar Mun Sch Bldg 2, Sainath Nagar, 
Mumbai-86  
RCC, G+4 /
C.R.=34

  I   
   Repair

PMC = M/s. Kalayojan & 
Shrikhande Consultant 
C = M/s. Computer Engineers

SCR/ 824 dtd 
13.10.10     

01.11.2010
30.08.2012

Work Completed through Dhanuka 
Committee.

Ramabai Sahakar Nagar Mun Marathi No. 1 
Bldg,Ramabai Sahakar Nagar,  Ghatkopar (E), 
Mumbai-75  
RCC, G+1 /
C.R.=29 

Other 
NC

Dhanji Deoshi Mun Sch Building, Hingwala 
Lane, Ghatkopar (E), Mumbai-77 
RCC, G+2 / C.R.=12    

  I   
   Repair

PMC = M/s. Kalayojan & 
Shrikhande Consultant 
C = M/s. Perfect Engineers

SCR/ 825 dtd 
13.10.10     

01.11.2010
28.02.2012

Work Completed through Dhanuka 
Committee.

Pant Nagar Mun Marathi Sch Building 2, Pant 
Nagar Police Chowky, Ghatkopar (E), 
Mumbai-75  
RCC, G+2 /
C.R.=23   

  I   
   Repair

PMC = M/s. Kalayojan & 
Shrikhande Consultant 
C = M/s. Landmark Corporation       
                                                       

SCR/ 826  
13.10.10     

01.11.2010
31.05.2012
shifted to

02.09.2012

76%
(2.75)

Work Completed through Dhanuka 
Committee.

Pant Nagar Mar 3, Pant Nagar Police Chowky, 
Ghatkopar (E), Mumbai-75 
RCC, G+4 / C.R.=40  

B=4403.75
C = 651.67

  II   
   Repair

PMC = M/s. Pentacle Consultants 
Pvt. Ltd. 
C = M/s. KBA Infrastructure Pvt. 
Ltd. 

SCR/862
23.11.2011 

08.12.2011
07.06.2013

85%
(2.91)

Work Completed through Dhanuka 
Committee.

Jayantilal Vaishnav Mun  Marathi No. 1 Sch 
Building, Jayantilal Vaishnav Marg, Ghatkopar 
(W), Mumbai-86  
RCC, G+2 / C.R.=29

  II   
   Repair

PMC = M/s. S. P. Consultant
C = M/s. Gyanesh Construction

SCR/1059 
30.12.2011

02.01.2012
01.04.2013

40%
(0.99)

Subhash Nagar BMC Hindi School, Subhash 
Nagar, MHB Colony, Mumbai-71  
GR+Chawl /
C.R.=8

  I   
   Repair

PMC = M/s. Kalayojan & 
Shrikhande Consultant 

SCR/1115  
19.12.07 

01.01.2008
30.07.2009

Work Completed through Dhanuka 
Committee.

M.V.R. Shinde Marg BMC School M.V.R. 
Shinde, Bhandup (W), Mumbai-78
RCC, G+4 /C.R.=21

  I   
   Repair

PMC = M/s. Kalayojan & 
Shrikhande Consultant 
C = M/s. Perfect Engineers

SCR/ 821 
dtd.13/10/10.   

  

01.11.2010
31.01.2012

Work Completed through Dhanuka 
Committee.

Tembhi Pada BMC School, Tembhi Pada, 
Bhandup (W), Mumbai-78
RCC, G+2 /
C.R.=20

  I   
   Repair

PMC = M/s Kalayojan & 
Shrikhande
C = M/s. Paresh Construction 

SCR/3685  
17.11.07 

25.11.2007
 25.06.09 extended 

upto 16.10.2009

Work Completed through Dhanuka 
Committee.

Ganga Vidya Mandir  BMC School, Bhandup 
(W), Mumbai-78  
RCC, G+2 /
C.R.=3

  I   
   Repair

PMC = M/s. Kalayojan & 
Shrikhande Consultant 

SCR/ 827 
dtd.13/10/10.   

  

01.11.2010
31.01.2012

35.43% Work Completed through Dhanuka 
Committee.



Page 17 of 18

Ward RemarksSr. 
No.

Name & Address of School 
Details of School

Plot area (P) 
Built up area (B) (in 
Sq. M.) 
F.S.I. (F)
Cost / Sq. Ft. (С) (in 
Rs.)  

Phase  Nature 
of Work

Name of Architect & 
Name of Consultant (PMC)
Name of Contractor (C)
In House Work (H)

SCR No. & 
Date

Contract Cost 
(in Cr)

Contract period 
in months 
(including 
monsoon)

Date of starting
Date of 

completion

Expense 
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118 S 1.99 15 0.07 1.77 92.21% 100% 100%

119 S 1.12 15 0.146 0.28 100.00% 100.00% Work completed

120 S B=3402.36 2.54 18 0 1.45 100.00% 100.00% Work completed

121 S B=1191.65 2.50 15 0 1.07 100.00% 100.00% Work completed

122 T B=1153.59 3.20 18 0.65 Nil 100.00% 100.00% Work is completed.

123 T B=5840 3.69 18 0.05 3.14 86.31% 100% 100%

124 T See details : Zonal Works = Completed Works

125 T B=650

0.89 15 0.714 Nil 80.20% 100% 100%

126 T B=825.75

127 T 1.75 15 0 0.79 100.00% 100.00% Work completed

128 T B=1967.27 1.62 15 0 1.06 100.00% 100.00% Work completed

129 T B=1992.00 4.12 18 0 2.386 100.00% 100.00% Work completed

Tirandaj Village U.P. Mar School, Powai, 
Mumbai-76   
RCC, G+2 /
C.R.=23

  I   
   Repair

PMC = M/s Kalayojan & 
Shrikhande
C = M/s.Perfect Engineer 

SCR/7068  
24.12.07 

17.01.2008
 16.4.2009   

extended upto 
10.08.09 

Work Completed through Dhanuka 
Committee. However, Remaining 
work being carried through zonal 
contractor.

Kanjur Village BMC Marathi School, Kanjur 
Village, Kanjur (E), Mumbai-78
RCC, G+2 /
C.R.=8

B=1125.12
C=844.80

  II   
   Repair

PMC = M/s. Master & Associates
C = M/s. Opera Infra Project Pvt. 
Ltd.

SCR/749
25.10.2011 

14.11.2011
13-02-2013

38.00%
(0.426)

Tagore Nagar BMC School No.1, Tagore 
Nagar, Vikroli (E), Mumbai-83  
RCC, G+2 /
C.R.=37

Other 
Repair

H = In House Work
C = M/s. Hirani enterprises

SCR/1061 
30.12.2012

02.01.2012
01.07.2013

56.20%
(1.45)

Paspoli Marathi BMC School, Powai, Mumbai-
72 
RCC, Chawl, G+3 /
C.R.=49      

Other 
RC

H = In House Work
R.C.C. Consultant: M/s. Dhargalkar 
Technoesis (India) Pvt. Ltd.
C = M/s. E.A. Khan & Co.

SCR/663 
29.09.2011

01.11.2011
31.01.2013  

EXT.31.05.2013

43%
(1.07)

Gavanpada Marathi School, Mulund (W), 
Mumbai-80
G+4 /
C.R.=7

Other 
RC

H = In House Work
R.C.C.= M/s. Shashank Mehandale 
& Associates 
C = M/s. A.C.E. Corporation

SCR/117 
04.05.2010

16.06.2010
15.12.2011 

shifted to 
03.08.2012

20.31%
(0.65)

Goshala Road, Goshala Marg, Mulund (W), 
Mumbai-80
G+4 /
C.R.=18

  I   
   Repair

PMC = M/s. Kalayojan & 
Shrikhande Consultant 
C = M/s. Computer Engineers

SCR/1147  
24.12.07 

10.01.2007
10.07.2009 

extended upto 
15.04.2010

Work Completed through Dhanuka 
Committee. However, Remaining 
work being carried through zonal 
contractor.

Guru Govind Sing School, Mulund (W), 
Mumbai-80
G+2 /
C.R.=25

  II   
   Repair

H = In House Work
C = M/s. Kinjal Const. Co.

Work Completed through zonal 
contractor.

Veena Nagar Mun. School, Mulund (W), 
Mumbai-80
A.C. Sheet, Gr. Structure

  II   
   Repair

PMC = M/s. Kalayojan & 
Shrikhande Consultant 
C = M/s. H.M.V. Associates

SCR/1387 
23.02.2011

16.03.2011
15.06.2012

Work Completed through 
Dhanuka Committee.Ghatipada Mun School, Mulund (W), Mumbai-

80
G+1, A.C. Sheet Roofing/ 
C.R.=12

  II   
   Repair

L.B.S. Marg M.S., Mulund Check naka, 
Mumbai-88
RCC, G+4 /

B=2248.21
C = 784.00

Other
Repair

PMC = M/s. Master & Associates
C = M/s. Riddhi Enterprises

SCR/863
23.11.2011

08.12.2011
07.03.2013 shifted 

to 26.05.13

45.14%
(0.79)

G. V. Scheme Municipal School, G. V. 
Scheme, Road No.4, Mulund (E), Mumbai-81
G+4 / C.R.=21

  Other   
   Repair

PMC = M/s. Epicons Consultant 
Pvt. Ltd.
C = M/s. M.E. Project Pvt. Ltd.

SCR/922
08.12.2011

22.12.2011
21.03.2013

65%
(1.06)

Cyclone Shelter Mun School, Mulund (W), 
Mumbai-80
G+3 /
C.R.=8

Other
NC

PMC = M/s. Mungekar & Asso.
C = M/s. R.K.Madhani & Co.

SCR/700 
17.09.2010

11.10.2010 shifted 
to 04.03.2011

10.04.2012 shifted 
to 02.03.2013

57.9% 
(2.386)
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130 T 2.64 18 1.11 Nil 100.00% 100.00% Work completed

131 T 3.79 21 1.94 0.38 100.00% 100.00% work completed.

Sevaram Lalawani Road School, Mulund (W), 
Mumbai-80
G+3 (Part) & 4th (Part)/       
C.R.=29

B=3034.56
C = 788.38

Other
Repair

PMC = M/s. Pravin Naik & 
Associates.
C = M/s. KBA Infrastructure Pvt. 
Ltd.

SCR/984
17.12.2011

30.12.2011
29.06.2013

53%
(1.41)

P. K. Road Municipal School, Mulund (W), 
Mumbai-80
G+3 / C.R.=24

B=4875.00
C = 795.00

  II   
   Repair

PMC = M/s. Vastukala Design 
Build Solution Pvt. Ltd.
C = M/s. KBA Infra Pvt. Ltd.

SCR/860
23.11.2011 

08-12-2011
07-06-2013 date 

shifted to 
27.09.2013

61%
(2.32)

                             Sd/-                                                      
              Dy. City Engineer                                             
   (School Infrastructure Cell)                                    
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