
1MUNICIPAL CORPORATION OF GREATER MUMBAI
(Hydraulic Engineer's Department)

Fund Code : 40
Functionary Code : 49
Name of Functionary : HYDRAULIC ENGINEER

"PUBLIC DISCLOSURE LAW"
Name of the Deptt. : Dy.Hydraulic Engineer(Pise Panjrapur Complex)

        01.01.2018   31.03.2018Report of Capital Works for the period from to

(Rs.in Crores)

Function Code G.L Code Description of the Work Remarks

1 2 3 4 5 6 7 8 9 10 11 12

PANJARAPUR - ONGOING WORKS
55105000000 504900204 1000493501 0.6785 0.0147 -- -- -- -- Work transferred to WSP.

55105000000 504900988 5000493501 2.5400 -- 0.6367680 -- -- -- Work completed.

55105000000 504900998 5000493501 2.8083 -- 1.1930600 -- -- -- Work completed.

55105000000 504901006 5000493501 2.7258 2.2314 0.0358310 -- -- 1.4499 Work transferred to WSP.

55105000000 504901008 5000493501 0.6100 -- 0.4050000 -- -- -- Work completed.

55105000000 504901094 5000493501 4.4800 -- 4.4770818 -- -- -- Work completed.

Sr.
No. 

Cost Centre 
Code

Total 
Contract 

Cost

Budget 
Estimate 
2017-18

Cumulative expenditure 
incurred Upto June 2017 
(During 01.04.2017 to 

30.06.2017)

Expenditure incurred during 
01.07.2017 to 
30.09.2017)

Expenditure incurred during 
01.10.2017 to 
31.12.2017)

Expenditure incurred 
during01.01.2018 to 

31.03.2018)

 1    
343

Effluent Treatment Plant for Water 
Treatment Plant at Panjarapur.

2  
320

Replacement of penstock gate alongwith 
Pnumatic actuators for wash water outlet 
and Pnumatic actuators for settling water 
inlet penstock gates at Stage-II Filter 
Plant.

3 
321

Retrofitting of MOCB's by VCB's at 
Panjrapur Pumping Station.

4 
322

Replacement of chlorinators along with 
ejectors at Yewai Chlorination Plant.

5 
323

Supply, Installation, Testing & 
Commisioning of 750 mm.dia & 900 
mm.dia Non Return Valve at Panjrapur 
Pumping Station.

6 
324

Supply, Installation, Testing & 
Commissioning of bottom sludge 
scrapper system comprising 02 separate 
units at Settling Tank No.6A, 5A & 5B 
for Stage-III, Settling Tank, Panjrapur.



2(Rs.in Crores)

Function Code G.L Code Description of the Work Remarks

1 2 3 4 5 6 7 8 9 10 11 12

Sr.
No. 

Cost Centre 
Code

Total 
Contract 

Cost

Budget 
Estimate 
2017-18

Cumulative expenditure 
incurred Upto June 2017 
(During 01.04.2017 to 

30.06.2017)

Expenditure incurred during 
01.07.2017 to 
30.09.2017)

Expenditure incurred during 
01.10.2017 to 
31.12.2017)

Expenditure incurred 
during01.01.2018 to 

31.03.2018)

55105000000 504901095 5000493501 0.2860 -- 0.1302000 -- -- -- Work completed.

55105000000 410400000 5000493501 1.0000 0.9990 -- -- 0.9889814 1.0120000

55105000000 504901201 5000493501 0.0191 -- 0.0190590 -- -- Work completed.

55105000000 504901202 5000493501 0.2173 -- 0.2172060 -- -- Work completed.

55105000000 504901203 5000493501 1.1800 1.1790 -- -- 1.1070501 Work completed.

55105000000 504901204 5000493501 1.0300 1.0290 -- -- 0.9368027 0.9368027 Work completed.

55105000000 504901205 5000493501 0.5500 0.5490 -- 0.4677801 0.4677801 0.4677801 Work completed.

55105000000 504901206 5000493501 0.2542 0.0010 0.2532000 -- -- -- Work completed.

7 
325

Supply, Installation, Testing & 
Commissioning of 900 mm.dia. suction 
sluice valve & 900 mm.dia sluice guard 
valve on delivery side for  Stage-II 
Pumping Station, Panjrapur.

8 
345

Supply of spare  H.T.Motor and other 
spares for Stage-I Pumping Station, 
Panjrapur

Work completed on 
23.09.2017

9 
327

Supply and Testing of 10 HP portable 
submersible desludging pump set for 
maintenance work of Settling Tank, 
Panjrapur.

10 
328

Supply, Installation, Testing & 
Commissioning of instruments for flow 
measurement, pressure measurement 
and sump level for Stage-I, Stage-II & 
Stage-III at Panjrapur Pumping Station. 

11 
346

Replacement of Suction sluice valves 
along with electrical actuators for Stage-I 
at Panjrapur Pumping Station.

12 
347

Supply, installation, testing & 
commissioning of 113.6 MLD and 56.8 
MLD capacity pump for Stage-III at 
Panjrapur Pumping Station. 

13 
348

Replacement of electrical actuators for 
delivery valves of Stage-III pumps at 
Panjrapur Pumping Station.

14 
332

Supply, Installation, Testing & 
Commissioning of  potential transformer 
at 100 KV Sub Station, Panjrapur.



3(Rs.in Crores)

Function Code G.L Code Description of the Work Remarks

1 2 3 4 5 6 7 8 9 10 11 12

Sr.
No. 

Cost Centre 
Code
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Contract 
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Budget 
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30.06.2017)
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30.09.2017)
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01.10.2017 to 
31.12.2017)
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during01.01.2018 to 

31.03.2018)

55105000000 504901207 5000493501 0.2980 0.0010 0.2970000 -- -- -- Work completed.

55105000000 504901208 5000493501 0.1934 -- 0.1933668 -- -- -- Work completed.

55105000000 504901209 5000493501 1.1000 0.7490 -- -- -- -- Tender is re-invited. 

55105000000 504901210 5000493501 0.0530 -- 0.0528734 -- -- -- Work completed.

55105000000 504901212 5000493501 0.3080 0.0010 0.3069616 -- -- -- Work completed.

55105000000 504901213 5000493501 0.1610 0.0010 0.1596775 -- -- -- Work completed.

55105000000 504901214 5000493501 0.2410 0.0010 0.2391075 -- -- -- Work completed.

55105000000 504901215 5000493501 0.3600 0.0010 0.3589600 -- -- -- Work completed.

55105000000 504901216 5000493501 0.0300 -- 0.0299535 -- -- -- Work completed.

15 
333

Fabrication, Supply and Installation of 
platform above 100 KV GOD structure 
with railing and ladder at 100 KV Sub 
Station, Panjrapur.

16 
334

Supply, Installation, Testing & 
Commissioning of the air scour blower at 
Stage-III, Filter Plant, Panjrapur.

17 
335

Fabricating of wash water pipings at 
Stage-I, Filter Plant, Panjrapur.

18 
336

Replacement of 5TR, air cooled 
packaged AC units at 100 KV sub 
station, Panjrapur

19 
337

Replacement of street light poles & 
fittings at old Panjrapur Pumping Station

20 
338

Replacement of DG Sets at 100 KV Sub 
Station Panjrapur

21 
339

Supply, Installation, testing & 
commissioning of High Mast  lamps at 
Panjrapur treatment plant.

22 
340

Supply, Installation, testing & 
commissioning of 200 mm dia pinch 
valves for stage-1 Filter plant.

23 
341

Replacement of AC units at computer 
room & MBR control room at  Panjrapur.



4(Rs.in Crores)

Function Code G.L Code Description of the Work Remarks

1 2 3 4 5 6 7 8 9 10 11 12

Sr.
No. 

Cost Centre 
Code

Total 
Contract 

Cost

Budget 
Estimate 
2017-18

Cumulative expenditure 
incurred Upto June 2017 
(During 01.04.2017 to 

30.06.2017)
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01.07.2017 to 
30.09.2017)

Expenditure incurred during 
01.10.2017 to 
31.12.2017)

Expenditure incurred 
during01.01.2018 to 

31.03.2018)

55105000000 504901217 5000493501 1.1100 1.1090 -- -- -- 0.0000 PO given, supply awaited.

55105000000 504901218 5000493501 6.2100 3.7500 -- -- -- 3.6995000 Supply of material received.

55105000000 504901219 5000493501 0.1000 0.0990 -- -- 0.0386946 0.0434000 Work completed.

55105000000 504901220 5000493501 0.5500 0.5490 -- -- -- 0.4886 Work completed.

55105000000 504901221 5000493501 1.9700 1.5000 -- -- -- -- Work transferred to WSP.

55105000000 504901222 5000493501 Repairs to substation at Panjrapur. 0.5264 0.3560 0.0633470 0.1686237 0.1686237 0.3456396 Work completed.

55105000000 504901223 5000493501 0.8389 0.8379 -- -- -- 0.0186000

55105000000 504901224 5000493501 4.9800 1.0000 -- -- -- 0.0000 DL to MS submission.

55105000000 504901225 5000493501 4.0300 3.2500 0.2486432 0.8670374 0.8670374 2.6123616 Work in progress.

55105000000 504901226 5000493501 2.9800 1.5000 -- -- -- 0.0000 Put up for re-invitation.

55105000000 504901227 5000493501 Repairs to MBR control Room at Yewai. 0.3457 0.3447 -- -- -- -- Work transferred to WSP.

24 
350

Replacement of balance NRV's at Stage-
1 pumping station, Panjrapur.

25 
351

Supply, Installation, Testing & 
commissioning of bottom sludge scraper 
system comprising of 02 separate units 
each for Stage-II settling plant , 
Panjrapur.

26 
352

Supply, Installation & Testing of stop 
logs(gates) for settling tanks at Stage-
III, settling plant, Panjrapur

27 
353

Retrofitting of VCB's at Panjrapur 
Pumping station.

28 
346

Re-construction and re-surfacing of 
roads from Yewai to MBR.

29 
354

30 
355

Painting of Admnistrative Bldg at 
Panjrapur.

Structural audit of bldg. 
Completed.

31 
356

Anti corrosive coating to clarifiers of 
settling tanks stage I.

32 
357

Repairs & replacing of flooring & Railing  
of settling tank & filter plants at 
Panjrapur.

33 
358

Resurfacing & reconstuction of roads at 
Panjrapur complex.

34 
352



5(Rs.in Crores)

Function Code G.L Code Description of the Work Remarks

1 2 3 4 5 6 7 8 9 10 11 12

Sr.
No. 

Cost Centre 
Code

Total 
Contract 
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Budget 
Estimate 
2017-18

Cumulative expenditure 
incurred Upto June 2017 
(During 01.04.2017 to 

30.06.2017)

Expenditure incurred during 
01.07.2017 to 
30.09.2017)

Expenditure incurred during 
01.10.2017 to 
31.12.2017)

Expenditure incurred 
during01.01.2018 to 

31.03.2018)

55105000000 504901228 5000493501 0.9729 0.7729 0.1001875 0.0428865 0.0428865 0.1792000 Work in progress.

55105000000 504901229 5000493501 Repairs to Alum tank shed at Panjrapur. 0.3160 0.1160 0.1549662 -- -- 0.1039000 Work completed.

55105000000 504901230 5000493501 1.3800 1.3790 -- -- -- 0.3500000

55105000000 504901231 5000493501 1.2300 1.2290 -- -- -- 1.2259000 Work completed.

NEW WORKS
55105000000 504901304 5000493501 0.50000 0.4000 -- 0.0149400 0.0808150 0.280000

Work completed.

Work completed.

Work completed.

Work completed.

35 
359

Repairs to Yewai chlorination plant at 
Yewai.

36 
360

37 
361

Replacement of defective guard valve & 
NRV for Stage III Pumping Station, 
Panjrapur

3 Nos. Of butterf;u valve 
supplied & installed.

38 
362

Supply, installation, Testing & 
Commissioning of trimmer pump (1 
No.) for stage - I Pumping Station, 
Panjrapur

1 
363

Various mechanical & electrical works at 
Panjrapur Complex.              

A)Replacement of 48 V / 25A Battery 
Charger for Stage II, Panjrapur Sub 
Station.
B) Replacement of L.T. Panel and 
cabling work for the administrative 
building at Panjrapur Complex.

C) Supply and installation of Fire 
Extinguishing Aerosol System for Sub 
Station, Panjrapur

D) Supply and Testing of submersible 
pump at Filter Plant, Panjrapur



6(Rs.in Crores)

Function Code G.L Code Description of the Work Remarks

1 2 3 4 5 6 7 8 9 10 11 12

Sr.
No. 

Cost Centre 
Code

Total 
Contract 

Cost

Budget 
Estimate 
2017-18

Cumulative expenditure 
incurred Upto June 2017 
(During 01.04.2017 to 

30.06.2017)
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01.07.2017 to 
30.09.2017)

Expenditure incurred during 
01.10.2017 to 
31.12.2017)

Expenditure incurred 
during01.01.2018 to 

31.03.2018)

55105000000 504901305 5000493501 1.9000 0.7000 -- -- 0.0275 Work in progress.

P.O. to be issued.

55105000000 504901306 5000493501 1.000 0.100 -- -- 0.0297495 0.0297495

2 
364

Various civil works at Pise Panjrapur 
Complex

a) Repair and raising of compound wall 
and providing concertina  fencing to 
compound wall at Panjrapur Complex.

b) Providing and fixing  grill around the 
garden at Panjrapur.

Item is passed in Standing 
Committee on 21.12.2017.

3 
365

S.I.T.C. of Solar Photo Voltic Power 
Generation plant At Panjrapur Complex 
premises.

Consultancy work completed.  
Structural audit proposal to be 
done by civil section.

Sd/-
Executive Engineer(Mech.&Elect.)Panjrapur

Sd/-
Executive Engineer(Civil)Pise Panjrapur

Sd/-
Dy.Hydraulic Engineer(Pise Panjrapur Complex)
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