
1MUNICIPAL CORPORATION OF GREATER MUMBAI
(Hydraulic Engineer's Department)

Fund Code : 40
Functionary Code : 49
Name of Functionary : HYDRAULIC ENGINEER

"PUBLIC DISCLOSURE LAW"
Name of the Deptt. : Dy.Hydraulic Engineer(Pise Panjrapur Complex)

        01.04.2018   30.06.2018Report of Capital Works for the period from to

(Rs.in Crores)

Function Code G.L Code Description of the Work Remarks

1 2 3 4 5 6 7 8 9 10 11 12

PANJARAPUR - ONGOING WORKS
55105000000 504900204 1000493501 0.6785 0.10 --

55105000000 504901006 5000493501 2.23 0.05 --

55105000000 504901209 5000493501 0.738 0.749 -- LoA givem  on 19.06.2018

55105000000 504901217 5000493501 1.137 0.0010 -- P.O. given on 03.01.2018

55105000000 504901218 5000493501 6.21 2.46 2.2704

55105000000 504901221 5000493501 1.9700 1.50 --

55105000000 504901223 5000493501 3.11 0.50 --

55105000000 504901224 5000493501 3.50 1.80 -- D.L. to M.S. submitted.

55105000000 504901225 5000493501 4.03 0.53 -- Work in progress.

Sr.
No. 

Cost Centre 
Code

Total 
Contract 

Cost

Budget 
Estimate 
2018-19

Cumulative expenditure 
incurred Upto June 2018 
(During 01.04.2018 to 

30.06.2018)

Expenditure incurred during 
01.07.2018 to 
30.09.2018)

Expenditure incurred during 
01.10.2018 to 
31.12.2018)

Expenditure incurred 
during01.01.2019 to 

31.03.2019)

 1    
343

Effluent Treatment Plant for Water 
Treatment Plant at Panjarapur.

Work transferred to WSP 
Dept.

2 
344

Replacement of chlorinators along with 
ejectors at Yewai Chlorination Plant.

Work transferred to WSP 
Dept.

3 
349

Fabricating of wash water pipings at 
Stage-I, Filter Plant, Panjrapur.

4 
350

Replacement of balance NRV's at Stage-
1 pumping station, Panjrapur.

5 
351

Supply, Installation, Testing & 
commissioning of bottom sludge scraper 
system comprising of 02 separate units 
each for Stage-II settling plant , 
Panjrapur.

Work completed on 
13.04.2018

6 
346

Re-construction and re-surfacing of 
roads from Yewai to MBR.

Work transferred to WSP 
Dept.

7 
355

Painting of Admnistrative Bldg at 
Panjrapur.

Packet A & B opened on 
28.06.2018

8 
356

Anti corrosive coating to clarifiers of 
settling tanks stage I.

9 
357

Repairs & replacing of flooring & Railing  
of settling tank & filter plants at 
Panjrapur.



2(Rs.in Crores)

Function Code G.L Code Description of the Work Remarks

1 2 3 4 5 6 7 8 9 10 11 12

Sr.
No. 

Cost Centre 
Code

Total 
Contract 

Cost

Budget 
Estimate 
2018-19

Cumulative expenditure 
incurred Upto June 2018 
(During 01.04.2018 to 

30.06.2018)

Expenditure incurred during 
01.07.2018 to 
30.09.2018)

Expenditure incurred during 
01.10.2018 to 
31.12.2018)

Expenditure incurred 
during01.01.2019 to 

31.03.2019)

55105000000 504901226 5000493501 3.38 1.50 --

55105000000 504901227 5000493501 Repairs to MBR control Room at Yewai. 0.34 0.34 --

55105000000 504901228 5000493501 0.97 0.33 -- Work in progress.

55105000000 504901230 5000493501 1.30 0.0010 --

55105000000 504901305 5000493501 1.92 1.00 --

Work in progress.

Work in progress.

55105000000 504901306 5000493501 1.00 0.50 --

NEW WORKS
55105000000 504901381 5000493501 6.179 3.75 --

55105000000 504901382 5000493501 1.76 1.76 --

10 
358

Resurfacing & reconstuction of roads at 
Panjrapur complex.

Retendering  D.T. ready for 
invitation.

11 
352

Work transferred to WSP 
Dept.

12 
359

Repairs to Yewai chlorination plant at 
Yewai.

13 
361

Replacement of defective guard valve & 
NRV for Stage III Pumping Station, 
Panjrapur

P.O. given on 10.01.2018, 
supply & installation of BFV 
completed.  Supply of NRV 
awaited.

14 
364

Various civil works at Pise Panjrapur 
Complex

a) Repair and raising of compound wall 
and providing concertina  fencing to 
compound wall at Panjrapur Complex.

b) Providing and fixing  grill around the 
garden at Panjrapur.

15 
365

S.I.T.C. of Solar Photo Voltic Power 
Generation plant At Panjrapur Complex 
premises.

Consultancy work completed.  
Structural audit, PO given 
27.03.2018, audit report 
awaited,

1 
366

SITC of bottom sludge scrapper system 
compraising of 2 separate units each at 
settling tank no.-1A,1B,2A and 2B for 
stage-III settling plant Panjrapur.

Proposal approved in Standing 
Committee dtd.27.06.2018

2 
367

Design, supply, installation, testing & 
commissioning of 3.3 KV HT HFSR soft 
starters for stage-III Pumps of Panjrapur 
Pumping  Station

D.L. to M.S. put up for 
approval.



3(Rs.in Crores)

Function Code G.L Code Description of the Work Remarks

1 2 3 4 5 6 7 8 9 10 11 12

Sr.
No. 

Cost Centre 
Code

Total 
Contract 

Cost

Budget 
Estimate 
2018-19

Cumulative expenditure 
incurred Upto June 2018 
(During 01.04.2018 to 

30.06.2018)

Expenditure incurred during 
01.07.2018 to 
30.09.2018)

Expenditure incurred during 
01.10.2018 to 
31.12.2018)

Expenditure incurred 
during01.01.2019 to 

31.03.2019)

55105000000 504901383 5000493501 0.36 0.36 --

55105000000 410400061 5000493501 0.0263 0.03 -- P.O. issued on 15.05.2018

55105000000 504901384 5000493501 0.34 0.37 -- LoA given on 21.06.2018

55105000000 504901385 5000493501 0.23 0.25 --

3 
368

SITC of  SF6 circuit breaker at 100KV 
sub station, Panjrapur.

Proposal put up for A.M.C.
(P)’s sanction.

4 
369

Supply of portable submersible pumpsets 
for stage-III settling plant, Panjrapur.

5 
370

SITC of wash water pump no. 3 at stage 
I filter plant, Panjrapur.

6 
371

Replacement of street light poles and 
fitting at yewai MBR Hill, Panjrapur

P.O. issued on 05.06.2018, 
supply awaited.

Sd/-
Executive Engineer(Mech.&Elect.)Panjrapur

Sd/-
Executive Engineer(Civil)Pise Panjrapur

Sd/-
Dy.Hydraulic Engineer(Pise Panjrapur Complex)
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