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STANDARD BID DOCUMENT 

 

Name of Work : SITC of Sewage Treatment Plant (STP) at the premises of 

Banganga and Nepean Sea Road Pumping Station with 

Operation for 03 years. 

Tender ID     :  2024_MCGM_ 1122747_1 

Website: https://mahatenders.gov.in 

         Office of: Chief Engineer (Sewerage Operation), 

    Engineering Hub Building, Dr. E. Moses Road, 

    Worli, Mumbai- 400 018. 

 

           Prepared by                                     Checked by                

 Sd/-           Sd/-    Sd/-    Sd/- 

 J.E.(P)N / A.E.(Pumping) North    E.E. Mech. (Sew) City1  /   Dy.Ch.E. (S.O.) City 

                                                               Approved by 

     Sd/- 

       Ch.E. (SO) 
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E-TENDER NOTICE 
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BRIHANMUMBAI MUNICIPAL CORPORATION  

Chief Engineer (Sewerage Operation) 

No. Ch. Eng./SO/ 7955  dtd. 10.12.2024 

                                        Tender ID : 2024_MCGM_ 1122747_1 

e-TENDER NOTICE 

Subject: SITC of Sewage Treatment Plant (STP) at the premises of Banganga 

and Nepean Sea Road Pumping Station with Operation for 03 years. 

The BRIHANMUMBAI MUNICIPAL CORPORATION  (BMC) invites e-tender 

to appoint Tenderers for the aforementioned work from Tenderers of repute, 

multidisciplinary engineering organizations i.e. eminent firm, Proprietary/Partnership 

Firms/ Private Limited Companies/ Public Limited Companies/Companies registered 

under the Indian companies’ act 2013, the Tenderers registered with the 

BRIHANMUMBAI MUNICIPAL CORPORATION , (BMC) in Class ‘A’ as per new 

registration in either Mechanical or Electrical category and Class ‘I(A)’ as per 

new registration in Civil category and from the Tenderers/firms equivalent and 

superior classes registered in Central or State Government/Semi Govt. 

Organization/Central or State Public Sector Undertakings, will be allowed subject to 

condition that, the Tenderers who are not registered with BMC will have to apply for 

registering their firm within three months time period from the award of contract, 

otherwise their Bid Security i.e. E.M.D (Earnest Money Deposit) will be 

forfeited/recovered and an amount equal to Registration Fee of respective class will 

be recovered as penalty.  

Bidding Process will comprise of THREE stages.  

The tender form can be downloaded from e-procurement system of 

Government of Maharashtra (Mahatenders) (https://mahatenders.gov.in). The 

applicant (tenderer) shall note that, the tender Tender fee of Rs. 27,500 + 18 % GST 

shall be payable immediately after opening of Packet A & B in any of the citizen 

facility center (CFC’s) as per circular no. CA/ FRG/03 dated 11.05.2023 and receipt 

of the same shall be submitted to the office or on E-mail 

eemechscity1.so@mcgm.gov.in before opening of Packet ‘C’. Non compliance of the 

same, the tender scrutiny fee will be recovered from EMD.  

The applicants not registered with BMC are mandated to get registered 

(Vendor Registration) with BMC for e-tendering process and obtain Log in 
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credentials to participate in the online bidding process of Government of 

Maharashtra. (Mahatenders) (https://mahatenders.gov.in) 

 

S.

N. 

Name of Project Tender 

ID 

Estimate

d Cost 

Contract Period EMD in 

Rs. 

Tender 
Fee 

1 SITC of Sewage 
Treatment Plant 
(STP) at the 
premises of 
Banganga and 
Nepean Sea Road 
Pumping Station 
with Operation for 
03 years. 

2024_ 

MCGM_ 

1122747

_1 

Item 

Rate 

Tender 

 

90 Days for 
Design, 
construction, 
erection & 
commissioning of 
STP & after that 
36 Months for 
operation of same 
plant including 
monsoon. 

Rs. 

40,00,000/

- 

 Rs.27,500/- 

+ 18% GST  

In terms of the 3 stage system of e-tendering, a Bidder will be required to 

deposit, along with its Bid, an Earnest Money Deposit of Rs. 40,00,000.00 (Forty 

Lakh Rupees only) (the "EMD"), refundable in accordance to the relevant clause of 

bid document, from the Bid Due Date, except in the case of the selected Bidder 

whose Bid Security/EMD shall be retained. The Bidders will have to provide Earnest 

Money Deposit through the payment gateways while submitting the bids. The Bid 

shall be summarily rejected if it is not accompanied by the Earnest Money Deposit. 

The e-tender is available on (https://mahatenders.gov.in) as mentioned in the 

Header Data of the tender. 

As per THREE Packet systems, the document for Packet A & B is to be 

uploaded by the bidder in vendors’ document online in Packet A, B. Packet A, B & C 

shall be opened on dates as mentioned in header data. All the responsive and 

eligible bidders if they so wish can be present at the time of opening of bids, in the 

office of Exe.Engg.Mech. (S.)City-I. The Packet C shall be opened if bids submission 

in Packet A & B satisfies/includes all the requirements and same are found 

acceptable to the Authority.  

The Municipal Commissioner reserves the right to reject all or any of the       

e- tender(s) without assigning any reasons at any stage. The dates and time for 

submission and opening the bids are as shown in the Header Data. If there are any 

changes in the dates the same will be displayed on the BMC Portal. 

(http://portal.mcgm.gov.in)  and on the e-procurement system of Government of 

Maharashtra (Mahatenders) (https://mahatenders.gov.in) 
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 The Applicants interested for the above referred works may contact the 

E.E.Mech(Sew.) City-I at the following address on any working day during office 

hours.  

Office of: Executive Engineer Mechanical 
  (Sew.) City-I, 4th floor,  

             S.O. Administrative building, 
                Dadar Pumping Premises, 249,  

Senapati Bapat Marg, 
                    Dadar (West), Mumbai- 400 028, 

 

Site Locations 

1. Nepean Sea Road pumping station,  

opposite H.P. petrol pump,  

Nepeansea Road, Mumbai-100036  

2. Banganga Pumping station,  

Bhagwanlal Indrajit Road,  

Malabar Hill, Mumbai-400006  

The applicants may wish to visit the site located at above referred address 

and can collect the information of the present status from the department who has 

invited the bids.  

 The BMC reserves the rights to accept any of the application or reject any or 

all the application received for above works, without assigning any reasons thereof. 

The information regarding above subject matter is available on e-procurement 

system of Government of Maharashtra (Mahatenders) (https://mahatenders.gov.in) 

 

  
    Sd/-                                                      Sd/-  
   E. E. Mech. (Sew) City-I      Dy. Ch. E. (SO) City 
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Header Data 

Tender ID 2024_MCGM_ 1122747_1 

Name of Organization 
BRIHANMUMBAI  MUNICIPAL 
CORPORATION  

Subject 

SITC of Sewage Treatment Plant (STP) at 

the premises of Banganga and Nepean Sea 

Road Pumping Station with Operation for 03 

years. 

 Tender Fee Rs.27,500/- + 18.00 % GST 

Bid Security Deposit/ EMD Rs. 40,00,000/- 

Date of issue and sale of tender 12/12/2024 from 11:00 Hrs 

Last date & time for sale of tender & 
Receipt of Bid Security Deposit/EMD 

26/12/2024 Up to 12:00 Hrs 

Submission of Packet A, B & Packet 
C (Online) 

26/12/2024 Up to 16:00Hrs 

Pre-Bid Meeting 19/12/2024 

Opening of Packet A 27/12//2024 Up to 16:05Hrs 

Opening of Packet B 27/12/2024 Up to 16:10Hrs 

Opening of Packet C After evaluation of technical scrutiny 

Address for communication 

Office of the:- 
Executive Engineer Mechanical 
(Sew.) City-I, 4th floor,  
S.O. Administrative building, 
Dadar Pumping Premises, 249,  
Senapati Bapat Marg, 
Dadar (West), Mumbai- 400 028, 

Venue for opening of bid On line in E.E.Mech.(Sew) City-I’s office. 

This tender document is not transferable.  

The BMC reserves the rights to accept any of the application or reject any or 

all the application received for above subject without assigning any reason thereof.  

   
 
 
                                                Sd/-     Sd/- 

E.E. Mech.(Sew)City-I                          Dy.Ch.E.(S.O.) City 
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ELIGIBILITY CRITERIA 

The bidders fulfilling the following technical and financial criteria are eligible to 

quote. 

1.1 Technical Capacity: 

A) The Manufacturer/Bidder in their own name should have satisfactorily 

completed the work of similar nature in BMC OR Semi Government OR 

Government OR Public Sector Organizations during last seven (7) years  

ending last day of month previous to the one in which bids are invited as a 

prime Tenderers (or as a nominated sub-Tenderers, where the subcontract had 

involved similar nature of work as described in the scope of works in this bid 

document, provided further that all other qualification criteria are satisfied).The 

bidder shall have successfully completed similar type of work during the last 7 

financial years and up to the due date and of value either of the following: 

 

a)   Three completed works each of value not less than the value equal to Rs. 

7,90,90,645/- (20% of estimated cost) 

OR 

b) Two completed works each of value not less than the value equal to Rs. 

9,88,63,306/- (25% of estimated cost) 

OR 

c) One completed work of value equal and or not less than Rs. 15,81,81,290/- 

(40% of estimated cost) 

 

                                                         AND 

B) The tenderer shall be Manufacturer of Sewage Treatment Plant or Authorized 

dealer of manufacturer of sewage treatment plant or bidder having Authorized 

letter of manufacturer of sewage treatment plant having capacity not less than  

2 MLD. If the tenderer happens to be authorized representative of the 

Manufacturer then shall submit the “Authorization certificate” from Manufacturer.   

The past performance certificate exhibiting the work order no., date, 

description of work, cost of work, contract period etc. shall be submitted. The cost of 

the executed work order shall be increased by 10% every year to bring it to the 

present level. 
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1.2 Financial Capacity  

Achieved an average annual financial turnover as certified by ‘Chartered 

Accountant’ equal to Rs. 11,86,35,968/- (30% of estimated cost) of the estimated 

cost of work in last three (3) financial years immediately preceding the Financial Year 

in which bids are invited. 

 

1.3 Similar Experience: 

For assessing the technical capacity of Regular, Routine and Maintenance 

works; similar work shall mean job of “Supply, Installation, Testing, and 

Commissioning of Sewage Treatment Plant of capacity not less than 2 MLD along 

with the experience of operation / O & M / AMC / CMC of sewage treatment Plant for 

the minimum period of 1 year”, with experience of manufacturer or bidder in BMC 

OR Semi Government OR Government OR Public Sector Organizations during the 

last 7 financial years and up to the due date. 

 (Performance certificate from user shall be uploaded.) 

Note : 

The tenderer shall visit the site before submitting their offer to get 

acquainted with exact scope of work and shall prepare the drawing with design of 

STP & upload the same while submitting the bid. 

The bidder shall design and install the STP strictly within the space available 

in the premises of pumping station. Any deviation or request for additional space will 

not be considered. 

The bid shall be rejected if the plant not designed to accommodate in 

the available open area only. 

The scope of work includes : 

1. Sewerage treatment plant shall be installed in the space available in the 

premises within three months for SITC. 

2. The operation of the plant shall carryout for 36 months including 

monsoon from commencement of plant.   

2.1 Technical Capacity (Project Experience): (Not Applicable) 

The tenderer(s) in their own name should have satisfactorily executed the 

work of similar nature BMC /Semi Govt. /Govt. & Public Sector Organizations during 

last seven (7) years ending last day of month previous to the one in which bids are 

invited as a prime Tenderers (or as a nominated sub-Tenderers, where the 
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subcontract had involved similar nature of work as described in the scope of works in 

this bid document, provided further that all other qualification criteria are satisfied)  

 

a) Three similar completed works or currently executing three works of 

similar nature each costing 30% of estimated cost.*  

      OR  

b) Two similar completed works or currently executing two works of similar 

nature each costing 40% of estimated cost.*  

OR  

c) One completed work or currently executing one work of similar nature of 

aggregate 60% of estimated cost.*  

The value of executed works shall be brought to current costing level by 

enhancing the actual value of work at compound rate of 10 % per annum; calculated 

from the date of completion to last date of receipt of applications for tenders.  

*In case of ongoing works to be considered, the bidder must have 

received payment bills of 80% of the contract sum for the work/works executed 

last day of month previous to the one in which bids are invited. 

 

2.2 Financial Capacity (Not Applicable) 

Achieved a average annual financial turnover as certified by ‘Chartered 

Accountant’ (in all classes of civil engineering construction works only) equal to 30% 

of the estimated cost of work in last three (3) financial years immediately preceding 

the Financial Year in which bids are invited.  

 To ascertain this, tenderer(s) shall furnish /upload the financial statement 

(Audited balance sheet) duly certified by Chartered Accountant.  

 The turnover can be enhanced by 10% every year to bring the present level.  

2.3 Similar work experience: 

C) Bid Capacity: (Not Applicable) 

The bid capacity of the prospective bidders will be calculated as under:  

Assessed Available Bid Capacity = (A* N* 2 - B)  
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Where, A = Maximum value of Civil Engineering works executed in any one 

year (year means Financial year) during the last five years (updated to the price 

level of the Financial year in which bids are received at a rate of 10% per year) 

taking into account the completed as well as works in progress.  

N = Number of years prescribed for completion of the Project/Works, 

excluding monsoon period, for which these bids are being invited. (E.g. 7 months 

= 7/12 year) For every intervening monsoon 0.33 shall be added to N.  

B = Value of existing commitments (only allotted works) on the last date of 

submission of bids as per bidding document and on-going works to be completed 

during the period of completion of the Project/Works for which these bids are being 

invited.  

Note: The statement showing the value of existing commitments and on-going 

works as well as the stipulated period of completion remaining for each of the works 

listed should be attached along with certificates duly signed by the Engineer-in 

Charge, not below the rank of an Executive Engineer or equivalent. 

Even though the bidders meet the above qualifying criteria, they are 

subject to be disqualified if they have:  

- made misleading or false representation in the forms, statements and 

attachments submitted in proof of the qualification requirements; and/or  

- Record for poor performance such as abandoning the works, not properly 

completing the contract, inordinate delays in completion, litigation history, or financial 

failures etc. 
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DISCLAIMER 

The information contained in this e-tender document or provided to 

Applicant(s), whether verbally or in documentary or any other form, by or on behalf of 

the BRIHANMUMBAI MUNICIPAL CORPORATION (BMC), hereafter also referred 

as “The Authority “, or any of its employees or advisors, is provided to Applicant(s) 

on the terms and conditions set out in this e-tender and such other terms and 

conditions subject to which such information is provided.  

This e-tender includes statements, which reflect various assumptions and 

assessments arrived at by the BRIHANMUMBAI MUNICIPAL CORPORATION  

(BMC) in relation to the Project. Such assumptions, assessments and statements do 

not purport to contain all the information that each Applicant may require. This e-

tender may not be appropriate for all persons, and it is not possible for the 

BRIHANMUMBAI MUNICIPAL CORPORATION (BMC), its employees or advisors to 

consider the investment objectives, financial situation and particular needs of each 

party who reads or uses this e-tender. The assumptions, assessments, statements 

and information contained in this e-tender may not be complete, accurate, adequate 

or correct. Each Applicant should therefore, conduct its own investigations and 

analysis and should check the accuracy, adequacy, correctness, reliability and 

completeness of the assumptions, assessments, statements and information 

contained in this e-tender and obtain independent advice from appropriate sources.  

Information provided in this e-tender to the Applicant(s) is on a wide range of 

matters, some of which may depend upon interpretation of law. The information 

given is not intended to be an exhaustive account of statutory requirements and 

should not be regarded as a complete or authoritative statement of law. The 

BRIHANMUMBAI MUNICIPAL CORPORATION (BMC) accepts no responsibility for 

the accuracy or otherwise for any interpretation or opinion on law expressed here.  

The BRIHANMUMBAI MUNICIPAL CORPORATION (BMC), its employees 

and advisors make no representation or warranty and shall have no liability to any 

person, including any Applicant or Bidder, under any law, statute, rules or regulations 

or tort, principles of restitution or unjust enrichment or otherwise for any loss, 

damages, cost or expense which may arise from or be incurred or suffered on 

account of anything contained in this e-tender or otherwise, including the accuracy, 

adequacy, correctness, completeness or reliability of the e-tender and any 

assessment, assumption, statement or information contained therein or deemed to 
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form part of this e-tender or arising in any way with pre-qualification of Applicants for 

participation in the Bidding Process. The BRIHANMUMBAI MUNICIPAL 

CORPORATION (BMC) also accepts no liability of any nature whether resulting from 

negligence or otherwise howsoever caused arising from reliance of any Applicant 

upon the statements contained in this e-tender.  

The BRIHANMUMBAI MUNICIPAL CORPORATION (BMC) may, in its 

absolute discretion but without being under any obligation to do so, update, amend 

or supplement the information, assessment or assumptions contained in this e-

tender.  

The issue of this e-tender does not imply that the BRIHANMUMBAI 

MUNICIPAL CORPORATION (BMC) is bound to select and short-list pre-qualified 

Applications for Bid Stage or to appoint the selected Bidder or Concessionaire, as 

the case may be, for the Project and the BRIHANMUMBAI MUNICIPAL 

CORPORATION (BMC) reserves the right to reject all or any of the Applications or 

Bids without assigning any reasons whatsoever.  

The Applicant shall bear all its costs associated with or relating to the 

preparation and submission of its Application including but not limited to preparation, 

copying, postage, delivery fees, expenses associated with any demonstrations or 

presentations which may be required by The BRIHANMUMBAI MUNICIPAL 

CORPORATION (BMC) or any other costs incurred in connection with or relating to 

its Application. All such costs and expenses will remain with the Applicant and the 

BRIHANMUMBAI MUNICIPAL CORPORATION (BMC) shall not be liable in any 

manner whatsoever for the same or for any other costs or other expenses incurred 

by an Applicant in preparation or submission of the Application, regardless of the 

conduct or outcome of the Bidding Process. 
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INTRODUCTION 

1. Background:  

The BRIHANMUMBAI MUNICIPAL CORPORATION covers an area of 

437.71sq.kms. with a population of 1.24 Crores as per census of 2011. The 

metropolis accounts major portion of India’s international trade and government’s 

revenue, from being one of the foremost centers of education, science and 

technological research and advancement.  

The Mumbai Metropolis has historic tradition of strong civic activism dedicated 

to the cause of a better life for all its citizens. And it’s the BRIHANMUMBAI 

MUNICIPAL CORPORATION (BMC), hereafter called the “corporation”, the primary 

agency responsible for urban governance in Greater Mumbai.  

BMC (The Authority) is one of the largest local self-governments in the Asian 

Continent. In observance of historic traditions of strong civic activism, with the 

change in time and living conditions to match with the urbanization, BMC has mainly 

focused in providing almost all kinds of engineering services viz, Hydraulics, storm 

water drain, sewerage, water supply projects, roads, bridges, solid waste 

management, and environmental services. Beside this, the BMC is also providing 

dedicated services in various segments such as Health, Primary Education as well 

as the construction and maintenance of Public Markets and Slaughter Houses.  

BMC is an organization having different departments, right from engineering 

depts. to health depts. Moreover, we have other dept. like education, market, fire 

brigade dept., Octroi and other such departments where quite a good number of staff 

members are working.  

SCOPE OF WORK 

BMC is primarily an organization, which in the interest of citizens and with the 

speed of urbanization deals with the variety of the infrastructure services and 

delivered to the public by different departments like Water Supply Projects, 

Sewerage Projects, Hydraulics, Storm Water Drain/Roads and bridges and Building 

Construction etc.  

BMC has proposed to execute the work of “SITC of Sewage Treatment 

Plant (STP) at the premises of Banganga and Nepean Sea Road Pumping 

Station with Operation for 03 years. The Tenderers shall visit the site to get fully 

acquainted with the exact scope of work. 
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The scope of work includes: 

The tender has been invited for Design, construction, erection and 

commissioning of prefabricated, portable, ready to install, modular Sewage 

Treatment Plant (STP) of 6 MLD capacity at Banganga Pumping Station and 4 

MLD capacity at Nepean Sea Road Pumping Station within 90 days including 

operation of the plant for 03 Years on turnkey basis. The main objective of the 

tender is to treat the sewage and major probable users are Kamala Nehru Park, 

Priyadarshani Park, Phirozshah Mehta garden, Raj Bhavan, Garden in the 

premises of Minister Bungalows in area, etc. and their expected application of 

treated water is for gardening purpose. 

 To accomplish the above objectives, the scope of the tender is derived as 

below.  

i) Designing, construction, erection and commissioning of 6 MLD 

capacity prefabricated, portable, ready to install, modular Sewage 

Treatment Plant in the space of 850 sq. mtr. approximately available at 

in premises of Banganga pumping station.  

a) 45 X 15.5 = 682 sq. mtr. Open space (West side) 

b) 17 X 10 = 170 sq. mtr. Open space (North side) 

ii) Designing, construction, erection and commissioning of 4 MLD 

capacity prefabricated, portable, ready to install, modular Sewage 

Treatment Plant in the space of 280 sq. mtr. approximately available at 

in premises of Nepean Sea Road pumping station. 

a) 24 X 9 = 216 sq. mtr. Open space (West side) 

b) 19 X 3.5 = 66.5 sq. mtr. Flower bed area (North side) 

iii) To carry out Operation of STPs installed in the premises of Banganga 

and Nepean Sea Road pumping station for 03 Years. 

 

 The above scope of work is indicative. The details scope of work is illustrated 

in Technical specification of this tender. The tenderer shall carry out the subject 

work in strict manner with above scope work, however if required any work to 

successfully complete and commissioning the work but not mentioned 

hereinabove, the same shall be carried out with no extra cost 

 Detailed scope is given in technical specifications in Section 10 of the SBD. 
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SECTION 5 

E-TENDERING ONLINE SUBMISSION PROCESS 
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E-TENDERING ONLINE SUBMISSION PROCESS 

IMPORTANT NOTICE TO BIDDERS ON e-TENDERING 

 

     The terminology of e-Tendering is solely depending upon policies in 

existence, guidelines and methodology adopted since decades. The e-

Procurement System of Government of Maharashtra (Mahaternders) is only 

change in process of accepting and evaluation of tenders. NOTE: This tendering 

process is covered under Information Technology ACT & Cyber Laws as applicable 

I.  In e-tendering process some of the terms and its definitions are to be read as 

under    

Wherever it reflects in online tendering process. 

Start Date read as “Sale Date” 

End Date read as “Submission Date”  

Supplier read as “Contractor/bidder”  

Vendor read as “Contractor/bidder” 

Vendor Quotation read as “Contractors Bid/Offer”  

Purchaser read as “Department/BMC” 

II. Before entering into the online tendering process, the bidders shall complete the 

registration process so as to get user ID for e-tendering links. For this the bidders 

can access through supply registration via e-procurement system of Government of 

Maharashtra (Mahatenders) i.e. https://mahatenders.gov.in 

Interested bidders shall follow the manuals available on Mahatenders portal i.e. 

http://mahatenders.gov.in 

III. E-Tendering Process 

1. Tender Forms can be downloaded from e - Procurement system of Government 

of Maharashtra i.e. http://mahatenders.gov.inafter entering the details of payment 

toward Tender Fees as per the Header Data / tender notice. 
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2. The tender submitted by the tenderer shall be based on clarification, additional 

facility issued (if any) by the BMC, and this tender shall be unconditional. 

Conditional tenders will be summarily REJECTED. 

3. All tenderers are cautioned that the tenders containing any deviation, from the 

contractual terms and conditions, specifications or other requirements, and 

conditional tenders will be rejected as non- responsive. 

4. Tenderer should have valid class III digital signature certificates (DSC) obtained 

from any certifying Authorities. In case of requirements of DSC, interested Bidders 

should go to https://mahatenders.gov.in, information about DSC and follow the 

procedure mentioned in the document. Procedure for application of "Digital 

Signature Certificate". 

5. Bidder should do Online Enrolment in e-procurement portal of Government of 

Maharashtra i.e. https://mahatenders.gov.in using the option Click Here to Enroll 

available in the Home Page. Then the Digital Signature enrolment has to be done 

with the e -token, after logging into the portal. The e-token may be obtained from 

one of the authorized Certifying Authorities such as e-Mudhra CA /GNFC IDRBT 

MTNL Trust line /Safe Script /TCS. 

6. Bidder then logs into the portal giving user id / password chosen during 

enrolment. 

7. The e-token that is registered should be used by the bidder and should not be 

misused by others. 

8. DSC once mapped to an account cannot be remapped to any other account. It 

can only be inactivated. 

9. The Bidders can update well in advance, the documents such as certificates, 

purchase order details etc., under My Documents option and these can be selected 

as per tender requirements and then attached along with bid documents during bid 

submission. This will ensure lesser upload of bid documents. 

10. After downloading / getting the tender schedules, the Bidder should go through 

them carefully and then submit the documents as per the tender document; 

otherwise, the bid will be rejected. 
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11. The BOQ template must not be modified/replaced by the bidder and the same 

should be uploaded after filling the relevant columns, else the bidder is liable to be 

rejected for that tender. Bidders are allowed to enter the Bidder Name and Values 

only. 

12. If there are any clarifications, this may be obtained online through the e-

Procurement Portal, or through the contact details given in the tender document. 

Bidder should take into account of the corrigendum published before submitting the 

bids online. 

 

13. Bidder, in advance, should prepare the bid documents to be submitted as 

indicated in the Header Data and they should be in PDF/XLS/RAR/DWF formats. If 

there is more than one document, they can be clubbed together. 

14. Bidder should arrange for the EMD as specified in the tender. 

15. The bidder reads the terms and conditions and accepts the same to proceed 

further to submit the bids. 

16. The bidder has to submit the tender document (s) online well in advance before 

the prescribed time to avoid any delay or problem during the bid submission 

process.  

17. There is no limit on the size of the file uploaded at the server end. However, the 

upload is decided on the Memory available at the Client System as well as the 

Network bandwidth available at the client side at that point of time. In order to 

reduce the file size, bidders are suggested to scan the documents in 75-100 DPI so 

that the clarity is maintained and also the size of file also gets reduced. This will 

help in quick uploading even at very low bandwidth speeds. 

18. It is important to note that, the bidder has to Click on the Freeze Bid Button, to 

ensure that he/she completes the Bid Submission Process. Bids which are not 

frozen are considered as Incomplete /Invalid bids and are not considered for 

evaluation purposes. 

19. The Tender Inviting Authority (TIA) will not be held responsible for any sort of 

delay or the difficulties faced during the submission of bids online by the bidders 

due to local issues. 
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20. The bidder may submit the bid documents online mode only, through this 

portal.  Offline documents will not be handled through this system. 

21. At the time of freezing the bid, the e-Procurement system will give a successful 

bid updating message after uploading all the bid documents submitted and then a 

bid summary will be shown with the bid no, date & time of submission of the bid 

with all other relevant details. The documents submitted by the bidders will be 

digitally signed using the e-token of the bidder and then submitted. 

22. After the bid submission, the bid summary has to be printed and kept as an 

acknowledgement as a token of the submission of the bid. The bid summary will 

act as a proof of bid submission for a tender floated and will also act as an entry 

point to participate in the bid opening event. 

23. Successful bid submission from the system means, the bids as uploaded by the 

bidder is received and stored in the system. System does not certify for its 

correctness. 

39. The bidder should see that the bid documents submitted should be free from 

virus and if the documents could not be opened, due to virus, during tender 

opening, the bid is liable to be rejected. 

25. The time that is displayed from the server clock at the top of the tender Portal, 

will be valid for all actions of requesting bid submission, bid opening etc., in the e-

Procurement portal. The Time followed in this portal is as per Indian Standard Time 

(IST) which is GMT+5:30. The bidders should adhere to this time during bid 

submission. 

26. All the data being entered by the bidders would be encrypted at the client end, 

and the software uses PKI encryption techniques to ensure the secrecy of the data. 

The data entered will not be viewable by unauthorized persons during bid 

submission and not viewable by any one until the time of bid opening. Overall, the 

submitted bid documents become readable only after the tender opening by the 

authorized individual. 

27. During transmission of bid document, the confidentiality of the   bids   is 

maintained since the data is transferred over Secured Socket Layer (SSL) with 256 

bit encryption technology. Data encryption of sensitive fields is also done. 
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28. The bidders are requested to submit the bids through online e-Procurement 

system to the TIA well before the bid submission end date and time (as per Server 

System Clock). 

29. Bidder Manual Kit available on website https://mahatenders.gov.infor online 

payment of Tender Fee and EMD, submission of tender Packet ‘A’, ‘B’ and ‘C’, etc. 

IV. As per Three Packet system, the document for Techno-commercial Packet ‘A’ & 

‘B’are to be uploaded online by the bidder in Cover Type ‘Fee/PreQual/Technical’ 

and Price Packet ‘C’ is to be uploaded in Cover Type ‘Finance’ by the tenderer 

under ‘Tender Covers’. 

V. The tenderer shall pay the EMD/Bid Security through payment gateways before 

submission of Bid and shall upload the screenshot of receipt of payment in Packet 

‘A’ as per bidding schedule. 

VI. The e-tender is available on e-procurement system of Government of 

Maharashtra (Mahatenders) i.e. https://mahatenders.gov.in. The tenders duly filled 

in should be uploaded and submitted online on or before the end date of 

submission. The Packet ‘A’, Packet ‘B’ & Packet ‘C’ of the tenderer will be opened 

as per the time-table shown in the Header Data in the office of 

Ex.Eng.Mech.(S.)City -1 . 

VII. The Municipal Commissioner reserves the right to reject all or any of the e-

Tender(s) without assigning any reason at any stage. The dates and time for 

submission and opening the tenders are as shown in the Header Data. If there are 

any changes in the dates the same will be displayed on the e-procurement portal, 

Government of Maharashtra i.e. https://mahatenders.gov.in 
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INSTRUCTIONS TO APPLICANTS 
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INSTRUCTIONS TO APPLICANTS 

 Scope of Application  

The Authority wishes to receive Applications for Qualification in order to 

SELECT experienced and capable Applicants for the Bid Stage.  

 Eligibility of Applicants 

 The BRIHANMUMBAI MUNICIPAL CORPORATION  (BMC) invites e-tender 

to appoint Tenderers for the aforementioned work from Tenderers of repute, 

multidisciplinary engineering organizations i.e. eminent firm, 

Proprietary/Partnership Firms/ Private Limited Companies/ Public Limited 

Companies/Companies registered under the Indian companies’ act 2013, the 

Tenderers registered with the BRIHANMUMBAI MUNICIPAL CORPORATION , 

(BMC) in Class ‘A’ as per new registration in either Mechanical or Electrical 

category and Class ‘I(A)’ as per new registration in Civil category and from the 

Tenderers/firms equivalent and superior classes registered in Central or State 

Government/Semi Govt. Organization/Central or State Public Sector 

Undertakings, will be allowed subject to condition that, the Tenderers who are not 

registered with BMC will have to apply for registering their firm within three 

months’ time period from the award of contract, otherwise their Bid Security i.e. 

E.M.D (Earnest Money Deposit) will be forfeited/recovered and an amount equal 

to Registration Fee of respective class will be recovered as penalty. 

To be eligible for pre-qualification and short-listing, an Applicant shall ful fill the 

following conditions of eligibility: 

1.1 Technical Capacity: 

The bidders fulfilling the following technical and financial criteria are eligible to 

quote. 

A) The Manufacturer/Bidder in their own name should have satisfactorily 

completed the work of similar nature in BMC OR Semi Government OR 

Government OR Public Sector Organizations during last seven (7) years  

ending last day of month previous to the one in which bids are invited as a 

prime Tenderers (or as a nominated sub-Tenderers, where the subcontract 

had involved similar nature of work as described in the scope of works in 

this bid document, provided further that all other qualification criteria are 

satisfied). The bidder shall have successfully completed similar type of 
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work during the last 7 financial years and up to the due date and of value 

either of the following: 

 

a)     Three completed works each of value not less than the value equal to Rs. 

7,90,90,645/- (20% of estimated cost) 

OR 

b) Two completed works each of value not less than the value equal to Rs. 

9,88,63,306/- (25% of estimated cost) 

OR 

c) One completed work of value equal and or not less than Rs. 15,81,81,290/- 

(40% of estimated cost) 

 

                                                         AND 

B) The tenderer shall be Manufacturer of Sewage Treatment Plant or 

Authorized dealer of manufacturer of sewage treatment plant or bidder 

having Authorized letter of manufacturer of sewage treatment plant having 

capacity not less than  2 MLD. If the tenderer happens to be authorized 

representative of the Manufacturer then shall submit the “Authorization 

certificate” from Manufacturer.   

The past performance certificate exhibiting the work order no., date, 

description of work, cost of work, contract period etc. shall be submitted. The cost of 

the executed work order shall be increased by 10% every year to bring it to the 

present level. 

 

1.2 Financial Capacity  

Achieved an average annual financial turnover as certified by ‘Chartered 

Accountant’ equal to Rs. 11,86,35,968/- (30% of estimated cost) of the estimated 

cost of work in last three (3) financial years immediately preceding the Financial Year 

in which bids are invited. 
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1.3 Similar Experience: 

For assessing the technical capacity of Regular, Routine and Maintenance 

works; similar work shall mean job of “Supply, Installation, Testing, and 

Commissioning of Sewage Treatment Plant of capacity not less than 2 MLD along 

with the experience of operation / O & M / AMC / CMC of sewage treatment Plant for 

the minimum period of 1 year”, with experience of manufacturer or bidder in BMC 

OR Semi Government OR Government OR Public Sector Organizations during the 

last 7 financial years and up to the due date. 

 (Performance certificate from user shall be uploaded.) 

Note : 

The tenderer shall visit the site before submitting their offer to get 

acquainted with exact scope of work and shall prepare the drawing with design of 

STP & upload the same while submitting the bid. 

a) The bidder shall design and install the STP strictly within the space available 

in the premises of pumping station. Any deviation or request for additional 

space will not be considered. 

The bid shall be rejected if the plant not designed to accommodate in 

the available open area only. 

 

2.1 Technical Capacity (Project Experience): (Not Applicable) 

The tenderer(s) in their own name should have satisfactorily completed the 

work of similar nature BMC /Semi Govt. /Govt. & Public Sector Organizations during 

last seven (7) years ending last day of month previous to the one in which bids are 

invited as a prime Tenderers (or as a nominated sub-Tenderers, where the 

subcontract had involved similar nature of work as described in the scope of works in 

this bid document, provided further that all other qualification criteria are satisfied)  

a) Three similar completed works or currently executing three works of similar nature 

each costing 30% of estimated cost.*  

OR 

b) Two similar completed works or currently executing two works of similar nature 

each costing 40% of estimated cost.*  

OR 
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c) One completed work or currently executing one work of similar nature of 

aggregate 60% of estimated cost.*  

The value of completed works shall be brought to current costing level by enhancing 

the actual value of work at compound rate of 10 % per annum; calculated from the 

date of completion to last date of receipt of applications for tenders.  

*In case of ongoing works to be considered, the bidder must have received payment 

bills of 80% of the contract sum for the work/works executed last day of month 

previous to the one in which bids are invited.  

 

2.2 Financial Capacity (Not Applicable) 

Achieved a average annual financial turnover as certified by ‘Chartered 

Accountant’ (in all classes of civil engineering construction works only) equal to 30% 

of the estimated cost of work in last three (3) financial years immediately preceding 

the Financial Year in which bids are invited.  

 To ascertain this, tenderer(s) shall furnish /upload the financial statement 

(Audited balance sheet) duly certified by Chartered Accountant.  

 The turnover can be enhanced by 10% every year to bring the present level.  

C) Bid Capacity: (Not Applicable) 

The bid capacity of the prospective bidders will be calculated as under:  

Assessed Available Bid Capacity = (A* N* 2 - B)  

Where,  

A = Maximum value of Civil Engineering works executed in any one year (year 

means Financial year) during the last five years (updated to the price level of the 

Financial year in which bids are received at a rate of 10% per year) taking into 

account the completed as well as works in progress.  

N = Number of years prescribed for completion of the Project/Works, excluding 

monsoon period, for which these bids are being invited. (E.g. 7 months = 7/12 year) 

For every intervening monsoon 0.33 shall be added to N     

     B = Value of existing commitments (only allotted works) on the last date of 

submission of bids as per bidding document and on-going works to be completed 



30 
 

during the period of completion of the Project/Works for which these bids are being 

invited.  

Note: The statement showing the value of existing commitments and on-going works 

as well as the stipulated period of completion remaining for each of the works listed 

should be attached along with certificates duly signed by the Engineer-in Charge, not 

below the rank of an Executive Engineer or equivalent.  

Even though the bidders meet the above qualifying criteria, they are subject to be 

disqualified if they have:  

- made misleading or false representation in the forms, statements and 

attachments submitted in proof of the qualification requirements; and/or  

- Record for poor performance such as abandoning the works, not properly 

completing the contract, inordinate delays in completion, litigation history, or 

financial failures etc 

D. Equipment Capabilities as required for this work  

a)  Regular and Routine works: The successful bidder will make the 

arrangements of the required equipment on the day of commencement or with 

respect to the progress of the work in phases, as per the instructions of site in 

charge. The successful bidder and, to that effect he will ensure commitment 

on an undertaking on Rs.500 stamp paper to be submitted along with the Bid 

in Packet B. However, this condition in no way shall dilute the respective 

condition in Registration Rules of BMC.  

b)  New and Original Works: The bidder should, undertake their own studies 

and furnish with their bid, a detailed construction planning and methodology 

supported with assessment study of requirements of equipment/plants & 

machineries to allow the employer to review their proposal. The bidder will 

ensure his commitment to make the arrangements of the required equipment 

on the day of commencement or with respect to the progress of the work in 

phases, as per the instructions of site in charge on an undertaking on Rs.500 

stamp paper to be submitted along with the Bid in Packet B. However, this 

condition in no way shall dilute the respective condition in Registration Rules 

of BMC.  
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c) Special Works: The concerned Ch. Eng. shall enlist the equipments in the 

tender document justified for the project and ensure the capacity of the bidder 

for the same with the approval of concerned AMC. (Not Applicable) 

Note: Bidders shall submit the undertaking for equipment capability and other 

undertakings as such on a single Rs.500/- stamp paper. 

E. Technical Personnel (Not applicable) 

(B) General Guidelines for Fixing Requirement of Technical Staff  

 
Cost of 

work (Rs 

in Crore)  

Requirement of Technical 

Staff  

Minimum 

Experience(year)  

Designation  

 Qualification  Number 

More than 

1.5 to 5  

i) Graduate 

Engineer  

ii)Graduate 

Engineer  

or  

Diploma  

Engineer  

1 

 

1 

 

1 

5 

 

2 

 

5 

Principal Technical 

Representative  

Project/Site 

Engineer  

 

Billing Engineer  

Notes- 1. “Cost of work”, in table above, shall mean the agreement amount of the 
work.  

2. Rate of recovery in case of non-compliance of the clause be stipulated at 
following rates:- 

Sr. 
No 

Qualification  Experience(years) Rate of Recovery 

1 Project Manager with 
degree  

10 Rs.30000/-p.m. 

2 Graduate Engineer  5 Rs.25000/-p.m. 

3 Graduate Engineer  2 Rs.15000/-p.m. 

4 Diploma Engineer  5 Rs.15000/-p.m. 
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F. TIME PERIOD OF THE PROJECT:  

Entire project should be completed and delivered within 90 days for Supply, 

Installation, Testing, Commissioning of Sewage Treatment Plant (STP) at the 

premises of Banganga and Nepean Sea Road Pumping Station & after that 60 

Months for operation of same plant including monsoon.  

The time allowed for carrying out the work as entered in the Tender shall be 

strictly observed by the Tenderers and shall be reckoned from the date on which the 

Letter of Acceptance is given to the Tenderers. The work shall throughout the 

stipulated period of the Contract be proceeded with all due diligence as time being 

deemed to be the essence of the contract on the part of the Tenderers. On failing to 

do so, the Tenderers shall pay as compensation an amount which shall be governed 

as per Clause - 84 of Standard General Conditions of Contract.  

The Tenderers should complete the work as per phase given below (Not applicable) 

¼ of the work in .. ¼ of the time  
½ of the work in .. ½ of the time  
¾ of the work in .. ¾ of the time  
Full of the work in .. Full of the time  

Full work will be completed in 90 days for Supply, Installation, Testing, 

Commissioning of Sewage Treatment Plant (STP) at the premises of Banganga and 

Nepean Sea Road Pumping Station & after that 60 Months for operation of same 

plant including monsoon.  

The above programme is indicative and need to be worked out for every 

project for major activities with respect to parameters such as labour, machineries, 

settling time, procurement and transportation of materials etc. The Dy. Chief 

Engineer shall approve the phase programme of the project in the Tender 

Document. The programme for completion of work shall be a part of the Contract 

Document in the form of Bar Chart / GANTT Chart.  

The Tenderers is supposed to carry out the work and keep the progress as 

per Bar Chart/GANTT Chart. The Tenderers shall complete the work as per the 

Schedule given in the Contract and the programme submitted by the Tenderers. 

G. Contract Execution  

All required documents for execution of the contract shall be submitted within 

30 days from the date of issue of letter of acceptance. If the documents are not 

submitted within the stipulated time, a penalty of Rs 5,000/- per day will be 

applicable to the Tenderers. All contract documents need to be duly affixed with 
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stamp duty properly signed along with evidence/proof of payment of security/contract 

deposit/ within 30 days from the date of letter of acceptance received by him  

H. If the amount of the Contract Deposit to be paid above is not paid within 30 days 

from the date of issue of Letter of Acceptance, the Tender / Tenderers already 

accepted shall be considered as cancelled and legal steps shall be taken against the 

Tenderers for recovery of the amounts.  

I. The amount of Security Deposit retained by the BMC shall be released after expiry 

of period up to which the Tenderers has agreed to maintain the work in good order is 

over. In the event of the Tenderers failing or neglecting to complete the rectification 

work within the period up to which the Tenderers has agreed to maintain the work in 

good order, the amount of security deposit retained by BMC shall be adjusted to-

wards the excess cost incurred by the Department on rectification work. 

J. Action when whole of security deposit is forfeited:  

In any case in which under any Clause of this contract, the Tenderers shall 

have rendered himself liable to pay compensation amounting to the whole of this 

security deposit whether paid in one sum or deducted by installments or in the case 

of abandonment of the work owning to serious illness or death of the Tenderers or 

any other cause, the Engineer on behalf of the Municipal Commissioner shall have 

power to adopt any of the following process, as he may deem best suited to the 

interest of BMC -  

(a)  To rescind the contract (for which recession notice in writing to the 

Tenderers under the head of Executive Engineer shall be conclusive 

evidence) and in that case, the security deposit of the contract shall 

stand forfeited and be absolutely at the disposal of BMC.  

(b)  To carry out the work or any part of the work departmentally debiting 

the Tenderers with the cost of the work, expenditure incurred on tools 

and plant, and charges on additional supervisory staff including the 

cost of work-charged establishment employed for getting the un-

executed part of the work completed and crediting him with the value of 

the work done departmentally in all respects in the same manner and 

at the same rates as if it had been carried out by the Tenderers under 

the terms of his contract. The certificate of the Executive Engineer as 

to the costs and other allied expenses so incurred and as to the value 
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of the work so done departmentally shall be final and conclusive 

against the Tenderers.  

(c)  To order that the work of the Tenderers be measured up and to take 

such part thereof as shall be un-executed out of his hands, and to give 

it to another Tenderers to complete, in which case all expenses 

incurred on advertisement for fixing a new contracting agency, 

additional supervisory staff including the cost of work charged 

establishment and the cost of the work executed by the new contract 

agency will be debited to the Tenderers and the value of the work done 

or executed through the new Tenderers shall be credited to the 

Tenderers in all respects and in the same manner and at the same 

rates as if it had been carried out by the Tenderers under the terms of 

his contract. The certificate of the Executive Engineer as to all the cost 

of the work and other expenses incurred as aforesaid for or in getting 

the un-executed work done by the new Tenderers and as to the value 

of the work so done shall be final and conclusive against the 

Tenderers.  

  In case the contract shall be rescinded under Clause (a) above, 

the Tenderers shall not be entitled to recover or be paid any sum for any work 

there for actually performed by him under this contract unless and until the 

Executive Engineer shall have certified in writing the performance of such 

work and the amount payable to him in respect thereof and he shall only be 

entitled to be paid the amount so certified. In the event of either of the courses 

referred to in Clause (b) or (c) being adopted and the cost of the work 

executed departmentally or through a new Tenderers and other allied 

expenses exceeding the value of such work credited to the Tenderers amount 

of excess shall be deducted from any money due to the Tenderers, by BMC 

under the contract or otherwise, howsoever, or from his security deposit or the 

sale proceeds thereof provided, however, the Tenderers shall have no claim 

against BMC even if the certified value of the work done departmentally or 

through a new Tenderers exceeds the certified cost of such work and allied 

expenses, provided always that whichever of the three courses mentioned in 

clauses (a), (b) or (c) is adopted by the Executive Engineer, the Tenderers 

shall have no claim to compensation for any loss sustained by him by reason 
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of his having purchase or procured any materials or entered in to any 

engagements or made any advance on account of or with a view to the 

execution of the work or the performance of the contract.  

K.  Contract may be rescinded and security deposit forfeited for bribing a 

 public officer or if Tenderers becomes insolvent  

If the Tenderers assigns or sublets his contracts or attempt so to do, or 

become insolvent or commence any proceeding to get himself adjudicated and 

insolvent or make any composition with his creditors, or attempt so to do or if bribe, 

gratuity, gift, loan, perquisite, reward or advantage, pecuniary or otherwise, shall 

either directly or indirectly be given promised or offered by the Tenderers or any of 

his servants or agents through any public officer, or person in the employ of 

BMC/Govt. in any way relating to his office or employment, or if any such officer or 

person shall become in any way directly or indirectly interested in the contract the 

Engineer In-charge may thereupon, by notice in writing rescind the contract and the 

Security Deposit of the Tenderers shall thereupon stand forfeited and be absolutely 

at the disposal of BMC and the same consequences shall ensure as if the contract 

had been rescinded under above clause J hereof; and in addition the Tenderers shall 

not be entitled to recover or be paid for any work therefore actually performed under 

the contract. 

L) Joint Venture : 

 Joint venture is not allowed for this tender. 

M) Litigation History: 

 The bidder shall disclose litigation history in Packet 'B' under the head “Details 

of Litigation History” 

 Litigation History covers any action of blacklisting, debarring, banning, 

suspension, deregistration and cheating with BMC, State Govt, Central Govt. or any 

authority under State or Central Govt./Govt. organization initiated against the 

company, firm, partners or authorized signatory shall be disclosed for last 5 years 

from the date of submission of bid. Also, bidder must disclose the litigation history for 

last 5 years from the date of submission of bid about any action like show cause 

issued, blacklisting, debarring, banning, suspension, deregistration and cheating with 

BMC, and BMC is a party in the litigation against the company, firm, partners or 

authorized signatory for carrying out any work for BMC by any court where BMC is a 
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party. While taking decision on litigation history, the concerned Chief Engineer or 

D.M.C. or Director, as may be case should consider the details submitted by bidder 

and take decision based on the gravity of the litigation and the adverse effect of the 

company, firm, directors, partners or authorized signatory on the BMC works which 

can spoil the quality, output, delivery of any goods or any work execution and within 

the timeframe. 

 If there is no Litigation History, the bidder shall specifically mention in                 

PROFORMA- VII that there is no litigation History against him as per Clause of 

Litigation History.   
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 Submission of Tenders  

PACKET – A 

The Packet ‘A’ shall contain scanned certified copies of the following 

documents- 

Scrutiny of this packet will be done strictly with reference to only the scanned 

copies of Documents uploaded online in packet ‘A’  

a. Valid Registration Certificate.  

b. Valid    Bank    Solvency   Certificate of Minimum Solvency amount of 

Rs. 08 Lakh as governed by Registration Rules in force for respective 

Class of Tenderers for Civil and M&E works.  

c. A document in support of Registration under GST Registration under 

Maharashtra ‘VAT’ Act 2002. Sales Tax Registration Certificate in 

Maharashtra (or equivalent requirement under VAT). Those not 

registered in Maharashtra shall submit an undertaking to the effect that 

if they are successful tenderer, they shall submit Sales Tax 

Registration Certificate in Maharashtra shall be submitted within 15 

days of issue of work order, failing which payment for the work 

executed will not be released.  

d. Certified copies of valid 'PAN' documents and photographs of the 

individuals, owners, Karta of Hindu undivided Family, firms, private 

limited companies, registered co-operative societies, partners of 

partnership firms and at least two Directors, if number of Directors are 

more than two in case of Private Limited Companies, as the case may 

be. However, in case of Public Limited companies, Semi Government 

Undertakings, Government Undertakings, no 'PAN' documents will be 

insisted.  

e. Latest Partnership Deed in case of Partnership firm duly registered with 

Chief Accountant (Treasury) of BMC.  

The bidders shall categorically provide their Email-ID in packet ‘A’.  

NOTE:  

 If the tenderer(s) withdraw tender offer during the tender validity period, 

his entire E.M.D shall be forfeited. 
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 If it is found that the tenderer has not submitted required documents in 

Packet “A” then, the shortfalls will be communicated to the tenderer 

through e-mail only and compliance required to be made within a time 

period of three working days otherwise they will be treated as non-

responsive 

PACKET B 

The Packet ‘B’ shall contain scanned certified copies of the following documents –  

a. The list of similar type of works as stated in para ‘A’ of Post 

qualification successfully completed during the last seven years in 

prescribed proforma, in the role of prime Tenderers. Information 

furnished in the prescribed proforma (Proforma –I) shall be supported 

by the certificate duly self-attested. Documents stating that it has 

successfully completed during the last seven years at least one 

contract of similar works as stated in para ‘A’ of Post qualification 

(Proforma-III). Information furnished in the prescribed proforma 

(Proforma –III) shall be supported by the certificate duly self-attested. 

b. Annual financial turnover for preceding three financial years as certified 

by Chartered Accountant preceding the Financial Year in which bids 

are invited. Copies of Applicants duly audited balance sheet and profit 

and loss account for the preceding three financial years preceding the 

Financial Year in which bids are invited. (Proforma – II) 

c. Documents stating that, it has access to or has available liquid assets, 

unencumbered assets, lines of credit and other financial means 

(independent of any contractual advance payment) sufficient to meet 

the construction cash flow requirements for the subject contract in the 

event of stoppage, start-up, or other delay in payment, of the minimum 

15% of the cost of the work tendered for, net of the tenderer's 

commitment of other contracts (Certificate from Bankers / 

C.A./Financial Institution shall be accepted as a evidence. 

d. The bidder shall give undertaking on Rs 500/-stamp paper that it is 

his/their sole responsibility to arrange the required machineries either 

owned/on lease or hire basis, at site before start of the work.  
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e. Details of works in hand (Proforma VI-A & VI-B) (original), along with 

copies of work orders & attested copies of percentage of works 

completed or part thereof. (Not Applicable) 

f. Statement showing assessed available bid capacity. (Not Applicable) 

g. The undertaking of Rs.500/- Stamp Paper as per the Proforma 

annexed in Annexure B, C & E 

h. The tenderers shall upload work plan as per the following outline: (Not 

Applicable 

i. GANTT chart/ PERT/ CPM chart showing the completion of work 

within prescribed time period, considering major activities.  

ii. Organizational set up envisaged by the Tenderers.  

iii. Plant & equipment proposed to be deployed for this work.  

iv. Site Officers and Laboratories proposed to be set up. 

v. A note on how the whole work will be carried out (work plan 

 including methodology).  

vi. Quality management plan.  

vii. All the activities included in the Scope of Work shall be covered 

in the work plan.  

Note:  

i. The Electrical / Mechanical work shall be got carried out by the civil 

Tenderers through the Tenderers registered with BMC in Electrical Category. 

Information about the registered Tenderers shall be obtained from the office of 

the Ch.E. (M&E) / E.E. (Monitoring & Registration Cell). Attested scanned 

copy of the valid registration certificate in Electrical Category shall be 

uploaded with the tender along with the undertaking from the registered 

Electrical Tenderers stating his willingness to carry out the tender work.  

ii. The successful bidder shall submit valid registration certificate under 

E.S.I.C., Act 1948, if the tenderer has more than 10 employees /persons on 

his establishment (in case of production by use of energy) and 20 

employees/persons on his establishment (in case of production without use of 

energy) to BMC as and when demanded. In case of less employees/persons 

mentioned above then the successful bidder has to submit an undertaking to 

that effect on Rs. 200 stamp paper as per circular u/no. CA/FRD/I/65 of 

30.03.2013.  
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iii. The successful bidder shall submit valid registration certificate under E.P.F. 

& M.P., Act 1952, if tenderer has more than 20 employees/persons on his 

establishment, to BMC as and when demanded. In case if the successful 

bidder has less employees/persons mentioned above then the successful 

bidder has to submit an undertaking to that effect on Rs. 200 stamp paper as 

per circular u/no. CA/FRD/I/44 of 04.01.2013.  

Note:  

 If it is found that the tenderer has not submitted required documents in Packet 

“B” then, the shortfalls will be communicated to the tenderer through e-mail 

only and compliance required to be made within a time period of three 

working days otherwise they will be treated as non-responsive. 

 

PACKET – C 

As it is item rate tender, bidder shall quote price for each Item online in item data 

tab in respective bid.  

a. Online tender filled in either percentage plus or minus (above or below), or at 

par. (There is no separate provision to quote % in physical form, this is a part 

in Header Data of online Tendering). For Packet ‘C’ tenderer(s) will fill data in 

‘Item Data Tab’ in Service Line Item via Details and quotes his percentage 

variation figures. (If entered ‘0’ it will be treated as ‘at par’. By default the 

value is zero only).(Not applicable) 

Note: In case of rebate/premium of 15% and above as quoted by the tenderer, 

 the rate analysis of major items shall be submitted by L1 and L2 bidder 

 after demand notification by e-mail to bidders by  concerned Dy. 

Ch. Eng.  The format for rate analysis is annexed at Annexure D.  

 

BID SECURITY OR EMD 

For the terms & conditions related to Bid Security/ EMD, please refer to 

the circular u/no. CA/Finance/Project/19 date 04.03.2024  

1. The tenderer shall pay total EMD/ Bid Security amount online on MahaTender 

Portal as specified in Header Data Sheet of the Draft Tender. 
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2. The Bidder shall furnish, as part of the Bid, Bid Security/EMD, in the amount 

specified in the Bid Data Sheet. This bid security shall be in favor of the 

authority mentioned in the Bid Data Sheet and shall be valid till the validity of 

the bid.  

3. Any bid not accompanied by an acceptable Bid Security and not secured as 

indicated in sub-clause mentioned above, shall be rejected by the Employer 

as non-responsive.  

4. The Bid Security of the successful Bidder will be discharged when the Bidder 

has signed the Agreement and furnished the required Security Deposits.  

5. The Bid Security/ EMD of other than L-1 shall be refunded immediately after 

opening of financial bid 

6. The Bid Security may be forfeited:  

a. if the Bidder withdraws the Bid after bid opening (opening of technical 

qualification part of the bid during the period of Bid validity);  

b. in the case of a successful Bidder, if the Bidder fails within the specified 

time limit to:  

i. sign the Agreement; and/or  

ii. Furnish the required Security Deposits.  

c. The cases wherein if the shortfalls are not complied by a Tenderers, will 

be informed to Registration and Monitoring Cell. Such non-submission of 

documents will be considered as ‘Intentional Avoidance’ and if three or 

more cases in 12 months are re-ported, shall be viewed seriously and 

disciplinary action against the defaulters such as banning/de-registration, 

etc. shall be taken by the registration cell with due approval of the 

concerned AMC.  

d. No rejections and forfeiture shall be done in case of curable defects. For 

non-curable defects the 10% of EMD shall be forfeited and bid will be 

liable for rejection.  
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Note : 

i. Curable Defects shall mean shortfalls in submission such as: 

a)  Valid Registration Certificate 

b)  Valid Bank Solvency 

c)  Goods & Service Tax Registration Certificate (GST) Registration 

Certificate  

d)  Certified copies of PAN documents and photographs of individuals, 

owners etc. 

e)  Partnership Deed and any other documents. 

f)  Undertakings as mentioned in the Quotation Document. 

 

ii. Non Curable defects shall mean: 

a) In-adequate submission of EMD/ASD amount. 

b) In-adequacy of technical capacity with respect to Eligibility Criteria as 

 stipulated in the tender Document. 

c) Wrong calculation of Bid Capacity. 

d) No proper submission of experience certificates and other 

documents etc. 

BID VALIDITY 

 Bids shall remain valid for a period of not less than one eighty (180) days after 

the deadline date for bid submission specified in Bid Data Sheet. A bid valid 

for a shorter period shall be rejected by the Employer as non-responsive.  

 In exceptional circumstances, prior to expiry of the original time limit, the 

Employer may request that the bidders may extend the period of validity for a 

specified additional period. The request and the bidders’ responses shall be 

made in writing or by cable. A bidder may refuse the request without forfeiting 

his Bid Security. A bidder agreeing to the request will not be required or 

permitted to modify his bid, but will be required to extend the validity of his bid 

security for a period of the extension.  

 

 

 

 



43 
 

DEFECT LIABILITY PERIOD (DLP) 

 The Tenderers is expected to carry out the construction work in Workmen like 

manner so as to meet the requirement and specification for the project. It is 

expected that the Workmanship and materials will be reasonably fit for the 

purpose for which they are required.  

 Defects or defective work is where standard and quality of workmanship and 

materials as specified in the contract is deficient. Defect is defined as a failure 

of the completed project to satisfy the express or implied quality or quantity 

obligations of the construction contract. Defective construction works are as 

the works which fail short of complying with the express descriptions or 

requirements of the contract, especially any drawings or specifications with 

any implied terms and conditions as to its quality, workmanship, durability, 

aesthetic, performance or design. Defects in construction projects are 

attributable to various reasons.  

 Some of the defects are structural defects results in cracks or collapse of 

faulty defective plumbing, inadequate or faulty drainage system, inadequate 

or faulty ventilation, cooling or heating systems, inadequate fire systems etc. 

The defects could be various on accounts of different reasons for variety of 

the projects.  

 The Engineering In charge/Project Officer shall issue the practical completion 

certificate for the project. During the Defect Liability Period which commences 

on completion of the work, the Engineering In charge shall inform or the 

Tenderers is expected to be informed of any defective works by the 

Employer’s representative of the defects and make good at Tenderers’s cost 

with an intention of giving opportunity to the Tenderers of making good the 

defects appeared during that period. It is the Tenderers’s obligation under the 

contract to rectify the defects that appear during Defect Liability Period and 

the Tenderers shall within a reasonable time after receipt of such instructions 

comply with the same at his own cost. The Engineering In charge/Project 

Officer shall issue a certificate to that effect and completion of making good 

defects shall be deemed for all the purpose of this contract to have taken 

place on the day named in such defect liability certificate.  

 If defective work or workmanship or design have been knowingly covered-up 

or conceived so as to constitute fraud, commencement of the Defect Liability 
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Period may be delayed. The decided period may be delayed until discover 

actually occurs on at least the defect could have been discovered with 

reasonable diligence, whichever is earlier.  

 The Defect Liability Period (DLP) for the work is 3 Year.  

 The DLP shall be as follows : 

Dept Type of works DLP 

Roads / Bridge  

 

For cement concrete road/ Mastic works  5 years  

Asphalt work  3 years  

Paver Block  3 years  

Structural work 5 years  

General works  5 years  

BM/SIC/HIC  

 

General works  3 years  

Structural works  5 years  

Waterproofing works  5 years  

Ward Works  All ward level works  2 years  

Other Works  Pot holes and pre-monsoon bad patch 
repair work  

1 year  

For other 
departments  

HE, WSP, SP, SWD, Garden  3 years  

M & E Department All mechanical and Electrical Work 3 Year 

 Also, in case of defect, the Engineer shall give notice to the Tenderers of any 

Defects before the end of the Defects Liability Period, which begins at. The 

Defects Liability Period shall be extended for as long as Defects remain to be 

corrected. Every time notice of Defect/Defects is given, the Tenderers shall 

correct the notified Defect/Defects within the duration of time specified by the 

Engineer’s notice. The Engineer may issue notice to the Tenderers to carry 

out removal of defects or deficiencies, if any, noticed in his inspection, or 

brought to his notice. The Tenderers shall remove the defects and 

deficiencies within the period specified in the notice and submit to the 

Engineer a compliance report.  

 It is the Completion Stage when the Tenderers has completed all of the works 

and fixed all of the defects that were on the list of issue by Engineer-in-
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charge. When this happens, the engineer must issue a ‘Certificate of 

Completion’. On the issue of ‘Certificate of Completion’, the ‘Defect Liability 

Period ‘starts. The Tenderers also must issue a ‘Certificate statement’ as an 

acknowledgment to the engineer not later than 14 days after the ‘Certificate of 

Completion’ has been issued. During the ‘Defect Liability Period’, the 

Tenderers has to obey all written instructions from the engineer to carryout 

repairs and fix any defects which appear in the Permanent Works. If the 

Tenderers does not, due to his own faults finish the repair works or fix the 

defects by the end of ‘Defect Liability Period’, the ‘Defect Liability Period’ will 

continue until all works instructed by engineer is done. 
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 SECURITY DEPOSIT AND PERFOMANCE GUARANTEE 

A. Security Deposit  

The security deposit shall mean and comprise of  

I. Contract Deposit and  

II. Retention Money.  

I. Contract Deposit – The successful tender, here after referred to as the 

Tenderers shall pay an amount equal to two (2) percent of the contract sum 

shall be paid within thirty days from the date of issue of letter of acceptance.  

II. Retention Money – The Tenderers shall pay the retention money an amount 

equal to five (5) percent of the Contract Sum which will be recovered from the 

Tenderers every bill i.e. interim / running / final bill. The clause of retention 

money will not be applicable to M. & E. Department.  

B. Additional Security Deposit (Not Applicable) 

The additional security deposit will be applicable when a rebate of more 

than of 12 % at the rate of with no maximum limit. The ASD is calculated as 

follows:  

Additional security deposit = (X/100) x office estimated cost,  

Where X=percentage rebate quoted above 12%  

The ASD shall be paid online in the ASD tab for bidders in e-tendering 

system before submission of the bid. 

C. Performance Guarantee (Not Applicable) 

The successful tender, here after referred to as the Tenderers shall pay 

in the form of “Performance Guarantee” at different rates for different slabs as 

stated below: 

Offer  PG applicable %  

For premium, at par and 
rebate 0 to 12%  

PG= 0.92% x contract sum applicable for rebate 
of 12%  

For rebate of 12.01%  P.G. = {0.92% x contract sum applicable for 
rebate of 12%} +(X) x contract sum  

where X= percentage rebate quoted more than 
12%  
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Note: Contract sum shall mean amount after application of rebate/premium as 

 quoted by the Tenderers with contingencies only and excluding price 

 variation.  

    The PG shall be paid in one the following forms.  

i. Cash (In case guarantee amount is less than Rs.10,000/-  

ii. Demand Draft (In case guarantee amount is less than Rs.1,00,000/-)  

iii. Government securities  

iv. Fixed Deposit Receipts (FDR) of a Schedule Bank.  

v. An electronically issued irrevocable bank guarantee bond of any Schedule 

bank or f in the prescribed form given in Annexure.  

 Performance Guarantee is applicable over and above the clause of Security 

Deposit. Performance Guarantee will have to be paid & shall be valid till the defect 

liability period or finalization of final bill whichever is later.  

 This deposit will be allowed in the form of I to V as mentioned above and shall 

be paid within 15 days after receipt of Letter of Acceptance.  

Note: Following exceptions shall be adopted for ‘Demolition Tenders’:  

 Irrespective of the offer (Rebate/ at par/ premium), ASD shall be differed and 

only PG of 10% of contract sum be taken from the successful bidder on award 

of contract only.  

 BMC departments shall ensure to incorporate specific condition regarding 

above in bid document and e-tender notice. 

D. Refund of Security Deposit. 

I. Refund of Contract Deposit  

The Contract Deposit shall be released within 30 days after completion of 3rd 

year of DLP subject to no recoveries are pending against the said work, 

provided that the Engineer is satisfied that there is no demand outstanding 

against the Contractor. 

II. Refund of Retention Money (Not Applicable) 

One-half (50%)of the Retention Money shall be released within 30 days of 

issue of ‘Certificate of Completion’ with respect to the whole of the Works. In 
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the event the Engineer issues a Taking-over Certificate for a section or part of 

the Permanent Works, only such proposition thereof as the Engineer 

determines (having regard to the relative value of such section or part of the 

Works) shall be considered by the Engineer for payment to the Tenderers.  

The balance Retention Money shall be released within 30 days after 

completion of 3rd year of DLP (in case of 5 years DLP) and after issue of 

‘Defect Liability Certificate’ (in case of 1 or 2 or 3 years DLP) provided that the 

Engineer is satisfied that there is no demand outstanding against the 

Tenderers. In the event of different Defects Liability Periods have been 

specified or become applicable to different sections or parts of the Permanent 

Works, the said moneys will be released within 30 days on expiration of the 

latest of such Defects Liability Periods.  

Payment of the above mentioned 50% is exclusive of the amounts to be 

withheld as stated in and that amount shall be paid as per condition stated 

therein.  

III. Refund of Additional Security Deposit (Not Applicable) 

The additional security deposit shall be released within 30 days of issue of 

‘Certificate of Completion’ with respect to the whole of the Works. In the event 

the Engineer issues a Taking-over Certificate for a section or part of the 

Permanent Works, only such proposition thereof as the Engineer determines 

(having regard to the relative value of such section or part of the Works) shall 

be considered by the Engineer for payment to the Tenderers. 

IV. Refund of Performance Guarantee (Not Applicable) 

The Deposit on account of performance guarantee shall be released within 30 

days of completion of Defects Liability Certificate subject finalization of final 

bill whichever is later and no recoveries are pending against the said work, 

provided that the Engineer is satisfied that there is no demand outstanding 

against the Tenderers. 

 Summary of time of Refund of deposit is tabulated as follows:  

a. Time of Refund for works having 5 years DLP  

Deposits refunded after 
completion  

After 3 yrs of DLP  After Completion of 
DLP  

ASD + 50% of RM CD+50% of RM PG 
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b. Time of Refund for works having 1 or 2 or 3 years DLP  

Deposits refunded after completion  After Completion of DLP  

ASD + 50% of RM  CD+50% of RM+PG  

Note :  

a. It shall be clearly mentioned that the BG shall be applicable for individual 

work/contract and clubbing of various contracts of the said Tenderers will not 

be allowed. In case of obtaining Bank Guarantee, it is necessary to mention 

that the same shall be valid further 6 months from the completion of defect 

liability period/ warranty period.  

b. It shall be the responsibility of the bidder to keep the submitted B.G. “VALID” 

for the stipulated time period in the tender & in case of its expiry it will attract 

penalization.  

c. Bank Guarantee should be issued by way of General Undertaking and 

Guarantee issued on behalf of the Tenderers by any of the Nationalized or 

Scheduled banks or branches of foreign banks operating under Reserve Bank 

of India regulations located in Mumbai up to Virar&Kalyan. List of approved 

Banks is appended at the end of Instructions to Bidders (ITB). The Bank 

Guarantee issued by branches of approved Banks beyond Kalyan and Virar 

can be accepted only if the said Bank Guarantee is countersigned by the 

Manager of a Regional Branch of the same bank within the Mumbai City Limit 

categorically endorsing thereon that the said Bank Guarantee is binding on 

the endorsing Branch of the Bank or the Bank itself within Mumbai Limits and 

is liable to be enforced against the said Branch of the Bank or the bank itself 

in case of default by the Tenderers furnishing the Bank Guarantee. The Bank 

Guarantee shall be renewed as and when required and/or directed from time 

to time until the Tenderers has executed and completed the works and 

remedied any defects therein.  

D. Legal + Stationary Charges: (As per applicable circular)  

 Successful tender shall pay the Legal Charges + Stationary charges as per 

Circular no. 26206/Legal Department dtd. 31.08.2023 valid upto 31.03.2024. 

Successful tenderer shall pay as per revised rate beyond 31.03.2024. 
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Sr. 

No. 

Contract Value Legal & Stationary Charges 

1 Rs. 50,000/- Nill 

2 Rs. 50,001/- to Rs.1,00,00,000/- 0.10% of contract value (convert into Next 

Hundreds) +18% GST (Min.Rs.1000/-to 

Max.Rs.10,000/-) 

3 Rs. 1,00,00,001 to 

Rs.10,00,00,000/- 

Rs.10,000/- for up to 1,00,00,000/- and for 

above 1,00,00,000/- 0.05% of contract 

value (convert into Next Hundreds) +18% 

GST 

The tenderers are requested to note that stationary charges as given in the table 

above will be recovered from the successful tenderer for supply of requisite 

prescribed forms for preparing certificate bills in respect of the work.  

D. Stamp Duty: (As per applicable circular)  

It shall be incumbent on the successful tenderer to pay stamp duty on the contract.  

i. As per the provision made in Article 63, Schedule I of Bombay Stamp Act 

1958, stamp duty is payable for “works contract” that is to say, a contract for 

works and labour or services involving transfer of property in goods (whether 

as goods or in some other form) in its execution and includes a sub-contract, 

as under :  

(a) Where the amount or value set 

forth in such contract does not 

exceed rupees ten lakhs.  

Five Hundred rupees stamp duty  

(b) Where it exceeds rupees ten 

lakhs  

Five hundred rupees plus 0.1% of the 

amount above rupees ten lakh subject 

to maximum of rupees twenty five lakh 

stamp duty.  

(c) Bank guarantee: As per article 54 read with 40(b) of stamp duty act, stamp 

duty of 0.5% will be applicable to the all bank guarantee submitted also 

which are required to be renewed after expiry of time period. 
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ii. The successful bidder shall enter into a contract agreement with BMC within 

30 days from the date of issue of Work Order and the same should be 

adjudicated for payment of Stamp Duty by the successful bidder.  

iii. Further shortfall if any, in amount of stamp duty paid as against prescribed 

amount for the documents executed in Mumbai City & Mumbai Suburban 

District be recovered from the concerned work Tenderers and to deposit the 

deficit or unpaid Stamp Duty and penalty by two separate Demand Draft or 

Pay Order in favour of “Superintendent of Stamp, Mumbai” within 15 days 

from intimation thereof.  

iv. All legal charges and incidental expenses in this respect shall be borne and 

paid by the successful tenderer.  

IMPORTANT DIRECTIONS 

1. All the information uploaded shall be supported by the corroborative 

documents in absence of which the information uploaded will be considered 

as baseless and not accepted for qualification criteria. All the documents shall 

be uploaded with proper pagination. The page No. shall be properly 

mentioned in the relevant places.  

The information shall be uploaded in the sequence as asked for with proper 

indexing etc. The Bidder shall be fully responsible for the correctness of the 

information uploaded by him.  

2. Applicants/Bidders shall refer portal.BMC.gov.in\tenders for “The Manual of 

Bid-Submission for Percentage Rate/Item Rate Tender Document.” Refer the 

website https://mahatenders.gov.in under Bidders Manual Kit, for instruction 

to bidder. 

   Any queries or request for additional information concerning this 

TENDER shall be submitted by e-mail to eemechscity1.so@mcgm.gov.in 

The subject shall clearly bear the following identification/ title: "Queries/ 

Request for Additional Information: TENDER for “SITC of Sewage 

Treatment Plant (STP) at the premises of Banganga and Nepean Sea Road 

Pumping Station with Operation for 03 years.” of Sewerage Operations 

Department. Any changes in mail ID will be intimated on the portal. 
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3. In case of Equal Percentage of lowest bidders (L1), the allotment of work shall 

be done by giving 48 hrs(2 working days) from the day of opening of packet C 

on same BID-Document number for re-quoting and such development needs 

to done by IT department in BMC’s SRM system. Till such development is 

made; ‘Sealed Bids’ shall be called from the bidders quoting the same rates 

i.e. L1. In case of equal percentage of lowest bidders is obtained even after re-

quoting, then the successful bidder will be decided by lottery system by 

concerned Ch. Eng. The bidder shall need to submit the additional ASD if 

applicable within 7 days after receipt of notification issued by concerned Chief 

Engineer. Also, the Performance Guarantee shall be paid in 15 days after 

receipt of Letter of Acceptance. 

4. Payment Terms: Within 30 days from the date of submission of bills subject to 

satisfactory completion of work & as per specified clause of technical 

specifications. 

5. Penalty: As per Clause no. 84 General Conditions of Contract and as per 

clause (9) of Terms & Conditions of Section 10 

6. Contract Deposit: The contract deposit is allowed in any form i.e., in Cash or 

Demand Draft or Government Securities or Fixed Deposit Receipts or in the 

form of Bank Guarantee. However, where the contract deposit is paid in the 

form of Government Securities or in the form of Fixed Deposit Receipts, the 

same shall be accompanied by a Power of Attorney in favour of BMC duly 

registered with CA (WSSD).  

7. The Standard General Conditions of Contract for Construction Works 2017 is 

available on BMC portal. 

8. The payment (in Indian Rupees only) shall be as per Section 9 - General 

conditions of Contract & as per Section 10 - Technical Specifications of 

tender document. 

9. The bidders who have quoted overall lowest rates summing all individual line 

items rates shall be considered as lowest bidder.  

10.  Joint Venture Agreements shall not be entertained. 

11. Variation shall not be entertained. 



53 
 

12. The contractor shall submit insurance issued by Directorate of Insurance, 

Maharashtra State or by any other Government Affiliated/undertaking 

Insurance body/company. If not submitted then 1% of contract cost will be 

deducted. 

13.  Tax   

  The tenderer shall quote inclusive of all taxes other than GST 

(Excluding GST), levies, duties, cess as applicable at the time of bid 

submission. GST as applicable shall be paid separately on submission of 

bills/invoice. 

 Input tax credit of GST as available with the bidder will not be claimed 

by BMC. However, while quoting the rates benefit of input tax credit or 

exemption shall be passed on to the BMC by way of equivalent reduction in 

quoted price. 
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SECTION 7 

SCOPE OF WORK 
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SCOPE OF WORK 

BMC is primarily an organization, which in the interest of citizens and with the 

speed of urbanization deals with the variety of the infrastructure services and 

delivered to the public by different departments like Water Supply Projects, 

Sewerage Projects, Hydraulics, Storm Water Drain/Roads and bridges and Building 

Construction etc.  

BMC has proposed to execute the work of “SITC of Sewage Treatment Plant 

(STP) at the premises of Banganga and Nepean Sea Road Pumping Station with 

Operation for 03 years.” 

The Tenderers shall visit the site to get fully acquainted with the exact scope 

of work. 

The scope of work includes: 

The tender has been invited for Design, construction, erection and 

commissioning of prefabricated, portable, ready to install, modular Sewage 

Treatment Plant (STP) of 6 MLD capacity at Banganga Pumping Station and 4 

MLD capacity at Nepean Sea Road Pumping Station including operation of the 

plant for 05 Years on turnkey basis. The main objective of the tender is to treat the 

sewage and major probable users are Kamala Nehru Park, Priyadarshani Park, 

Phirozshah Mehta garden, Raj Bhavan, Garden in the premises of Minister 

Bungalows in area, etc. and their expected application of treated water is for 

gardening purpose. 

 To accomplish the above objectives, the scope of the tender is derived as 

below.  

i) Designing, construction, erection and commissioning of 6 MLD 

capacity prefabricated, portable, ready to install, modular Sewage 

Treatment Plant in the space of 850 sq. mtr. approximately available at 

in premises of Banganga pumping station.  

a) 45 X 15.5 = 682 sq. mtr. Open space (West side) 

b) 17 X 10 = 170 sq. mtr. Open space (North side) 

ii) Designing, construction, erection and commissioning of 4 MLD 

capacity prefabricated, portable, ready to install, modular Sewage 
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Treatment Plant in the space of 280 sq. mtr. approximately available at 

in premises of Nepean Sea Road pumping station. 

a) 24 X 9 = 216 sq. mtr. Open space (West side) 

b) 19 X 3.5 = 66.5 sq. mtr. Flower bed area (North side) 

iii) To carry out Operation of STP installed in the premises of Banganga 

and Nepean Sea Road pumping station for 03 Years. 

 The above scope of work is indicative. The details scope of work is illustrated 

in Technical specification of this tender. The tenderer shall carry out the subject 

work in strict manner with above scope work, however if required any work to 

successfully complete and commissioning the work but not mentioned 

hereinabove, the same shall be carried out with no extra cost 

 Detailed scope is given in technical specifications in Section 10 of the SBD. 
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SECTION 8 

BILL OF QUANTITIES 
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BRIHANMUMBAI MUNICIPAL CORPORATION  

Subject : SITC of Sewage Treatment Plant (STP) at the premises of Banganga and 

Nepean Sea Road Pumping Station with Operation for 03 years. 

 
Bill of Quantities & Rates 

Sr. 
No. 

Description of item Qty 
Rate 
in Rs. 

Unit 
Amount 
in Rs. 

1 SITC of 6 MLD Sewage Treatment Plant 

(STP) at the premises of Banganga 

Pumping Station as per technical 

specification & scope of work of tender 

1 To be 

filled 

in 

online 

Job To be 

filled in 

online 

2 SITC of 4 MLD Sewage Treatment Plant 

(STP) at the premises of Nepean Sea Road 

Pumping Station as per technical 

specification & scope of work of tender 

document 

1 To be 

filled 

in 

online 

Job To be 

filled in 

online 

3 Operation cost including manpower and 

consumables of 6 MLD Sewage Treatment 

Plant (STP) at the premises of Banganga  

Pumping Station as per technical 

36 To be 

filled 

in 

online 

Month To be 

filled in 

online 

4 Operation cost including manpower and 

consumables of 4 MLD Sewage Treatment 

Plant (STP) at the premises of Nepean Sea 

Road Pumping Station as per technical 

36 To be 

filled 

in 

online 

Month To be 

filled in 

online 

 
Note : 
 
1. The BOQ is prepared on the basis of treated water quality and open to all 

technologies hence bidder are requested to quote for their proposed 

technology. 

2. The bidder shall design and install the STP strictly within the space 

available in the premises of pumping station. Any deviation or request for 

additional space will not be considered. 

3. The bid shall be rejected if the plant not designed to accommodate in the 

available open area only. 

4. The bidder shall, undertake the site survey in accordance with space requirement 

of the STP and inlet & outlet connections to the STP before submitting the bid. 
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5. After completion of survey, bidder shall, at his own cost, charges and expenses, 

prepare Designs & Drawings in accordance with the space, scope, Specification, 

Standards and submit with bid of detailed engineering drawings including Civil, 

Mechanical, Electrical, Automation & Instrumentation work for STP and all design 

calculations as per scope of the work.  

6. The bidders who have quoted overall lowest rates summing all individual line 

items rates shall be considered as lowest bidder.  

7. The tenderer shall quote inclusive of all taxes other than GST (Excluding GST), 

levies, duties, cess as applicable at the time of bid submission. GST as 

applicable shall be paid separately on submission of bills / invoice. 

Input tax credit of GST as available with the bidder will not be claimed by BMC. 

However, while quoting the rates benefit of input tax credit or exemption shall be 

passed on to the BMC by way of equivalent reduction in quoted price. 

8. Prices for all the items to be filled online in respective cells of item data of the 

tender on Maha e-tender. 

9. Bidders are requested to include the cost of all the activities required for 

successful completion of the work as mentioned in the scope of the tender. No 

extra item will be considered on the basis of missing item or for whatsoever 

reason. 

 

 
Signature of the authorized    
person of concern / company 
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SECTION 9 

GENERAL CONDITIONS OF CONTRACT 



61 
 

General Conditions of Contract 

A. General 

1. Definitions  

1.1 Terms which are defined in the Contract Data are not also defined in the 

Conditions of Contract but keep their defined meanings. Capital initials are used to 

identify defined terms.  

The “Contract” shall mean the tender and acceptance thereof and the formal 

agreement if any, executed between the Tenderers, Commissioner and the 

Corporation together with the documents referred to therein including these 

conditions and appendices and any special conditions, the specifications, designs, 

drawings, price schedules, bills of quantities and schedule of rates. All these 

documents taken together shall be deemed to form one Contract and shall be 

complementary to one another.  

The Contract Data defines the documents and other information which comprise the 

Contract.  

The “Tenderers” shall mean the individual or firm or company whether incorporated 

or not, whose tender has been accepted by the employer and the legal successor of 

the individual or firm or company, but not (except with the consent of the Employer) 

any assignee of such person.  

The Bidder is a person or corporate body who has desired to submit Bid to carry out 

the Works, including routine maintenance till the tender process is concluded.  

The Tenderers's Bid is the completed bidding document submitted by the 

Tenderers to the Employer.  

The “Contract Sum” means the sum named in the letter of acceptance including 

Physical contingencies subject to such addition thereto or deduction there-from as 

may be made under the provisions hereinafter contained.  

Note: The contract sum shall include the following –  

 In the case of percentage rate contracts the estimated value of works as 

mentioned in the tender adjusted by the Tenderers’s percentage.  
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 In the case of item rate contracts, the cost of the work arrived at after 

finalization of the quantities shown in schedule of items / quantities by the 

item rates quoted by the tenderers for various items and summation of the 

extended cost of each item.  

 In case of lumpsum contract, the sum for which tender is accepted.  

 Special discount / rebate / trade discount offered by the tenderer if any and 

accepted by the Corporation. 

 Additions or deletions that are accepted after opening of the tenders. 

The “Contract Cost” means the Contract Sum plus Price Variation. This cost shall 

be included in the letter of acceptance.  

A Defect is any part of the Works not completed in accordance with the Contract.  

The Defects Liability Certificate is the certificate issued by the Engineer, after the 

Defect Liability Period has ended and upon correction of Defects by the Tenderers.  

Drawings means all the drawings, calculations and technical information of a like 

nature provided by the Engineer to the Tenderers under the Contract and all 

drawings, calculations, samples, patterns, models, operation & maintenance manual 

and other technical information of like nature submitted by the Tenderers and 

approved by the Engineer.  

The Authority shall mean BRIHANMUMBAI MUNICIPAL CORPORATION (BMC)  

The “Employer” shall mean the Municipal Corporation for Greater Mumbai / 

Municipal Commissioner for Greater Mumbai, for the time being holding the said 

office and also his successors and shall also include all “Additional Municipal 

Commissioners, Director (Engineering Services & Projects)” and the Deputy 

Municipal Commissioner, to whom the powers of Municipal Commissioner, have 

been deputed under Section 56 and 56B of the Mumbai Municipal Corporation Act.  

The Engineer in-charge shall mean the Executive Engineer in executive charge of 

the works and shall include the superior officers of the Engineering department i.e. 

Dy.Ch.Eng/Ch.Eng. and shall mean and include all the successors in BMC 
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The Engineer's Representative shall mean the Assistant Engineer, Sub. 

Engineer/Jr. Engineer in direct charge of the works and shall include Sub Eng./ Jr. 

Eng of Civil section/ Mechanical section/ Electrical section appointed by BMC.  

The “Engineer” shall mean the City Engineer / the Hydraulic Engineer / the Chief 

Engineer / the Special Engineer, appointed for the time being or any other officer or 

officers of the Municipal Corporation who may be authorized by the commissioner to 

carry out the functions of the City Engineer / the Hydraulic Engineer / the Chief 

Engineer / the Special Engineer or any other competent person appointed by the 

employer and notified in writing to the Tenderers to act in replacement of the 

Engineer from time to time.  

Tenderers’s Equipment means all appliances and things of whatsoever nature 

required for the execution and completions of the Works and the remedying of any 

defects therein, but does not include plant material or other things intended to form 

or forming part of the Permanent Works.  

The Initial Contract Price is the Contract Price listed in the Employer's Letter of 

Acceptance.  

The Intended Completion Date is the date on which it is intended that the 

Tenderers shall complete the construction works. The Intended Completion Date is 

specified in the Contract Data. The Intended Completion Date may be revised only 

by the Engineer by issuing an extension of time.  

Materials are all supplies, including consumables, used by the Tenderers for 

incorporation in the Works and works of routine maintenance.  

Plant is any integral part of the Works that shall have a mechanical, electrical, 

electronic, chemical, or biological function.  

Routine Maintenance is the maintenance of activities of the competed structure for 

five years as specified in the Contract Data.  

The “Site” shall mean the land and other places including water bodies more 

specifically mentioned in the special conditions of the tender, on, under in or through 

which the permanent works or temporary works are to be executed and any other 

lands and places provided by the Municipal Corporation for working space or any 
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other purpose as may be specifically designated in the contract as forming part of 

the site.  

Site Investigation Reports are those that were included in the bidding documents 

and are reports about the surface and subsurface conditions at the Site.  

“Specification” shall mean the specification referred to in the tender and any 

modification thereof or addition or deduction thereto as may from time to time be 

furnished or approved in writing by the Engineer.  

The Start Date/Commencement Date is given in the Contract Data. It is the date 

when the Tenderers shall commence execution of the Works. It does not necessarily 

coincide with any of the Site Possession Dates.  

A Nominated Sub-Tenderers is a person or corporate body who has a Contract 

with the Tenderers to carry out a part of the construction work and/or routine 

maintenance in the Contract, which includes work on the Site.  

Temporary Works are works designed, constructed, installed, and removed by the 

Tenderers that 

are needed for construction or installation of the Works.  

Variation means a change to the:-  

i. Specification and /or Drawings (if any) which is instructed by the Employer.  

ii. Scope in the Contract which is instructed by the Employer.  

iii. Price in the Contract which is instructed by the Employer.  

The Works, as defined in the Contract Data, are what the Contract requires the 

Tenderers to construct, install, maintain, and turn over to the Employer. Routine 

maintenance is defined separately.  

Jurisdiction: In case of any claim, dispute or difference arising in respect of a 

contract, the cause of action thereof shall be deemed to have arisen in Mumbai and 

all legal proceedings in respect of any claim, dispute or difference shall be instituted 

in a competent court in the City of Mumbai only.  

2. Interpretation  
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2.1 In interpreting these Conditions of Contract, singular also means plural, male 

also means female or neuter, and the other way around. Headings have no 

significance. Words have their normal meaning under the language of the Contract 

unless specifically defined. The Engineer will provide instructions clarifying queries 

about these Conditions of Contract.  

2.2 If sectional completion is specified in the Contract Data, references in the 

Conditions of Contract to the Works, the Completion Date, and the Intended 

Completion Date apply to any Section of the Works (other than references to the 

Completion Date and Intended Completion Date for the whole of the Works).  

2.3 The documents forming the Contract shall be interpreted in the following 

documents: (1) Agreement, (2) Letter of Acceptance, (3) Notice to Proceed with the 

Work , (4) Tenderers's Bid, (5) Contract Data, (6) Special Conditions of Contract Part 

(7) General Conditions of Contract Part I, (8) Specifications, (9) Drawings, (10) Bill of 

Quantities, and (11) Any other document listed in the Contract Data.  

3. Engineer's Decisions  

3.1 Except where otherwise specifically stated, the Engineer will decide contractual 

matters between the Employer and the Tenderers in the role representing the 

Employer. However, if the Engineer is required under the rules and regulations and 

orders of the Employer to obtain prior approval of some other authorities for specific 

actions, he will so obtain the approval, before communicating his decision to the 

Tenderers.  

3.2 Except as expressly stated in the Contract, the Engineer shall not have any 

authority to relieve the Tenderers of any of his obligations under the contract.  

4. Delegation  

4.1 The Engineer, with the approval of the Employer, may delegate any of his duties 

and responsibilities to other person(s), except to the Adjudicator, after notifying the 

Tenderers, and may cancel any delegation after notifying the Tenderers.  

5. Communications  

All certificates, notices or instructions to be given to the Tenderers by Employer/ 

Engineer shall be sent on the address or contact details given by the Tenderers of 

Bid. The address and contact details for communication with the Employer/ Engineer 
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shall be as per the details given in Contract Data. Communications between parties 

that are referred to in the conditions shall be in writing. The Notice sent by facsimile 

(fax) or other electronic means shall be effective on confirmation of the transmission. 

The Notice sent by Registered post or Speed post shall be effective on delivery or at 

the expiry of the normal delivery period as undertaken by the postal service.  

6. Subcontracting  

6.1 Unless specifically mentioned in the contract subletting will not be allowed. 

Subletting, where otherwise provided by the contract shall not be more than 25% of 

the contract price.  

6.2 The Tenderers shall not be required to obtain any consent from the Employer for:  

a. the sub-contracting of any part of the Works for which the Sub Tenderers is 

named in the Contract;  

b. The provision for labour, or labour component.  

c. The purchase of Materials which are in accordance with the standards 

specified in the Contract.  

6.3 Beyond what has been stated in clauses 6.1 and 6.2, if the Tenderers proposes 

sub contracting any part of the work during execution of the Works, because of some 

unforeseen circumstances to enable him to complete the Works as per terms of the 

Contract, the Employer will consider the following before according approval:  

a. The Tenderers shall not sub-contract the whole of the Works.  

b. The permitted subletting of work by the Tenderers shall not establish any 

contractual relation-ship between the sub-Tenderers and the BMC and shall 

not relieve the Tenderers of any responsibility under the Contract.  

6.4 The Engineer should satisfy himself before recommending to the Employer 

whether  

a. the circumstances warrant such sub-contracting; and  

b. The sub-Tenderers so proposed for the Work possesses the experience, 

qualifications and equipment necessary for the job proposed to be entrusted 

to him. 
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7. Other Tenderers 

7.1 The Tenderers shall cooperate and share the Site with other Tenderers, public 

authorities, utilities, and the Employer between the dates given in the Schedule of 

Other Tenderers, as referred to in the Contract Data. The Tenderers shall also 

provide facilities and services for them as described in the Schedule. The Employer 

may modify the Schedule of Other Tenderers, and shall notify the Tenderers of any 

such modification.  

7.2 The Tenderers should take up the works in convenient reaches as decided by 

the Engineer to ensure there is least hindrance to the smooth flow and safety of 

traffic including movement of vehicles and equipment of other Tenderers till the 

completion of the Works.  

8. Personnel  

8.1 The Tenderers shall employ for the construction work and routine maintenance 

the key personnel including technical personnel named in the Contract Data or other 

personnel approved by the Engineer. The Engineer will approve any proposed 

replacement of technical personnel only if their relevant qualifications and abilities 

are substantially equal to those of the personnel stated in the Contract Data.  

8.2 The Tenderers’s personnel shall appropriately be qualified, skilled and 

experienced in their respective trades or occupations. The Engineer shall have 

authority to remove, or cause to be removed, any person employed on the site or 

works, who carries out duties incompetently or negligently and persists in any 

conduct which is prejudicial to safety, health or the protection of the environment.  

8.3 If the Engineer asks the Tenderers to remove a person who is a member of the 

Tenderers's staff or work force, stating the reasons, the Tenderers shall ensure that 

the person leaves the Site within seven days and has no further connection with the 

Works in the Contract.  

8.4 The Tenderers shall not employ any retired Gazetted officer who has worked in 

the Engineering Department of the BMC /State Government and has either not 

completed two years after the date of retirement or has not obtained BMC/State 

Government’s permission to employment with the Tenderers.  
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9. Employer's and Tenderers's Risks  

9.1 The Employer carries the risks which this Contract states are Employer's risks, 

and the Tenderers carries the risks which this Contract states are Tenderers's risks.  

10. Employer's Risks  

10.1 The Employer is responsible for the excepted risks which are (a) in so far as 

they directly affect the execution of the Works in the Employer’s country, the risks of 

war, invasion, act of foreign enemies, rebellion, revolution, insurrection or military or 

usurped power, civil war, riot, commotion or disorder (unless restricted to the 

Tenderers’s employees) and contamination from any nuclear fuel or nuclear waste or 

radioactive toxic explosive, or (b) a cause due solely to the design of the Works, 

other than the Tenderers’s design.  

11. Tenderers's Risks  

11.1 All risks of loss of or damage to physical property and of personal injury and 

death which arise during and in consequence of the performance of the Contract 

other than the excepted risks, referred to in clause 11.1, are the responsibility of the 

Tenderers.  

12. Insurance  

12.1 The Tenderers at his cost shall provide, in the joint names of the Employer and 

the Tenderers, insurance cover from the Start Date to the end of Defects Liability 

Period, in the amounts and deductibles stated in the Contract Data for the following 

events which are due to the Tenderers's risks:  

a. Loss of or damage to the Works, Plant and Materials;  

b. Loss of or damage to Equipment;  

c. Loss of or damage to property (other than the Works, Plant, Materials, and 

Equipment) in connection with the Contract; and 

d. Personal injury or death. 

12.2 Insurance policies and certificates for insurance shall be delivered by the 

Tenderers to the Engineer for the Engineer's approval before the Start Date. All such 



69 
 

insurance shall provide for compensation to be payable in the types and proportions 

of currencies required to rectify the loss or damage incurred.  

12.3 Alterations to the terms of insurance shall not be made without the approval of 

the Engineer.  

12.4 Both parties shall comply with any conditions of the insurance policies.  

12.5 If the Tenderers does not provide any of the policies and certificates required, 

the Employer may affect the insurance which the Tenderers should have provided 

and recover the premiums the Employer has paid, from payments otherwise due to 

the Tenderers or if no payment is due, the payment of premiums shall be debt due.  

13. Site Investigation Reports  

13.1 The Tenderers, in preparing the Bid, may rely, at his own risk, on any Site 

Investigation Reports referred to in the Contract Data, supplemented by any other 

information available to him, before submitting the bid.  

14. Queries about the Contract Data  

14.1 The Engineer will clarify queries on the Contract Data.  

15. Tenderers to Construct the Works and Undertake Maintenance (if specified 

in the tender)  

15.1 The Tenderers shall construct, and install and maintain the Works in 

accordance with the Specifications and Drawings and as per instructions of the 

Engineer.  

15.2 The Tenderers shall construct the works with intermediate technology, i.e., by 

manual means with medium input of machinery required to ensure the quality of 

works as per specifications. The Tenderers shall deploy the equipment and 

machinery as required in the contract.  

15.3 The Tenderers shall take all reasonable steps to protect the environment on 

and off the Site and to avoid damage or nuisance to persons or to property of the 

public or others resulting from pollution, noise or other causes arising as a 

consequence of his methods of operation. 
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During continuance of the contract, the Tenderers and his sub-Tenderers shall abide 

at all times by all existing enactments on environmental protection and rules made 

there under, regulations, notifications and byelaws of the State or Central 

Government, or local authorities and any other law, bye-law, regulations that may be 

passed or notification that may be issued in future by the State or Central 

Government or the local authority. Salient features of some of the major laws that 

are applicable are given below:  

 The Water (Prevention and Control of Pollution) Act, 1974, this provides for 

the prevention and control of water pollution and the maintaining and restoring 

of wholesomeness of water. ‘Pollution’ means such contamination of water or 

such alteration of the physical, chemical or biological properties of water or 

such discharge of any sewage or trade effluent or of any other liquid, gaseous 

or solid substance into water (whether directly or indirectly) as may, or is likely 

to, create a nuisance or render such water harmful or injurious to public health 

or safety, or to domestic, commercial, industrial, agricultural or other 

legitimate uses, or to the life and health of animals or plants or of aquatic 

organisms.  

 The Air (Prevention and Control of Pollution) Act, 1981, this provides for 

prevention, control and abatement of air pollution. ‘Air Pollution’ means the 

presence in the atmosphere of any ‘air pollutant’, which means any solid, 

liquid or gaseous substance (including noise) present in the atmosphere in 

such concentration as may be or tend to be injurious to human beings or other 

living creatures or plants or property or environment.  

 The Environment (Protection) Act, 1986, this provides for the protection and 

improvement of environment and for matters connected therewith, and the 

prevention of hazards to human beings, other living creatures, plants and 

property. ‘Environment’ includes water, air and land and the inter-relationship 

which exists among and between water, air and land, and human beings, 

other living creatures, plants, micro-organism and property.  

 The Public Liability Insurance Act, 1991, This provides for public liability 

insurance for the purpose of providing immediate relief to the persons affected 

by accident occurring while handling hazardous substances and for matters 

connected herewith or incidental thereto. Hazardous substance means any 
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substance or preparation which is defined as hazardous substance under the 

Environment (Protection) Act 1986, and exceeding such quantity as may be 

specified by notification by the Central Government.  

16. The Works and Routine Maintenance to be completed by the Intended 

Completion Date  

16.1 The Tenderers may commence execution of the Works on the Start Date and 

shall carry out the Works and Routine Maintenance, if specified in the tender, in 

accordance with the Programme submitted by the Tenderers, as updated with the 

approval of the Engineer, and complete them by the Intended Completion Date.  

17. Approval by the Engineer  

17.1 The Tenderers shall submit Specifications and Drawings showing the proposed 

Temporary Works to the Engineer, who is to approve them if they comply with the 

Specifications and Drawings.  

17.2 The Tenderers shall be responsible for design and safety of Temporary Works.  

17.3 The Engineer's approval shall not alter the Tenderers's responsibility for design 

and safety of the Temporary Works.  

17.4 The Tenderers shall obtain approval of third parties to the design of the 

Temporary Works, where required.  

17.5 All Drawings prepared by the Tenderers for the execution of the temporary or 

permanent Works, are subject to prior approval by the Engineer before their use.  

18. Safety  

18.1 The Tenderers shall be responsible for the safety of all activities on the Site. He 

shall comply with all applicable safety requirements and take care of safety of all 

persons entitled to be on the site and the works. He shall use reasonable efforts to 

keep the site and the works, both during construction and maintenance, clear of 

unnecessary obstruction so as to avoid danger to the persons and the users.  

 Workers employed on mixing asphalt materials, cement and lime mortars 

shall be provided with protective footwear and protective goggles.  
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 Stone breaker shall be provided with protective goggles and protective 

clothing and seated at sufficiently safe intervals.  

 The area should be barricaded or cordoned off by suitable means to avoid 

mishaps of any kind. Power warning signs should be displayed for the safety 

of the public whenever cleaning works are undertaken during night or day.  

 The workers engaged for cleaning the manholes/sewers should be properly 

trained before allowing working in the manhole.  

18.2 Safety Programs:-  

I. Have adequate safety supervision in place to ensure that safety programs set 

up by the firms/agencies are in compliance with prevalent laws and 

regulations.  

II. Review safety programs developed by each of the trade firms, prepare and 

submit a comprehensive safety program.  

III. Monitor day to day implementation of safety procedures.  

 

18.3 First Aid Facilities: -  

i. At every work place there shall be provided and maintained, so as to be easily 

accessible during working hours, first-aid boxes at the rate of not less than 

one box for 150 contract labour or part thereof ordinarily employed.  

ii. The first-aid box shall be distinctly marked with a red cross on white back 

ground.  

iii. Adequate arrangements shall be made for immediate recoupment of the 

equipment when necessary.  

iv. Nothing except the prescribed contents shall be kept in the First-aid box.  

v. The first-aid box shall be kept in charge of a responsible person who shall 

always be readily available during the working hours of the work place.  
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vi. A person in charge of the First-aid box shall be a person trained in First-aid 

treatment, in the work places where the number of contract labour employed 

is 150 or more.  

19. Discoveries  

19.1 Anything of historical or other interest or of significant value unexpectedly 

discovered on the Site shall be the property of the Employer. The Tenderers 

shall notify the Engineer of such discoveries and carry out the Engineer's 

instructions for dealing with them.  

20. Possession of the Site ( Not Applicable ) 

20.1 The Employer shall handover complete or part possession of the site to the 

Tenderers 7 days in advance of construction programme. At the start of the 

work, the Employer shall handover the possession of at-least 75% of the site 

free of all encumbrances, the remaining 25% of the possession as per 

Tenderers’s construction programme.  

21. Access to the Site  

21.1 The Tenderers shall allow access to the Site and to any place where work in 

connection with the Contract is being carried out, or is intended to be carried 

out to the Engineer and any person/persons/agency authorized by: a. The 

Engineer b. The Employer or authorized by the Employer.  

22. Instructions  

22.1 The Tenderers shall carry out all instructions of the Engineer, which comply with 

the applicable laws where the Site is located.  

22.2 The Tenderers shall permit the appointed and/or authorized persons to inspect 

the Site and/or accounts and records of the Tenderers and its subTenderers 

relating to the performance of the Contract, and to have such accounts and 

records audited by auditors appointed, if so required. The Tenderers’s attention 

is invited to Clause of ‘Fraud and Corruption’, which provides, inter alia, that 

acts intended to materially impede the exercise of the inspection and audit 

rights provided for under the Clause & constitute a obstructive practice subject 

to contract termination.  
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22.3 Engineer to have power to issue further drawings or instructions:  

The Engineer shall have the power and authority from time to time and at all times to 

make and issue such further drawings and to give such further instructions and 

directions as may appear to him necessary or proper for the guidance of the 

Tenderers and the good and sufficient execution of the works according to 

terms of the specifications and Tenderers shall receive, execute, obey and be 

bound by the same, according to the true intent and meaning thereof, as fully 

and effectually as though the same had accompanied or had been mentioned 

or referred to in the specification, and the Engineer may also alter or vary the 

levels or position of nature of works contemplated by the specifications, or may 

order any of the works contemplated thereby to be omitted, with or without the 

substitution of any other works in lieu thereof, or may order any work or any 

portion of work executed or partially executed, to be removed, changed or 

altered, added if needful, may order that other works shall be substituted 

instead thereof and difference of expense occasioned by any such diminution 

or alteration so ordered and directed shall be added to or deducted from the 

amount of this Contract, as provided under condition no.10(a) hereinafter.  

No work which radically changes the original nature of the Contract shall be ordered 

by the Engineer and in the event of any deviation being ordered which in the 

opinion of the Tenderers changes the original nature of Contract he shall 

nevertheless carry it out and disagreement as to the nature of the work and the 

rate to be paid therefore shall be resolved in accordance with condition no.13d.  

The time for completion of the Works, shall be in even of any deviations resulting in 

additional cost over the contract price being ordered, be extended or reduced 

reasonably by the Engineer. The Engineer’s decision in this case shall be final. 

B. Time Control 

23. Program  

23.1 Within the time stated in the Contract Data, the Tenderers shall submit to the 

Engineer for approval a Programme, including Environment Management Plan 

showing the general methods, arrangements, order, and timing for all the 
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activities in the Works, along with monthly cash flow forecasts for the 

construction of works.  

After the completion of the construction works, the programme for the Routine 

Maintenance Work, showing the general methods, arrangements, order and 

timing for all the activities involved in the Routine Maintenance will also be 

submitted by the Tenderers to the Engineer for approval if specified in the 

tender. The programme for Routine Maintenance will be submitted in each year 

for the period of Maintenance.  

23.2 The Tenderers shall submit the list of equipment and machinery being brought 

to site, the list of key personnel being deployed, the list of machinery/ 

equipments being placed in field laboratory and the location of field laboratory 

along with the Programme. The Engineer shall cause these details to be 

verified at each appropriate stage of the programme.  

23.3 An update of the Programme shall be a programme showing the actual 

progress achieved on each activity and the effect of the progress achieved on 

the timing of the remaining Works, including any changes to the sequence of 

the activities.  

23.4 The Tenderers shall submit to the Engineer for approval an updated 

Programme at intervals no longer  

than the period stated in the Contract Data. If the Tenderers does not submit an 

updated Programme within this period, the Engineer may withhold the amount 

stated in the Contract Data from the next payment certificate and continue to 

withhold this amount until the next payment after the date on which the overdue 

Programme has been submitted.  

23.5 The Engineer's approval of the Programme shall not alter the Tenderers's 

obligations. The Tenderers may revise the Programme and submit it to the 

Engineer again at any time. A revised Programme shall show the effect of 

Variations and Compensation Events.  
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24. Extension Of Time In Contracts:  

Subject to any requirement in the contract as to completion of any portions or 

portions of the works before completion of the whole, the Tenderers shall fully and 

finally complete the whole of the works comprised in the contract (with such 

modifications as may be directed under conditions of this contract) by the date 

entered in the contract or extended date in terms of the following clauses:  

a. Extension attributable to BMC 

i. Extension Due To Modification: If any modifications have been ordered 

which in the opinion of the Engineer have materially increased the magnitude 

of the work, then such extension of the contracted date of completion may be 

granted as shall appear to the Engineer to be reasonable in the 

circumstances, provided moreover that the Tenderers shall be responsible for 

requesting such extension of the date as may be considered necessary as 

soon as the cause thereof shall arise and in any case should not be less 

than 30 days before the expiry of the date fixed for completion of the 

works.  

ii. Extension For Delay Due To BMC: In the event of any failure or delay by the 

BMC to hand over the Tenderers possession of the lands necessary for the 

execution of the works or to give the necessary notice to commence the 

works or to provide the necessary drawings or instructions or any other delay 

caused by the BMC due to any other cause whatsoever, then such failure or 

delay shall in no way affect or vitiate the contract or alter the character thereof 

or entitle the Tenderers to damages or compensation therefore, but in any 

such case, the BMC may grant such extension(s) of the completion date as 

may be considered reasonable.  

Note: For extension of time period as governed in (i) and (ii) above, any 

modifications in design/drawings, specifications, quantities shall be needed to 

be justified with recorded reasons with approval of Ch.Eng. for not anticipating 

the same while preparing estimates and draft tender.  

b. Extension Of Time For Delay Due To Tenderers: The time for the execution 

of the work or part of the works specified in the contract documents shall be 

deemed to be the essence of the contract and the works must be completed 
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no later than the date(s) / the programme for completion of work as specified 

in the contract. If the Tenderers fails to complete the works within the time as 

specified in the contract for the reasons other than the reasons specified in 

above as (a.i) and (a.ii), the BMC may, if satisfied that the works can be 

completed by the Tenderers within reasonable short time thereafter, allow the 

Tenderers for further extension of time as the Engineer may decide.  

On such extension the BMC will be entitled without prejudice to any other right 

and remedy available on that behalf, to recover the compensation as governed 

by Clause 8(e) of GCC.  

For the purpose of this Clause, the contract value of the works shall be taken 

as value of work as per contract agreement including any supplementary work 

order/contract agreement issued.  

Further, competent authority while granting extension to the currency of 

contract under Clause (b) of as above may also consider levy of penalty, as 

deemed fit based on the merit of the case. Also, the reasons for granting 

extension shall be properly documented.  

25. Delays Ordered by the Engineer  

25.1 The Engineer may instruct the Tenderers to delay the start or progress of any 

activity within the Works. Delay/delays totaling more than 30 days will require prior 

written approval of the DMC/AMC.  

26. Management Meetings  

26.1 The Engineer may require the Tenderers to attend a management meeting. The 

business of a management meeting shall be to review the plans for progress of the 

Works.  

26.2 The Engineer shall record the business of management meetings and provide 

copies of the record to those attending the meeting. The responsibility of the parties 

for actions to be taken shall be decided by the Engineer either at the management 

meeting or after the management meeting and stated in writing to all those who 

attended the meeting.  

C) Quality 
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27. Quality Control 

27.1. Work to be open to Inspection and Tenderers or Responsible agent to be 

present  

All works under or in course of execution or executed in pursuance of the contract 

shall at all times be open to the inspection and supervision of the Eng-in-charge and 

his subordinates and the Tenderers shall at all times during the usual working hours, 

at all other times, during the usual working hours and at all other times at which 

reasonable notice of the intention of the Eng-in-charge and his subordinates to visit 

the works shall have been given to the Tenderers, either himself be present to 

receive orders and instruction or have responsible agent duly accredited in writing 

present for that purpose. Order given to the Tenderers’ duly authorized agent shall 

be considered to have the same force and effect as if they had been given to the 

Tenderers himself.  

27.2. Notice To Be Given Before Work Is Covered Up  

 The Tenderers shall give not less than ten days’ notice in writing to the Eng-

In-Charge or his subordinate in charge of the work before covering up or otherwise 

placing beyond the reach of measurement any work in order that the same may be 

measured and correct dimension thereof taken before the same is so covered up or 

placed beyond the reach of measurements and shall not cover up or place beyond 

the reach of measurement any work without the consent in writing of the Eng-In-

Charge or his subordinate in charge of the work, and if any work shall be covered up 

or placed beyond the reach of measurement, without such notice having been given 

or consent obtained the same shall be uncovered at the Tenderers expenses, and in 

default thereof no payment or allowance shall be made for such work or for the 

materials with which the same was executed  

27.3 Works to be executed in accordance with specifications / drawings / 

orders etc.:  

The Tenderers shall execute the whole and every part of the work the most 

substantial and workman like manner and both has regards material and every other 

respect in strict accordance with specifications. The Tenderers shall also confirm 

exactly, fully and faithfully to the designs, drawings and instructions in writing relating 

to the work signed by the Engineer In-charge and lodged in his office and to which 
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the Tenderers shall be entitled to have access for the purpose of inspection at such 

office, or on the site or work during office hours. The Tenderers shall be entitled to 

receive three sets of contract drawings and working drawings as well as one certified 

copy of the accepted tender along with the work order free of cost. 

27.4 Ready Mix Concrete/ Asphalt Mix( Not Applicable ) 

The Tenderers shall have to arrange Ready Mix concrete (RMC)/Asphalt from 

RMC/ASPHALT producing plants registered with BMC 

i. The Tenderers shall, with in 7 days of award of the work, submit a list of at 

least three RMC/Asphalt producers with details of such plants including 

details and number of transits, mixers & pumps etc. to be deployed indicating 

name of owner/company, its location, capacity, technical establishment.  

The Engineer-in-charge will reserve right to inspect at any stage and reject the 

concrete if he is not satisfied about quality of product at the user’s end.  

ii. The Engineer-in-charge reserves the right to exercise control over the :-  

a. Calibration checks of the RMC/Asphalt plant.  

b. Weight and quantity check on the ingredients, water and admixtures added for 

batch mixing for RMC plants  

c. Time of mixing of concrete/grade of asphalt.  

d. Testing of fresh concrete/asphalt mix, recording of results and declaring the 

mix fit or unfit for use. This will include continuous control on the work ability 

during production and taking corrective action, if required.  

e. For exercising such control, the Engineer-in-charge shall periodically depute 

his authorized representative at the RMC/Asphalt plant. It shall be 

responsibility of the Tenderers to ensure that all necessary equipment, 

manpower & facilities are made available to Engineer-in-charge and or his 

authorized representative at RMC/Asphalt plant.  

f. All required relevant records of RMC/Asphalt mix shall be made available to 

the Engineer-in-charge or his authorized representative. Engineer-in-charge 

shall, as required, specify guidelines & additional procedures for quality 

control & other parameters in respect of material production& transportation of 
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concrete mix which shall be binding on the Tenderers& the RMC/Asphalt 

plant. Only concrete as approved in design mix by Engineer-in-charge shall 

be produced in RMC plant and transported to the site.  

g. The contactor shall have to produce a copy of chalan receipts/SCADA 

reports/VTS reports as issued by the RMC/Asphalt plant as a documentary 

proof in lieu of supply of RMC/Asphalt mix before releasing payment. 

28. Identifying Defects  

28.1 The Engineer shall check the Tenderers's work and notify the Tenderers of 

any Defects that are found. Such checking shall not affect the Tenderers's 

responsibilities. The Engineer may instruct the Tenderers to search for a Defect 

and to uncover and test any work that the Engineer considers may have a 

Defect.  

28.2 The Tenderers shall permit the Employer’s technical person(s) to check the 

Tenderers’s work and notify the Engineer and Tenderers if any defects that are 

found.  

29. Tests ( Not Applicable ) 

29.1 For carrying out mandatory tests as prescribed in the specifications, the 

Tenderers shall establish field laboratory at the location decided by Engineer. The 

field laboratory will have minimum of equipments as specified in the Contract Data. 

The Tenderers shall be solely responsible for:  

a. Carrying out the mandatory tests prescribed in the Specifications, and  

b. For the correctness of the test results, whether preformed in his laboratory or 

elsewhere.  

29.2 If the Engineer instructs the Tenderers to carry out a test not specified in the 

Specification/ Quality Assurance Handbook to check whether any work has a Defect 

and the test shows that it does, the Tenderers shall pay for the test and any 

samples. If there is no defect, the test shall be a compensation event.  

When required by the Engineer-in-charge the Tenderers(s) shall supply for the 

purpose of testing samples of all materials proposed to be used in the works. 

Samples submitted either to govern bulk supplies or required for testing before use 
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shall be in suitable packages to contain them and shall be provided free of charge by 

the Tenderers. The cost of testing shall be borne by the Tenderers even if the result 

of the sample confirm or do not confirm to the relevant BIS code specifications.  

i. All expenditure required to be incurred for taking the samples conveyance, 

packing shall be borne by the contactor himself.  

ii. The failed material shall be removed from the site by the Tenderers at his own 

cost within a week time of written order of the Engineer-in-charge.  

29.3 Setting of Site Laboratories: ( Not Applicable ) 

Tenderers shall set up a laboratory at site before commencement of work at their 

cost for performing various tests and at least the following machines and equipments 

shall be provided therein –  

1. Set of Sieves as per I.R.C. /I.S.  

2. Compressive Testing Machine (For new works)  

3. Oven, Electrically Operated  

4. Weighing Balance (20 kg capacity)  

5. 3 m straight edge  

6. Sieve shaker  

7. First Aid Box  

8. Measuring Jar (for silt content)  

9. Other Machines/apparatus as may be directed by the Engineer  

10. Vernier Caliber  

11. Level / Theodolite  

All the test records shall be maintained in the site office and made available as and 

when required. The laboratory must be established within 15 days from the date of 

receipt of the orders from Engineer In charge. On failure to do so, a penalty of Rs 

1000/- per day shall be imposed.  
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The Tenderers shall install testing equipment at site. The Tenderers shall ensure and 

certify the calibration of the equipment so installed and shall maintain the same in 

working order throughout the period of construction. The Tenderers shall also 

provide necessary technically qualified experienced trained staff for carrying out 

such tests for using such equipment. The tests shall be carried out under the 

supervision of the Engineer-in-charge. The calibration shall be checked every twelve 

months as directed by Engineer-in-charge.  

30. Correction of Defects noticed during the Defects Liability Period.  

30.1 (a) The Engineer shall give notice to the Tenderers of any Defects before the 

end of the Defects Liability Period, which begins at Completion and ends after five 

years. The Defects Liability Period shall be extended for as long as Defects remain 

to be corrected.  

(b) Every time notice of Defect/Defects is given, the Tenderers shall correct the 

notified Defect/Defects within the duration of time specified by the Engineer’s notice.  

(c) The Engineer may issue notice to the Tenderers to carry out removal of defects 

or deficiencies, if any, noticed in his inspection, or brought to his notice. The 

Tenderers shall remove the defects and deficiencies within the period specified in 

the notice and submit to the Engineer a compliance report.  

31. Uncorrected Defects and Deficiencies  

31.1 If the Tenderers has not corrected a Defect pertaining to the Defect Liability 

Period under clause and deficiencies in maintenance, to the satisfaction of the 

Engineer, within the time specified in the Engineer's notice, the Engineer will assess 

the cost of having the Defect or deficiency corrected, and the Tenderers shall pay 

this amount, on correction of the Defect or deficiency by another agency. 

D. Cost Control 

32. Variations ( Not Applicable ) 

The Engineer shall, having regard to the scope of the Works and the sanctioned 

estimated cost, have power to order, in writing, Variations within the scope of the 

Works he considers necessary or advisable during the progress of the Works. Such 

Variations shall form part of the Contract and the Tenderers shall carry them out and 

include them in updated Programmes produced by the Tenderers. Oral orders of the 
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Engineer for Variations, unless followed by written confirmation, shall not be taken 

into account.  

33. Payments for Variations ( Not Applicable ) 

33.1 If rates for Variation items are specified in the Bill of Quantities, the Tenderers 

shall carry out such work at the same rate.  

33.2 The rate for Extra/Excess shall be governed by clause 10.A of Standard 

General Condition of Contract  

34. Cash Flow Forecasts ( Not Applicable ) 

When the Programme is updated, the Tenderers shall provide the Engineer with an 

updated cash flow forecast.  

35. Payment Certificates  

The payment to the Tenderers will be as follows for construction work:  

a. A bill shall be submitted by the Tenderers monthly or before the date fixed by 

the Engineer In-charge for all works executed in the previous month, and the 

Engineer In-charge shall take or cause to be taken requisite measurement for 

the purpose of having the same verified and the claim, so far as it is 

admissible, shall be adjusted, if possible, within 10 days from the presentation 

of the bill. If the Tenderers does not submit the bill within the time fixed as 

aforesaid, the Engineer In-charge may depute a subordinate to measure up 

the said work in the presence of the Tenderers or his duly authorized agent 

whose counter signature to the measurement list shall be sufficient warrant, 

and Engineer In-Charge may prepare a bill from such list which shall be 

binding on the Tenderers in all respects.  

b. The Engineer shall check the Tenderers's fortnightly/monthly statement within 

14 days and certify the amount to be paid to the Tenderers.  

c. The value of work executed shall be determined, based on measurements by 

the Engineer.  

d. The value of work executed shall comprise the value of the quantities of 

the items in the Bill of Quantities completed.  
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e. The value of work executed shall also include the valuation of Variations and 

Compensation Events.  

f. The Engineer may exclude any item certified in a previous certificate or 

reduce the proportion of any item previously certified in any certificate in the 

light of later information. (g) The Tenderers shall submit all bills on the printed 

forms at the office of Engineer In-charge. The charges to be made in the bills 

shall always be entered at the rates specified in tender.  

36. Payments  

36.1 Payments shall be adjusted for deductions for advance payments, retention, 

security deposit, other recoveries in terms of the Contract and taxes at source, as 

applicable under the law. The Employer shall pay the Tenderers the amounts 

certified by the Engineer within 15 days of the date of each certificate.  

36.2 All sums payable by a Tenderers by way of compensation under any of these 

conditions, shall be considered as a reasonable compensation to be applied to the 

use of BMC without reference to the actual loss or damage sustained and whether 

any damage has or has not been sustained.  

36.3 No payment shall be made for any work estimated to cost less than Rupees 

One Thousand till after the whole of work shall have been completed and the 

certificate of completion given. But in the case of works estimated to cost more than 

Rs. One Thousand, the Tenderers shall on submitting a monthly bill therefore be 

entitled to receive payment proportionate to the part of the work than approved and 

passed by the Engineer In-charge, whose certificate of such approval and passing of 

the sum so payable shall be final and conclusive against the Tenderers. All such 

intermediate payments shall be regarded as payments by way of advance against 

the final payments only and not as payments for work actual done and completed 

and shall not preclude the Engineer In-charge from requiring any bad, unsound, 

imperfect or unskillful work to be removed or taken away and reconstructed or re-

erected nor shall any such payment be considered as an admission of the due 

performance of the contract or any part thereof in any respect or the offering of any 

claim not shall it conclude, determine or effect in any other way, the powers of the 

Engineer In-charge as to the final settlement and adjustment of the accounts or 

otherwise, or in any other way vary or effect the contract. The final bill shall be 
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submitted by the Tenderers within one month of the date fixed for the completion of 

the work otherwise the Engineer In-charge’s certificate of the measurements and of 

the total amount payable for the work shall be final and binding on all parties.  

37. The Tenderers shall not be entitled to compensation to the extent that the 

Employer's interests are adversely affected by the Tenderers for not having given 

early warning or not having cooperated with the Engineer.  

 

38. Tax  

The tenderer shall quote inclusive of all taxes other than GST (Excluding GST), 

levies, duties, cess as applicable at the time of bid submission. GST as applicable 

shall be paid separately on submission of bills/invoice. 

Input tax credit of GST as available with theb bidder will not be claimed by BMC. 

However, while quoting the rates benefit of input tax credit or exemption shall be 

passed on to the BMC by way of equivalent reduction in quoted price 

39. Currencies  

All payments will be made in Indian Rupees.  

40. Liquidated Damages  

Both, the Tenderers and the Employer have agreed that it is not feasible to precisely 

estimate the amount of losses due to delay in completion of works and the losses to 

the public and the economy, therefore, both the parties have agreed that the 

Tenderers shall pay liquidated damages to the Employer and not by way of penalty, 

at the rate per week or part thereof stated in the Contract Data for the period that the 

Completion Date is later than the Intended Completion Date. Liquidated damages at 

the same rates shall be withheld if the Tenderers fails to achieve the milestones 

prescribed in the Contract Data. However, in case the Tenderers achieves the next 

milestone, the amount of the liquidated damages already withheld shall be restored 

to the Tenderers by adjustment in the next payment certificate. The Employer and 

the Tenderers have agreed that this is a reasonable agreed amount of liquidated 

damage. The Employer may deduct liquidated damages from payments due to the 

Tenderers. Payment of liquidated damages shall not affect the Tenderers’s other 

liabilities.  
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41. Cost of Repairs  

Loss or damage to the Works or Materials to be incorporated in the Works between 

the Start Date and the end of the Defects Correction periods shall be remedied by 

the Tenderers at his cost if the loss or damage arises from the Tenderers's acts or 

omissions.  

E. Finishing the Contract 

42. Completion of Construction and Maintenance  

42.1 The Tenderers shall request the Engineer to issue a certificate of completion of 

the construction of the works, and the Engineer will do so upon deciding that the 

works is completed. This shall be governed as per clause no. 8(g) of Standard 

General Conditions of Contract.  

43. Taking Over  

43.1 The Employer shall take over the works within seven days of the Engineer 

issuing a certificate of completion of works. The Tenderers shall continue to remain 

responsible for its routine maintenance during the maintenance period if specified in 

the contract.  

44. Final Account  

Final joint measurement along with the representatives of the Tenderers should be 

taken recorded and signed by the Tenderers. Tenderers should submit the final bill 

within 1 month of physical completion of the work.  

If the Tenderers fails to submit the final bill within 1 month, the BMC staff will prepare 

the final bill based on the joint measurement within next 3 months.  

Engineer’s decision shall be final in respect of claims for defect and pending claims 

against Tenderers.  

No further claims should be made by the Tenderers after submission of the final bill 

and these shall be deemed to have been waived and extinguished. Payment of 

those items of the bills in respect of which there is no dispute and of items in dispute, 

for quantities and rates as approved by the Commissioner shall be made within a 

reasonable period as may be necessary for the purpose of verification etc.  
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After payment of the final bill as aforesaid has been made, the Tenderers may, if he 

so desires, reconsider his position in respect of a disputed portion of the final bills 

and if he fails to do so within 84 days, his disputed claim shall be dealt with as 

provided in the contract.  

A percentage of the retention money, over and above the actual retention money as 

indicated below shall be held back from payments till the finalization of final bill to be 

submitted as per above and will be paid within 30 days of acceptance of the final bill. 

Sr. 

no.  

Amount of Contract 

Cost  

Minimum Payable Amount in final bill  

 

1  Upto Rs.5 Crs.  Rs.10 Lacs or final bill whichever is more  

 

2  Upto Rs.25 Crs.  Rs.1 Crore or final bill amount whichever is 

more  

 

3  UptoRs. 50 Crs.  Rs.2 Crores or final bill amount whichever is 

more  

4  Upto Rs.100 Crs.  Rs.4 Crore or final bill amount whichever is 

more  

5  More than Rs.100 Crs.. Rs.7 Crore or final bill amount whichever is 

more  

 

The Tenderers have to submit the bill for the work carried out within 15 days from the 

date of completion of the work to the respective executing department. If the 

Tenderers fails to submit their bills to concerned executing department, penalty or 

action as shown below will be taken for each delayed 

bill:- 

 



88 
 

After 15 days from the date of completion/running bill up 

to certain date, up to next 15 days i.e. up to 30 days  

Equal to 5% of 

bill amount  

Next 15 days up to 45 days from the date of 

completion/running bill up to specified date  

Equal to 10% of 

bill amount  

If not submitted wit in 45 days from the date of 

completion/ R.A. bill  

Bill will not be 

admitted for 

payment.  

45. Operating and Maintenance Manuals  

45.1 If "as built" Drawings and/or operating and maintenance manuals are required, 

the Tenderers shall supply them by the dates stated in the Contract Data.  

45.2 If the Tenderers does not supply the Drawings and/or manuals by the dates 

stated in the Contract Data, or they do not receive the Engineer's approval, the 

Engineer shall withhold the amount stated in the Contract Data from payments due 

to the Tenderers.  

46. Termination  

46.1 The Employer or the Tenderers may terminate the Contract if the other party 

causes a fundamental breach of the Contract.  

46.2 Fundamental breaches of Contract shall include, but shall not be limited to, the 

following:  

a. the Tenderers stops work for 30 days when no stoppage of work is shown on 

the current Programme and the stoppage has not been authorized by the 

Engineer;  

b. the Tenderers is declared as bankrupt or goes into liquidation other than for 

approved reconstruction or amalgamation;  

c. the Engineer gives Notice that failure to correct a particular Defect is a 

fundamental breach of Contract and the Tenderers fails to correct it within a 

reasonable period of time determined by the Engineer;  

d. the Tenderers does not maintain a Security, which is required;  



89 
 

e. the Tenderers has delayed the completion of the Works by the number of 

days for which the maximum amount of liquidated damages can be paid, as 

defined in relevant clause.  

f. the Tenderers fails to provide insurance cover as required under relevant 

clause.  

g. if the Tenderers, in the judgment of the Employer, has engaged in the corrupt 

or fraudulent practices as defined in GCC in competing for or in executing the 

Contract.  

h. if the Tenderers fails to set up a field laboratory with the prescribed 

equipment, within the period specified in the Contract Data; and  

i. any other fundamental breaches as specified in the Contract Data.  

j. if the Tenderers fails to deploy machinery and equipment or personnel as 

specified in the Contract Data at the appropriate time.  

46.3 When either party to the contract gives notice of a breach of contract to the 

Engineer for a cause other than those listed above, the Engineer shall decide 

whether the breach is fundamental or not.  

46.4 Notwithstanding the above, the Employer may terminate the Contract for 

convenience.  

46.5 If the Contract is terminated, the Tenderers shall stop work immediately, make 

the Site safe and secure, and leave the Site as soon as reasonably possible.  

47. Payment upon Termination  

47.1 If the Contract is terminated because of a fundamental breach of Contract by 

the Tenderers, the Engineer shall issue a certificate for value of the work done and 

materials ordered less liquidated damages, if any, less advance payments received 

up to the date of the issue of the certificate and less the percentage to apply to the 

value of the work not completed, as indicated in the Contract Data. If the total 

amount due to the Employer exceeds any payment due to the Tenderers, the 

difference shall be recovered from the security deposit, and performance security. If 

any amount is still left un-recovered it will be a debt due from the Tenderers to the 

Employer  
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47.2 If the Contract is terminated at the Employer's convenience, the Engineer shall 

issue a certificate for the value of the work done, the reasonable cost of removal of 

Equipment, repatriation of the Tenderers’ personnel employed solely on the Works, 

and the Tenderers’ costs of protecting and securing the Works and less advance 

payments received up to the date of the certificate, less other recoveries due in 

terms of the Contract, and less taxes due to be deducted at source as per applicable 

law.  

48. Property  

48.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall 

be deemed to be the property of the Employer for use for completing balance 

construction work if the Contract is terminated because of the Tenderers’ default, till 

the Works is completed after which it will be transferred to the Tenderers and credit, 

if any, given for its use.  

49. Release from Performance  

If the Contract is frustrated by the outbreak of war or by any other event entirely 

outside the control of the Employer or the Tenderers, the Engineer shall certify that 

the Contract has been frustrated. The Tenderers shall make the Site safe and stop 

work as quickly as possible after receiving this certificate and shall be paid for all 

work carried out before receiving it and for any work carried out afterwards to which 

a commitment was made. 

F. Other Conditions of Contract 

50. Labour 

50.1 The Tenderers shall, unless otherwise provided in the Contract, make his own 

arrangements for the engagement of all staff and labour, local or other, and for their 

payment, housing, feeding and transport.  

50.2 The Tenderers shall, if required by the Engineer, deliver to the Engineer a 

return in detail, in such form and at such intervals as the Engineer may prescribe, 

showing the staff and the number of the several classes of labour from time to time 

employed by the Tenderers on the Site and such other information as the Engineer 

may require.  

51. Compliance with Labour Regulations  
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a. During continuance of the Contract, the Tenderers and his sub-Tenderers 

shall abide at all times by all existing labour enactments and rules made there 

under, regulations, notifications and bye laws of the State or Central 

Government or local authority and any other labour law (including rules), 

regulations, bye laws that may be passed or notification that may be issued 

under any labour law in future either by the State or the Central Government 

or the local authority.  

b. Furthermore, the Tenderers shall keep the Employer indemnified in case any 

action is taken against the Employer by the competent authority on account of 

contravention of any of the provisions of any Act or rules made there under, 

regulations or notifications including amendments. If the Employer is caused 

to pay or reimburse, such amounts as may be necessary to cause or observe, 

or for non-observance of the provisions stipulated in the notifications/bye 

laws/Acts/Rules/regulations including amendments, if any, on the part of the 

Tenderers, the Engineer/Employer shall have the right to deduct any money 

due to the Tenderers including his amount of performance guarantee. The 

Employer/Engineer shall also have right to recover from the Tenderers any 

sum required or estimated to be required for making good the loss or damage 

suffered by the Employer.  

c. The Tenderers shall require his employees to obey all applicable laws, 

including those concerning safety at work.  

d. The employees of the Tenderers and the Sub-Tenderers in no case shall be 

treated as the employees of the Employer at any point of time.  

52. Drawings and Photographs of the Works  

52.1 The Tenderers shall do photography/video photography of the site firstly before 

the start of the work, secondly mid-way in the execution of different stages of work 

as required by Engineer In-charge and lastly after the completion of the work. No 

separate payment will be made to the Tenderers for this.  

52.2 The Tenderers shall not disclose details of Drawings furnished to him and 

works on which he is engaged without the prior approval of the Engineer in writing. 

No photograph of the works or any part thereof or plant employed thereon, except 

those permitted under above clause, shall be taken or permitted by the Tenderers to 
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be taken by any of his employees or any employees of his sub-Tenderers without the 

prior approval of the Engineer in writing. No photographs/ Video photography shall 

be published or otherwise circulated without the approval of the Engineer in writing.  

53. The Apprentices Act, 1961  

The Tenderers shall duly comply with the provisions of the Apprentices Act 1961 (III 

of 1961), the rules made there under and the orders that may be issued from time to 

time under the said Act and the said Rules and on his failure or neglect to do so, he 

shall be subject to all liabilities and penalties provided by the said Act and said 

Rules.  

54 Contract Document  

The documents forming the contract are to be taken as mutually explanatory of one 

another. Unless otherwise provided in the contract, the priority of the documents 

forming the contract shall be, as follows:  

1) Contract Agreement (if completed)  

2) The letter of Acceptance  

3) The Bid:  

4) Addendum to Bid; if any  

5) Tender Document  

6) The Bill of Quantities:  

7) The Specification:  

8) Detailed Engineering Drawings  

9) Standard General Conditions of Contracts (GCC)  

10) All correspondence documents between bidder/Tenderers and BMC.  

55. Conflict of Interest  

The Applicant shall not have a conflict of interest (the “Conflict of Interest”) that 

affects the Bidding Process. Any Applicant found to have a Conflict of Interest shall 
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be disqualified. An Applicant shall be deemed to have a Conflict of Interest affecting 

the Bidding Process, if  

1. A constituent of such Applicant is also a constituent of another Applicant; or  

2. Such Applicant has the same legal representative for purposes of this Application 

as any other Applicant; or  

3. Such Applicant, or any Associate thereof has a relationship with another 

Applicant, or any Associate thereof, directly or through common third party/ parties, 

that puts either or both of them in a position to have access to each other’s 

information about, or to influence the Application of either or each other; or  

4. The Applicant shall be liable for disqualification if any legal, financial or technical 

adviser of the Authority in relation to the Project is engaged by the Applicant, its 

Member or any Associate thereof, as the case may be, in any manner for matters 

related to or incidental to the Project. For the avoidance of doubt, this disqualification 

shall not apply where such adviser was engaged by the Applicant, its Member or 

Associate in the past but its assignment expired or was terminated 6 (six) months 

prior to the date of issue of this TENDER. Nor will this disqualification apply where 

such adviser is engaged after a period of 3 (three) years from the date of commercial 

operation of the Project.  

56. Applications and costs thereof  

No Applicant shall submit more than one Application for the Project. An applicant 

applying individually shall not be entitled to submit another application either 

individually. The Applicant shall be responsible for all of the costs associated with the 

preparation of their Applications and their participation in the Bid Process. The 

Authority will not be responsible or in any way liable for such costs, regardless of the 

conduct or outcome of the Bidding Process.  

57. Acknowledgment by Applicant  

It shall be deemed that by submitting the Application, the Applicant has:  

a. made a complete and careful examination of the tender;  

b. received all relevant information requested from the Authority;  
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c. accepted the risk of inadequacy, error or mistake in the information provided 

in the tender or furnished by or on behalf of the Authority relating to any of the 

matters referred; and  

d. Agreed to be bound by the undertakings provided by it under and in terms 

hereof.  

“The Authority” shall not be liable for any omission, mistake or error in respect of any 

of the above or on account of any matter or thing arising out of or concerning or 

relating to the TENDER or the Bidding Process, including any error or mistake 

therein or in any information or data given by the Authority.  

58. Right to accept or reject any or all Applications/ Bids  

Notwithstanding anything contained in this TENDER, “The Authority” reserves the 

right to accept or reject any Application and to annul the Bidding Process and reject 

all Applications/ Bids, at any time without any liability or any obligation for such 

acceptance, rejection or annulment, and without assigning any reasons therefore. In 

the event that the Authority rejects or annuls all the Bids, it may, in its discretion, 

invite all eligible Bidders to submit fresh Bids hereunder.  

“The Authority” reserves the right to reject any Application and/ or Bid if:  

(a) at any time, a material misrepresentation is made or uncovered, or  

(b) the Applicant does not provide, within the time specified by the Authority, the 

supplemental information sought by the Authority for evaluation of the Application.  

In case it is found during the evaluation or at any time before signing of the 

Agreement or after its execution and during the period of subsistence thereof 

including the concession thereby granted by “The Authority”, that one or more of the 

pre-qualification conditions have not been met by the Applicant, or the Applicant has 

made material misrepresentation or has given any materially incorrect or false 

information, the Applicant shall be disqualified forthwith if not yet appointed as the 

Successful Bidder either by issue of the LOA (Letter of Approval) or entering into of 

the Agreement, and if the Applicant has already been issued the LOA or has entered 

into the Concession Agreement, as the case may be, the same shall, 

notwithstanding anything to the contrary contained therein or in this TENDER, be 

liable to be terminated, by a communication in writing by “The Authority” to the 
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Applicant, without the Authority being liable in any manner whatsoever to the 

Applicant and without prejudice to any other right or remedy which the Authority may 

have under this TENDER, the Bidding Documents, the Concession Agreement or 

under applicable law.  

“The Authority” reserves the right to verify all statements, information and documents 

submitted by the Applicant in response to the TENDER. Any such verification or lack 

of such verification by the Authority shall not relieve the Applicant of its obligations or 

liabilities hereunder nor will it affect any rights of the Authority there under.  

59 The bid shall be rejected if the bidder-  

a. Stipulates the validity period less than 180 days.  

b. Stipulates own condition/conditions.  

c. Does not fill and (digital) sign undertaking forms, which are incorporated, in 

the document.  

60 Clarifications  

Applicants requiring any clarification on the tender may notify “the Authority” in 

writing or by fax or e-mail. They should send in their queries before the date 

specified in the header data. “The Authority” shall Endeavor to respond to the 

queries within the period specified therein. The responses will be sent by fax and/or 

e-mail. The Authority will forward all the queries and its responses thereto, to all 

purchasers of the TENDER without identifying the source of queries.  

“The Authority” shall Endeavor to respond to the questions raised or clarifications 

sought by the Applicants. However, the Authority reserves the right not to respond to 

any question or provide any clarification,  

in its sole discretion, and nothing in this Clause shall be taken or read as compelling 

or requiring the Authority to respond to any question or to provide any clarification, 

but not later than the date provided in header data.  

“The Authority” may also on its own motion, if deemed necessary, issue 

interpretations and clarifications to all Applicants. All clarifications and interpretations 

issued by the Authority shall be deemed to be part of the tender. Verbal clarifications 
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and information given by Authority or its employees or representatives shall not in 

any way or manner be binding on the Authority.  

61 Amendment of tender  

At any time prior to the deadline for submission of Application, the Authority may, for 

any reason, whether at its own initiative or in response to clarifications requested by 

an Applicant, modify the tender by the issuance of Addendum.  

Any Addendum thus issued will be sent in writing/ Fax/ Email to all those who have 

purchased the tender.  

In order to afford the Applicants a reasonable time for taking an Addendum into 

account, or for any other reason, the Authority may, in its sole discretion, extend the 

Application Due Date 

 

G. Preparation and Submission of Application 

62. Language  

The Application and all related correspondence and documents in relation to the 

Bidding Process shall be in English language. Supporting documents and printed 

literature furnished by the Applicant with the Application may be in any other 

language provided that they are accompanied by translations of all the pertinent 

passages in the English language, duly authenticated and certified by the Applicant. 

Supporting materials, which are not translated into English, may not be considered. 

For the purpose of interpretation and evaluation of the Application, the English 

language translation shall prevail.  

63.  Format and signing of Application  

The Applicant shall provide all the information sought under this TENDER. The 

Authority will evaluate only those Applications that are received in the required 

formats and complete in all respects. Incomplete and /or conditional Applications 

shall be liable to rejection.  

The Applicant will upload bid in One Folder in electronic form which shall contain the 

scanned certified copies of the documents given below and the documents uploaded 

has to be digitally signed by the bidder. These copies shall be certified by Practicing 
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Notary approved by the Govt. of Maharashtra or Govt. of India with his stamp, clearly 

stating his name & registration number, except where original documents are  

demanded 

64. Marking of Applications  

The Applicant shall submit the Application in the format specified at Appendix-I, 

together with the documents, upload in folder as “VENDOR” together with their 

respective enclosures  

Applications submitted by fax, telex, telegram shall not be entertained and shall be 

rejected outright.  

65 Late Applications  

Applications received by the Authority after the specified time on the Application Due 

Date shall not be eligible for consideration and shall be summarily rejected.  

66. Confidentiality  

Information relating to the examination, clarification, evaluation, and 

recommendation for the short-listed qualified Applicants shall not be disclosed to any 

person who is not officially concerned with the process or is not a retained 

professional advisor advising the Authority in relation to or matters arising out of, or 

concerning the Bidding Process. The Authority will treat all information, submitted as 

part of Application, in confidence and 8will require all those who have access to such 

material to treat the same in confidence. The Authority may not divulge any such 

information unless it is directed to do so by any statutory entity that has the power 

under law to require its disclosure or is to enforce or assert any right or privilege of 

the statutory entity and/ or the Authority or as may be required by law or in 

connection with any legal process.  

67. Clarification of Financial Bids  

To assist in the examination, evaluation and comparison of Bids, the Engineer may, 

at his discretion, ask any bidder for clarification of his Bid, including breakdown of 

unit rates. The request for clarification and the response shall be in writing or by 

post/facsimile/e-mail. No Bidder shall contact the Engineer on any matter relating to 

his bid from the time of the bid opening to the time the contract is awarded. Any 
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effort by the Bidder to influence the Engineer in the Engineer’s bid evaluation, bid 

comparison or contract award decisions may result in the rejection of the Bidder’s 

bid.  

68 Inspection of site and sufficiency of tender:  

1. The Tenderers shall inspect and examine the site and its surrounding and shall 

satisfy himself before submitting his tender as to the nature of the ground and 

subsoil (so far as is practicable), the form and nature of the site, the quantities and 

nature of the work and materials necessary for the completion of the works and 

means of access to the site, the accommodation he may require and in general shall 

himself obtain all necessary information as to risk, contingencies and other 

circumstances which may influence or affect his tender. He shall also take into 

consideration the hydrological and climatic conditions.  

2. The Employer may make available to the Tenderers data on hydrological and sub-

surface conditions as obtained by or on his behalf from investigations relevant to the 

works but the Tenderers shall be responsible for his own interpretation thereof. The 

Tenderers shall engage his investigating agency with prior approval of the Engineer 

from the approved list of such agencies by BMC or Govt. at his cost initially before 

commencing actual work and which shall be reimbursed immediately subject to 

satisfaction of the Engineer for faithful compliance and submission of required data 

regarding such investigation within specified time.  

3. The Tenderers shall be deemed to have satisfied himself before tendering as to 

the correctness and sufficiency of his tender for the works and of the rates and 

prices quoted in the schedule of works / items / quantities, or in Bill of Quantities, 

which rates and prices shall, except as otherwise provided cover all his obligations 

under the Contract and all matters and things necessary for proper completion and 

maintenance of the works. No extra charges consequent on any misunderstanding.  

4. Not Foreseeable Physical Obstructions or Conditions: If, however, during the 

execution of the Works the Tenderers encounters physical obstructions or physical 

conditions, other than climatic conditions on the Site, which obstructions or 

conditions were, in his opinion, not foreseeable by an experienced Tenderers, the 

Tenderers shall forthwith give notice thereof to the Engineer. On receipt of such 

notice, the Engineer shall, if in his opinion such obstructions or conditions could not 
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have been reasonably foreseen by an experienced Tenderers, after due consultation 

with the Tenderers, determine:  

 any extension of time to which the Tenderers is entitled and  

 The amount of any costs which may have been incurred by the Tenderers by 

reason of such obstructions or conditions having been encountered, which 

shall be added to the Contract Price.  

 and shall notify the Tenderers accordingly. Such determination shall take 

account of any instruction which  

 the Engineer may issue to the Tenderers in connection therewith, and any 

proper and reasonable measures acceptable to the Engineer which the 

Tenderers may take in the absence of specific instructions from the Engineer. 

However, such costings shall be got approved by the competent authority as 

governed vide rules prevailing with authority.  

5. Office for the Engineer (Works costing up to Rs.50 Lakhs) (Not Applicable) 

The Tenderers shall at his own cost and to satisfaction of the Engineer provide a 

small temporary office, at the work-site which will include tables, chairs and lockers 

for keeping the records. He shall also make necessary arrangements for drinking 

water, telephone with a pre-requisite of e-governance and electronic communication. 

These offices are not to be allowed on public roads without the written instruction of 

the Engineer. These offices should be preferably located within 50 to 500 m of the 

worksite. In case the office is more than 500m away from the worksite, the 

Tenderers is to provide conveyance for Municipal Staff.  

6. Office for the Engineer (Works costing above Rs.50 lakhs) (Not Applicable ) 

The Tenderers shall at his own cost and to satisfaction of the Engineer provide a 

temporary office at the work-site which will include tables, chairs and lockers for 

keeping the records. He shall also make necessary arrangements for drinking water, 

latrines, with doors, windows, locks, bolts and fastenings sufficient for security for the 

Engineer, and his subordinates, as close to the works from time to time in progress 

as can be conveniently arranged, and shall at his own cost furnish the office with 

such chairs, tables, lockers, locks and fastenings as may be required by the 

Engineer, and no expense of any kind in connection with the erection or upkeep of 
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the offices or fittings shall be borne by the Corporation, but all such work shall be 

carried out by the Tenderers and the expenses thereof defrayed by him. The 

Tenderers shall also make water connections and fit up stand pipe with a bib tap at 

each office. The latrines and the water connections shall be subject to all the 

conditions herein elsewhere laid down for temporary water connection and latrines 

generally with all requisite equipments for e-governance and electronic and digital 

communication. These offices are not to be allowed on public roads without the 

written instruction of the Engineer. These offices should be preferably located within 

50 to 500 m of the worksite. In case the office is more than 500m away from the 

worksite, the Tenderers is to provide conveyance. Also, for staff working beyond 

working hours the Tenderers has to provide conveyance.  

7. Permission for provision and removal of office on completion of work: The 

tenderer shall obtain permission for provision of site office, cement go-down, store, 

etc. on payment of necessary cost implication. The cement go-down, Watchman 

cabins, etc. shall be provided as directed and shall be removed by the Tenderers on 

completion of the work at their cost. It is binding on the Tenderer to fulfill 

requirements of Environmental Authorities. The location of such office shall be 

finalized and got approved from the Engineer before erection/commencement work. 

(Not Applicable) 

8. Tenderers’s office near works: The Tenderers shall have an office near the 

works at which notice from the Commissioner or the Engineer may be served and 

shall, between the hours of sunrise and sunset on all working days, have a clerk or 

some other authorized person always present at such office upon whom such 

notices may be served and service of any notices left with such clerk or other 

authorized person or at such office shall be deemed good service upon the 

Tenderers and such offices shall have pre-requisite facilities for e-governance. (Not 

Applicable) 

69. Official Secrecy:  

The Tenderers shall of all the persons employed in any works in connection with the 

contract that the India Official Secrets Act 1923 (XIX of 1923) applies to them and 

will continue to apply even after execution of the said works and they will not 

disclose any information regarding this contract to any third party. The Tenderers 

shall also bring into notice that, any information found to be leaked out or disclosed 
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the concern person as well as the Tenderers will be liable for penal action; further 

the Corporation will be at liberty to terminate the contract without notice.  

 

70. Subsequent Legislation:  

If on the day of submission of bids for the contract, there occur changes to any 

National or State stature, Ordinance, decree or other law or any regulation or By-

laws or any local or other duly constituted authority or the introduction of any such 

National or State Statute, Ordinance, decree or by which causes additional or 

reduced cost to the Tenderers, such additional or reduced cost shall, after due 

consultation with the Tenderers, be determined by the concerned Engineering 

Department of BMC and shall be added to or deducted from the Contract Price with 

prior approval of competent authority and the concerned Engineering Department 

shall notify the Tenderers accordingly with a copy to the Employer. BMC reserve the 

right to take decision in respect of addition/reduction of cost in contract.  

71. Patent, Right and Royalties:  

The Tenderers shall save harmless and indemnify the Corporation from and against 

all claims and proceedings for or on account of infringement of any Patent rights, 

design trademark or name of other protected rights in respect of any constructional 

plant, machine work, or material used for or in connection with the Works or any of 

them and from and against all claims, proceedings, damages, costs, charges and 

expenses whatsoever in respect thereof or in relation thereto. Except where 

otherwise specified, the Tenderers shall pay all tonnage and other royalties, rent and 

other payments or compensation, if any, for getting stone, sand, gravel, clay or other 

materials required for the works or any of them.  

72. Payments, Tax and Claims:  

 The limit for unforeseen claims  

Under no circumstances whatever the Tenderers shall be entitled to any 

compensation from BMC on any account unless the Tenderers shall have submitted 

a claim in writing to the Eng-in-change within 1 month of the case of such claim 

occurring.  

 No interest for delayed payments due to disputes, etc:  
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It is agreed that the BRIHANMUMBAI MUNICIPAL CORPORATION  or its Engineer 

or Officer shall not be liable to pay any interest or damage with respect of any 

moneys or balance which may be in its or its Engineer’s or officer’s hands owing to 

any dispute or difference or claim or misunderstanding between the Municipal 

Corporation of Greater Bombay or its Engineer or Officer on the one hand and the 

Tenderers on the other, or with respect to any delay on the part of the Municipal 

Corporation of Greater Bombay or its Engineer or Officers in making periodical or 

final payments or in any other respect whatever.  

73. Settlement of Disputes:  

 Termination of contract for death  

If the Tenderers is an individual or a proprietary concern and the individual or the 

proprietor dies and if the Tenderers is a partnership concern and one of the legal 

representative of the individual Tenderers or the proprietor of the proprietary concern 

and in case of partnership, the surviving partners, are capable of carrying out and 

completing the contract, the Commissioner shall be entitled to cancel the contract as 

to its uncompleted part without the Corporation being in any way liable to payment of 

any compensation to the estate of the deceased Tenderers and or to the surviving 

partners of the Tenderers' firm on account of the cancellation of the contract. The 

decision of the Commissioner that the legal representative of the deceased 

Tenderers or surviving partners of the Tenderers’ firm cannot carry out and complete 

the contract shall be final and binding on the parties. In the event of such 

cancellation the Commissioner shall not hold estate of the deceased Tenderers and 

or surviving partners of the Tenderers’ firm liable in damages for not completing the 

contract.  

 Settlement of Disputes:  

If any dispute or differences of any kind whatsoever other than those in respect of 

which, the decision of any person is, by the Contract, expressed to be final and 

binding) shall arise between the Employer and the Tenderers or the Engineer and 

the Tenderers in connection with or arising out of the Contract or carrying out of the 

Works (Whether during the progress of the Works or after their completion and 

whether before or after the termination, abandonment or breach of the Contract) it, 

the aggrieved party may refer such dispute within a period of 7 days to the 

concerned Addl. Municipal Commissioner who shall constitute a committee 
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comprising of three officers i.e. concerned Deputy Municipal Commissioner or 

Director (ES&P), Chief Engineer other than the Engineer of the Contract and 

concerned Chief Accountant. The Committee shall give decision in writing within 60 

days. Appeal on the Order of the Committee may be referred to the Municipal 

Commissioner within 7 days. Thereafter the Municipal Commissioner shall constitute 

a Committee comprising of three Addl. Municipal Commissioners including Addl. 

Municipal Commissioner in charge of Finance Department. The Municipal 

Commissioner within a period of 90 days after being requested to do so shall give 

written notice of committee’s decision to the Tenderers. Save as herein provided 

such decision in respect of every matter so referred shall be final and binding upon 

both parties until the completion of the works, and shall forthwith be given effect to 

by the Tenderers who shall proceed with the works with due diligence, whether he 

requires arbitration as hereinafter provided or not. If the Commissioner has given 

written notice of the decision to the Tenderers and no Claim to arbitration has been 

communicated within a period of 90 days from receipt of such notice the said 

decision shall remain final and binding upon the Tenderers.  

74. Arbitration and Jurisdiction:  

If the Commissioner shall fail to give notice of the decision as aforesaid within a 

period of 90 days after being requested as aforesaid, or if the Tenderers be 

dissatisfied with any such decision, then and in any such case the Tenderers may 

within 90 days after receiving notice of such decision or within 90 days after the 

expirations of the first named period of 90 days (as the case may be) require that the 

matter or matters in dispute be referred to arbitration as herein after provided.  

i) In case of a contract where the contract price and/or contract value is less than 

Rs.5,00,00,000/-(Rupees Five Crore only) any dispute arising out of or in 

connection with this contract ,including any question regarding its existence, 

validity or termination shall be referred to manually agreed arbitral tribunal in 

accordance with the Arbitration and Conciliation Act,1996(amended upto 

date).The arbitral tribunal shall consist of a sole arbitrator  as mutually agreed  

upon by the parties and the said dispute shall be finally resolved by the said  

arbitral tribunal. The decision of the arbitral tribunal shall be in writing (with 

reasons) and which will be final and binding upon the parties hereto and the 

expenses of arbitration shall be paid as may be determined by arbitral tribunal. 
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The seat of the arbitration shall be Mumbai. The language of Arbitration shall be 

English. 

If the parties fails to appoint mutually agreed arbitral tribunal ,within the period of 

30 days from the date of application seeking arbitration in dispute, the arbitral 

tribunal shall be appointed by recognized arbitral institution i.e. Mumbai centre 

for International Arbitration(approved by government of Maharashtra under G.R. 

no ARB/Case no. 1,/2017/D-19 dtd 28.02.2017) as per the arbitration Rules of 

Mumbai Centre for arbitration then in force(MCIA Rules) 

ii. In case of contract where the contract price and/or contract value is 

Rs.5,00,00,000/-(Rupees Five Crore Only)or more ,any dispute arising out of or 

in connection with such a contract ,including any question regarding its 

existence validity or termination, shall be  directly  referred to and finally  

resolved by the recognized arbitral institution i.e Mumbai Centre for International 

Arbitration(approved by government of Maharashtra under G.R. no ARB/Case 

no. 1,/2017/D-19 dtd 28.02.2017) as per the arbitration Rules of Mumbai Centre 

for International Arbitration  then in force(MCIA Rules).The arbitral tribunal shall 

consist of a sole arbitrator .The seat of the arbitration shall be Mumbai. The 

language of the Arbitration  shall be English. 

       In either case the law governing this arbitration agreement  and the contract 

shall be Indian Law. 

75 Copyright:  

The copyright of all drawings and other documents provided by the Tenderers under 

the contract shall remain vested in the Tenderers or his sub-Tenderers as the case 

may be the employer shall have a license to use such drawings and other 

documents in connection with the design, construction, operation, maintenance of 

the works. At any time the Employer shall have further license without additional 

payment to the Tenderers to use any such drawings or documents for the purpose of 

making any improvement of the works or enlargement or duplication of any part 

thereof, provided that such improvement, enlargement, or duplication by itself or in 

conjunction with any other improvements, enlargements or duplications already 

made in accordance with the further license does not result in the duplication of the 

whole works.  
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76. Receipts to be signed in firm’s name by any one of the partners:  

Every receipt for money which may become payable or for any security which may 

become transferable to the Tenderers under these present shall, if signed in the 

partnership name by any one of the partners, be a good and sufficient discharge to 

the Commissioner and Municipal Corporation in respect of the money or security 

purporting to be acknowledged thereby, and in the event of death of any of the 

partners during the pendency of this contract, it is hereby expressly agreed that 

every receipt by any one of the surviving partners shall, if so signed as aforesaid, be 

good and sufficient discharge as aforesaid provided that nothing in this clause 

contained shall be deemed to prejudice or effect any claim which the Commissioner 

or the Corporation may hereafter have against the legal representatives of any 

partners so dying or in respect of any breach of any of the conditions thereof, 

provided also that nothing in this clause contained shall be deemed prejudicial or 

affect the respective rights or obligations of the Tenderers and of the legal 

representatives of any deceased Tenderers interest.  

77. Proprietary data  

All documents and other information supplied by the Authority or submitted by an 

Applicant to the Authority shall remain or become the property of the Authority. 

Applicants are to treat all information as strictly confidential and shall not use it for 

any purpose other than for preparation and submission of their Application. The 

Authority will not return any Application or any information provided along therewith.  

78. Correspondence with the Applicant  

Save and except as provided in this TENDER, the Authority shall not entertain any 

correspondence with any Applicant in relation to the acceptance or rejection of any 

Application.  

79. Price Variation Clause (Not pplicble) 

The Tenderers shall be reimbursed or shall refund to the Corporation as he case 

may be the variation in the value of the work carried out from time to time, depending 

on whether the prices of material and labour as a whole rise or fall, and the method 

adopted for such computations shall be as given below, it being clearly understood 

that the Tenderers shall have no claim for being reimbursed on the ground that the 

price of a particular material or group of materials have risen beyond the limits of the 
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presumptions made in the following paras, however, no price variations shall be 

made applicable for contracts up to 12 months:  

A) Controlled materials: Price variations shall be permitted in respect of these 

materials the price level of which is controlled by the Government or its agency. The 

rate ruling on the date of submission of the tender shall be considered as the basic 

price of such material for adjustment. Any variation in this rate shall be considered 

for reimbursement to the Tenderers or refund to be claimed from the Tenderers as 

the case may be. The Tenderers shall, for the purpose of adjustment submit in 

original the relevant documents from the suppliers.  

B) Labour and other materials: For the purpose of this contract and for allowing 

reimbursement of refund on account of variation of prices of (i) labour, and (ii) 

materials other than materials mentioned in A above, computation will be based on 

the formula enunciated below which is based on the presumptions that :  

i. The general price level of labour, rises or falls in proportion to the rise or fall of 

sconsumer price index number 9 (general) for working class in Mumbai.  

ii. The general price level of materials rises or falls in proportion to rise or fall of 

whole-sale price index as published by ‘Economic Adviser to Govt. of India’. 

iii. And that the component of labour is to the extent of 30 percent of 88 percent 

and the component of materials is to the extent of 70 percent of 88 percent of 

the value of the work carried out. The remaining 12 percent being the 

presumptive profit of the Tenderers. 

a. Formula for Labour component:  

 

VL = 

(0.88 R) x 30   

X 

(I – IO) 

100 IO  

b. Formula for Material component :  

 (0.88 R x 70 -

C) 

 (W – WO) 
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VM = X 

Where –  

VL = Amount of price variation to be reimbursed or claimed as refund on account of 

general rise or fall of index referred to above.  

I = Consumer Price Index number of working class for Mumbai (declared by the 

Commissioner of Labour and Director of Employment, Mumbai) applicable to the 

period under reference (base year ending 2004-05 as 100 i.e. new series of indices).  

IO = Consumer price index number for working class for Mumbai (declared by the 

Commissioner of labour and Director of Employment, Mumbai) prevailing, on the day 

of 28 days prior to the date of submission of the tender.  

VM = The amount of price variation to be reimbursed or claimed as refund on 

account of general rise or fall of wholesale price index for period under reference.  

W = Average wholesale price index as published by Economic Adviser to Govt. of 

India applicable to the period under reference.  

WO = Wholesale price index as stated above prevailing on the day of 28 days prior 

to the date of submission of the tender.  

R = Total value of the work done during the period under reference as recorded in 

the Measurement Book excluding water charges and sewerage charges but 

including cost of excess in respect of item upto 50 percent  

C = Total value of Controlled materials used for the works as recorded in 

Measurement Book and paid for at original basic rate plus the value of materials 

used .  

i. The quantity of the Controlled material adopted in working out the value of ‘C’ 

shall be inclusive of permitted wastages as / if mentioned in specifications.  

ii. The basic rate for the supply of controlled material shall be inclusive of all the 

components of cost of materials excluding transport charges incurred for 

bringing the material from place of delivery to the site.  

Computations based on the above formula will be made for the period of each bill 

separately and reimbursement will be made to (when the result is plus) and refund 
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will claimed from (when the result is minus) the Tenderers’s next bill. The above 

formulae will be replaced by the formulae in Annexure-I as and when mentioned in 

special conditions of contract  

The operative period of the contract for application of price variation shall mean the 

period commencing from the date of commencement of work mentioned in the work 

order and ending on the date when time allowed for the work order and ending on 

the date when time allowed for the work specified in the contract for work expires, 

taking into consideration, the extension of time, if any, for completion of the work 

granted by Engineer under the relevant clause of the conditions of contract in cases 

other than those where such extension is necessitated on account of default of the 

Tenderers. The decision of the Engineer as regards the operative period of the 

contract shall be finaland binding on the Tenderers.  

iii. Where there is no supply of controlled items to Tenderers the component ‘C’ 

shall be taken as zero.  

C) Adjustment after completion: If the Tenderers fails to complete the works within 

the time for completion adjustment of prices thereafter until the date of completion of 

the works shall be made using either the indices or prices relating to the prescribed 

time for completion, or the current indices or prices whichever is more favorable to 

the employer, provided that if an extension of time is granted, the above provision 

shall apply only to adjustments made after the expiry of such extension of time.  

D) Price variation will be calculated similarly and separately for extra items and / or 

excess quantities and provisional sums calculated under Sub Clause 10 (b)A (i)&(ii) 

and Sub Clause 10 (b) B(ii) based on the above formula/formulae in Annexure-I as 

and when mentioned in Special conditions of contract; IO and WO being the indices 

applicable to the date on which the rates under Sub Clause 10 (a)A (i)&(ii) and Sub 

Clause 10 (a) B(iii) are fixed. No price variation shall be admissible for FAIR items 

created during execution. 

80. Maximum Price Variation shall be as follows: 

Time Period of Project  Maximum limit of Price Variation  

Up to 12 months  No variation allowed  



109 
 

Above12 months to 24 

months  

5%  

Above 24 months  10%  

*Approval of AMC/MC shall be obtained before invitation of tender in case of 

any changes in above.  

Note:  

1. The extension in time period for the projects originally estimated including 

monsoon results in change of price variation slabs as mentioned above i.e. 

from first slab to second slab or from second slab to third slab, then the 

maximum limit of original slab will prevail.  

2. Operative period shall mean original or extended time period of contract.  

For example: 

Extension of Time period  Maximum Price Variation  

If original period of 11 months including 

monsoon extends to 16. The operative 

period will be 11+5 months.  

 

No variation allowed  

If original period of 11 months excluding 

monsoon extends to 16. The operative 

period will be 11+5 months.  

Maximum 5% variation 

allowed  

Price Variation during Extended Period of Contract:  

i. Extension Due To Modification & Extension for delay due to BMC :  

The price variation for the period of extension granted shall be limited to the amount 

payable as per the Indices. In case the indices increases or decreases, above/below 

the indices applicable, to the last month of the original or extended period vide 

clause8(l)(a)(i) and (ii) of standard GCC  
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ii. Extension Of Time For Delay Due To Tenderers :  

a. The price variation for the period of extension granted shall be limited to the 

amount payable as per the Indices in case the indices increase, above the 

indices applicable, to the last month of the original completion period or the 

extended period vide above clause 8(l)(a)(i) and (ii) of standard GCC.  

b. The price variation shall be limited to the amount payable as per the indices, 

in case the indices decrease or fall below the indices applicable, to the last 

month of original / extended period of completion period vide above clause 

8(l)(b) of standard GCC, then lower indices shall be adopted.  

iii. Extension of Time For Delay due to reasons not attributable to BMC and 

Tenderers (Reference Cl.8(d) of Standard GCC):  

The price variation for the period of extension granted shall be limited to the amount 

payable as per the Indices in case the indices increases or decreases, above/below 

the indices applicable, to the last month of the original period. 

81. Payment:  

Interim Payment:  

i. Interim bills shall be submitted by the Tenderers from time to time (but at an 

interval of not less than one month) for the works executed. The Engineer 

shall arrange to have the bill s verified by taking or causing to be taken, where 

necessary, the requisite measurement of work.  

ii. Payment on account for amount admissible shall be made on the Engineer 

certifying the sum to which the Tenderers is considered entitled by way of 

interim payment for all the work executed, after deducting there from the 

amount already paid, the security deposit / retention money and such other 

amounts as may be deductible or recoverable in terms of the contract.  

iii. On request, the Tenderers will be paid upto 75 percent of the value of the 

work carried out as an adhoc payment in the first week of next month after 

deducting there from recoveries on account of advances, interest, retention 

money, income tax etc. The balance payment due will be paid thereafter.  



111 
 

iv. No interim payment will be admitted until such time the Tenderers have fully 

complied with the requirement of the Condition no.8 (g) and 8 (h) concerning 

submission and approval of Network Schedule for the works, as detailed in 

Condition 8 (h). A fixed sum shall be held in abeyance at the time of next 

interim payment for non-attainment of each milestone in the network and shall 

be released only on attainment of the said milestone.  

v. An interim certificate given relating to work done or material delivered may be 

modified or corrected by a subsequent interim certificate or by the final 

certificate. No certificate of the Engineer supporting an interim payment shall 

of itself be conclusive evidence that any work or materials to which it relates is 

/ are in accordance with the contract.  

82. Banning/De-Registration of Agencies of Construction works / SITC of M&E 

Works in BMC 

 The regulations regarding Demotion/ Suspension Banning for specific period 

or permanently / De-Registration shall be governed as per the respective 

condition in Tenderers Registration Rules of BMC.  

83. JOINT VENTURE ( Not Applicable ) 

In case if Joint Venture is allowed for the Project, the guidelines for JV as follows 

shall be incorporated in the Tender Document:  

a. Joint Venture should be allowed only when the number of identifiable different 

works is more than one and/or the estimated cost of tender is more than 

Rs.100 Crores. JV shall also be allowed for complex technical work below 

Rs.100 Crores with the approval of concerned AMC  

b. Separate identity/name shall be given to the Joint Venture firm.  

c. Number of members in a JV firm shall not be more than three in normal 

circumstances, if the work involves only one discipline (say Civil or Electrical). 

If number of members in JV is required to be more than three, then approval 

of concerned AMC needs to be sought.  

d. A member of JV firm shall not be permitted to participate either in individual 

capacity or asa member of another JV firm in the same tender.  
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e. The tender form shall be purchased and submitted in the 'name of the JV firm 

or any con-stituent member of the JV.  

f. Normally EMD shall be submitted only in the name of the JV and not in the 

name of con-stituent member. However, EMD in the name of lead partner can 

be accepted subject to submission of specific request letter from lead partner 

stating the reasons for not submitting the EMD in the name of JV and giving 

written confirmation from the JV partners to the ef-fect that the EMD submitted 

by the lead partner may be deemed as EMD submitted by JV firm.  

g. One of the members of the JV firm shall be the lead member of the JV firm 

who shall have a majority (at least 51%) share of interest in the JV firm. The 

other members shall have a share of not less than 20% each in case of JV 

firms with up to three members and not less than 10% each in case of JV 

firms with more than three members. In case of JV firm with foreign 

member(s), the lead member has to be an Indian firm with a minimum share 

of 51%.  

h. A copy of Letter of Intent or Memorandum of Understanding (MoU) executed 

by the JV members shall be submitted by the JV firm along with the tender. 

The complete details of the members of the JV firm, their share and 

responsibility in the JV firm etc. particularly with reference to financial 

technical and other obligation shall be furnished in the agree-ment.  

i. Once the tender is submitted, the agreement shall not be 

modified/altered/terminated during the validity of the tender. In case the 

tenderer fails to observe/comply with this stipulation, the full Earnest Money 

Deposit (EMD) shall be forfeited. In case of successful tenderer, the validity of 

this agreement shall be extended till the currency of the contract expires.  

j. Approval for change of constitution of JV firm shall be at the sole discretion of 

the BMC. The constitution of the JV firm shall not be allowed to be modified 

after submission of the tender bid by the JV firm except when modification 

becomes inevitable due to succession laws etc. and in any case the minimum 

eligibility criteria should not get vitiated. In any case the Lead Member should 

continue to be the Lead Member of the JV firm. Failure to observe this 

requirement would render the offer invalid.  
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k. Similarly, after the contract is awarded, the constitution of JV firm shall not be 

allowed to be altered during the currency of contract except when modification 

become inevitable due to succession laws etc. and in any case the minimum 

eligibility criteria should not get viti-ated. Failure to observe this stipulation 

shall be deemed to be breach of contract with all consequential penal action 

as per contract condition.  

l. On award of contract to a JV firm, a single Performance Guarantee shall be 

required to be submitted by the JV firm as per tender conditions. All the 

Guarantees like Performance Guarantee, Bank Guarantee for Mobilization 

advance, machinery Advance etc. shall be accepted only in the name of the 

JV firm and no splitting of guarantees amongst the members of the JV firm 

shall be permitted.  

m. On issue of LOA, an agreement among the members of the JV firm (to whom 

the work has been awarded) has to be executed and got registered before the 

Registrar of the Companies under Companies Act or before the Registrar / 

Sub-Registrar under the Registration Act, 1908. This agreement shall be 

submitted by the JV firm to the BMC before signing the contract agreement for 

the work. (This agreement format should invariably be part of the tender 

condition). In case the tenderer fails to observe/comply with this stipulation, 

the full Earnest Money Deposit (EMD) shall be forfeited and other penal 

actions due shall be taken against partners of the JV and the JV. This joint 

venture agreement shall have, inter-alia, following clauses:-  

i. Joint and several liability - The members of the JV firm to which the contract 

is award-ed, shall be jointly and severally liable to the Employer (BMC) for 

execution of the pro-ject in accordance with General and Special conditions of 

the contract. The JV members shall also be liable jointly and severally for the 

loss, damages caused to the BMC during the course of execution of the 

contract or due to no execution of the contract or part there-of.  

ii. Duration of the Joint Venture Agreement -It shall be valid during the entire 

period of the contract including the period of extension if any and the 

maintenance period after the work is completed.  

iii. Governing Laws - The Joint Venture Agreement shall in all respect be 

governed by and interpreted in accordance with Indian Laws.  
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iv. Authorized Member -Joint Venture members shall authorize one of the 

members on be-half of the Joint Venture firm to deal with the tender, sign the 

agreement or enter into con-tract in respect of the said tender, to receive 

payment, to witness joint measurement of work done, to sign measurement 

books and similar such action in respect of the said ten-der/contract. All 

notices/correspondences with respect to the contract would be sent only to 

this authorized member of the JV firm.  

No member of the Joint Venture firm shall have the right to assign or transfer the 

interest right or liability in the contract without the written consent of the other 

members and that of the employer in respect of the said tender/contract.  

n. Documents to be enclosed by the JV firm along with the tender:  

i. In case one or more of the members of the JV firm is/are partnership firm(s), 

following documents shall be submitted:  

a. Notary certified copy of the Partnership Deed,  

b. Consent of all the partners to enter into the Joint Venture Agreement on a 

stamp paper of appropriate value (in original).  

c. Power of Attorney (duly registered as per prevailing law) in favor of one of the 

partners to sign the MOU and JV Agreement on behalf of the partners and 

cre-ate liability against the firm.  

ii. In case one or more members is/are Proprietary Firm or HUF, the following 

documents shall be enclosed:  

a. Affidavit on Stamp Paper of appropriate value declaring that his Concern is a 

Proprietary Concern and he is sole proprietor of the Concern OR he is in posi-

tion of "KARTA" of Hindu Undivided Family and he has the authority, power 

and consent given by other partners to act on behalf of HUF.  

iii. In case one or more members is/are limited companies, the following 

documents shall be submitted:  

a. Notary certified copy of resolutions of the Directors of the Company, 

permitting the company to enter into a JV agreement, authorizing MD or one 

of the Direc-tors or Managers of the Company to sign MOU, JV Agreement, 
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such other doc-uments required to be signed on behalf of the Company and 

enter into liability against the company and/or do any other act on behalf of 

the company.  

b. Copy of Memorandum and articles of Association of the Company.  

c. Power of Attorney (duly registered as per prevailing law) by the Company au-

thorizing the person to do/act mentioned in the para (a) above.  

o. All the members of the JV shall certify that they have not been black listed or 

debarred by BMC from participation in tenders/contract in the past either in 

their individual capacity or the JV firm or partnership firm in which they were 

members / partners.  

p. Credentials & Qualifying criteria: Technical and financial eligibility of the JV 

firm shall be adjudged based on satisfactory fulfilment of the following criteria:  

Technical eligibility criteria: In case of Work involving single discipline, the Lead 

member of the JV firm shall meet at least 35% requirement of technical capacity as 

stipulated in tender document.  

OR 

In case of composite works (e.g. works involving more than one distinct component 

such as Civil Engineering works, M&E works, Electrical works, etc. and in the case of 

major bridges, substructure and superstructure etc.), atleast one member should 

have satisfactorily completed 35% of the value of any one component of the project 

work so as to cover all the components of project work or any member having 

satisfactorily completed 35% of the value of work of each component during last 

seven financial years.  

In such cases, what constitutes a component in a composite work shall be 

clearly defined as part of the tender condition without any ambiguity.  

Financial eligibility criteria: The contractual payments received by the JV firm or 

the arithmetic sum of contractual payments received by all the members of JV firm in 

any one of the previous three financial years and shall be at least 100% of the 

estimated value of the work as mentioned in the tender.  
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84. Compensation for delay:  

If the Tenderers fails to complete the works and clear the site on or before the 

Contract or extended date(s) / period(s) of completion, he shall, without prejudice to 

any other right or remedy of Municipal Corporation on account of such breach, pay 

as agreed compensation, amount calculated as stipulated below (or such smaller 

amount as may be fixed by the Engineer) on the contract value of the whole work or 

on the contract value of the time or group of items of work for which separate period 

of completion are given in the contract and of which completion is delayed for every 

week that the whole of the work of item or group of items of work concerned remains 

uncompleted, even though the contract as a whole be completed by the contract or 

the extended date of completion. For this purpose the term ‘Contract Value’ shall be 

the value of the work at Contract Rates as ordered including the value of all 

deviations ordered:  

 Completion period for projects (originally stipulated or as extended) not 

exceeding 6 months: to the extent of maximum 1 percent per week.  

 Completion period for projects (originally stipulated or as extended) exceeding 

6 months and not exceeding 2 years: to the extent of maximum ½ percent 

per week.  

 Completion period for projects (originally stipulated or as extended) exceeding 

2 years: to the extent of maximum ¼ percent per week.  

When the delay is not a full week or in multiple of a week but involves a fraction of a 

week the compensation payable for that fraction shall be proportional to the number 

of days involved.  

Provided always that the total amount of compensation for delay to be paid this 

condition shall not exceed the under noted percentage of the Contract Value of the 

item or group of items of work for which a separate period of completion is given.  

i. Completion period (as originally stipulated or as extended) not exceeding 6 

months: 10 percent.  

ii. Completion period (as originally stipulated or as extended) exceeding 6 

months and not exceeding 2 years: 7½ percent.  
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iii. Completion period (as originally stipulated or as extended) exceeding 2 years: 

5 percent.  

The amount of compensation may be adjusted set off against any sum payable to 

the Tenderers under this or any other contract with the Municipal Corporation.  

85. Action and Compensation Payable In Case Of Bad Work and Not Done As 

Per Specifications  

All works under or in course of execution or executed in pursuance of the contract, 

shall at all times be open and accessible to the inspection and supervision of the 

Engineer-in-charge, his authorized subordinates in charge of the work and all the 

superior officers, officer of the Vigilance Department of the BMC or any organization 

engaged by the BMC for Quality Assurance and the Tenderers shall, at all times, 

during the usual working hours and at all other times at which reasonable notice of 

the visit of such officers has been given to the Tenderers, either himself be present 

to receive orders and instructions or have a responsible agent duly accredited in 

writing, present for that purpose. Orders given to the Tenderers’ agent shall be 

considered to have the same force as if they had been given to the Tenderers 

himself.  

If it shall appear to the Engineer-in-charge or his authorized subordinates in-charge 

of the work or to the officer of Vigilance Department, that any work has been 

executed with unsound, imperfect or unskillful workmanship or with materials of any 

inferior description, or that any materials or articles provided by him for the execution 

of the work are unsound or of a quality inferior to that contracted for or otherwise not 

in accordance with the contract, the Tenderers shall, on demand in writing which 

shall be made within twelve months of the completion of the work from the Engineer-

in-Charge specifying the work, materials or articles complained of notwithstanding 

that the same may have been passed, certified and paid for forthwith rectify, or 

remove and reconstruct the work so specified in whole or in part, as the case may 

require or as the case may be, remove the materials or articles so specified and 

provide other proper and suitable materials or articles at his own charge and cost. In 

the event of the failing to do so within a period specified by the Engineer-in-Charge 

in his demand aforesaid, then the Tenderers shall be liable to pay compensation at 

the same rate as under clause 8.e. of the general condition of contract in section 9 of 

tender document (for Compensation for delay) for this default. In such case the 
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Engineer-in Charge may not accept the item of work at the rates applicable under 

the contract but may accept such items at reduced rates as the Engineer in charge 

may consider reasonable during the preparation of on account bills or final bill if the 

item is so acceptable without detriment to the safety and utility of the item and the 

structure or he may reject the work outright without any payment and/or get it and 

other connected and incidental items rectified, or removed and re-executed at the 

risk and cost of the Tenderers. Decision of the Engineer-in-Charge to be conveyed in 

writing in respect of the same will be final and binding on the Tenderers.  

If the penalisation amount exceeds maximum limit with respect to Clause 8.e of 

Standard General Conditions of Contract, then a show cause notice shall necessarily 

be issued to the contract as to why the contract should not be terminated.  

The above clause is summarized to make it easy to understand as follows:  

1. The Engineer-in-charge shall issue notice to the Tenderers for rectifying the 

defects or redoing of the work if necessary, within specific time to achieve the 

desired quality and quantity of the work and this should be governed by clause 8.f 

and 9.b of Stand-ard General Conditions of Contract.  

2. If the Tenderers fails to comply the same, only then, the Tenderers shall be liable 

to pay compensation at the same rate as under clause 8.e of the Standard General 

Condition of Contract (for Compensation for delay) for this default.  

3. If the penalization amount exceeds the maximum limit, then the Tenderers will be 

liable for being banned/ deregistered from business dealings with BMC and this shall 

be governed by relative provision in Registration Rules of BMC and Standard Gen-

eral Conditions of Contract.  

4. This penalization shall be levied only on account of delay in work, unsound, 

imperfect or unskillful workmanship or with materials of any inferior description, or 

that any materials or articles provided by him for the execution of the work are 

unsound or of quality inferior to that contracted for or otherwise not in accordance 

with the contract.  

86. Tenderers remain liable to pay compensation: In any case in which any of the 

powers conferred upon the Engineer In-charge by the relevant clauses in 
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documents that form a part of contract as exercised or is exercisable in the event of 

any future case of default by the Tenderers, he is declared liable to pay 

compensation amounting to the whole of his security deposit. The liability of the 

Tenderers for past and future compensation shall remain unaffected.  

In the event of the Executive Engineer taking action against these relevant clauses, 

he may, if he so desires, take possession of all or any tools and plant, materials and 

stores in or upon the work of site thereof or belonging to the Tenderers or procured 

by him and intended to be used for the execution of the work or any part thereof 

paying or allowing for the same in account at the contract rates, or in the case of 

contract rates not being applicable at current market rates to be certified by the 

Executive Engineer, may after giving notice in writing to the Tenderers or his staff of 

the work or other authorized agent require him to remove such tools and plants, 

materials or stores from the premises within a time to be specified in such notice and 

in the event of the Tenderers failing to comply with any such requisition, the 

Executive Engineer may remove them at the Tenderers expense of sell them by 

auction or private sell on account of the Tenderers at his risk in all respects and 

certificate of the Executive Engineer as to the expense of any such removal and the 

amount of the proceeds an expense of any such sell be final and conclusive against 

the Tenderers.  

87. No Claim To Any Payment Or Compensation Or Alteration In Or Restriction 

Of Work  

a. If at any time after the execution of contract documents, the Engineer shall for 

any reason whatsoever, desires that the whole or any part of the works 

specified in the Tender should be suspended for any period or that the whole 

or part of the work should not be carried out, at all, he shall give to the 

Tenderers a Notice in writing of such desire and upon the receipt of such 

notice, the Tenderers shall forthwith suspend or stop the work wholly or in part 

as required after having due regard to the appropriate stage at which the work 

should be stopped or suspended so as not to cause any damage or injury the 

work already done or endanger the safety thereof, provided that the decision 

of the Engineer as to the stage at which the work or any part of it could be or 

could have been safely stopped or suspended shall be final and conclusive 

against the Tenderers.  
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The Tenderers shall have no claim to any payment or compensation whatsoever by 

reason of or in pursuance of any notice as aforesaid, on account of any suspension, 

stoppage or curtailment except to the extent specified hereinafter.  

b. Where the total suspension of Work Order as aforesaid continued for a 

continuous period exceeding 90 days the Tenderers shall be at liberty to 

withdraw from the contractual obligations under the contract so far as it 

pertains to the unexecuted part of the work by giving 10 days prior notice in 

writing to the Engineer within 30 days of the expiry of the said period of 90 

days, of such intention and requiring the Engineering to record the final 

measurement of the work already done and to pay final bill. Upon giving such 

Notice, the Tenderers shall be deem to have been discharged from his 

obligations to complete the remaining unexecuted work under his contract. On 

receipt of such notice the Engineer shall proceed to complete the 

measurement and make such payment as may be finally due to the Tenderers 

within a period of 90 days from the receipt of such Notice in respect of the 

work already done by the Tenderers. Such payment shall not in any manner 

prejudice the right of the Tenderers to any further compensation under the 

remaining provisions of this clause.  

c. Where the Engineer required to Tenderers to suspend the work for a period in 

excess of 30 days at any time or 60 days in the aggregate, the Tenderers 

shall be entitled to apply to the Engineer within 30 days of the resumption of 

the work after such suspension for payment of compensation to the extent of 

pecuniary loss suffered by him in respect of working machinery remained 

ideal on the site of on the account of his having an to pay the salary of wages 

and labour engaged by him during the said period of suspension provided 

always that the Tenderers shall not be entitled to any claim in respect of any 

such working machinery, salary or wages for the first 30 days whether 

consecutive or in the aggregate or such suspension or in respect of any such 

suspension whatsoever occasion by unsatisfactory work or any other default 

on his part, the decision of the Engineer in this regard shall be final and 

conclusive against the Tenderers.  
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88. Tenderers to supply plant, ladder, scaffolding, etc and is liable for damages 

arising from non provision of lights, fencing, etc.  

The Tenderers shall supply at his own cost all material, plant, tools, appliances, 

implements, ladders, cordage, tackle scaffolding and temporary works requisite or 

proper for the proper execution of the work, whether, in the original altered or 

substituted form and whether included in the specification of other documents 

forming part of the contract or referred to in these conditions or not and which may 

be necessary for the purpose of satisfying or complying with the requirements of the 

Eng-In-Charge as to any matter as to which under these conditions is entitled to be 

satisfied, or which is entitled to require together with the carriage therefore to and 

from the work.  

The Tenderers shall also supply without charge, the requisite number of person with 

the means and materials necessary for the purpose of setting out works and 

counting, weighing and assisting in the measurements of examination at any time 

and from time to time of the work or materials, failing which the same may be 

provided by the Engineer In-charge at the expense of the Tenderers and the 

expenses may be deducted from any money due to the Tenderers under the contract 

or from his security deposit or the proceeds of sale thereof, or offers sufficient portion 

thereof.  

The Tenderers shall provide all necessary fencing and lights required to protect the 

public from accident and shall also be bound to bear the expenses of defence of 

every suit, action or other legal proceedings, that may be brought by any person for 

injury sustained owing to neglect of the above precautions and to pay any damages 

and cost which may be awarded in any such suit action or proceedings to any such 

person or which may with the consent of the Tenderers be paid for compromising 

any claim by any such person.  

89. Prevention of Fire : 

The Tenderers shall not set fire to any standing jungle, trees, brushwood or grass 

without a written permit from the Engineer In-charge. When such permit is given, and 

also in all cases when destroying cut or dug up trees brushwood, grass, etc., by fire, 

the Tenderers shall take necessary measure to prevent such fire spreading to or 

otherwise damaging surrounding property. The Tenderers shall make his own 

arrangements for drinking water for the labour employed by him.  



122 
 

90. Compensation for all damages done intentionally or unintentionally by 

Tenderers’slabour whether in or beyond the limits of BMC property including any 

damage caused by spreading the fire shall be estimated by the Engineer In-charge 

or such other officer as he may appoint and the estimate of the Engineer in-charge to 

the decision of the Dy. Chief Engineer on appeal shall be final and the Tenderers 

shall be bound to pay the amount of the assessed compensation on demand failing 

which the same will be recovered from the Tenderers as damages or deducted by 

the Engineer In-charge from any sums that may be due or become due from BMC to 

Tenderers under this Contract or otherwise. Tenderers shall bear the expenses of 

defending any action or other legal proceedings that may be brought to prevent the 

spread of fire and he shall pay any damages and costs that may be awarded by the 

Court in consequence.  

91. In the case of Tender by partners, any change in the constitution of the firm shall 

be forthwith, notified by the Tenderers through the Engineer In-charge for his 

information.  

92. Action where no specifications:  

In the case of any class of work for which there is no such specifications, such works 

shall be carried out in accordance with the specifications and in the event of there 

being no such specifications, then in such case, the work shall be carried out in all 

respects in accordance with all instructions and requirements of the Engineer In-

charge.  

93. Safety and medical help:  

i. The Tenderers shall be responsible for and shall pay the expenses of 

providing medical help to any workmen who may suffer a bodily injury as a 

result of an accident. If such expenses are incurred by BMC, the same shall 

be recoverable from the Tenderers forthwith and be included without prejudice 

to any other remedy of BMC from any amount due or that may become due to 

the Tenderers.  

ii. The Tenderers shall provide necessary personal safety equipment and first-

aid box for the use of persons employed on the site and shall maintain the 

same in condition suitable for immediate use at any time.  
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iii. The workers shall be required to use the safety equipments so provided by 

the Tenderers and the Tenderers shall take adequate steps to ensure the 

proper use of equipments by those concerned.  

iv. When the work is carried on in proximity to any place where there is risk or 

drawing all necessary equipments shall be provided and kept ready for use 

and all necessary steps shall be taken for the prompt rescue of any person in 

danger.  

94. No compensation shall be allowed for any delay caused in the starting of the 

work on account of acquisition of land or in the case of clearance of works, on 

account of ant delay in according to sanction of estimates.  

95. Anti-malaria and other health measures:  

Anti-Malaria and other health measures shall be taken as directed by the Executive 

Health Officer of BMC. Tenderers shall see that mosquitogenic conditions are 

created so as to keep vector population to minimum level. Tenderers shall carry out 

anti-malaria measures in the area as per the guidelines issued by the Executive 

Health Officer of BMC from time to time.  

In case of default, in carrying out prescribed anti-malaria measures resulting in 

increase in malaria incidence, Tenderers shall be liable to pay BMC on anti-malaria 

measures to control the situation in addition to fine. 
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SPECIFICATIONS & SELECTION OF MATERIAL 

SELECTION OF MATERIAL  

All materials brought on the site of work and meant to be used in the same, shall be 

the best of their respective kinds and to the approval of the Engineer. The Engineer 

or his representative will accept that the materials are really the best of their kinds, 

when it is proved be-yond doubt that no better materials of the particular kind in 

question are available in the market.  

1. The Tenderers shall obtain the approval of the Engineer for samples of all 

materials to be used in the works and shall deposit these samples with him 

before placing an order for the materials with the suppliers. The materials 

brought on the works shall conform in every respect to their approved 

samples. Fresh samples shall be deposited with the Engineer whenever the 

type or source of any material changes.  

2. The Tenderers shall check each fresh consignment of materials as it is 

brought to the site of works to see that they conform in all respects to the 

Specifications of the samples approved by the Engineer, or both.  

3. The Engineer will have the option to have any of the materials tested to find 

out whether they are in accordance with the Specifications and the Tenderers 

will bear all expenses for such testing. All bills, vouchers and test certificates, 

which in the opinion of the Engineer or his representative are necessary to 

convince him as to the quality of the materials or their suitability shall be 

produced for his inspection when required.  

4. Any materials that have not been found to conform to the specifications will be 

rejected forthwith and shall be removed from the site by the Tenderers at his 

own cost within 24 hours.  

5. The Engineer shall have power to cause the Tenderers to purchase and use 

such materials from any particular source, as may in his opinion be necessary 

for the proper execution of the work.  

6. Notwithstanding the source, the sand shall be washed using sand washing 

machine before use. 

 

 



126 
 

BRIHANMUMBAI MUNICIPAL CORPORATION 
 

Sub : SITC of Sewage Treatment Plant (STP) at the premises of 
Banganga and Nepean Sea Road Pumping Station with 
Operation for 03 years. 

 

TECHNICAL SPECIFICATION AND SCOPE OF WORK 

PART 1 - GENERAL 

1.1 General Information : 
  These specifications are intended for general description of site 

conditions, scope of work and requirements, products, execution, quality of 

workmanship and finished work. They are not intended to cover minute details. 

The work shall be executed in accordance with best modern practices and using 

special techniques.  

  The specifications mentioned hereunder are with respect to treatment 

technology, process and specific requirements of treated water quality. The 

Contractor shall read this Technical Specification in conjunction with the standard 

specification of the Municipal Corporation of Greater Mumbai for Sewerage 

Works and other documents and technical manual, papers, guidelines, standards 

and specification etc. referred to in the specification. For Civil, Mechanical & 

Electrical works, BMC’ respective standard specifications shall be applicable 

during execution of the project. Bidders are requested to get acquainted with the 

same before bidding.  

  The corporation gives the information hereunder and provided 

elsewhere in these tender document in good faith. The tenderer shall satisfy him 

regarding all aspects of site condition and no claim will be entertained on the plea 

that the information supplied by the corporation is erroneous or insufficient. 

MCGM does not accept any responsibility or liability for any errors, omissions, 

inaccuracies or errors of judgment with respect to information or materials 

provided by MCGM, in this document in respect of the site or its surrounding. 

Although such information and materials are to the best of MCGM's belief, their 

verification is the sole responsibility of the tenderer. 

 

1.2 Special Precautions and Permissions : 

 It is necessary to obtain separate permission for work from the 

respective authorities i.e. BEST, Senior Inspector of Police (Traffic), Road, 
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Railways and Municipal Ward Authorities, CRZ, MPCB consent to the plant and 

to dispose off the treated water in sea, Central Agencies, etc whichever are 

applicable. The progress/programme and road opening schedule must be 

arranged in details for discussion with the Engineer and the Traffic Police as well 

as ward staff if required. Whenever carriage ways are affected, it is the 

responsibility of the Contractor to contain the works within the narrowest possible 

area and as allowed by the traffic authorities. The Contractor is deemed to have 

done his own investigation and made adequate provisions in his method of work 

and rates quoted for the work to carry out and complete the work successfully 

within the prevailing constraints existing on sites. It is necessary to carry out the 

work in such a manner as to cause minimum interference with the public use of 

roads as well as to the other agencies in the vicinity. The administrative help will 

be extended by Engineer’s staff to the contractor to pursue the matter with the 

concern authorities. 

 

1.3 Location of the Works :  
 The locations of the work is as given below.  

1. Banganga Pumping station,  

204, Bhagwanlal Indrajit Road,   

Malabar Hill, Mumbai-400006,   

2. Nepean Sea Road pumping station,  

opposite H.P. petrol pump,  

Nepeansea Road, Mumbai-100036  

 
1.4 Abbreviations and Acronyms :  

 Some of the abbreviations and acronyms referred to in the bid documents are 

given below for easy reference.  

BOQ  : Bill of Quantities  
GCC  : General Conditions of Contract  
SCC  : Special Conditions of Contract 
SPD  : Standard Pre qualification Documents 
ITB  : Instructions to Bidders   
STP  : Sewage Treatment Plant 
ETP  : Effluent Treatment Plant 
MCGM : Municipal Corporation of Greater Mumbai  
BMC  : Brihanmumbai Municipal Corporation 
 
MCGM & BMC are synonymous. The word “Corporation” means BMC 
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PART 2 – SCOPE OF WORK 

2.1 Objective : 

BMC is primarily an organization, which in the interest of citizens and with the 

speed of urbanization deals with the variety of the infrastructure services and 

delivered to the public by different departments like Water Supply Projects, 

Sewerage Projects, Hydraulics, Storm Water Drain/Roads and bridges and Building 

Construction etc.  

BMC has proposed to execute the work of “SITC of Sewage Treatment Plant 

(STP) at the premises of Banganga and Nepean Sea Road Pumping Station with 

Operation for 03 years.” 

The Tenderers shall visit the site to get fully acquainted with the exact scope 

of work. 

The scope of work includes: 

The tender has been invited for Design, construction, erection and 

commissioning of prefabricated, portable, ready to install, modular Sewage 

Treatment Plant (STP) of 6 MLD capacity at Banganga Pumping Station and 4 

MLD capacity at Nepean Sea Road Pumping Station including operation of the 

plant for 03 Years on turnkey basis. The main objective of the tender is to treat the 

sewage and major probable users are Kamala Nehru Park, Priyadarshani Park, 

Phirozshah Mehta garden, Raj Bhavan, Garden in the premises of Minister 

Bungalows in area, etc. and their expected application of treated water is for 

gardening purpose. 

 To accomplish the above objectives, the scope of the tender is derived as 

below.  

i) Designing, construction, erection and commissioning of 6 MLD 

capacity prefabricated, portable, ready to install, modular Sewage 

Treatment Plant in the space of 850 sq. mtr. approximately available at 

in premises of Banganga pumping station.  

a) 45 X 15.5 = 682 sq. mtr. Open space (West side) 
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b) 17 X 10 = 170 sq. mtr. Open space (North side) 

ii) Designing, construction, erection and commissioning of 4 MLD 

capacity prefabricated, portable, ready to install, modular Sewage 

Treatment Plant in the space of 280 sq. mtr. approximately available at 

in premises of Nepean Sea Road pumping station. 

a) 24 X 9 = 216 sq. mtr. Open space (West side) 

b) 19 X 3.5 = 66.5 sq. mtr. Flower bed area (North side) 

iii) To carry out Operation of STP installed in the premises of Banganga 

and Nepean Sea Road pumping station for 03 Years. 

 

 The above scope of work is indicative. The details scope of work is illustrated 

in Technical specification of this tender. The tenderer shall carry out the subject 

work in strict manner with above scope work, however if required any work to 

successfully complete and commissioning the work but not mentioned 

hereinabove, the same shall be carried out with no extra cost. The tenderer shall 

design and install the STP strictly within the space available in the premises of 

pumping station. Any deviation or request for additional space will not be 

considered. 

 

 

 

2.2 Existing Site Details : 

 Contractor shall design the plant including all units / accessories mentioned 

in the specification within the area and layout mentioned above. Plan exceeding 

the specified area and the given layout will not be considered for evaluation and 

the offer of the bidder will be rejected out rightly. The contractor shall visit the site 

and confirm the details before submitting the proposal. The incoming flow to the 

STP shall be taken from the wet well of existing Sewage Pumping Station with 

Suitable piping network shall be provided for collection & transportation of raw 

sewage for treatment purpose.  
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1. Designing, construction, erection and commissioning of 6 MLD capacity 

prefabricated, portable, ready to install, modular Sewage Treatment Plant in the 

space of 850 sq. mtr. approximately available at in premises of Banganga 

pumping station.  

a) 45 X 15.5 = 682 sq. mtr. Open space (West side) 

b) 17 X 10 = 170 sq. mtr. Open space (North side) 
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2. Designing, construction, erection and commissioning of 4 MLD capacity 

prefabricated, portable, ready to install, modular Sewage Treatment Plant in the 

space of 280 sq. mtr. approximately available at in premises of Nepean Sea Road 

pumping station. 

a) 24 X 9 = 216 sq. mtr. Open space (West side) 

b) 19 X 3.5 = 66.5 sq. mtr. Flower bed area (North side) 
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2.3 Proposed New Construction & Erection : 

The operations of existing pumping stations will be continued 

undisturbed during and after completion of the STP plant. The electricity 

charges required for installation and operation of STP shall be borne by BMC. 

The electricity charges shall be paid only for the units calculated based on the 

per KLD electrical units consumption data submitted by the contractor in 

Technical Schedule no. 6.4. Charges towards extra units consumed beyond the 

specified units shall be borne by the contractor & shall be deducted from the 

running bills of the contractors.  

The contractor shall make arrangement for tapping the connection 

from the existing electricity meter room including all required switchgears, 

cables, separate energy meter for STP, etc. However, the contractor shall 

make arrangement to complete the formalities with B.E.S.T. for change in 

sanctioned load, contract demand, etc. Standing deposit if any shall be paid by 

BMC and other liasoning expenses shall be borne by the contractor. All the 

administrative help will be extended by Engineer staff to the contractor. To 

pursue the matter with the concern authorities and to complete the formalities is 

responsibility of the contractor. 

2.4  Obligation of the Tenderer : 

a)  The bidder shall have to follow all the latest guidelines and norms of the 

CPHEEO manual (published by Ministry off Housing and Urban Affairs, 

Govt. of India). Only the Technology/ies mentioned in the CPHEEO   

manual will be acceptable. 

b)  These specifications are intended for general description of site conditions, 

scope of work and requirements, products, execution, quality of 

workmanship and finished work. They are not intended to cover minute 

details. The work shall be executed in accordance with best modern 

practices and using special techniques.  

c)  The specifications mentioned here under are with respect to treatment 

technology, process and specific requirements of treated water quality. 

The Contractor shall read this Technical Specification in conjunction with 

the standard specification of the Brihanmumbai Municipal Corporation for 

Sewerage Works and other documents and technical manual, papers, 
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guidelines, standards and specification etc. referred to in the specification. 

For Civil, Mechanical & Electrical works, BMCs respective standard 

specifications shall be applicable during execution of the project. Bidders 

are requested to get acquainted with the same before bidding. 

c)  The project / project facilities shall confirm to the minimum design 

requirements. The contractor shall submit only one patented technology 

proposal for the subject work as per the mentioned scope and objectives 

of the tender. No alternative proposals / technology shall be entertained / 

evaluated. Tenderer has to strictly follow the design norms and 

specifications laid down in the tender. No deviations shall be accepted in 

this account.  

d)  The STP has to be prefabricated, portable, ready to install, 

modular/compact in nature. In other terms, plug & play model is 

anticipated for power efficiency, cost effectiveness and achieving desired 

output of treated sewage parameters. 

e) The bidder shall submit the Authorization from 

Manufacturer/OEM/Authorized dealer or Authorized partner for various 

major components of the STP such as Pump, motor, Blower, disinfection 

Unit, Carbon Filter, Sand filter etc.  

 
PART 3 - PROCESS DESIGN CRITERIA 

 

3.1 Preamble : 

  The Tenderer shall ensure that the treatment system is designed to 

accept the probable variations in sewage quality without affecting the guarantee 

of the treated sewage quality as per BMC’s requirement specified in the tender 

document and this shall not absolve the contractor from fulfilling the effluent 

guarantee parameters or otherwise.  

  The STP shall be designed in accordance with CPHEEO (Central 

Public Health & Environmental Engineering Organization) manual guidelines 

and in case of specific design related standards/technical papers shall be 

produced with sufficient data. 
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3.2 Design Data : 

   

The contractors are requested to test the sewage sample from Banganga and 

Nepean Sea Road pumping station for all chemical & biological properties 

before proceeding for the final Design.  

Tenderer are informed that the quality of wastewater from community varies in 

strength depending on the season, water supply, hour of day etc.   

The STP shall be designed for the following parameters inlet sewage data:  

 

Sr. 

No. 

Parameters / Pollutant 

1. Biochemical Oxygen Demand (BOD)3 
2. Chemical Oxygen Demand 
3. Total Suspended Solids 
4. Free Ammonia 10-14 
5. DO 
6. Temperature 
7. Chlorides 
8. pH 
9. Oil & Grease 

 

 

3.3 Process Guarantees for Treated Sewage :  

 The sewage after treatment from sewage treatment plant should conform to 

the following outlet quality : 

Sr. 

No. 

Parameters / Pollutant Values 

1. Biochemical Oxygen Demand (BOD)3 ≤ 5 mg/l 
2. Total Suspended Solids ≤ 10 mg/l 
3. COD ≤ 50 mg/L 
3. pH 6.5 - 9 
4. Nitrogen as Ammonia  ≤ 10 mg/l 
5. Fecal Coli form  Nil / 100 ml 
6. DO Not less than 2 mg/l 
7. Color Colorless 
8. Odor Odorless 

   

In addition to above parameters, the STP shall be designed considering 

limiting values of all other parameters (like heavy metals, chlorides, etc.) 
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required to be maintained for the desired application of the treated 

wastewater as specified above. Contractors are requested to refer applicable 

standards for reuse purposes mentioned above. The guaranteed parameters 

are to be achieved by the Tenderer for all the sewage flows and pollutant 

loads. 

3.4  Site Survey & investigation, Site preparation, Submission & Approval 

of Process Design, Calculations, Detailed Engineering Drawings : 

i) After receiving the work order the successful tenderer shall, undertake 

the site survey in accordance with space requirement of the STP and 

inlet & outlet connections to the STP.  

ii) For collection of raw sewage proper precautions needs to be taken for 

laying pipeline from wet well of pumping station to the STP 

iii) As the STP is to be installed in the pumping station premises, the 

surrounding compound wall adjacent to STP area shall be provided 

with proper fencing/compounding arrangements of MS grills with one 

coat of red oxide & two coats of Synthetic Enamel or epoxy paint as 

per requirements. Proper shelter arrangements on the top as per 

standard engineering practices shall to be provided to safeguard the 

installation & its panels, equipments etc. from rain water and high tides 

waves. 

iv) After completion of survey, contractor shall, at his own cost, charges 

and expenses, prepare Designs & Drawings in accordance with the 

scope, Specification, Standards and submit to MCGM three copies 

each of detailed engineering drawings including Civil, Mechanical, 

Electrical, Automation & Instrumentation work for STP and all design 

calculations as per scope of the work.  

v) The successful tenderer shall be responsible for ensuring that any 

existing utility on, under or above the Project Site is kept in continuous 

satisfactory use if necessary, by the use of suitable temporary 

diversions.  

vi) AII debris derived from site activities shall be disposed off by the 

contractor at his own cost. The cost of this work shall be part of the 

quoted offer and no separate payment shall be made on this account.  
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3.5 Unit Design Specifications: 

All the units of STP shall be designed in accordance with CPHEEO 

manual guidelines and in case of specific design related standards shall be 

followed.  

Considering corrosive atmosphere, the material of construction of all 

the Chambers/Units of STP shall be 100 % F.R.P or S.S 304. The MOC of 

STP shall be of 100 % F.R.P. / S.S. 304. The Thickness for FRP shall be 

minimum 8 mm.  

The proposed STP may include following independent / combined units 

or the functions of units included in the process as per the design. 

  

3.5.1 Raw Sewage Pumping Arrangement : 

i)  The contractor shall make all the arrangement to collect the flow from the 

wet well of Banganga and Nepean Sea Road pumping stations by installing 

submersible pump sets of suitable capacity & quantity as per approved 

design to cater designed flows with sufficient spare capacity.  

ii)  The contractor shall make necessary arrangement for installation of pumps 

in the wet well area and connection of the discharge line to inlet line for 

New STP.  

iii) The sewage level in the wet well varies according to operation of main 

pumps. The submersible pumps shall be designed accordingly and fixed in 

the wet well by proper arrangement. The floating waste material size in the 

sewage in the wet well shall be considered while designing & installing 

pumps in order to avoid clogging of pumps due to floating waste material. 

iv) The contractor shall make necessary arrangements of piping system with 

PVC pipes with suitable guide channels. The PVC pipes shall be laid at 

some place as per requirements. All due care shall be taken while such 

laying of Pipes inside the pumping premises. If excavation needs to be 

done then the same area needs to be instated normally. No damage to the 

other utilities shall be done at any cost. 

v) Successful contractor shall carry out the supply and installation of control 

panel required for the pumps including supply and laying of PVC armored 

cables with cable tray from existing LT MCC panel of Banganga & Nepean 

Sea Road Pumping Station with standard Engineering practices taking due 



137 
 

care. New separate Energy Meter of Standard make/recommended by 

Electricity supply Company shall be installed for new STP by the contractor. 

vi)  Raw Sewage Pumps operation shall be in auto/manual operation as per 

the designed flow and quality. The used pumps shall have necessary 

protections for dry run, overload, short circuit etc. The operations of pumps 

to collecting raw sewage shall not affect the smooth function of pumping 

station.  

vii) The successful tenderer shall have to supply panel and cables required for     

the operation of pumps. Three phase 440 V supply is available at site. The 

new cable form the existing panel to panel of new STP shall be laid by the 

contractor at his own cost. The pumps shall be of Kirloskar/ KSB/ SU/ 

Calama/ Atlanta/ Waterman/ Laxmi/ PEW/ Darling/Agasti/ C.R.I./ Crompton 

Greaves/ Perfect/ Lubi make only. Also a bypass line shall be designed to 

divert flow of plant in case of preventive / breakdown. 

  

 3.5.2 Inlet Chamber Unit : 

  Inlet chamber shall be constructed as per the design requirement of 

STP to receive raw sewage from the new pumps installed in the wet well of 

pumping station. The function of the inlet chamber is to distribute the flow 

for process units for further treatment. 

  

  3.5.3  Screen Chamber Unit : 

 Mechanical fine screens shall be provided, if required, to screen 

floating waste at the inlet of new STP if required. The screens, guide 

channel & all fasteners shall be fabricated out of SS 304 material. The 

disposal of screening waste removed to suitable place is the sole 

responsibility of the contractor.  

 

3.5.4 Grit Chamber Unit :  

 The Grit chamber shall be provided, if required, as per the design 

requirement with suitable gates and isolation arrangement for maintenance 

purpose along with proper mechanical grit removal mechanism. The grit 

chamber shall be designed as per the standard guidelines. The disposal of 

grit removed to suitable place is the sole responsibility of the contractor. 
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3.5.5. Primary Treatment Unit :  

 i)  As per design requirement, successful contractor shall construct the 

Primary Treatment Unit with combination of Aerobic & Anaerobic treatment if 

required.  

 ii)  Sludge recirculation mechanism shall be run by fan/ blower to reduce 

electricity consumption & frequent breakdown of associated auxiliary 

equipments such as pump, blower etc.  

iii)  Anaerobic media shall be use for anaerobic treatment if required as project 

cannot occupy more than intended area. Aeration shall be done with 

fan/blower etc. in such a way that there shall be minimum sound /noise in the 

surrounding area. 

  

 3.5.6 Secondary/Tertiary Treatment Unit :  

i)  The Secondary & Tertiary Treatment Units shall be designed & constructed 

as per design requirement to get desired quality of treated water.  

ii)   There may be one single unit comprising secondary / tertiary treatments or   

two separate units of secondary & tertiary treatments to meet the desired 

quality & quantity of the treated water.  

 iii)  The complete system has to be designed for handling peak flow capacity.  

iv) The Unit shall include all respective required Mechanical and Electrical  

Equipments like isolation gates/valves, pumps, motors, filtration units etc. of 

quantity as per approved technology, design/drawings, tender specifications, 

term & conditions. The system shall work on a continuous gravity influent 

condition.  

 v)  The sludge produced shall be fully digested or shall remove from site and 

disposed off by the tenderer at his own cost. 

 

 3.5.7 Disinfection Unit :  

  The contractor shall proposed suitable disinfection process to meet 

desired standard in his technology. The process shall be monitored critically to 

maintain the desired standard. Sufficiency & safety of all the instruments & 

manpower involved in the proposed method of disinfection shall be 

maintained as per the design & operation requirement. 
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3.5.8 Sludge Collection & disposal :  

 The sludge shall be collected in the sludge sump. There shall be 

sludge thickening/ dewatering arrangement for further easy handling and 

transportation of the sludge as per design requirements. The de-watered 

sludge should be taken away from the plant and disposed off securely at 

contractor’s own arrangement and risks. 

 
 3.5.9 Treated Water Discharge/Supply : 

The main objective of the tender is to treat the sewage and major probable 

users are Kamala Nehru Park, Priyadarshani Park, Phirozshah Mehta garden, Raj 

Bhavan, Garden in the premises of Minister Bungalows in area, etc. and their 

expected application of treated water is for gardening purpose. 

 3.5.10  MCC / PCC Units & Other Electrical Units : 

i) The successful contractor shall provide MCC / PCC Units for various 

machineries like pumps, aerators and other proposed machinery, metering 

Kiosk in the space provided. The provision of external & internal electrification 

and plant lighting, earthing, lightening protection systems, etc. for the total 

plant shall be made by the contractor. 

ii)  The electricity required for Operation of new STP shall be provided by BMC 

from existing connection of sewage pumping station. However, the contractor 

shall make arrangement to complete the formalities with B.E.S.T. for change 

in sanctioned load, contract demand, etc. The contractor shall make 

arrangement for tapping the connection from the existing meter room at 

Banganga & Nepean Sea Road Pumping Station including all required 

switchgears, cables, separate energy meter for STP, etc. Standing deposit if 

any shall be paid by BMC and other expenses shall be borne by the 

contractor.  

iii) All the administrative help will be extended by BMC to the contractor. To 

pursue the matter with the concern authorities and to complete the formalities 

is responsibility of the contractor. 
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 3.5.11 Automation & Control System : 
 

 i)   If required, the STP shall have automation system to control all pumps,    

       equipments for operation of STP and desired treated water quality.  

 ii)  The interlocking of the flow within various units of STP shall be done                         

        depending upon the desired treated water quality.  

iii) Provision shall be made for each facility to operate process unit           

manually, if for any reason the need arises. The control system shall be 

selectable to either "Off', "Manual" or "Automatic"' modes.  

iv) The successful tenderer shall install flow meter of standard make at      

outlet of newly installed STP. 

 

 3.5.12 Erection and Commissioning :  
i) The contractor shall carry out Erection / testing / commissioning of plant with 

all civil, mechanical, electrical & automation units to meet the desired and 

ultimate goal of the tender including obtaining of various approvals required 

for operation of the plant.  

ii) The contractor shall remove promptly from the site all surplus   construction 

machinery and materials, waste materials, rubbish and other debris and shall 

keep the Site in a neat and clean condition. 

 
Note :  The STP will be considered as commissioned after successful trial run 

for consecutive seven days ( 10 hrs daily ) and only after submission of test 

reports for outlet treated water sample (for above mentioned guaranteed 

parameters) form a NABL accredited approved  laboratory. The testing shall 

be carried out from lab by the successful tenderer without any extra cost to 

BMC. The testing of outlet treated sample shall also be carried out by BMC 

lab.  

 
 3.5.13 Physical Model : 
 

  After approval of all designs & drawings, contractor shall prepare and 

submit physical model of appropriate size with suitable frame and mounting of 

proposed STP plant. 
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 3.5.14 Arrangement of oulet pumps :  

 The successful tenderer shall supply and install sufficient capacity 

pumps with standby arrangement (if one pump fails, there shall be 

another extra pump has to be provided for operation at all time) at inlet for 

collection of raw sewage as well as at outlet of plant for distribution 

purpose for vehicle tank filling or for storage at storage tanks or for 

discharging the treated sewage at nearby well/pond. 

 

PART 4 - SCOPE OF WORK FOR OPERATION & MAINTENANCE 

 

4.1 General:  

 i) After successful testing & commissioning of the STPs, there shall be 3 

years (36 Months) of Defect Liability Period (DLP). During these 3 

years DLP, maintenance shall be comprehensively carried out by the 

successful contractor. The successful tenderer shall also carry out the 

operation of the plant during DLP period. 

 ii)  The successful contractor shall carry out Operation of the STP 

constructed for the period of 3 Years (36 Months) after successful 

commissioning of the plant including manpower, maintenance and all 

consumables & spares.    

 iii)  The preventive and routine maintenance shall include all repairs and 

provision of spares, material and tools required for these repairs. The 

labours, tools and equipments, spares etc. shall be arranged by the 

Contractor.  

 iv) The Contractor shall carry out preventive, routine maintenance and 

break down maintenance & operations as per approved schedule and 

in accordance with good operating practices. Monthly inspection report 

shall be submitted for the status and performance of all major 

mechanical & electrical equipments and their operations in the format 

approved by MCGM. 

 v) The Contractor is also expected to follow the instructions of the BMC 

Engineers or its representative from time to time. 

 vi) The MCGM shall supervise the Contractor's Operations at all times and 

notify the Contractor for any defects that are found. Such checking 

shall not affect the Contractors responsibilities.  
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 vii) The contractor shall operate the STP with required staff, spares, 

consumables, etc. for all the flows including average, peak flows and 

up to the maximum treatment capacity of the plant.  

viii) All details, plans, manuals documentation, specifications, schedules, 

programs, reports, calculations and other work relating to the Facilities 

and / or Systems shall be owned by and be the property of the 

Corporation.  

ix)    Contractor shall develop & implement contingency plans in case of 

emergencies. The STP shall take run with optimized pump operations 

so as to have minimum power consumption and unity power factor. 

The plant shall be operated for designed flow.  

 

4.2 Daily Operations of Sewage Treatment Plant : 

The operations shall include, but not be limited to the following : 

a) Operating Sewage Treatment Plant to maintain the quality of treated 

sewage as per the standards prescribed in the tender. 

b) The Contractor shall run the plant 24x7 in three Shifts in a day with 

minimum 1 skilled operator and 1 unskilled labour per shift.  

c) Sludge collection, removal & disposal. 

d) Removal & disposal of screenings at suitable place. 

e) Continuous measurements of flow and other parameters as per 

approved schedule on daily basis. 

f) Sweeping & Cleaning of STP premises. 

 

4.3 Reporting : 

The daily reporting shall include, but not be limited to the following  

a. Hours of operation of pumps & other electrical & mechanical 

equipments  

b. Quantity of sewage treated 

c. Energy consumed  

d. Quantity of sludge generated monthly 

e.    Testing of treated water monthly at BMC Dadar laboratory and NABL 

accredited labs and submission of  the report. 
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4.4 Contractors Responsibilities : 

 

i)  The Contractor shall provide adequate engineering equipments, 

maintenance staff, all kind of safety equipments to the staff, inventories 

plant and machinery and all other things whether of a temporary or 

permanent nature required for carrying out operations under the Contract. 

The Contractor shall obtain all required permissions, sanctions, 

clearances and permits for carrying out its Operations, including 

Contractors clearances. 

ii)    The Contractor shall be responsible for the safety of all activities on the 

site and shall be absolutely and solely responsible for any and all kinds of 

injuries or damages to persons and property. 

4.5  Staff & Labour : 

 

i) The Contractor shall employ at least one skilled operator and one 

unskilled labour per shift of 8 hours for each STP and if required, 

additionally, semi-skilled and unskilled labour as submitted in 

technical schedule and with respect to Factory Act. The contractor 

should get approval for appointment of staff from BMC Engineer 

before deploying. It is the sole responsibility of the contractor to 

deploy sufficient staff having minimum qualification & experience, 

required as per Factory Act, norms & relevant electrical safety 

standard to carry smooth & efficient operation of the plant. Cost of 

manpower required for the Operation of STP shall be borne by the 

contractor. 

ii) The MCGM shall visit and supervise the Contractor's Operations at 

all times. During their visit if the staff employed for O & M shall 

found not as per the technical schedule submitted, the contractor 

shall be penalized for the same. 

iii) All the staff shall be provided with appropriate safety tools & tackles 

and personal safety gears. 

iv) The contractual staff shall be provided with I-card and uniform 

having name of contractor stitched on uniform. Contractor shall 

facilitate to maintain hygienic conditions of contractual staff hence 
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their basic requirements like hand gloves, masks, shoes, Chairs, 

hand wash etc. shall be provided at no extra cost. The successful 

tenderer shall maintain attendance register for the staff. 

4.6 Liquidated Damages and Penalties for O/M works : 

 

  The Contractor shall be subject to the following liquidated damages 

and penalties for its failure to carry out its operations as indicated below: 

 

Basis of Penalty Penalty Benchmark Penalty Value 

Failure to maintain 

desired treated water 

parameters within 

prescribed limits over& 

above design process 

guarantees. 

Up to 2 occurrences/month Nil 

3 to 6 occurrences/month For 1 to 3 occurrences Nil 

From 4th occurrence 

onwards Rs. 2,000/- per 

occurrence up to 6th 7 to 10 

occurrences/month. 

For 1 to 3 occurrences Nil 

For 4th to 6th occurrence 

Rs. 2,000/- per occurrence. 

From 7th to 10th occurrence 

Rs. 5,000/- per occurrence. 

 from 11th Occurrence For 1 to 10th Occurrences as 

above and from 11th 

Occurrences-Rs. 10,000/- 

per occurrence   

Failure to maintain 

monthly desired flow 

Up to 5% less than the 

desired flow 

Nil 

Up to 10% less than the 

desired flow 

10% on monthly Operation 

payable charges 

Up to 25% less than the 

desired flow 

30% on monthly Operation 

payable charges 

Up to 50% less than the 

desired flow 

60 % on monthly Operation 

payable charges 

Greater than 50% less 

flow than the desired 

flow. 

100% Penalty on monthly 

Operation payable charges. 
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Penalty for 

absenteeism 

Up to 2 occurrences/month Rs.2000/-per occurrence 

3 to 5 occurrences/month Rs. 5,000/- per occurrence 

6 to 10 occurrences/month Rs. 10,000/- per occurrence 

 

4.7  Taking Over : 

 

At the end of the contract period, the Contractor shall hand over all 

documents and supplies for which the Contractor has received payment and 

provide adequate training to ensure complete transfer of technology of entire 

operation & maintenance of systems/automation etc. to the successor 

contractor / MCGM to the satisfaction of the Engineer. 

 

 

PART 5 - SPECIFIC REQUIREMENTS 

 

5.1 Transport of materials : 

Transport of the materials of construction to the site shall be total 

responsibility of the contractor and the contractor’s rates/prices shall include 

for all related costs. 

 

5.2 Electrical Power : 

The electricity power shall be provided by BMC. However the 

Contractor shall at his own cost, arrange for tapping of electrical power from 

mains power supply at Banganga and Nepean Sea Road pumping station as 

per the requirement for the execution and completion of the construction of 

STP.  

 

5.3 Standards and Manuals : 

In case no particular specification is given for any work to be done 

under the contract, the relevant specifications, where exists, of the Indian 

Standard Institutions shall apply. 
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5.4 Assistance for the Engineer’s Staff : 

The Contractor shall provide all necessary assistance to the Engineer’s 

Representative and his staff in carrying out their duties of checking the 

setting-out, inspecting and measuring the works. The Contractor shall provide 

all the safety equipment for the use of Engineer and Engineer’s 

Representative for routine site work and inspections. All necessary safety 

precautions and arrangements shall be taken care of at all times on site by 

the contractor. 

 

5.5 Safeguarding Properties Adjacent to Site & Existing Service : 

The Contractor shall take all due care and necessary precautionary 

measures to ensure that no damage occurs to any existing sewer, storm 

water drain, water or gas mains, electricity or telephone cables, signal cables, 

culverts, chambers, any utility of Garden, Trees, bushes and flower beds etc. 

in the premises of pumping station and any other existing services. Any 

damage arising out of the Contractor’s work in such respect will be met with 

entirely by the Contractor and no claim to the contrary will be entertained by 

the Corporation. The Contractor shall, at his own expense, protect all work 

liable to damage either by the weather or by the method adopted for the 

execution of work 

 

5.6 Continuous Working : 

If, in the opinion of the Engineer, it is deemed necessary, by reason of 

the safety of the works, or for the restoration of interrupted services, or for any 

other reason whatever, the Contractor shall, when so ordered, carry out the 

Works or any portion thereof continuously by day and by night without any 

extra charge to Employer. 

 

5.7 Anti-pollution and Mosquito Control : 

The site and working areas shall be maintained at the Contractor 

expense in accordance with regulations governing anti-pollution and mosquito 

control and environmental laws.  
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5.8 Inspection and Replacement of Defective Work : 

At any time during or after the execution of the Works, the Contractor 

shall, at the request of the Engineer, shown the part of the work in detail for 

inspection. Wherever in the opinion of the Engineer, the work done is 

inadequate or of poor workmanship or inferior materials or in any way sub-

standard such works will be demolished, cut out and removed from the Works 

immediately and replaced with new materials of the required standard and 

quality and no extra cost will be borne by BMC. 

 

5.9  Reinstatement of Surface : 

The Contractor’s work shall include the reinstatement of the foundation 

and surfaces of roads, pathways and & areas disturbed by the excavation 

work both within and without the actual trench area. The reinstatement of all 

such surfaces & areas being entirely the responsibility of the Contractor.  

 

Part 6 – Contractor’s Submittals & Technical Schedules 

(To be submitted along with the Bid) 

 

6.1 Bidders Track Record : 

The bidder shall submit the data for their past experience in similar 

assignment in the format given as Technical Schedule 6.1. The data 

submitted shall be of last seven years of the STPs with capacities from 2 

MLD. 

 

6.2 Treatment Philosophy &Technology Details for the proposed STP : 

The Bidder shall submit in detail the treatment philosophy & technology 

details with proper diagrams, graphs, etc. as Technical Schedule 6.2. The 

bidder shall specifically submit details of patented technology and proprietary 

materials used for proposed STP, if any. 

 

6.3  Design Calculation & Layout Details for the proposed STP : 

 The STP shall be designed with modules of suitable capacity having 

total capacity of 6 MLD at Banganga pumping station and 4 MLD at Nepean 

Sea Road pumping station. The Bidder shall submit in detail the process 
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design calculations, GA Drawing, equipment layout details, hydraulic flow 

diagrams, process instrumentation diagrams, etc. as Technical Schedule – 

6.3. Equipment layout shall clearly specify the dimensions requirement for 

each unit as per the table given at Technical Schedule -6.3. 

 

6.4 Details of Electricity, Consumables and Manpower Required for Proposed 

STP : 

The Bidder shall provide the details of Electricity, consumables 

required for proposed STP in Technical Schedule 6.4 A), B). The Bidder shall 

also submit details of Manpower required for operation & maintenance of the 

proposed STP in terms of skilled, semi skilled, unskilled category in Technical 

Schedule 6.4.C) 

 

6.5 Construction programme :  

The bidder shall submit details of the equipment, materials and method 

of construction including method statements describing the sequence of 

works etc. which various significant activities of the work will be executed and 

completed. The expected date of start and completion of the works in various 

units of STP shall be clearly indicated in the program. All the above are to be 

submitted as Technical Schedule 6.5. 
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TECHNICAL SCHEDULE 6.1 
 

Bidder’s Track Record 
 

             (The data submitted shall be of last Seven years.) 
 

Sr. 
No. 

 

Name of 
the 

Employer 
 

Project 
Name & 
Contract 
No./PO 

No. 

Capacity 
of the 
Plant 

 

Treatment 
Technology 

Used 
 

Contract 
period 

Date of 
completion 

 

Duration 
of O & 
M work 

1.        

2.        

3.        

4.        

5.        

….        
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TECHNICAL SCHEDULE 6.2 
 

Treatment Philosophy & Technology Details for the proposed STP 
 

(As per Submittal - 2, treatment Philosophy & technology details including details of 
Patented technology & proprietary items). 
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TECHNICAL SCHEDULE – 6.3 
 

Design Calculations & Layout Details for the proposed STP 
 

As per Submittal - 3 for STPs submit following 
 
 Design calculations 
 GA Drawings, 
 Equipment layout, 
 Hydraulic flow diagrams, 
 process instrumentation diagrams & 
 
 
Dimensional details of proposed STP Components : 
 
Sr. 

No. 

 

Process Unit Quantity Length 

mtr. 

 

Width 

mtr. 

 

Height 
Mtr/Diam. 

1.      

2.      

….      
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TECHNICAL SCHEDULE – 6.4 
 
 

Electricity, Consumables and Manpower Required for O & M of STPs 
 

The Bidder shall provide the above details in following format. 
 

A. Electricity Consumption 
 

Sr. 

No. 

Equipment 
Name 

KW/HP 
Rating 

Working Standby Total 
Qty 

Running 
Hours/Day 

KWH/Day 

1.        

2.        

….        

 
B. Details of Consumables required during O & M 

 
Sr. 

No. 

Consumable Name Quantity Unit 
per Month 

 

Rate Total Cost 

per Month 

1.     

2.     

…     

 
C. Manpower required for O & M of STPs 

 
Sr. 
No. 

Designation 

 

Category 

(Skilled/Semi-
skilled/Unskilled) 

Nos. 

1.    

2.    

…    
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TECHNICAL SCHEDULE – 6.5 
 

Construction Programme for STPs 
 

(To be submitted by the Bidder with details as mentioned in Submittal - 5) 
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Part 7 – General Requirements 

 

7.1 Testing & Commissioning : 
Testing of all the material and manufacturing activities shall be carried 

out at manufacturer’s works in accordance with applicable IS or as per 

approved QAP in presence of BMC Engineers. The contractor shall bear all 

the expenses towards testing. The contractor shall give intimation of 

inspection and testing 15 days in advance along with Manufacturer’s letter. If 

any of the equipment / articles is rejected due to non- compliance of 

prescribed specification, the entire charges for the subsequent inspection 

shall be borne by the contractor. 

During installation, inspection will be carried out by MCGM engineers 

at various stages of the work as per requirement. 

 

7.2  Submittals : 

On award of contract, the contractor shall submit GA drawings / other 

applicable drawing, Design calculations as mentioned above and Quality 

Assurance Plan (Q.A.P.) for approval within 15 days. Contractor shall start 

manufacturing of the units only after approval of drawings, Design etc. by 

BMC. Test report of inspection & testing shall be submitted in duplicate. 

 

7.3 Effect of Approval and Acceptance of Proposals : 

Approval or acceptance by the Engineer of any proposal for executing 

the works, including drawings, Design calculations, specifications or 

resources employed under the contract shall not relieve the contractor of his 

responsibility for any errors thereon and shall not be regarded as an 

assumption of risk or liability by the corporation. The contractor shall have no 

claim under the contract on account of the failure or partial failure or 

inefficiency of any plan, method of work or equipment approved or accepted 

by the Engineer. Such approval or acceptance shall be considered to mean 

only that the Engineer had no objection to these proposals. 
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7.4  General Terms & Conditions : 

The contractor shall note the following points during submission of 

tender and execution of the work. 

i) The contractor is requested to visit the site at Banganga & 

Nepean Sea Road Pumping Station before submitting their offer 

to get acquainted with the job and exact scope and nature of 

work involved. 

ii) The contractor shall arrange all the tools and tackles, 

machinery, safety devices, scaffolding, ladders, etc. and shall 

deliver all required material at site and communicate the work 

program to the BMC Engineer in advance.  

iii) Available water and electricity will only be allowed to use and no 

extra provision will be made from any other source by BMC. 

iv) The tenderers shall include in his cost all the taxes, duties, 

charges, income tax, etc. to appropriate authority and these 

taxes will not be reimbursed by BMC. The contractor shall 

include all transportation & travelling expenses in their quoted 

cost. 

v) The contractor shall make provision for material / accessories 

which are not mentioned in the tender but required for 

successful completion of the work mentioned in the scope of 

work. All the items and works which are required for satisfactory 

completion and guaranteed performance of the system are 

deemed to be included in the offer and no extra cost will be paid 

by BMC. 

vi) The contractor shall be allowed to work during office hours i.e. 

from 10:00 a.m. to 6:00 p.m. on working days only. However if 

some work or part of work which is difficult to carry out in day 

time can be carried out in the night time with prior intimation & 

permission of the BMC Engineer. 

vii) The contractor shall carry out the work with best workmanship 

with standard engineering practices under supervision of the 

engineer. All the electrical works shall be carried out with 

qualified and experienced staff and as per applicable I.E. rules. 
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viii) If any of the municipal property is unduly damaged due to 

negligence of the contractor, the contractor shall have to make it 

good to the satisfaction of BMC Engineer, without any extra cost 

to BMC. 

 

7.5 Safety Requirements : 

 The contractor while performing the works shall take into 

consideration safety aspects against electrical, mechanical and health 

hazards to the workmen as well as safety of the installation and plan 

his work and shall take into consideration following points. 

i) The contractor is requested to fulfil all safety requirements and 

follow all required safety procedures. 

ii) The contractor shall provide safety apparels, like hand gloves, 

safety shoes, oxygen masks, oxygen cylinder, gas detector, 

helmets, gum boots, raincoats, harness belts, disposable 

aprons, wader suit, etc. to his workmen and the same shall be 

used depending upon the nature of work and as directed by 

BMC Engineer. First aid box & personnel material like toilet 

soap, hand cleaner, sanitizers  etc. shall be provided at site. 

iii) Sufficient ventilation and lighting arrangement shall be made for 

safe and   comfortable working in the confined space. Confined 

space entry shall be done with safety belts and after satisfactory 

isolation of the sewers. Lowering and lifting of material / 

equipments in confined space shall be done with utmost care 

and with all safety measures. 

iv) The contractor shall follow all safety rules and regulations for 

sewage work and other regulations framed by Director, Safety 

and Health while carrying out the work.  

v) The contractor shall take all safety measures while carrying out 

electrical works and shall follow applicable I.E. rules & shall 

work as per Factory Act.  

vi) BMC will not be responsible for any mishap happened to men, 

material of the contractor due to the negligence on account of 

non observance of the safety aspects by his staff. 
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Part 8 : Notes on Pricing  

The bidders who have quoted overall lowest rates summing all individual 

line items rates shall be considered as lowest bidder.  

 

1. Documents : 

  The Bill of Quantities shall be read in conjunction with the Instructions to 

Bidders, General and Special Conditions of Contract, Technical Specifications,  

Drawings, Appendix and Addendum, etc. 

2. Item description : 

i) The item descriptions in the Bill of Quantities are only basic to enable the 

Tenderers to identify the actual work described in the Specification. 

General directions and description of the work and materials are not 

necessarily repeated nor summarized in the Bill of Quantities. 

References to the relevant sections of the contract documents shall be 

made before entering prices against each item in the Bill of Quantities. 

ii) Unless the description of the item in the Bill of Quantities makes a 

specific promise of payment of the work described, no payment shall be 

made in respect of any work described in the contract or for any action 

which is required to be carried out during execution of work, for which 

apparently no corresponding item is included in the Bill of Quantities.  

3. Rates to be inclusive : 

i) Notwithstanding any limits which may be implied by the wording of the 

individual items and the explanations in this Preamble, the prices entered 

in the Bill of Quantities (“the Contract Rates”) shall, except as may be 

otherwise expressly provided in the Contract, be deemed to cover all 

incidental and contingent expenses, Tenderers’s liabilities and 

obligations and all matters and things necessary for the proper 

construction and completion of the Works and maintenance of 

Permanent Works as specified or reasonably to be inferred from the 

Contract.  
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ii) The whole cost of complying with the provisions of the Contract shall be 

included in the Items provided in the priced Bills of Quantities, and where 

no Items are provided, the cost shall be deemed to be covered or 

distributed among the rates and prices entered for the related Items of 

Work. 

iii) The rates and prices bid in the priced Bill of Quantities shall, except 

insofar as it is otherwise provided under the Contract, include, but not 

limited to, cover all site costs, site supervision and overhead charges and 

all costs, charges and expenditure whatsoever including but not by way 

of limitation, for all constructional plant, labour, supervision, materials, 

wastage of materials, storage, packing, carriage and cartage, hoisting, 

scaffolding, plank trestles, battens erection, maintenance, insurance and 

maintenance (other than as included in the Bills of Quantity), profit, taxes 

and duties, together with all general risks, liabilities, and obligations set 

out or implied in the Contract.  

iv) The quantities for work and materials stated in the Bill of Quantities are 

not to be considered as limiting or extending the amount of work to be 

done or material to be supplied by the Tenderers. 

v) The Tenderers shall include in his rates for restricted and constricted 

working space he may be encountering at the locations of the Works and 

affording reasonable facilities to other Tenderers working on the same 

site or along the routes of the pipelines and sewers and for any 

interference with his work from these Contract operations. 

vi) BOQ is prepared on the basis of treated water quality required and open 

to all technologies, hence bidders are requested to quote for all required 

civil, mechanical, electrical & instrumentation works which are required 

for their proposed technology to meet the ultimate goal of treated water 

quality required.  

vii) No extra / excess items will be treated being the tender is on turnkey 

basis. 
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4. Breakdown of Rates : 

i) Before the award of the contract the Tenderers shall furnish breakdown 

of rates for all items of composite units of work in the Bills of Quantities 

into their component elements to the Engineer, as may be required. 

ii) The Tenderers shall also when directed by the Engineer during the 

Contract Period, submit detailed supplementary schedule of rates, 

breaking down the rates for composite units of work in the Bill of 

Quantities into their component elements in such detail as may be 

required by the Engineer.                                                                                                                                                                                                

5. Covering up and protecting : 

  The rates and prices entered in the priced Bill of Quantities shall 

include for covering up and protecting work against damage for all following 

operations, making good of damage, if any, to complete and uncompleted 

Work due to any cause whatsoever, for shifting, altering and adapting such 

protection as may be required and for clearing away at completion. 

6. The Quantities : 

i) The work under consideration is of construction of STP on turnkey basis 

and the BOQ is prepared on lump sum basis. The bidders are required to 

estimate their quantities for materials and work for their proposed 

technologies and quote the same in the BOQ so as to include all the 

quantities in given BOQ. 

ii) The payment shall be made for the quantities with respect to the 

technology and design approved by the BMC Engineer. 
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Part 9 – Payment Schedules 

 

The payment schedule for the work shall be as follows : 

 

Item 

No. 

Item Description 

 
Payment Terms 

   1. After successful Supply of material 

 

50% 

2. After successful & satisfactory completion of 
work of installation, testing & commissioning 
of STPs as per technical specifications & 
scope of work 

40% 

3. After successful & satisfactory completion of 
DLP 

10% 

4. Operation of STPs after installation & 
commissioning of plant for the period of 03 
Years (36 Months)  

On Quarterly Basis 

 

 

 
 
             Sd/- Sd/- Sd/- 
  J.E. (Pumping) North         A.E. (Pumping) North         E.E.Mech. (S) City-I  
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DEVIATION FROM SPECIFICATIONS 

 

The Tenderer shall state briefly any deviation contained in his main offer from the 
specification. 

If the deviations are listed in a covering letter then reference of the letter shall be 
made below. 

 
Item or Clause Deviation Covering letter page 

 

 

 

 

 

  

 

 

 

Seal & Signature of Tenderer with Date 

 



162 
 

 

 

 

 

 

                                                                                                                                                                                                                                                  

 

 

 

SECTION 11 

FRAUD 

AND 

CORRUPT 

PRACTICES 
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FRAUD AND CORRUPT PRACTICES 

 The Applicants and their respective officers, employees, agents and advisers 

shall observe the highest standard of ethics during the Bidding Process. 

Notwithstanding anything to the contrary contained herein, the Authority may 

reject an Application without being liable in any manner whatsoever to the 

Applicant if it determines that the Applicant has, directly or indirectly or 

through an agent, engaged in corrupt practice, fraudulent practice, coercive 

practice, undesirable practice or restrictive practice in the Bidding Process.  

 Without prejudice to the rights of the Authority under relevant Clause 

hereinabove, if an Applicant is found by the Authority to have directly or 

indirectly or through an agent, engaged or indulged in any corrupt practice, 

fraudulent practice, coercive practice, undesirable practice or restrictive 

practice during the Bidding Process, such Applicant shall not be eligible to 

participate in any tender or RFQ issued by the Authority during a period of 2 

(two) years from the date such Applicant is found by the Authority to have 

directly or indirectly or through an agent, engaged or indulged in any corrupt 

practice, fraudulent practice, coercive practice, undesirable practice or 

restrictive practice, as the case may be.  

 For the purposes of this Clause , the following terms shall have the meaning 

hereinafter respectively assigned to them:  

A. “corrupt practice” means 

the offering, giving, receiving, or soliciting, directly or indirectly, of anything of 

value to influence the actions of any person connected with the Bidding 

Process (for avoidance of doubt, offering of employment to, or employing, or 

engaging in any manner whatsoever, directly or indirectly, any official of the 

Authority who is or has been associated in any manner, directly or indirectly, 

with the Bidding Process or the LOA or has dealt with matters concerning the 

Concession Agreement or arising there from, before or after the execution 

thereof, at any time prior to the expiry of one year from the date such official 

resigns or retires from or otherwise ceases to be in the service of the 

Authority, shall be deemed to constitute influencing the actions of a person 

connected with the Bidding Process); or save and except as permitted under 

the relavant sub clause, engaging in any manner whatsoever, whether during 

the Bidding Process or after the issue of the LOA or after the execution of the 
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Concession Agreement, as the case may be, any person in respect of any 

matter relating to the Project or the LOA or the Concession Agreement, who 

at any time has been or is a legal, financial or technical adviser of the 

Authority in relation to any matter concerning the Project;  

B. “fraudulent practice” means a misrepresentation or omission of facts or 

suppression of facts or disclosure of incomplete facts, in order to influence the 

Bidding Process ;  

C. “coercive practice” means impairing or harming or threatening to impair or 

harm, directly or indirectly, any person or property to influence any persons 

participation or action in the Bidding Process;  

D. “undesirable practice” means (i) establishing contact with any person 

connected with or employed or engaged by the Authority with the objective of 

canvassing, lobbying or in any manner influencing or attempting to influence 

the Bidding Process; or (ii) having a Conflict of Interest; and  

E. “Restrictive practice” means forming a cartel or arriving at any 

understanding or arrangement among Applicants with the objective of 

restricting or manipulating a full and fair competition in the Bidding Process.  

F. If the Employer/Financier determines that the Tenderers has engaged in 

corrupt, fraudulent, collusive, coercive or obstructive practices, in competing 

for or in executing the Contract, then the Employer may, after giving 14 days’ 

notice to the Tenderers, terminate the Tenderers's employment under the 

Contract and expel him from the Site, and the provisions of relevant Clause 

shall apply as if such expulsion had been made.  

G. Should any employee of the Tenderers be determined to have engaged in 

corrupt, fraudulent, collusive, coercive, or obstructive practice during the 

execution of the Works, then that employee shall be removed in accordance 

with relevant Clause.  

For the purposes of this Sub-Clause:  

i. “corrupt practice” is the offering, giving, receiving to soliciting, directly or 

indirectly, of anything of value to influence improperly the actions of another 

party;  
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ii. “another party” refers to a public official acting in relation to the procurement 

process or contract execution. In this context, “public official” includes 

Financer staff and employees of other organizations taking or reviewing 

procurement decisions.  

iii. “fraudulent practice” is any act or omission, including a misrepresentation, that 

knowingly or recklessly misleads, or attempts to mislead, a party to obtain a 

financial or other benefit or to avoid an obligation;  

iv. “collusive practice” is an arrangement between two or more parties designed 

to achieve an improper purpose, including to influence improperly the actions 

of another party;  

v. “coercive practice” is impairing or harming, or threatening to impair or harm, 

directly or indirectly, any party or the property of the party to influence 

improperly the actions of a party;  

vi. “obstructive practice” is deliberately destroying, falsifying, altering or 

concealing of evidence material to the investigation or making false 

statements to investigators in order to materially impede the Financier 

investigation into allegations of a corrupt, fraudulent, coercive or collusive 

practice; and/or threatening, harassing or intimidating any party to prevent it 

from disclosing its knowledge of matters relevant to the investigation or from 

pursuing the investigation; or  

vii. acts intended to materially impede the exercise of the Financer’s inspection 

and audit rights provided .  

viii. “party” refers to a public official; the terms “benefit” and “obligation” relate to 

the procurement process or contract execution; and the “act or omission” is 

intended to influence the procurement process or contract execution.  

ix. ”parties” refers to participants in the procurement process (including public 

officials) attempting to establish bid prices at artificial, noncompetitive levels.  

x. A “party” refers to a participant in the procurement process or contract 

execution.  
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SECTION 12 

PRE BID MEETING 

 

 

 

 

 

 

 

 

 

 

 

 



167 
 

PREBID MEETING  

 

Pre-bid meeting of the interested parties shall be convened at the designated date, 

time and place. A maximum of three representatives of each Applicant shall be 

allowed to participate on production of authority letter from the Applicant.  

During the course of Pre-bid meeting, the Applicants will be free to seek clarifications 

and make suggestions for consideration of the Authority. The Authority shall 

Endeavour to provide clarifications and such further information as it may, in its sole 

discretion, consider appropriate for facilitating a fair, transparent and competitive 

Bidding Process. 
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SECTION –13 

LIST OF APPROVED BANKS 
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LIST OF APPROVED BANKS 

1. The following Banks with their branches in Greater Mumbai and in suburbs 
and extended suburbs up to Virar and Kalyan have been approved only for 
the purpose of accepting Banker’s guarantee from 1997-98 onwards until 
further instructions.  

2. The Bankers Guarantee issued by branches of approved Banks beyond 
Kalyan and Virar can be accepted only if the said Banker’s Guarantee is 
countersigned by the Manager of a branch of the same Bank, within the 
Mumbai Limit categorically endorsing thereon that said bankers Guarantee is 
binding on the endorsing Branch of the bank within Mumbai limits and is liable 
to be on forced against the said branch of the Bank in case of default by the 
Tenderers/supplier furnishing the bankers Guarantee.  

List of approved Banks:- 

A S.B.I and its subsidiary Banks  

1 State Bank Of India.  

2 State Bank Of Bikaner & Jaipur.  

3 State Bank Of Hyderabad.  

4 State Bank Of Mysore.  

5 State Bank Of Patiyala.  

6 State Bank Of Saurashtra.  

7 State Bank Of Travankore.  

B Nationalized Banks  

8 Allahabad Bank.  

9 Andhra Bank.  

10 Bank Of Baroda.  

11 Bank Of India.  

12 Bank Of Maharashtra.  

13 Central Bank Of India.  

14 Dena Bank.  

15 Indian Bank.  

16 Indian Overseas Bank.  

17 Oriental Bank Of Commerce.  

18 Punjab National Bank.  

19 Punjab & Sindh Bank.  
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20 Syndicate Bank.  

21 Union Bank Of India.  

22 United Bank Of India.  

23 UCO Bank.  

24 Vijaya Bank.  

24A Corporation Bank.  

C Scheduled Commercial Banks  

25 Bank Of Madura Ltd.  

26 Bank Of Rajasthan Ltd.  

27 Banaras State Bank Ltd.  

28 Bharat Overseas Bank Ltd  

29 Catholic Syrian Bank Ltd.  

30 City Union Bank Ltd.  

31 Development Credit Bank.  

32 Dhanalakshmi Bank Ltd.  

33 Federal Bank Ltd.  

34 Indsind Bank Ltd.  

35 I.C.I.C.I Banking Corporation Ltd.  

36 Global Trust Bank Ltd.  

37 Jammu & Kashmir Bank Ltd.  

38 Karnataka Bank Ltd.  

39 KarurVysya Bank Ltd.  

40 Laxmi Vilas Bank Ltd.  

41 Nedugundi Bank Ltd.  

42 Ratnakar Bank Ltd.  

43 Sangli Bank Ltd.  

44 South Indian Bank Ltd.  

45 S.B.I Corporation &Int Bank Ltd.  

46 Tamilnadu Mercantile Bank Ltd.  

47 United Western Bank Ltd.  

48 Vysya Bank Ltd.  
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D Schedule Urban Co-op Banks  

49 Abhyudaya Co-op Bank Ltd.  

50 Bassein Catholic Co-op Bank Ltd.  

51 Bharat Co-op Bank Ltd.  

52 Bombay Mercantile Co-op Bank Ltd.  

53 Cosmos Co-op Bank Ltd.  

54 Greater Mumbai Co-op Bank Ltd.  

55 JanataSahakari Bank Ltd.  

56 Mumbai District Central Co-op Bank Ltd.  

57 Maharashtra State Co-op Bank Ltd.  

58 New India Co-op Bank Ltd.  

59 North Canara G.S.B. Co-op Bank Ltd.  

60 Rupee Co-op Bank Ltd.  

61 Sangli Urban Co-op Bank Ltd.  

62 Saraswat Co-op Bank Ltd.  

63 ShamraoVithal Co-op Bank Ltd.  

64 Mahanagar Co-op Bank Ltd.  

65 Citizen Bank Ltd.  

66 Yes Bank Ltd.  

E Foreign Banks  

67 ABM AMRO (N.Y.) Bank.  

68 American Express Bank Ltd.  

69 ANZ Grindlays Bank Ltd.  

70 Bank Of America N.T. & S.A.  

71 Bank Of Tokyo Ltd.  

72 Bankindosuez.  

73 BanqueNationale de Paris.  

74 Barclays bank.  

75 City Bank N.A.  

76 Hongkong& Shanghai banking Corporation.  

77 Mitsui Taiyokbe Bank Ltd.  
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78 Standard Chartered Bank.  

79 Cho Hung Bank.  
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SECTION –14 

APPENDIX 
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FORM OF TENDER 

To,  

The Municipal Commissioner for Greater Mumbai  

Sir,  

I/ We have read and examined the following documents relating to the construction 
of 
___________________________________________________________________
___________________________________________________________________
______________________________ 

i. Notice inviting tender.  

ii. Directions to tenderers (General and special)  

iii. General condition of contract for Civil Works of the BRIHANMUMBAI 
MUNICIPAL CORPORATION  as amended up to date.  

iv. Relevant drawings  

v. Specifications.  

vi. Special directions  

vii. Annexure A and B.  

viii. Bill of Quantities and Rates.  

1A. 
I/We__________________________________________________________
____________  

(full name in capital letters, starting with surname), the Proprietor/ Managing 
Partner/ Managing Director/ Holder of the Business, for the establishment / 
firm / registered company, named herein below, do hereby offer to 
…………………………………………………………………………………………
…………………………………………………………………………………………
……………… 

Referred to in the specifications and schedule to the accompanying form of 
con-tract of the rates entered in the schedule of rates sent herewith and 
signed by me/ us” (strike out the portions which are not applicable).  

1B.     I/We do here by state and declare that I/We, whose names are given herein 
below in details with the addresses, have not filled in this tender under any 
other name or under the name of any other establishment /firm or otherwise, 
nor are we in any way related or concerned with the establishment /firm or 
any other person, who have filled in the tender for the aforesaid work.”  

2.      I/We hereby tender for the execution of the works referred to in the aforesaid 
documents, upon the terms and conditions, contained or referred to therein 
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and in accordance with the specifications designs, drawings and other 
relevant details in all respects.  

* At the rates entered in the aforesaid Bill of Quantities and Rates.  

3. According to your requirements for payment of Earnest Money Deposit (EMD). 

I/We have deposited the amount through online payment gateways with the C.E. of 
the Corporation not to bear interest  

4.  I/We hereby request you not to enter into a contract with any other person/s for the 

execution of the works until notice of non/acceptance of this tender has first been 

communicated to me/us, and in consideration of yours agreeing to refrain from so 

doing I/we agree not to withdraw the offer constituted by this tender before the date 

of communication to me/us of such notice of on / acceptance, which date shall be not 

later than ten days from the date of the decision of the Standing Committee or 

Education Committee of the Corporation, as maybe required under the Mumbai 

Municipal Corporation Act, not to accept this tender.(Subject to condition 5 below).  

5.  I/We also agree to keep this tender open for acceptance for a period of 180 days 

from the date fixed for opening the same and not to make any modifications in its 

terms and conditions which are not acceptable to the Corporation.  

6.  I/We agree that the Corporation shall, without prejudice to any other right or remedy, 

be at liberty to forfeit the said earnest money absolutely, if.  

a. I/We fail to keep the tender open as aforesaid.  

b. I/We fail to execute the formal contract or make the contract deposit when 

called upon to do so.  

c. I/we do not commence the work on or before the date specified by the 

Engineer in his work order.  

7.  I/We hereby further agree to pay all the charges of whatsoever nature in connection 

with the preparation, stamping and execution of the said contract.  

8.  I/We further agree that, I/we shall register ourselves as ‘Employer’ with the Bombay 

Iron and Steel Labour Board’ and fulfill all the obligatory provisions of Maharashtra 

Mathadi, Hamal and other Manual workers (Regulation of Employment and Welfare) 

Act 1969 and the Bombay Iron and Steel unprotected workers Scheme 1970.  

9.  “I/We………………………………………….…….. have failed in the accompanying 

tender with full knowledge of liabilities and, therefore, we will not raise any objection 

or dispute in any manner relating to any action, including forfeiture of deposit and 
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blacklisting, for giving any information, which is found to be incorrect and against the 

instructions and directions given in this tender.  

10.  “I/We further agree and undertake that in the event it is revealed subsequently after 

the allotment of work/contract to me/us, that any information given by me/us in this 

tender is false or incorrect, I/We shall compensate the BRIHANMUMBAI 

MUNICIPAL CORPORATION  for any such losses or inconvenience caused to the 

Corporation in any manner and will not resist any claim for such compensation on 

any ground whatsoever. I/we agree and undertake that I/we shall not claim in such 

case any amount by way of damages or compensation for cancellation of the 

contract given to me/us or any work assigned to me/us or is with-drawn by the 

Corporation,”  

Address Yours faithfully, …………………………………. 

…………………………….…… Digital Signature of the Tenderer or the Firm 

1.……………………………………………….  

 

2.……………………………………………….  

 

3.……………………………………………….  

 

4.……………………………………………….  
Full Name and private residential 
address of all the partners constituting 
the Firm  

 

 

A/c No.  

…. ………………………………………….  

1. ……………………………………..  

 

 

Name of Bank  

2. ……………………………………..  

 

 

…………………………………………………  

3. ……………………………………..   
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 Name of Branch  

4. ……………………………………..  

 

 

…………………………………………………. 

5. ……………………………………..  

 

 

Vender No.  

 

…………………………………………………. 

5. ……………………………………………….  
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AGREEMENT FORM 
 

 
Tender No.------------------------------- dated---------------- 20---------- 

 
Standing Committee/Education Committee Resolution No. 
……..………………………………. 
 
CONTRACT FOR ----------------------------------------------------------------------------------------
----------------------------------------------------------------------------------------------------------------
------------------------------------------------- 
This agreement made this day of ………… ……………………………. ……………… 
………… 
Two thousand 
……………………....…..……..………..…………………………………………… 
Between 
.……...……………...………………………………………………….…………….……… 
………………………………………………………..…………….…………………………..
……..… 
inhabitants of Mumbai, carrying on business at --------------------------------------------------
----------------------------------------------------------------- under the style and name of 
Messrs ------------------------------------------------- 
(Hereinafter called “the Tenderers of the one part and Shri ----------------------------------
--------------------------- 
the D M C (E)  (hereinafter called “the commissioner” in which expression are 
included unless the 
inclusion is inconsistent with the context, or meaning thereof, his successor or 
successors for the time being holding the office of DMC (E)  of the second part and 
the BRIHANMUMBAI MUNICIPAL CORPORATION  (hereinafter called “the 
Corporation”) of the third part, WHEREAS the Tenderers has tendered for the 
construction, completion and maintenance of the works described above and his ten-
der has been accepted by the Commissioner (with the approval of the Standing 
Committee / Education Committee of the Corporation. NOW THIS 
 
  THIS AGREEMENT WITNESSETH as follows:- 
 
1) In this agreement words and expressions shall have the same meanings as are 
respectively assigned to them in the General Conditions of Contract for works 
hereinafter referred to:- 
 
2) The following documents shall be deemed to form and be read and constructed as 
a part of this 
agreement viz. 
    a) The letter of Acceptance 
    b) The Bid: 
    c) Addendum to Bid; if any 
    d) Tender Document 
    e) The Bill of Quantities: 
    f) The Specification: 
    g) Detailed Engineering Drawings 
    h) Standard General Conditions of Contracts (GCC) 
i) All correspondence documents between bidder and BMC 
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3) In consideration of the payments to be made by the Commissioner to the 
Tenderers     as hereinafter mentioned the Tenderers hereby covenants with the 
Commissioner to construct, complete and maintain the works in conformity in all 
respects with the provision of the contract. 
 
4) The Commissioner hereby covenants to pay to the Tenderers in consideration of 
the construction,  completion and maintenance of the works the contract sum, at 
times and in the manner prescribed by the contract. 
 
    IN WITNESS WHERE OF the parties hereto have caused their respective 
common seals to be herein to affixed (or have hereunto set their respective hands 
and seals) the day and year above written. 
    Signed, Sealed and delivered by the Tenderers 
 
 
In the presence of       Trading under the name and 
style of 
 
------------------------------------------     ----------------------------------------
- 
 
------------------------------------------     ----------------------------------------
- 
Full Name 
Address        Tenderers 
 
   
 
 
 
 

 E.E.M.(S)City – I       Dy.Ch.(SO) City          Ch. E (SO)  
 
 
 Sanction No-  
 
 
 
 Signed by the D M C (E) in the presence of                                     D M C (E)                                                   
 
 
The Common seal of the Municipal Corporation  
of Greater Mumbai was hereunto affixed on the 
…………  20    in the presence of two members 
of the Standing Committee. 
 

1. 1. 
 
 

2. 2. 
 

And in the presence of the Municipal Secretary                 Municipal Secretary 
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BANKERS GURANTEE IN LIEU OF CONTRACT DEPOSIT 

THIS INDENTURE made this ______________day of __________ 
BETWEEN  

THE ___________________BANK incorporated under the English/Indian 
Companies Acts and carrying on business in Mumbai (hereinafter referred to as 'the 
bank' which expression shall be deemed to include its successors and assigns)of the 
first part __________________________________________ 
_________________________________ inhabitants carrying on business at 
_______________________________ in Mumbai under the style and name of 
Messer’s __________________(hereinafter referred to as 'the consultant') of the 
second part Shri. _______________________________________  

THE MUNICIPAL COMMISSIONER FOR GREATER MUMBAI (hereinafter 
referred to as 'the commissioner' which expression shall be deemed, also to include 
his successor or successors for the time being in the said office of Municipal 
Commissioner ) of the third part and THE BRIHANMUMBAI MUNICIPAL 
CORPORATION  (hereinafter referred to as 'the Corporation') of the fourth part 
WHEREAS the consultants have submitted to the Commissioner tender for the 
execution of the work of 
''_________________________________________________________and the 
terms of such tender /contract require that the consultants shall deposit with the 
Commissioner as/contract deposit/ earnest money and /or the security a sum of 
Rs.______________(Rupees __________________)AND WHEREAS if and when 
any such tender is accepted by the Commissioner, the contract to be entered into in 
furtherance thereof by the consultants will provide that such deposit shall remain with 
and be appropriated by the Commissioner towards the Security -deposit to be taken 
under the contract and be redeemable by the consultants, if they shall duly and 
faithfully carry out the terms and provisions of such contract and shall duly satisfy all 
claims properly chargeable against them there under AND WHEREAS the 
consultants are constituents of the Bank and in order to facilitate the keeping of the 
accounts of the consultants, the Bank with the consent and concurrence of the 
consultants has requested the Commissioner to accept the undertaking of the Bank 
hereinafter contained, in place of the Tenderers depositing with the Commissioner 
the said sum as earnest money and /or security as aforesaid AND WHEREAS 
accordingly the Commissioner has agreed to accept such undertaking NOW THIS 
AGRREMENT WITHNESSES that in consideration of the premises, the Bank at the 
request of the consultants ( hereby testified ) UNDERTAKES WITH the 
commissioner to pay to the commissioner upon demand in writing , whenever 
required by him , from time to time , so to do ,a sum not exceeding in the whole 
Rs._____________(Rupees___________________)under the terms of the said 
tender and /or the contract .The B.G. Is valid up to _________”Notwithstanding 
anything what has been stated above, our liability under the above guarantee is 
restricted to Rs.___________only and guarantee shall remain in force up to 
____________ unless the demand or claim under this guarantee is made on us in 
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writing on or before __________all your right under the above guarantee shall be 
forfeited and we shall be released from all liabilities under the guarantee thereafter”  

IN WITNESS WHEREOF  

WITNESS(1) _________________  

Name and _________________  

address _________________  

WITNESS(2)__________________  

Name and __________________ the duly constituted Attorney Manager  

address _____________________  

the Bank and the said Messer’s ___________________________________  

_______________________________________ (Name of the Bank)  

WITNESS(1)_________________  

Name and _________________  

address _________________  

WITNESS(2)_________________  

Name and ___________________  

For Messer’s ____________________  

address ____________________  

have here into set their respective hands the day and year first above written.  

 

The amount shall be inserted by the Guarantor, representing the 
Contract Deposit in Indian Rupees. 
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PROFORMAS: 

 

PROFORMA- I  

The list of similar works as stated in para ‘A’ of Post qualification during 
last five years– 

PROFORMA- I 

Sr. No.  Name of 
the Project  

Name of 
the 
employer  

Stipulated 
date of 
completion  

Actual date 
of 
completion  

Actual Cost of work 
done  

1 2 3 4 5 6 

      

      

      

 

NOTE:  

j. Scanned Attested copies of completion/performance certificates from the Engineer-
in-Charge for each work should be annexed in the support of information 
furnished in the above proforma.  

k. Works shall be grouped financial year-wise.  

 

PROFORMA- II 

Yearly turn over during the last three years. 

PROFORMA- II 

Sr.No. Financial year 
Annual Turnover 

of Civil Engineering 
Works 

Updated value 
to current year 

Average of 
last 5years 

Page 
No. 

1    
 

 
2     
3     

Total  

NOTE: The above figures shall tally with the audited balance sheets uploaded 
by the tenderers duly certified by Chartered Accountant. 
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PROFORMA- III 

At least similar work, as stated in para ‘A’ of Post qualification,. 

PROFORMA- III 

Name 
of the 
Project 

Name of 
the 
Employer 

Cost of 
the 
Project 

Date 
of is-
sue of 
work 
Order  

Stipulated 
Date of 
Completion 

Actual 
Date of 
Completion 

Actual 
cost of 
work 
done  

Remarks 
explaining 
reasons for 
delay, if any  

1 2 3 4 5 6 7 8 

        

Note: Scanned Attested copies of completion/performance certificates from the 
Engineer-in-charge for each work should be annexed in support of information 
furnished in the above proforma. 

 

PROFORMA- IV (Not Applicable) 

PERSONNEL: 

Sr. 
No. 

Post Name Qualification Work Experience 

  (Prime 
Candidate/ 
Alternate)  

 No. of 
Years  

Name of Projects  

1      

2      

3      

      

 

NOTE: Scanned Attested copies of qualification certificates and details of work 
experience shall be submitted /uploaded. 
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MACHINERY: (for special work only) (Not Applicable) 

PROFORMA- V/A 

Sr. No.  Equipment  Number  Owned/Leased/Assured 
access  

1 2 3 4 

PROFORMA- V/B 

Sr. No.  Equipment  Number  Owned  

1 2 3 4 

Note: The tenderer(s) shall furnish/upload the requisite Scanned Attested 

documents of ownership/leased of machineries. The undertaking from the 

suppliers will not be accepted. 

 

PROFORMA - VI / A (Not Applicable) 

Details of Existing Commitments and ongoing works – 

PROFORMA - VI / A 

Descriptio
n of work  

Plac
e  

Contrac
t No. & 
Date  

Name & 
Addresse
s of 
employer  

Value of 
Contrac
t in Rs.  

Scheduled 
date of 
completio
n  

Value of 
work 
remaining 
to be 
complete
d  

Anticipate
d Date of 
completion  

1 2 3 4 5 6 7 8 

        

Note: Scanned Attested copies of completion/performance certificates from the 

Engineer-in-Charge for each work should be annexed in the support of 

information furnished in the above proforma. 
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PROFORMA - VI / B (Not Applicable) 

Details of works for which bids are already uploaded – 

PROFORMA - VI / B 

Description 
of work  

Place  Name & 
Ad-
dresses 
of 
employee 

Value of 
Contract 
in Rs.  

Time 
Period  

Date on 
which 
decision 
is 
expected 

Remarks  

1 2 3 4 5 6 7 

       

Note: Scanned Attested copies of certificates from the Engineer-in-charge for each 
work shall be annexed 

 

PROFORMA- VII 

Information on Litigation History in which the applicant is involved. 

PROFORMA – VII 

Other Party 
(/Parties) 

Employer 
Cause of 
Dispute 

Amount 
involved 

Remarks 
showing 
Present Status. 

1 2 3 4 5 

 

Note: Scanned Attested copies of completion / performance certificates from the 
Engineer-in-charge for each work should be annexed and uploaded. 
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ANNEXURE '' A '' (Not Applicable) 

1. Name of work : 

The Engineer for this work: Chief Engineer (SO) 

Dy. Ch. Eng.(SO)City 

Ex.Eng. Mech.(Sew)City-II 

2. Estimated cost of Tender:  

 Sr. 
No 

Description of 
work  

Total Amount Rs.  

 1 Civil Work -- 

 2 Electrical Work -- 

 3 Total Amount -- 

 

3.  

 

Earnest Money (1% of the Estimated 
cost): 

 

Rs.  

4 Time Period 

1. Contract as a whole Period completion  

 

Three Months 

2. Part or Groups of items  

 

i)  

 

i)  

ii)  

 

ii)  

iii  

 

iii  
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5.   Percentage to be charged as supervision charges for the work got executed       
 through other means …….percent.  

The “Actual cost of the work” shall mean in the case of percentage rate 

contracts the actual cost of the work executed at the rates as mentioned in the 

Contract Schedule adjusted by the Tenderers's percentage rate and cost of 

extra and excess, but excluding the cost on account of Water Charges 

and Sewerage Charges if any, payable by the Tenderers and also excluding 

cost on account of price variation claims as provided in price variation clause 

as amended up to date. 

6.     In case of item rate contracts the actual cost calculated for the work executed at 

the rates mentioned in the contract schedule for different items including cost 

of excess and extra items of the work excluding the cost of water charges and 

sewerage charges if any, payable by the Tenderers and excluding cost on 

account of price variation claims as provided in extra excess conditions as 

amended up to date.  

7.       In case of lump sum contract the cost of the work actually carried out as per 

break up and programme of the work and the schedule of payment included in 

the contract including cost of any excess and/or extra items, of the work, 

excluding the cost on account of water charges and sewerage charges and 

also excluding cost on account of price variation claims as provided in extra 

excess conditions as amended up to date.  
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Annexure- B 

PRE-CONTRACT INTEGRITY PACT 

             (On Rs. 500/- Stamp Paper) 

The Bidder commits himself to take all measures necessary to prevent corrupt 
practices, unfair means and illegal activities during any stage of his bid or during any 
pre-contract or post-contract stage in order to secure the contract or in furtherance to 
secure it and in particular commits himself to the following:-  

1.  The Bidder will not offer, directly or through intermediaries, any bribe, gift, 
consideration, reward, favour, any material or immaterial benefit or other 
advantage, commission, fees, brokerage or inducement to any official of the 
BMC, connected directly or indirectly with the bidding process, or to any 
person, organization or third party related to the contract in exchange for any 
advantage in the bidding, evaluation, contracting and implementation of the 
Contract.  

2. The Bidder further undertakes that he has not given, offered or promised to 
give, directly or indirectly any bribe, gift, consideration, reward, favour, any 
material or immaterial benefit or other advantage, commission, fees, 
brokerage or inducement to any official of the BMC or otherwise in procuring 
the Contract or forbearing to do or having done any act in relation to the 
obtaining or execution of the Contract or any other Contract with the 
Government for showing or forbearing to show favour or disfavour to any 
person in relation to the Contract or any other Contract with the Government.  

3.  The Bidder will not collude with other parties interested in the contract to 
impair the transparency, fairness and progress of the bidding process, bid 
evaluation, contracting and implementation of the contract.  

4.  The Bidder will not accept any advantage in exchange for any corrupt 
practice, unfair means and illegal activities.  

5.  The Bidder, either while presenting the bid or during pre-contract negotiations 
or before signing the contract, shall disclose any payments he has made, is 
committed to or intends to make to officials of the BMC or their family 
members, agents, brokers or any other intermediaries in connection with the 
contract and the details of services agreed upon for such payments.  

6.  The Bidder shall not use improperly, for purposes of competition or personal 
gain, or pass on to others, any information provided by the BMC as part of the 
business relationship, regarding plans, technical proposals and business 
details, including information contained in any electronic data carrier. The 
Bidder also undertakes to exercise due and adequate care lest any such 
information is divulged.  

 

7.  The Bidder commits to refrain from giving any complaint directly or through 
any other manner without supporting it with full and verifiable facts.  
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8.  The Bidder shall not instigate or cause to instigate any third person to commit 
any of the actions mentioned above.  

9.  The Bidder and their respective officers, employees, agents and advisers 
shall observe the highest standard of ethics during the Bidding Process. 
Notwithstanding anything to the contrary contained herein, the Authority may 
reject an Application without being liable in any manner whatsoever to the 
Applicant if it determines that the Applicant has, directly or indirectly or 
through an agent, engaged in corrupt practice, fraudulent practice, coercive 
practice, undesirable practice or restrictive practice in the Bidding Process  

For the purposes of this Clause 9, the following terms shall have the meaning 
herein after respectively assigned to them:  

1. “fraudulent practice” means a misrepresentation or omission of facts 
or suppression of facts or disclosure of incomplete facts, in order to 
influence the Bidding Process ; 

2. “coercive practice” means impairing or harming or threatening to 
impair or harm, directly or indirectly, any person or property to 
influence any persons participation or action in the Bidding Process; 

3. “undesirable practice” means (i) establishing contact with any person 
connected with or employed or engaged by the Authority with the 
objective of canvassing, lobbying or in any manner influencing or 
attempting to influence the Bidding Process; or (ii) having a Conflict of 
Interest; and  

4. “restrictive practice” means forming a cartel or arriving at any 
understanding or arrangement among Applicants with the objective of 
restricting or manipulating a full and fair competition in the Bidding 
Process.  

 

 

Signature of Tenderer/Bidder 
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Annexure- C 

(On Rs. 500/- Stamp Paper) 

DECLARATION CUM INDEMNITY BOND 

I, _____________________ of _________, do hereby declared and 

undertake as under.  

1.  I declare that I have submitted certificates as required to Executive engineer  

(Monitoring) at the time of registration of my firm/company _______ and there 

is no change in the contents of the certificates that are submitted at the time 

of registration.  

2.  I declare that I ____________ in capacity as 

Manager/Director/Partners/Proprietors of ___________ has not been charged 

with any prohibitory and /or penal action such as banning(for specific time or 

permanent)/de-registration or any other action under the law by any 

Government and/or Semi Government and/or Government undertaking.  

3.  I declare that I have perused and examined the tender document including 

addendum, condition of contract, specifications, drawings, bill of quantity etc. 

forming part of tender and accordingly, I submit my offer to execute the work 

as per tender documents at the rates quoted by me in capacity as 

______________ of ___________.  

4.  I further declare that if I am allotted the work and I failed to carry out the 

allotted work in accordance with the terms and conditions and within the time 

prescribed and specified, BMC is entitled to carry out the work allotted to me 

by any other means at my risk and cost, at any stage of the con-tract.  

5.  I also declare that I will not claim any charge/damages/compensation for non 

availability of site for the contract work at any time.  

6.  I declare that I will positively make the arrangements of the required 

equipment on the day of commencement or with respect to the progress of 

the work in phases, as per the instructions of site in charge  

 

 

Signature of Tenderer/Bidder 
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Annexure- D  

Rate Analysis 

Item Description 

 

Sr. 
No.  

Description of rate 
analysis parameters  

Unit  Quantity  Rate  Amount 

1  Basic Material (Rate 
should be inclusive of 
all taxes)  

    

2  Machinery Hire 
Charges  

    

3  Labour Type   (labour 

components) 

  

4  Total of all components     

5  Overhead & Profit 15% 
on 4  

    

6  Total Rate (4+5)      

7  Per unit rate      

 

 

 

Sign & Seal of the Tenderer 
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ANNEXURE “E” 

Undertaking for best price 

( As per circular u/no. DMC / CPD / OD / 15 Dtd. 06.05.2013 , to be uploaded 

in folder “A‟) ( On stamp paper of Rs. 500/- duly notarized by notary with red 

seal and registration number)  

Tender / Bid No. ________________________________________________ 

To, The Municipal Commissioner For the BRIHANMUMBAI MUNICIPAL 

CORPORATION  Sir , “I / We ……………………………………………( Full 

Name in capital letters starting with surname ), the Proprietor / Managing 

Partner / Managing Director / Holder of the Business / Manufacturer / 

Authorized Dealer, for the establishment / firm / registered company , named 

herein below , do hereby , state and declare that I/We ----------------------------- 

whose names are given herein below in details with the addresses have not 

filled in this tender under any other name or under the name of any other 

establishment / firm or otherwise , nor are We in any way related or 

concerned with any establishment / firm or any other person , who have filled 

in the tender for the aforesaid work.” “ I / We do hereby further undertake that, 

we have offered the best prices for the subject supply / work as per the 

present market rates. Further , we do here by undertake and commit that we 

have not offered / supplied the subject product / similar product / system or 

sub system in the past one year in the Maharashtra State for quantity 

variation upto - 50% or + 10 % at a price lower than that offered in the present 

bid to any other outside agencies including Govt. / Semi Govt. agencies and 

within the BMC also. Further, we have filled in the accompanying tender with 

full knowledge of the above liabilities and therefore we will not raise any 

objection or dispute in any manner relating to any action, including forfeiture 

of deposit and blacklisting , for giving any information which is found to be 

incorrect and against the instructions and directions given in this behalf in this 

tender. I / We further agree and undertake that in the event it is revealed 

subsequently after the allotment of work / contract to me / us , that any 

information given by me / us in this tender is false or incorrect , I / We shall 

compensate the BRIHANMUMBAI MUNICIPAL CORPORATION  for any 

such losses or inconvenience caused to the Corporation in any manner and 

will not resist any claim for such compensation on any ground whatsoever , I / 
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We agree and undertake that I / We shall not claim in such case any amount , 

by way of damages or compensation for cancellation of the contract given to 

me / us or any work assigned to me / us or is withdrawn by the Corporation.” 

However , in case of price difference, if it is a result of differential tax 

structures, different dollar value of Rupee, differential logistic of transport etc. 

Considering this aspect, before invoking the penalty, black-listing, I/We will be 

given a reasonable opportunity of being heard by representing our case as to 

why such price variation / differential has been arisen. In case if the 

explanation submitted by me / us is unsatisfactory then action including 

forfeiture of despite and black-listing may be taken against me/us.  

 

 

 

 

Tenderer’s full Signature with full 

name & address with rubber stamp. 

 

 

 

 

 

 

 

 

 

 

 



194 
 

Annexure-F 

 

INFORMATION REGARDING STATUS OF BIDDER 

(1) (a) Whether it is a proprietor 
concern  

-------------------------------------------------------------- 

 

(b) If so, name of the owner  -------------------------------------------------------------- 

 

(2) If it is a partnership concern, 
please furnish name of each 
partner and copy of registration 
certificate 

-------------------------------------------------------------- 

-------------------------------------------------------------- 

-------------------------------------------------------------- 

(3) In case of company, please 
furnish the documentary proof to 
show that the company is 
registered. 

-------------------------------------------------------------- 

-------------------------------------------------------------- 

-------------------------------------------------------------- 

(4) In case of Joint Venture, please 
furnish the name of each firm and 
Joint Venture forms. 

-------------------------------------------------------------- 

-------------------------------------------------------------- 

-------------------------------------------------------------- 

 

Signature of authorized 

Person of concern/company 

 

Name of concern / company 
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Annexure-G 

PROFORMA LETTER TO BE SUBMITTED BY TENDERER WHO ARE 

MANUFACTURERS  

No. :  

Date : 

To The Commissioner 

Brihan Mumbai Mahanagarpalika 

MUMBAI. 

Sub : Tender for the 

________________________________________________ 

_______________________________________________________  

Tender No. Due on : 

Dear Sir,  

We _________________________________________________________ 

(Name of the manufacturing concern) are an established manufacturer of 

____________________________________ (description of product) having 

factories at __________________________________________________ (factory 

address)  

We hereby assure quantity and qualities pursuant to the Clause H of General 

Conditions of the Contract, for the goods offered for supply, against this invitation for 

tender and undertake to abide by the said clause.  

We also assure uninterrupted supply of material included in Bill of Quantities 

in the tender.  

For and on behalf of M/s ___________________________________ (Name of 

manufacturer)  

Note : This proforma is meant for manufacturers who are participating in the 

tendering themselves. This letter shall be submitted with the tender in original 

on the letter head of the manufacturing concern and signed by a person 

competent to sign thesame. 
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Annexure-H 

MANUFACTURERS AUTHORIZATION CERTIFICATE 

(In case of tenderer who are authorized representative of manufacturer) 

(On Letter head of Manufacturer) 

This is to certify that M/s……………….………………………………………. are 

Authorized Representative of ………………………..……………. 

since………………… till date for dealing in 

……………………………………………………  

We authorize them to quote for the tender 

………………..................……………….…… 

……………………………………....................................................................................

..........………........................………….. to be submitted on…………………… and also 

promise to provide all the necessary technical support & after sales service during 

the contract period and afterwards.  

 

Place: Seal of the Manufacturer & Sign of 

Authority signatory 

Date: 
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Annexure-I 

 
Irrevocable Undertaking  

(On Rs.500 Stamp paper duly notarized by notary with red seal and registration 
number) 

 
I Shri/Smt…………………………………………aged,………years  Indian 

Inhabitant. Proprietor /Partner/Director of M/s…................................resident at 
……………………………. do hereby give Irrevocable undertaking as under, 

1) I say & undertake that as specified in section 171 of CGST Act, 2017, any 
reduction in rate of tax on supply of goods or services or the benefit of input 
tax credit shall be mandatorily passed on to BMC by way of commensurate 
reduction in prices. 

2) I further say and undertake that I understand that in case the same is not 
passed on and is discovered at any later stage, BMC shall be at liberty to 
initiate legal action against me for its recovery including, but not limited to, an 
appeal to the Screening Committee of the GST Counsel. 

3) I say that above said irrevocable undertaking is binding upon me/ my 
partners/company/other Directors of the company and also upon my/our legal 
heirs, assignee, Executor, administrator etc. 

4) If I fail to compliance with the provisions of the GST Act, I shall be liable for 
penalty/ punishment or both as per the provisions of GST Act. 
 

Whatever has been stated here I above is true & correct to my/our own 
knowledge & belief. 

 

Solemnly affirmed at      
 DEPONANT 

 

This day of         BEFORE ME 
    

Interpreted Explained and Identified by me. 
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ANNEXURE – J 

Bid No.  
 

   INTERNALGRIEVANCE REDRESSAL MECHANISM 
(To be uploaded in Packet ‘A’) 

 BMC has formed a Grievance Redressal Mechanism for redressal of 

bidder’s grievances. Any Bidder or prospective Bidder aggrieved by any 

decision, action or omission of the procuring entity being contrary to the 

provisions of the tender or any rules or guidelines issued therein, in Packet ‘A’, 

‘B’ & ‘C’ can make may an application for review of decision of responsiveness 

in Packet ‘A’, ‘B’ & ‘C’ within a period of 7 days or any such other period, as 

may be specified in the Bid document. 

  While making such an application to procuring entity for review, 

aggrieved bidders or prospective bidders shall clearly specify the ground or 

grounds in respect of which he feels aggrieved. 

  Provided that after declaration of a bidder as a successful in Packet ‘A’ 

(General Requirements), an application for review may be filed only by a bidder 

who has participated in procurement proceedings and after declaration of 

successful bidder in Packet ‘B’ (Technical Bid), an application for review may be 

filed only by successful bidders of Packet ‘A’. Provided further that, an 

application for review of the financial bid can be submitted, by the bidder whose 

technical bid is found to be acceptable / responsive. 

  Upon receipt of such application for review, BMC may decide whether 

the bid 

Process is required to be suspended pending disposal of such review. The 

BMC after examining the application and the documents available to him, give 

such reliefs, as may be considered appropriate and communicate its decision to 

the Applicant and if required to other bidders or prospective bidders, as the 

case may be. 

  BMC shall deal and dispose off such application as expeditiously as 

possible and in any case within 10 days from the date of receipt of such 

application or such other period as may be specified in pre-qualification 

document, bidder registration document or bid documents, as the case may be. 

  Where BMC fails to dispose off the application within the specified 

period or if the bidder or prospective bidder feels aggrieved by the decision of 

the procuring entity, such bidder or prospective bidder may file an application 
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for redressal before the ‘Internal Procurement Redressal Committee’ within 7 

days of the expiry of the allowed time or of the date of receipt of the decision, as 

the case may be. Every such application for internal redressal before Redressal 

Committee shall be accompanied by fee of Rs.25,000/- and fee shall be paid in 

the form of D.D. in favour of BMC 

  1st Appeal by the bidder against the decision of C.E./ HoD / Dean 

can be made to concerned D.M.C./Director who should decide appeal in 7 

days. 

  If not satisfied, 2nd Appeal by the bidder can be made to 

concerned A.M.C. for decision. 

  Grievance Redressal Committee (GRC) is headed by concerned 

D.M.C./Director of particular department for the first appeal / grievances by the 

bidder against the decision for responsiveness / non-responsiveness in Packet 

‘A’, Packet ‘B’ or Packet ‘C’, and if not satisfied, concerned  A.M.C. will take 

decision as per second appeal made by the bidder. 

  This Grievance Redressal Committee (GRC) will be operated 

through DMC(CPD) office where appeals of aggrieved bidder will be 

received with fee of Rs.25,000/- from aggrieved bidder. The necessary 

correspondence in respect of said applications to the aggrieved bidder & 

concerned department, issuing notices, arranging of Grievance Redressal 

Committee (GRC) with D.M.C. and further proceeding will be carried out 

through registrar appointed by BMC. 

  No application shall be maintainable before the Redressal Committee 

in regard of any decision of the BMC relating to following issues: 

 Determination of need of procurement 

 The decision of whether or not to enter into negotiations. 

 Cancellation of a procurement process for certain reasons. 

  On receipt of recommendation of the Committee, it will be 

communicated his decision thereon to the Applicant within 10 days or such 

further time not exceeding 20 days, as may be considered necessary from the 

date of receipt of the recommendation and in case of non-acceptance of any 

recommendation, the reason of such non-acceptance shall also be mentioned 

in such communication. 

  Additional Municipal Commissioner and/or Grievance Redressal 

Committee, if found, come to the conclusion that any such complaint or review 
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is of vexatious, frivolous or malicious nature and submitted with the intention of 

delaying or defeating any procurement or causing loss to the procuring entity or 

any other bidder, then such complainant shall be punished with fine, which may 

extend to Five Lac rupees or two percent of the value of the procurement, 

whichever is higher. 

        
Full Signature of the tenderer with 

        Official Seal and Address 
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FORMATS FOR JOINT VENTURES 

1. POWER OFATTORNEY FOR LEAD PARTNER 

(Not Applicable) 

TO BE EXECUTED BY ALL MEMBER PARTNERS IN CASE OF JOINT VENTURE 

(On Non – judicial stamp paper of Rs. 200 duly attested by notary public) 

Whereas the Brihanmumbai Municipal Corporation   (BMC) has invited bids for 

__________________________________________________ (name of the 

work).Whereas, M/s__________________________,  

M/s__________________________ and M/s_____________________________ 

(the respective names of the members of the Joint Venture  along with address of 

their registered offices)have formed a Joint Venture and are interested in bidding for 

the above mentioned work in accordance with the terms and conditions of the 

tender/contract and Whereas, it is necessary for the partners of the Joint Venture to 

designate one of them as the Lead Partner with all necessary power and authority to 

do for and on behalf of the Joint Venture, all acts, deeds and things as may be 

necessary in connection with the Joint Venture’s bid.  

NOW THIS POWER OF ATTORNEY WITNESSETH THAT: 

We, M/s_____________________________ M/s. 

__________________________and M/s____________________________ (the 

respective names of the members  of the Joint Venture along with address of their 

registered offices) do hereby designate M/s____________________________(name 

along with address of the registered office) being one of the partners of the Joint 

Venture, as the Lead Partner of the Joint Venture, to do on behalf of the Joint 

Venture, all or any of the acts, deed or things necessary or incidental to the Joint 

Venture’s bid for the work, including submission of Proposal, participating in 

conference, responding  to queries, submission of information/ documents and 

generally to represent the Joint Venture in all its dealings with  BMC, any other 

Government Agency or any person, in-connection with Work until culmination of the 

process of bidding and thereafter till the  Contract Agreement is entered into with 

BMC. 
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We here by agree to ratify all acts, deeds and things lawfully done by Lead Partner 

our said attorney pursuant to this Power of Attorney and that all acts, deeds and 

things done by our afore said attorney. 

Dated this  ______________ dayof_____________201_ . 

[Executants(s)] 

(To be executed by all the Partners of the Joint Venture) 

Note:- 

The mode of execution of the Power of Attorney should be in accordance with the 

procedure, if any, laid down by the applicable law and the charter documents of the 

executants and when it is so required the same should be under common seal 

affixed in accordance with the required procedure. 

Also wherever required, the executants should submit for verification the extract of 

the charter documents and documents such as resolution/ Power of attorney in 

favour of the person executing this Power of attorney for the designation of power 

here under on behalf of the Joint Venture. 
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2. POWER OF ATTORNEY TO A PERSON FOR SIGNING OF PROPOSAL 

(Not Applicable) 

TO BE EXECUTED BY THE LEAD PARTNER IN CASE OF JOINT VENTURE 

(On Non – judicial stamp paper of Rs. 200 duly attested by notary public) 

Know all men by  these presents, we _________________________________ 

(name and address of the registered office) do hereby constitute, appoint and 

authorize  Mr. / Ms. _________________________________________R/o  

_______________________(name and address of residence) who is presently 

employed with us and holding the position of_____________________ (designation) 

as our attorney, to do in our name and on our behalf, all such acts, deeds and things 

necessary in connection with or incidental to the bid of the Joint Venture consisting 

of _______________________________________________, 

_____________________and_______________________(please state the name 

and address of the members of the  Joint Venture)  for  

____________________________ ____________________ (name of the work) 

including signing and submission of all documents and providing  

information/responses to Brihanmumbai Municipal Corporation (BMC), representing 

us in all matters in connection with our bid for the said work. 

We hereby agree to ratify all acts, deeds and things lawfully done by our said 

attorney pursuant to this Power of Attorney and that all acts, deeds and things done 

by our aforesaid attorney shall and shall always be deemed to have been done by 

us. 

For 

(Signature) 

(Name, Title and Address) 

Accept 

…………….…. (Signature) 

(Name , Title and Address of the Attorney) 

Notes: 

i. To be executed by the Lead Partner in case of a Joint Venture. 
ii. The mode of execution of Power of Attorney should be in accordance with the 

procedure, if any, laid down by the applicable law and the charter documents of 
the executants and when it is so required the same should be under common 
seal affixed in accordance with the required procedure 
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iii. Also, wherever required, the executants should submit for verification the extract 
of the charter documents and documents such as a resolution / Power of attorney 
in favour of the Person executing this Power of Attorney for the delegation of 
power hereunder on behalf of the executants. 
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3. BOARD RESOLUTION FOR COMPANIES 

3.1 FOR LEAD PARTNER (Not Applicable) 

“RESOLVED THAT approval of the Board be and is hereby granted to join the Joint 

Venture with___________________________, _________________________ and 

_____________________________ (name and address of the members of the 

Joint Venture) for submission  of  bid to  BMC for  

_______________________________________________ (name of the work)  

“RESOLVED FURTHER THAT the “draft” Memorandum of Understanding (“MoU) to 

be entered into with the members of the Joint Venture (a copy where of duly initialled 

by the Chairman is tabled in the meeting) be and is hereby approved.” 

“RESOLVED FURTHER THAT Mr._______________________________(name), 

_____________  (designation) be and is hereby authorized to enter into an MoU, on 

behalf of the company, with the members of the Joint Venture and to sign the form of 

Tender on behalf of the Joint Venture for submission of the bidding documents and 

execute a power of attorney in favour of the Company as Lead partner.” 

3.2 FOR OTHER MEMBERS OF THE JOINT VENTURE (Not Applicable) 

“RESOLVED THAT approval of the Board be and is hereby granted to join the Joint 

Venture with___________________________, _________________________ and 

_____________________________ (name and address of the members of the 

Joint Venture) for submission of bid to BMC for  

___________________________________________________ (name of the work)   

“RESOLVED FURTHER THAT the “draft” Memorandum of Understanding (“MoU) to 

be entered into with the members of the Joint Venture (a copy where of duly initialled 

by the Chairman is tabled in the meeting) be and is hereby approved.” 

“RESOLVED FURTHER THAT Mr.________________________________(name), 

_____________  (designation) be and is hereby authorized to enter into an MoU, on 

behalf of the company, with the members of the Joint Venture and to execute a 

power of attorney in favour of_______________________ (name of the Lead 

Partner of the Joint Venture) to act as the Lead Partner of Joint Venture.” 



206 
 

4. LETTER OF COMMITMENT 

(Not Applicable) 

(Each member of a Joint Venture has to submit a letter of commitment) 

Date: 

Place: 

To 

The Municipal Commissioner 

Brihanmumbai Municipal Corporation 

Dear Sir, 

 Subject: ________________________________________ (name of the 

work)  

 This has reference to the Bid being submitted by 

_________________________ (mention the Lead Partner of the Joint Venture), as 

Lead Partner of the Bidding Joint Venture comprising ________________________, 

_______________________ and ____________________________ (mention 

name(s) of the Partners) in respect of 

______________________________________________ (name of the work) in 

response to the e-tender notice issued by the BMC dated _________, 201_. 

We hereby confirm the following. 

We __________________________ (name of the Key Person), have examined in 

detail and have understood and satisfied ourselves regarding the contents mainly in 

respect of the following. 

The bid documents published by BMC;  

All subsequent communications between BMC and the Joint Venture, represented 

by _______________________(name of the Lead Partner in case of a Joint 

Venture); 

The MoU signed between/among ____________(name(s) of partners); and   

The bid being submitted by _________________(name of the Joint Venture). 
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We have satisfied ourselves regarding our role in the MOU. If 

____________________ __________ (name of the Joint Venture) is awarded the 

work/contract, we shall perform our role as outlined in the bid documents to the best 

of our abilities.   

The nature of our legal relationship with the Lead Partner of the Joint Venture, is 

specified in the bid documents, as per the requirements stated in the bid Documents.   

We undertake to support ___________________________ (name of the Lead 

Partner, for which the Letter of Commitment is being furnished) in respect of the 

roles as detailed in the MOU. 

We therefore request BMC to consider our strengths, our experience, and our track 

record as specified in the bid documents pursuant to the conditions specified in the 

bid, for the purposes of evaluation. 

We understand that no change in the partnership in the joint venture, in the role and 

form of responsibility of any partner shall be permitted after submission of the bid. If 

any change in partnership of the joint venture is done it would adversely affect the 

same.  

For and on behalf of   

Signature      

 

 

(Authorized Representative and Signatory) 

Name of the Person  : 

Designation   : 
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5. JOINT VENTURE SUMMARY 

(Not Applicable) 

Names of all partners of a joint venture: 

1. Partner in charge (Lead Partner): _______________________________  

2. Member Partner: ____________________________________________  

Details of participation in the Joint Venture: 

(Indicate responsibility and extent of participation as applicable in respect of finance 

planning, construction equipment, key personnel and execution of the work of the 

partner in charge of the joint venture and of each of the joint venture partners) 

PARTICIPATION 

DETAILS 

FIRM A 

(Lead Partner) 

FIRM B 

(Member Partner) 

FIRM C 

(Member Partner) 

Finance (%)    

Planning    

Construction 

Equipment 

   

Key Personnel    

Execution of Work 

(Give details on 

contribution of each) 

   

 

 

Signature of the Bidder along with stamp / seal 
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