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E-TENDER NOTICE
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BRIHANMUMBAI MUNICIPAL CORPORATION
No. Dy.H.E. / P.P.C./ 391/ dated 15.04.2026
E-TENDER NOTICE

Name of Replacement of H.T. cables of Stage-I & Stage-III motors
Work: at Pumping Station Panjrapur

The Brihanmumbai Municipal Corporation (BMC) invites e-tender on “Item Rate
rate” basis to appoint Contractor for the aforementioned work from contractors of repute,
multidisciplinary engineering organizations i.e. eminent firm, Proprietary/Partnership
Firms/ Private Limited Companies/ Public Limited Companies/Companies registered
under the Indian companies’ act 2013, the contractors registered with the
Brihanmumbai Municipal Corporation, (BMC) in M&E Class “A” as per new
registration and from the contractors equivalent and superior classes registered in
Central or State Government/Semi Govt. Organization/Central or State Public Sector
Undertakings, will be allowed subject to condition that, the contractors who are not
registered with BMC will have to apply for registering their firm within three months
time period from the award of contract, otherwise their Bid Security i.e. E.M.D.
(Earnest Money Deposit) will be forfeited/recovered and an amount equal to
Registration Fee of respective class will be recovered as penalty.

Bidding Process will comprise of THREE stages.
The application form can be downloaded from e-procurement system of

Government of Maharashtra (Mahatenders) (http://mahatenders.gov.in). The

applicants not registered with BMC are mandated to get registered (Vendor
Registration) with BMC for e-tendering process & also with Mahatenders & obtain
login credentials to participate in the online bidding process. (The application form for
BMC Vendor registration can be downloaded from BMC's portal
(http:/ /portal.mcgm.gov.in) on payment of Rs.1000+18% GST.

i) To download the application form, for those applicants not having vendor
registration, need to apply first for vendor registration at the office of CA (WSSD),
Byculla, Mumbai. (Note- Online vendor registration is available on BMC's portal

http:/ /portal.mcgm.gov.in)

ii) Followed by Mahatenders login ID and password to be obtained from

Mahatender portal https://mahatenders.gov.in.



https://mahatenders.gov.in/
http://portal.mcgm.gov.in/
http://mahatenders.gov.in/
http://mahatenders.gov.in/

iii) For e-Tendering registration, enrollment for digital signature certificates and user
manual, please refer to respective links provided in ‘Tenders’ tab. Vendors can get
digital signature from any one of the Certifying Authorities (CA's) licensed by
controller of certifying authorities namely, Safes crypt, IDRBT, National informatics

center, TCS, CUSTOMS, MTNL, GNFC and e- Mudhra CA.

Contract Estimated Cost of
Tender No. Name and location of work

period Project

12 (Twelve)
2026_MCGM_12 Replacement of H.T. cables of | months Not Aoplicable bei
94096_1 Stage-I & Stage-III motors at (Including It:;[n }g:t;c?engeremg

Pumping Station Panjrapur
Monsoon)

In terms of the 3 stage system of e-tendering, a Bidder will be required to deposit,
along with its Bid, an Earnest Money Deposit of Rs. 2,93,100.00 (Rupees Two Lakh Ninety
Three Thousand One Hundred only) online through https://mahatenders.gov.in. EMD is
refundable in accordance to the relevant clause of bid document, from the Bid Due Date,
except in the case of the selected Bidder whose Bid Security/EMD shall be retained. The
Bidders will have to provide Earnest Money Deposit through the payment gateways while
submitting the bids. The Bid shall be summarily rejected if it is not accompanied by the
Earnest Money Deposit. The e-tender is available on e-Procurement System of Government
of Maharashtra (Mahatenders) https://mahatenders.gov.in. as mentioned in the Header

Data of the tender.

As per THREE Packet systems, the document for Packet A & B is to be uploaded by the
bidder in vendors’ document online in Packet A, B. Packet A, B & C shall be opened on dates
as mentioned in header data. All the responsive and eligible bidders if they so wish can be
present at the time of opening of bids, in the office of Dy. Hydraulic Engineer (Pise-Panjrapur
Complex). The Packet C shall be opened if bids submission in Packet A & B satisfies/includes
all the requirements and same are found acceptable to the Authority.

The Municipal Commissioner reserves the right to reject all or any of the e- tender(s)

without assigning any reasons at any stage.




The dates and time for submission and opening the bids are as shown in the Header
Data. If there are any changes in the dates the same will be displayed on e-procurement
system of Government of Maharashtra (Mahatenders) (http://mahatenders.gov.in

The Applicants interested for the above referred works may contact the Dy. Hydraulic
Engineer (Pise-Panjrapur Complex) at the following address on any working day during office

hours.

Office of: Dy. Hydraulic Engineer (Pise-Panjrapur Complex)
Panjrapur Water Treatment Plant, Administrative Building, 1°* Floor,

Post: Vadapa, Tal: Bhiwandi, Dist: Thane- 421 302.
Email :- eemnepjppc.he@mcgm.gov.in

The applicants may wish to visit the site under reference located at Panjrapur, Post:
Vadapa, Tal: Bhiwandi, Dist: Thane and can collect the information of the present status from
the department who have invited the bids.

The BMC reserves the rights to accept any of the application or reject any or all the
application received for above works, without assigning any reasons thereof. The information
regarding above subject matter is available on e-procurement system of Government of
Maharashtra (Mahatenders) (http://mahatenders.gov.in).

TENDERERS ARE REQUESTED TO GO THROUGH THE e- TENDER GUIDELINES ON
NIC PORTAL (https://mahatenders.gov.in).

Bidders are also advised to refer “Bidders Manual Kit” available at
https://mahatenders.gov.in/nicgep/apppage=BiddersManualKit&service=page for further
details about the e-tendering process.

For any help, in the e-Tendering process, can be availed by dialing Eprocurement help-

desk number 0120-4001002/5 and 0120-4493395.
For Technical Support Email: support-eproc@nic.in

Sd/-
Executive Engineer (M&E)
Panjrapur



mailto:support-eproc@nic.in
https://mahatenders.gov.in/nicgep/app
https://mahatenders.gov.in/
mailto:eemnepjppc.he@mcgm.gov.in
http://mahatenders.gov.in/

Header Data

Tender Document No.

2026_MCGM_1294096_1

Name of Organization

Brihanmumbai Municipal Corporation (BMC)

Subject

Replacement of H.T. cables of Stage-I & Stage-III
motors at Pumping Station Panjrapur.

Cost of tender
(Tender Fee)

Rs. 23558.70/- (19965.00+18% GST)
(to be paid online on Mahatender portal)

Cost of E-tender (Estimated
Cost)

Not Applicable being Item Rate tender

Bid Security Deposit/ EMD

Rs. 2,93,100.00

(100 % of EMD to be paid Online on Mahatender portal)

Date of issue and sale of tender

17/04/2026 from 11:00 Hrs

Last date & time for sale of
tender

08/05/2026 upto 12:00 Hrs

Submission of Packet- A, B &
Packet-C (Online) & (Receipt of
Bid Security Deposit)

08/05/2026 upto 16:00 Hrs

Pre-Bid Meeting

24/04/2026 at 11.30 hrs at H.E.’s Office, Engineering Hub,
1st floor, Worli Naka, Worli, Mumbai.

Opening of Packet A

11/05/2026 after 16:01Hrs

Opening of Packet B

11/05/2026 after 16:10 Hrs

Opening of Packet C

18/05/2026 after 15:00Hrs

Address for

communication

Office of Dy. Hydraulic Engineer (Pise-Panjrapur Complex)
Panjrapur Water Treatment Plant,

Administrative Building, 1°* Floor, Post: Vadapa,

Tal: Bhiwandi, Dist:Thane.

Email :- eemnepjppc.he@mcgm.gov.in

Venue for opening of bid

Online in Dy.H.E. (PPC)'s office.

This tender document is not transferable.

The BMC reserves the rights to accept any of the application or reject any or all the
application received for above subject without assigning any reason thereof.

Sd/-
Executive Engineer
(M&E) Panjrapur
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SECTION - 2

ELIGIBILITY CRITERIA

11




(This page is intentionally kept blank)

12




1.1

1.2

1.3

1. For Regular, Routine and Maintenance Works
Technical Capacity: (Non-curable Document)

A) The tenderer shall be manufacturer of H.T. Cables M/s. Polycab/ M/s. Finolex/
M/s. NICCO/ M/s. Asian/ M/s. Universal/ M/s. Havells or their authorized
representative. In case of Authorized representative (Dealer/ Distributor/ Contractor/
Firm), the tenderer shall submit an authorization letter in prescribed format from the
manufacturer for said work along with the tender, without which tender will be out

rightly rejected.
And

B) The tenderer(s) in their own name should have satisfactorily executed the work of
similar nature in BMC / Semi Government /Government/ Public Sector Organizations
during last seven (7) years ending last day of month previous to the one in which bids
are invited as a prime contractor (or as a nominated sub-Contractor, where the sub-
contract had involved similar nature of work as described in the scope of works in this
bid document, provided further that all other qualification criteria are satisfied.)
a) Three similar completed works each of value not less than the value equal to Rs.
87,91,236.00
Or
b) Two similar completed works each of value not less than the value equal to Rs.
1,02,56,442.00
Or

c) One similar completed work of value equal and or not less than the Rs.
1,46,52,060.00

The value of executed works shall be brought to current costing level by en-
hancing the actual value of work at compound rate of 10 % per annum; calculated
from the date of completion to last date of receipt of applications for tenders.
Tenderer shall upload documentary evidence for eligibility along with the tender.
Financial capacity: (Non-curable Document)
Achieved an average annual financial turnover as certified by ‘Chartered Accountant’
equal to Rs. 8791236.00 in last three (3) financial years immediately preceding the
Financial Year in which bids are invited (FY 2022-23, 2023-24 and 2024-25).

To ascertain this, tenderer(s) shall furnish /upload the financial statement (Audited

balance sheet) duly certified by Chartered Accountant.

The turnover can be enhanced by 10% every year to bring the present level.
Documentary evidence shall be submitted.

Similar Experience: (Non-curable Document)

13




For assessing the technical capacity of Regular, Routine & Maintenance
works; The tenderer shall have the experience of similar work means ‘ the tenderer
shall have carried SITC/Replacement of 3.3kV and above rating XLPE H.T. power
cable OR SITC/Replacement of H.T. motors for BMC department/ Government/

Semi Government / Public Sector Organizations.

* Past performance certificates (along with Purchase Order/Work Order),
including the work order number and date, cost of the work, contract period,

etc. shall be annexed by the bidder while submitting the offer.

Bid Capacity: (Not Applicable for this tender)

* Even though the bidders meet the above qualifying criteria, they are subject
to be disqualified if they have:
- made misleading or false representation in the forms, statements and

attachments submitted in proof of the qualification requirements; and/or

14




- Record for poor performance such as abandoning the works, not properly
completing the contract, inordinate delays in completion, ltigatien—histery, or
financial failures etc.

2.1  -TechniealC ity (Project Experienee):

15




Bid Capacity: (Not Applicable for this tender)

* Even though the bidders meet the above qualifying criteria, they are subject
to be disqualified if they have:
- made misleading or false representation in the forms, statements and
attachments submitted in proof of the qualification requirements; and/or
- Record for poor performance such as abandoning the works, not properly
completing the contract, inordinate delays in completion, litigatien—histery, or

financial failures etc.
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DISCLAIMER

The information contained in this e-tender document or provided to Applicant(s),
whether verbally or in documentary or any other form, by or on behalf of the
BRIHANMUMBAI MUNICIPAL CORPORATION (BMC), hereafter also referred as “The Authority
“, or any of its employees or advisors, is provided to Applicant(s) on the terms and conditions
set out in this e-tender and such other terms and conditions subject to which such
information is provided.

This e-tender includes statements, which reflect various assumptions and assessments
arrived at by the Brihanmumbai Municipal Corporation (BMC) in relation to the Project. Such
assumptions, assessments and statements do not purport to contain all the information that
each Applicant may require. This e-tender may not be appropriate for all persons, and it is
not possible for the Brihanmumbai Municipal Corporation (BMC), its employees or advisors to
consider the investment objectives, financial situation and particular needs of each party who
reads or uses this e-tender. The assumptions, assessments, statements and information
contained in this e-tender may not be complete, accurate, adequate or correct. Each
Applicant should therefore, conduct its own investigations and analysis and should check the
accuracy, adequacy, correctness, reliability and completeness of the assumptions,
assessments, statements and information contained in this e-tender and obtain independent
advice from appropriate sources.

Information provided in this e-tender to the Applicant(s) is on a wide range of matters,
some of which may depend upon interpretation of law. The information given is not intended
to be an exhaustive account of statutory requirements and should not be regarded as a
complete or authoritative statement of law. The Brihanmumbai Municipal Corporation (BMC)
accepts no responsibility for the accuracy or otherwise for any interpretation or opinion on
law expressed here.

The Brihanmumbai Municipal Corporation (BMC) its employees and advisors make no
representation or warranty and shall have no liability to any person, including any Applicant
or Bidder, under any law, statute, rules or regulations or tort, principles of restitution or
unjust enrichment or otherwise for any loss, damages, cost or expense which may arise from
or be incurred or suffered on account of anything contained in this e-tender or otherwise,
including the accuracy, adequacy, correctness, completeness or reliability of the e-tender and
any assessment, assumption, statement or information contained therein or deemed to form
part of this e-tender or arising in any way with pre-qualification of Applicants for participation
in the Bidding Process. The Brihanmumbai Municipal Corporation (BMC) also accepts no
liability of any nature whether resulting from negligence or otherwise howsoever caused

arising from reliance of any Applicant upon the statements contained in this e-tender.
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The Brihanmumbai Municipal Corporation (BMC) may, in its absolute discretion
but without being under any obligation to do so, update, amend or supplement the
information, assessment or assumptions contained in this e-tender.

The issue of this e-tender does not imply that the Brihanmumbai Municipal
Corporation (BMC) is bound to select and short-list pre-qualified Applications for Bid Stage or
to appoint the selected Bidder or Concessionaire, as the case may be, for the Project and the
Brihanmumbai Municipal Corporation (BMC) reserves the right to reject all or any of the
Applications or Bids without assigning any reasons whatsoever.

The Applicant shall bear all its costs associated with or relating to the preparation and
submission of its Application including but not limited to preparation, copying, postage,
delivery fees, expenses associated with any demonstrations or presentations which may be
required by The Brihanmumbai Municipal Corporation (BMC) or any other costs incurred in
connection with or relating to its Application. All such costs and expenses will remain with
the Applicant and the Brihanmumbai Municipal Corporation (BMC) shall not be liable in any
manner whatsoever for the same or for any other costs or other expenses incurred by an
Applicant in preparation or submission of the Application, regardless of the conduct or

outcome of the Bidding Process.

20




SECTION 4
INTRODUCTION

21




(This page is intentionally kept blank)

22




INTRODUCTION
1. Background:

The Brihanmumbai Municipal Corporation (BMC) covers an area of 437.71
sq.kms. with a population of 1.24 Crores as per census of 2011. The metropolis
accounts major portion of India’s international trade and government’s revenue,
from being one of the foremost centers of education, science and technological
research and advancement.

The Mumbai Metropolis has historic tradition of strong civic activism
dedicated to the cause of a better life for all its citizens. And it’s the Brihanmumbai
Municipal Corporation (BMC), hereafter called the “corporation”, the primary
agency responsible for urban governance in Greater Mumbai.

BMC (The Authority) is one of the largest local self-governments in the
Asian Continent. In observance of historic traditions of strong civic activism, with
the change in time and living conditions to match with the urbanization, BMC has
mainly focused in providing almost all kinds of engineering services viz, Hydraulics,
storm water drain, sewerage, water supply projects, roads, bridges, solid waste
management, and environmental services. Beside this, the BMC is also providing
dedicated services in various segments such as Health, Primary Education as well
as the construction and maintenance of Public Markets and Slaughter Houses.

BMC is an organization having different departments, right from
engineering depts. to health depts. Moreover we have other dept. like education,
market, fire brigade dept., Octroi and other such departments where quite a good

number of staff members are working.
Preamble:

The Panjrapur Pumping Station has been developed in three stages, viz.,
Stage-I, II, and III, under the Water Supply Project in the years 1979, 1988, and
1997. There are a total of 23 pumps at Panjrapur Pumping Station, with a
maximum of 16 pumps operating at any given time. This Pumping Station supply
1365 MLD water to Mumbai City. Therefore this is one of the vital installations of
BMC.

In this Pumping Station at Stage I, 6 nos. of 3.3KV, 1125KW & 2 nos. of 3.3KV

450KW motors and at Stage-IIl 6 nos. of 1150KW & 2 nos. of 610KW motors are
provided for main Pumps. The electrical supply to these motors is feed through 3.3KV

23




HT cables. These HT cables are in service since 1979 (Stage-I) & 1997 (Stage-III) resp.
Recently frequent breakdowns like breaking of conductors near lugs, melting of lugs
& heating of cable are observed. These cables are deteriorating due to ageing effects.
Also the useful life of the cable of 10 years is over. Therefore it is necessary to replace
HT cables of Stage-I & Stage-III motors at Pumping station Panjrapur to ensure

smooth water supply to Mumbai City.

The aluminum conductor HT cables are used for Stage-I & Stage-III motors.
Aluminum conductors cannot bend easily so it is difficult to handle it. Aluminum
conductor have high resistivity so losses are more & heated more as compare to
copper cables. Aluminum conductors easily get broken hence more possibility to get
damaged. For same current rating size of aluminum conductor cable is more so
handling is difficult. Presently Stage-II motors which are installed & commissioned
along with new Pumps in the year 2019 are provided with copper conductor cable.
Their performance is satisfactory. Considering above fact it is decided to use copper

conductor cable for Stage-I & Stage-III motors.

In view of the above, it is therefore proposed to carry out the work of
“Replacement of H.T. cables of Stage-I & Stage-III motors at Pumping Station
Panjrapur” from capital expenditure budget. The contract period for the work is

kept as 12 months (Including monsoon).
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E-TENDERING ONLINE SUBMISSION PROCESS

Thee-Tendering process of BMC is enabled through NIC"s Mahatender Portal
https:/ /mahatenders.gov.in/nicgep/app

All the tender notices including e-Tender notices will be published on NIC’s
Mahatender Portal
https://mahatenders.gov.in/nicgep/app

All the information documents are published under the NIC’s Mahatender portal.

All the interested vendors are required to be registered with NIC’s Mahatender portal
for e-Tendering process. Vendors not registered with NIC’s Mahatender portal can
apply online by clicking the link online registration section of NIC’s Mahatender
portal.

“https://mahatenders.gov.in /nicgep/app?component=%24WebHomeBorder.
%24WebRightMenu.%24DirectLink&page=Home&service=direct&session=T"

Manual offers sent by post/Fax or in person will not be accepted against e-tenders
even if these are submitted on the Firm"s letter head and received in time. All such
manual offers shall be considered as invalid offers and shall be rejected summarily
without any consideration

Please read the tender document carefully “Instructions and Articles of Agreement”
for supply of general items or work. All documents that are required to be submitted
as part of eligible & technical bid, need to be uploaded in the Packets provided for
this purpose and commercial bid need to be filled online.

This document (Instructions to vendors) and the 'Articles of Agreement' document
which are available in the tender document make part of all tender documents
unless stated otherwise in the tender document

Affixing of digital signature for the bid document while submitting the bid, shall be
deemed to mean acceptance of the terms and conditions contained in the tender
document as well as confirmation of the bid/bids offered by the vendor which shall
include acceptance of special Directions/ terms and conditions if any, incorporated

All the documents and data submitted by vendors online shall be digitally signed.
The system will prompt for digital signature certificate. It is mandatory for the
vendors willing to participate in tender process to procure digital signature certificate
of class-2/ class-3 and Company Type.

10

Certifying authorities (CA) in India. However, for the convenience of the vendors, a
team from one of the certifying authorities is made available to help them for
obtaining digital Signature certificates. Interested vendors may approach help desk
for details.

11

The browser settings required for digitally signing the uploaded documents are listed
in the Link “Site Compatibility” available on Mahatender Portal

12

In order to participate in the tender process ,the registered vendors need to follow the
steps given in the section “Guidelines for hassle free Bid submission” and “Bidders
Manual Kit-Open Source Software Link” available on Mahatender portal

Open the e-Tendering application by clicking the link available in on
https://www.mahatenders.gov.in

Make the Browser Settings as per the guidance available in “Site Compatibility”
section. Carry out the necessary settings and root certificates installation as
mentioned in the document. Vendors to note that the computer user should have
administrative rights to the computer to be able to work with e-Tendering application

27
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Login to the application with your credentials and follow the instructions given in the
document “User Manual for Vendors- Bidding Process" which is available in the “For
Partners” section of Mahatender Portal.

Pay EMD and other charges, where applicable, as per the instructions given in the
Tender Notice and/or Tender Document.

Upload the administrative & technical bid documents. System will prompt for digital
signature certificate while uploading the document.

Ensure that documents are uploaded properly by downloading them after uploading.

Submitting the commercial bid by filling in the values on the screen. All the inputs
given on this screen need to be digitally signed.

The administrative, technical and commercial bids can be submitted only online on
or before the due date and due time mentioned for submission of bids.

The bids can be modified till the end date and time for bid submission. However, if a
new version of a document is to be uploaded, please ensure to delete the old version.

Ensure that bid is submitted by ensuring that the “status” of the bid in the initial
bids listing screen is “Bid submitted”.

13

Vendors should ensure to submit their bids well in advance before the due date and
due time. Vendors trying to submit the bid at last moment just before due date and
due time and failing to do so due to system problems at their end, internet problems,
User Id locking problems etc. shall note that no complaints in this regard will be
entertained.

14

It is the responsibility of the vendors to maintain their computers or other digital
devices, which are used for submitting their bids, free of viruses, all types of malware
etc. by installing appropriate anti-virus software and regularly updating the same
with virus free signatures etc. Vendors should scan all the documents before
uploading the same.

15

The administrative, technical and commercial evaluation documents will be available
for all the participating vendors after completion of the evaluation.

16

Additional information can be availed by referring to FAQs in the e-Procurement
section of Mahatender portal.

17

For any help, in the e-Tendering process, can be availed by dialing Eprocurement
help-desk number 0120-4001002/5 and 0120-4493395.
International Bidders are requested to prefix 91 as country code.
Tele Support- Working hours 10.00 AM to 6.00 PM (Monday to Friday)
For Technical Support Email: support-eproc@nic.in
Email support- Working hours 10.00 AM to 6.00 PM (Monday to Friday)
NOTE- Support will not be available on Public Holiday & Saturday-Sunday

SPECIAL NOTE:

In order to participate in the tender process, the registered vendors need to follow the

steps given in the section “Guidelines for hassle free Bid submission” and “Bidders Manual
Kit - Open Source Software Link” available on Mahatender portal

For registration, enrolment for digital signature certificate & user manual, please

refer to respective links provided in e-tendering tab. The vendors can get digital
signature from anyone of the Certifying Authorities (CA"s) licensed by the Controller of
Certifying Authorities namely Safes crypt, IDRBT, National Informatics Centre, TCS,
Customs, MTNL, GNFC and e-Mudhra.
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INSTRUCTIONS TO APPLICANTS

[l A) Scope of Application
The Authority wishes to receive Applications for Qualification in order to SELECT

experienced and capable Applicants for the Bid Stage.
B) Eligibility of Applicants

The Brihanmumbai Municipal Corporation (BMC) invites e-tender on “Item
Rate” basis in Packet ‘A’’B’ and ’C’ system for the aforementioned work to appoint
Contractor for the aforementioned work from contractors of repute, multidisciplinary
engineering organizations i.e. eminent firm, Proprietary/Partnership Firms/ Private
Limited Companies/ Public Limited Companies/Companies registered under the Indian
companies’ act 2013, the contractors registered with the Brihanmumbai Municipal
Corporation, (BMC) in Class “A” as per new registration and from the contractors/firms
equivalent and superior classes registered in Central or State Government/Semi Govt.
Organization/Central or State Public Sector Undertakings, will be allowed subject to
condition that, the contractors who are not registered with BMC will have to apply for
registering their firm within three months time period from the award of contract,
otherwise their Bid Security i.e. E.M.D (Earnest Money Deposit) will be
forfeited /recovered and an amount equal to Registration Fee of respective class will be
recovered as penalty.

To be eligible for pre-qualification and short-listing, an Applicant shall fulfill
the following conditions of eligibility criteria:
1.For Regular, Routine and Maintenance Works :

1.1 Technical Capacity: (Non-curable Document)

A) TThe tenderer shall be manufacturer of H.T. Cables M/s. Polycab/ M/s. Finolex/
M/s. NICCO/ M/s. Asian/ M/s. Universal/ M/s. Havells or their authorized
representative. In case of Authorized representative (Dealer/ Distributor/ Contractor/
Firm), the tenderer shall submit an authorization letter in prescribed format from the
manufacturer for said work along with the tender, without which tender will be out
rightly rejected.

And

The tenderer(s) in their own name should have satisfactorily executed the work of sim-
ilar nature in BMC / Semi Government /Government/ Public Sector Organizations
during last seven (7) years ending last day of month previous to the one in which bids
are invited as a prime contractor (or as a nominated sub-Contractor, where the sub-
contract had involved similar nature of work as described in the scope of works in this
bid document, provided further that all other qualification criteria are satisfied.)
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a) Three similar completed works each of value not less than the value equal to Rs.
87,91,236.00

Or

b) Two similar completed works each of value not less than the value equal to Rs.
1,02,56,442.00

Or

c) One similar completed work of value equal and or not less than the Rs.
1,46,52,060.00

The value of executed works shall be brought to current costing level by en-
hancing the actual value of work at compound rate of 10 % per annum; calculated
from the date of completion to last date of receipt of applications for tenders.
Tenderer shall upload documentary evidence for eligibility along with the tender.

Financial capacity: (Non-curable Document)

Achieved an average annual financial turnover as certified by ‘Chartered Accountant’
equal to Rs. 1,52,31,345.60 in last three (3) financial years immediately
preceding the Financial Year in which bids are invited (FY 2022-23, 2023-24 and
2024-25).

To ascertain this, tenderer(s) shall furnish /upload the financial statement
(Audited
balance sheet) duly certified by Chartered Accountant.

The turnover can be enhanced by 10% every year to bring the present level.

Documentary evidence shall be submitted.

1.3 Similar Experience: (Non-curable Document)

For assessing the technical capacity of Regular, Routine &
Maintenance works; The tenderer shall have the experience of similar work means °
the tenderer shall have carried SITC/Replacement of 3.3kV and above rating XLPE
H.T. power cable OR SITC/Replacement of H.T. motors for BMC department/
Government/ Semi Government / Public Sector Organizations.

* Past performance certificates (along with Purchase Order/Work Order),
including the work order number and date, cost of the work, contract period,
etc. shall be annexed by the bidder while submitting the offer.

C) Bid Capacity: (Not Applicable for this tender)
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*+ Even though the bidders meet the above qualifying criteria, they are subject
to be disqualified if they have:

- made misleading or false representation in the forms, statements and
attachments submitted in proof of the qualification requirements; and/or

- Record for poor performance such as abandoning the works, not properly
completing the contract, inordinate delays in completion, ltigatien—histery, or
financial failures etc.
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Even though the bidders meet the above qualifying criteria, they are subject
to be disqualified if they have:

- made misleading or false representation in the forms, statements and
attachments submitted in proof of the qualification requirements; and/or

- Record for poor performance such as abandoning the works, not properly
completing the contract, inordinate delays in completion, ltigatien—histery, or
financial failures etc.

D. Equipment Capabilities as required for this work:
a) Regular and Routine works: (NOT APPLICABLE FOR PURE SUPPLY TENDER)
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The successful bidder will make the arrangements of the required equipment on the day
of commencement or with respect to the progress of the work in phases, as per the
instructions of site in charge. The successful bidder and, to that effect he will ensure
commitment on an undertaking on Rs.500 stamp paper to be submitted along with the Bid
in Packet B. However, this condition in no way shall dilute the respective condition in

Registration Rules of BMC.

Note:
1. Bidders shall submit the undertaking for equipment capability (NOT APPLICABLE
FOR PURE SUPPLY TENDER) and other undertakings as such on a single Rs. 500/-

stamp paper.

E. Technical Personnel
For fixing requirement of Technical staff as required for this work shall be as

follows:-
Cost of work |Requirement of Technical Staff |[Minimu Designation
(Rs. In Qualification Number |m
Crores) Experien
ce (year)
Mere-than- |§}Graduate- 1 20- |PrejeetManagerin-
166 Enei M o diseinh c
f . .
PeputyProjeet-
i}Graduate-Engineer- 2+ 12- |Managerin-major-
Liseink ‘
i) Grad . .
Engineer- o>
or-
Dis] 16 |Proicet/Site Enei
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iv-Graduate- 1+ 8- Quality Engineer-
Engineer
v-Diploma- + S surveyor-
Ensgineer-
vi)-Graduate- 1+ 6- Projeet Planning/-
Enei Billine Enei
S560-te—100-
) Grad Enei s 12 |E Pro;
Manager-
ii-Graduate- 241 S
Enei or  |Proicet/Site Enei
Diplema- 16~
Engineer-
)-Graduate- 1+ 8-
Enei Cuality Engi
v}-Diplomea- 1+ 8- surveyor-
Engineer
vij-Graduate- +++ 6- ProjeetPlanning/-
Enei Billine Eaei
Mere-than- |i-GraduateEngineer + 20- |Projeet-Manager-
20-te-50-
i} Grad Enei 1ep 5 Proiect/Site Enei
Or
Diplema- 10~
Engineer-
w}-Grad + s Cuality Engi
Engineer
v-Dipleomea- 1+ 8 surveyor-
Engineer-
i Grad T 6 Proicet Pl o
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10 t0-20 N Protect M T 1o Princioal Technioa]
thd . R .
eerresponding-
tiseinl ¢
Enei .
i-Grad Enei + 5 Technical

Representative-
i) Grad o o Proiect/Site Enei
Engineer- and-
—or
Dio Enei o 5 Proiect Pl oy
billi
Ensgineer-

5 016 Y Graduate Enel T 5 | Princioal Technical

{ Representative-

) Grad Enei o o Proieet/Site Enei
—or
Diol Enei o Enei

More than i) Graduate Engineer 1 S Principal Technical

1.5t0 5 Representative
ii) Graduate Engineer 1 2 Project/Site Engineer

or
Diploma Engineer 1 S Billing Engineer
Up-tel5 1+—Graduate Engineer 1 Prineipal Teehnieal-
-or Representative-
> Die] Enei 1 5 Prod | Site Enei
| Billine Enei

Note:- 1. ‘Cost of work’ in table above shall mean the agreement amount of the work.

2. Rate of recovery in case of non-compliance of the clause be stipulated at following

rates.
Sr. Qualification Experience Rate of recovery
No. (years)
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1 Project Manager with degree 10 Rs.30,000/- p.m.
2 Graduate Engineer 5 Rs.25,000/- p.m.
3 Graduate Engineer 2 Rs.15,000/- p.m.
4 Diploma Engineer 5 Rs.15,000/- p.m.

F. TIME PERIOD OF THE PROJECT :

Entire project should be completed and delivered within 12(Twelve)months

(Including Monsoon) of time from the date of issue of Purchase Order (PO).

The time allowed for carrying out the work as entered in the Tender shall be
strictly observed by the Contractor and shall be reckoned from the date on which the
Purchase Order (PO) is given to the Contractor. The work shall throughout the stipulated
period of the Contract be proceeded with all due diligence as time being deemed to be the
essence of the contract on the part of the Contractor. On failing to do so, the Contractor
shall pay as compensation an amount which shall be governed as per Clause - 84 of

Standard General Conditions of Contract.

The Contractor should complete the work as per phase given below:
1/ ef the ’WSf|E 1‘ﬂ — 1/ ef the time,
Full work shall be completed in 12 (Twelve)months (Including Monsoon).

The programme for completion of work shall be a part of the Contract Document
in the form of Bar Chart / GANTT Chart. The Contractor is supposed to carry out the work
and keep the progress as per Bar Chart/GANTT Chart. The Contractor shall complete the
work as per the Schedule given in the Contract and the programme submitted by the

Contractor.

G. Contract Execution

All required documents for execution of the contract shall be submitted within
30 days from the date of issue of letter of acceptance. If the documents are not submitted
within the stipulated time a penalty of Rs 5000/- per day will be applicable to the
contractor. All contract documents need to be duly affixed with stamp duty properly signed
along with evidence/proof of payment of security/contract deposit within 30 days from the
date of letter of acceptance received by him.

H. If the amount of the Contract Deposit to be paid above is not paid within 30
days from the date of issue of Letter of Acceptance, the Tenderer/ Contractor already
accepted shall be considered as cancelled and legal steps be taken against the contractor for
recovery of the amounts.
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I. The amount of Security Deposit retained by the BMC shall be released after
expiry of period up to which the contractor has agreed to maintain the work in good order is
over. In the event of the contractor failing or neglecting to complete the rectification work
within the period up to which the contractor has agreed to maintain the work in good order,
the amount of security deposit retained by BMC shall be adjusted to-wards the excess cost
incurred by the Department on rectification work.

J. Action when whole of security deposit is forfeited:

In any case in which under any Clause of this contract, the contractor shall
have rendered himself liable to pay compensation amounting to the whole of this security
deposit whether paid in one sum or deducted by installments or in the case of abandonment
of the work owning to serious illness or death of the contractor or any other cause, the
Engineer on behalf of the Municipal Commissioner shall have power to adopt any of the
following process, as he may deem best suited to the interest of BMC -

(@) To rescind the contract (for which recession notice in writing to the contractor under the
head of Executive Engineer shall be conclusive evidence) and in that case, the security
deposit of the contract shall stand forfeited and be absolutely at the disposal of BMC.

(b) To carry out the work or any part of the work departmentally debiting the contractor
with the cost of the work, expenditure incurred on tools and plant, and charges on
additional supervisory staff including the cost of work-charged establishment employed for
getting the unexecuted part of the work completed and crediting him with the value of the
work done departmentally in all respects in the same manner and at the same rates as if it
had been carried out by the contractor under the terms of his contract.

The certificate of the Executive Engineer as to the costs and other allied expenses so
incurred and as to the value of the work so done departmentally shall be final and
conclusive against the contractor.

(c) To order that the work of the contractor be measured up and to take such part thereof as
shall be un-executed out of his hands, and to give it to another contractor to complete, in
which case all expenses incurred on advertisement for fixing a new contracting agency,
additional supervisory staff including the cost of work charged establishment and the cost of
the work executed by the new contract agency will be debited to the contractor and the
value of the work done or executed through the new contractor shall be credited to the
contractor in all respects and in the same manner and at the same rates as if it had been
carried out by the contractor under the terms of his contract. The certificate of the Executive
Engineer as to all the cost of the work and other expenses incurred as aforesaid for or in
getting the un-executed work done by the new contractor and as to the value of the work so
done shall be final and conclusive against the contractor.

In case the contract shall be rescinded under Clause (a) above, the contractor shall not be
entitled to recover or be paid any sum for any work therefor actually performed by him
under this contract unless and until the Executive Engineer shall have certified in writing
the performance of such work and the amount payable to him in respect thereof and he
shall only be entitled to be paid the amount so certified. In the event of either of the courses
referred to in Clause (b) or (c) being adopted and the cost of the work executed
departmentally or through a new contractor and other allied expenses exceeding the value of
such work credited to the contractors amount of excess shall be deducted from any money
due to the contractor, by BMC under the contract or otherwise, howsoever, or from his
security deposit or the sale proceeds thereof provided, however, the contractor shall have no
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claim against BMC even if the certified value of the work done departmentally or through a
new contractor exceeds the certified cost of such work and allied expenses, provided always
that whichever of the three courses mentioned in clauses (a), (b) or (c) is adopted by the
Executive Engineer, the contractor shall have no claim to compensation for any loss
sustained by him by reason of his having purchase or procured any materials or entered in
to any engagements or made any advance on account of or with a view to the execution of
the work or the performance of the contract.

K. Contract may be rescinded and security deposit forfeited for bribing a public officer
or if contractor becomes insolvent

If the contractor assigns or sublets his contracts or attempt so to do, or become
insolvent or commence any proceeding to get himself adjudicated and insolvent or make any
composition with his creditors, or attempt so to do or if bribe, gratuity, gift, loan, perquisite,
reward or advantage, pecuniary or otherwise, shall either directly or indirectly be given
promised or offered by the contractor or any of his servants or agents through any public
officer, or person in the employ of BMC/Govt. in any way relating to his office or
employment, or if any such officer or person shall become in any way directly or indirectly
interested in the contract the Engineer In-charge may thereupon, by notice in writing
rescind the contract and the Security Deposit of the Contractor shall thereupon stand
forfeited and be absolutely at the disposal of BMC and the same consequences shall ensure
as if the contract had been rescinded under above clause J hereof; and in addition the
contractor shall not be entitled to recover or be paid for any work therefore actually
performed under the contract.

40




> Submission of Tenders
PACKET - A

The Packet ‘A’ shall contain scanned certified copies of the following documents

Scrutiny of this packet will be done strictly with reference to only the scanned copies of
Documents uploaded online in packet ‘A’

a) Valid Registration Certificate (BMC M&E Class A as per new registration and from the
contractors/firms equivalent and superior classes registered in Central or State
Government/Semi Govt. Organization/Central or State Public Sector Undertakings, will be
allowed subject to condition that, the contractors who are not registered with BMC will
have to give undertaking that they will apply for registering their firm in BMC within three
months’ time period from the award of contract, otherwise their Bid Security i.e. E.IM.D
(Earnest Money Deposit) will be forfeited /recovered and an amount equal to Registration Fee
of respective class will be recovered as penalty).

b) Valid Bank Solvency Certificate of Minimum Solvency amount of Rs. 8 lakhs as governed
by Registration Rules in force for respective Class of Contractor M&E works. A Solvency
Certificate registered beyond 12 months from the date of its issue will not be considered.
Certificate of Solvency (in Hindi/Marathi/English) shall be obtained from scheduled or
Nationalised Bank, in the name of the applicant/Firm/Company only.

¢) A document in support of Registration under Maharashtra GST Act 2017. GST
Registration Certificate in Maharashtra. Those not registered in Maharashtra shall submit
an undertaking to the effect that if they are successful tenderer, they shall submit GST
Registration Certificate in Maharashtra within 15 days of issue of work order, failing which
payment for the work executed will not be released.

d) Certified copies of valid 'PAN' documents and photographs of the individuals, owners,
Karta of Hindu undivided Family, firms, private limited companies, registered co-operative
societies, partners of partnership firms and at least two Directors, if number of Directors are
more than two in case of Private Limited Companies, as the case may be. However, in case
of Public Limited companies, Semi Government Undertakings, Government Undertakings,
no 'PAN' documents will be insisted.

e) Latest Partnership Deed in case of Partnership firm duly registered with Chief Accountant
(Treasury) / C.A.(WSSD) of BMC.

f) Scanned copy of EMD paid receipt and Tender Fee paid receipt

g) The bidders shall categorically provide their valid Email-ID in packet ‘A’.

NOTE:

® If the tenderer(s) withdraw tender offer during the tender validity period, his entire

E.M.D shall be forfeited.

e If it is found that the tenderer has not submitted required documents in Packet “A”
then, the shortfalls will be communicated to the tenderer through e-mail only and
compliance required to be made within a time period of three working days otherwise they
will be treated as non-responsive.

PACKET - B

The Packet ‘B’ shall contain scanned certified copies of the following documents -

a) The list of similar type of works as stated in para ‘A’ of Post qualification (eligibility
criteria) successfully completed during the last seven years in prescribed proforma, in the
role of prime contractor. Information furnished in the prescribed proforma (Proforma - I)
shall be supported by the certificate duly self-attested. Documents stating that it has
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successfully completed during the last seven years at least one contract of similar works as
stated in eligibility criteria.

b) Annual financial turnover for preceding three financial years as certified by
Chartered Accountant preceding the Financial Year in which bids are invited. Copies of
Applicants duly audited balance sheet and profit and loss account for the preceding
three financial years preceding the Financial Year in which bids are invited. (Proforma
II)

d) The bidder shall give undertaking on Rs 500/-stamp paper that it is his/their sole
responsibility to arrange the required machineries either owned/on lease or hire basis, at
site before start of the work

i)Regular and Routine works: The successful bidder shall make the arrangements of the
required equipments on the day of commencement or with respect to the progress of the
work in phases, as per the instruction of site in charge. The successful bidder and to that
effect he will ensure commitment on an undertaking on Rs. 500/- stamp paper to be
submitted along with the bid in Packet B. However, this condition in no way shall dilute the
respective conditions in Registration Rules of BMC

iv)Details of works in hand (Proforma VI-A & VI-B) (original), along with copies of work
orders & attested copies of works completed duly filled, signed and stamped on letterhead..

vi Details of atleast similar work as per Proforma III, along with copies of work orders &
attested copies of works completed duly filled, signed and stamped on letterhead.

vii) Details of Personnel as per Proforma IV duly filled, signed and stamped on letterhead.

viii) Details of Litigation history as per Proforma-VII duly filled, signed and stamped on
letterhead.
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ix) Duly filled, signed & stamped Annexure-A on letterhead
x) The undertakings of Rs.500/- stamp paper as per the proforma annexed in

Annexure -B (Pre Integrity PACT), Annexure- C (Declaration cum Indemnity Bond),
Annexure -E (Affidavit for Best price), Annexure- F (Irrevocable Undertaking)

Note: Bidders shall submit the wundertaking for equipment capability and other
undertakings as such on a single Rs.500/- stamp paper

xi) The tenderer shall upload work plan as per the following outline:

1. GANTT chart/ PERT/ CPM chart showing the completion of work within prescribed time
period, considering major activities.

2. Organizational set up envisaged by the contractors.

3.Plant & equipment proposed to be deployed for this work.

Vi 1o O ~caq o

5. A note on how the whole work will be carried out (work plan including methodology).
6. Quality management plan.

7. All the activities included in the Scope of work shall be covered in the work plan

xii) Grievance Redressal Mechanism as per Annexure- G

xiii) Documents related to technical and financial capacity with respect to Eligibility
criteria as stipulated in the tender document (Non-curable).

xiv) Copy of Manufacturer's authorization certificate as per attached format in draft
tender for authorized representative (dealer/distributor/contractor/firm) who is
tenderer (Non-curable) (Wherever Applicable).

xv) Site visit undertaking as per Annexure- H

xvi) Technical Data sheet (Annexure-1), if applicable

xvii) Technical Deviation Schedule (Annexure-2), if applicable
xviii) Duly filled, signed & stamped Form of Tender

xix) Annexure-Rebate (For Rebate/Buyback), if applicable

xx) Duly filled, signed & stamped Undertaking-I on letter head

xxi) Environmental Management Plan Annexure- I

xxii) Digitally signed this Full Tender document copy
Note:

ii. The bidder shall submit valid registration certificate under E.S.I.C., Act 1948, if the
tenderer has more than 10 employees /persons on his establishment (in case of production
by use of energy) and 20 employees/persons on his establishment (in case of production
without use of energy) to BMC as and when demanded. In case of less employees/persons
mentioned above then the successful bidder has to submit an undertaking to that
effect on Rs. 200 stamp paper as per circular u/no. CA/FRD/I/65 of 30.03.2013.
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iii. The bidder shall submit valid registration certificate under E.P.F. & M.P., Act 1952,
if tenderer has more than 20 employees/persons on his establishment, to BMC as and when
demanded. In case if the successful bidder has less employees/persons mentioned
above then the successful bidder has to submit an undertaking to that effect on Rs.
200 stamp paper as per circular u/no. CA/FRD/I/44 of 04.01.2013.

Note:

® If it is found that the tenderer has not submitted required curable documents in
Packet “B” then, the shortfalls will be communicated to the tenderer through e-mail
only and compliance required to be made within a time period of three working days
otherwise they will be treated as non-responsive.

PACKET- C

a. For Percentage Rate Tenders

Online tender filled in either percentage plus or minus (above or below), or at par. (There is
no separate provision to quote % in physical form, Tenderer shall submit the price bid in
Packet 'C' (Financial Cover) (ONLINE ONLY) by filling percentage variation figures in
BOQ.xls file uploaded on https://mahatenders.gov.in under this tender bid number. (If

entered ‘0’ it will be treated as ‘at par’. By default the value is zero only).

Note:
1) In case of rebate / premium of 15 % and above as quoted by the tenderer, the rate
analysis of major items shall be submitted by L1 and L2 bidder after demand notification by
email to bidders by concerned Dy. Ch.Eng. The format for rate analysis is annexed at
Annexure D.
2) Rate analysis in prescribed format shall be submitted online to the engineer in-charge
within 3 working days from the date of communication on email, failing to which EMD will be
forfeited, and the bid will be rejected, and next successful/ Responsive bidder will be
considered. Thereafter, negotiation will be done with the said successive/responsive bidder
with respect to his quoted rate.
b) For Item Rate Tenders
Bidder shall submit the price bid in Packet C (Financial Cover) by filling the values on
the screen. Tenderer shall submit the price bid in Packet 'C' (Financial Cover) (ONLINE
ONLY) by filling the values in BOQ.xls file uploaded on https://mahatenders.gov.in under
this tender bid number.
For both Percentage Rate and Item Rate Tenders, the tenderer shall quote
inclusive of all taxes other than GST (Excluding GST), Levies, Duties, Cess etc as
applicable at the time of bid submission.

GST as applicable shall be paid separately on submission of bills/invoice.

BID SECURITY OR EMD
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® The Bidder shall furnish, as part of the Bid, Bid Security/EMD, in the amount
specified in the Bid Data Sheet. This bid security shall be in favor of the authority
mentioned in the Bid Data Sheet and shall be valid till the validity of the bid.

® The tenderers shall pay the entire amount of EMD/Bid Security amount as
specified in the bid, through payment gateways of Government of Maharashtra (GoM) on
URL http:/ /mahatenders.gov.in. The bidder shall upload scanned copy of online paid
EMD along with the bid submission in packet ‘A’.

® Any bid not accompanied by an acceptable Bid Security and not secured as
indicated in sub-clause mentioned above, shall be rejected by the Employer as non-
responsive.

® The Bid Security of the successful Bidder will be discharged when the Bidder
has signed the Agreement and furnished the required Security Deposits.

® In case, the successful bidder become non responsive or successful bidder
withdraw the bid or is unwilling to extend the bid validity period, in such circumstances,
if L2 bidder is agreeable to extend the bid validity period and ready to deposit the
requisite amount of bid security/ EMD / ASD to the department with in the stipulated
time period i.e.15 days, the department will process further as per normal procedure.

® Refund of EMD

a) Except successful bidder all other unsuccessful bidders’ 100% EMD paid online
will be refunded automatically.

b) The Bid security of successful bidder will be discharged when the bidder has signed
the agreement and /or furnish the required Security Deposits as elaborated in
Standard Bid Document.

® Forfeiture of EMD

The Bid Security may be forfeited:

a) if the Bidder withdraws the Bid after bid opening (opening of technical
qualification part of the bid during the period of Bid validity;

b) in the case of a successful Bidder, if the Bidder fails within the specified time
limit to:

i. sign the Agreement; and/or
ii. Furnish the required Security Deposits.

¢) In case of non workable rate analysis and misleading information submitted by
the bidder, EMD shall be forfeited and bid will be rejected.

® The cases wherein if the shortfalls are not complied by a contractor, will be
informed to Registration and Monitoring Cell. Such non-submission of documents
will be considered as ‘Intentional Avoidance’ and if three or more cases in 12
months are re-ported, shall be viewed seriously and disciplinary action against the
defaulters such as banning/de-registration, etc. shall be taken by the registration
cell with due approval of the concerned AMC.

e If non-responsive;

If the bidder is found non-responsive after scrutiny of packet ‘A’/‘B’, in such

circumstances, the bidder will be made non-responsive and financial packet

‘C’ of non-responsive bidder will not be opened. However there will not be
any forfeiture of EMD.

Note:

i) Curable Defect shall mean shortfalls in submission such as:

a. Non-submission of following documents,
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i. Valid Registration Certificate

ii. Valid Bank Solvency

iii. GST Certificate

iv. Certified Copies of PAN documents and photographs of individuals, owners, etc
v. Partnership Deed and any other documents

vi. Undertakings as mentioned in the tender document.

b. Wrong calculation of Bid Capacity (deleted and moved to Non curable defect as per circular
no. CHE/BM/019919/II dt. 07.01.2019).

c. No proper submission of experience certificates and other documents, etc.(deleted and
move to Non curable defect as per circular no.CHE/BM/019919/II dt. 07.01.2019).

Nota:— T Pacleat 'A' oq iz Q cleat B 09D N

Shortfalls: Maximum 5 shortfalls of curable defects shall be allowed and in case, curable
defects are not complied by bidder within given time period, the bidder shall be treated as
Non-Responsive & such cases will be informed to Registration and Monitoring Cell Such
non-submission of documents will be considered as Intentional Avoidance' and if three or
more cases in 12 months are reported, shall be viewed seriously and disciplinary action
against the defaulters such as banning/de registration, etc. shall be taken by Registration
Cell with due approval of the concerned AMC.( CA/Finance/Project/19 dt 04.03.2024)

ii) Non-curable Defect shall mean

a. In-adequate submission of EMD/ASD amount,

b. In-adequacy of technical and financial capacity with respect to Eligibility criteria

as stipulated in the tender.
c. Wrong calculation of Bid Capacity (Not Applicable for this tender).

d. No proper submission of experience certificates and other documents, etc.

BID VALIDITY
Bids shall remain valid for a period of not less than one eighty (180) days after the
deadline date for bid submission specified in Bid Data Sheet. A bid valid for a shorter
period shall be rejected by the Employer as non-responsive.

In exceptional circumstances, prior to expiry of the original time limit, the
Employer may request that the bidders may extend the period of validity for a specified
additional period. The request and the bidders’ responses shall be made in writing or by
cable. A bidder may refuse the request without forfeiting his Bid Security. A bidder agreeing
to the request will not be required or permitted to modify his bid, but will be required to

extend the validity of his bid security for a period of the extension.

DEFECT LIABILITY PERIOD
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® The Contractor is expected to carry out the eenstraetieon work in Workmen like manner
so as to meet the requirement and specification for the project. It is expected that the
Workmanship and materials will be reasonably fit for the purpose for which they are
required.

@ Defects or defective work is where standard and quality of workmanship and materials
as specified in the contract is deficient. Defect is defined as a failure of the completed project
to satisfy the express or implied quality or quantity obligations of the eenstraetien contract.
Defective eenstraetion works are as the works which fail short of complying with the express
descriptions or requirements of the contract, especially any drawings or specifications with
any implied terms and conditions as to its quality, workmanship, durability, aesthetic,
performance or design. Defects in eenstraetien projects/works are attributable to various
reasons.

® The Engineering In charge / Project Officer shall issue the practical completion
certificate for the project. During the Defect Liability Period which commences on
completion of the work, the Engineering In charge shall inform or the contractor is expected
to be informed of any defective works by the Employer’s representative of the defects and
make good at contractor’s cost with an intention of giving opportunity to the contractor of
making good the defects appeared during that period. It is the contractor’s obligation under
the contract to rectify the defects that appear during Defect Liability Period and the
contractor shall within a reasonable time after receipt of such instructions comply with the
same at his own cost. The Engineering In charge/Project Officer shall issue a certificate to
that effect and completion of making good defects shall be deemed for all the purpose of this
contract to have taken place on the day named in such defect liability certificate.

e If defective work or workmanship or design have been knowingly covered-up or
conceived so as to constitute fraud, commencement of the Defect Liability Period may be
delayed. The decided period may be delayed until discover actually occurs on at least the
defect could have been discovered with reasonable diligence, whichever is earlier.

® The DLP for this work shall be 3 years

o Also, in case of defect, the Engineer shall give notice to the Contractor of any Defects
before the end of the Defects Liability Period, which begins at. The Defects Liability Period
shall be extended for as long as Defects remain to be corrected. Every time notice of
Defect/Defects is given, the Contractor shall correct the notified Defect/Defects within the
duration of time specified by the Engineer’s notice. The Engineer may issue notice to the
Contractor to carry out removal of defects or deficiencies, if any, noticed in his inspection, or
brought to his notice. The Contractor shall remove the defects and deficiencies within the
period specified in the notice and submit to the Engineer a compliance report.

® [t is the Completion Stage when the contractor has completed all of the works and fixed
all of the defects that were on the list of issue by Engineer-in-charge. When this happens,
the engineer must issue a ‘Certificate of Completion’. On the issue of ‘Certificate of
Completion’, the ‘Defect Liability Period ‘starts. The contractor also must issue a ‘Certificate
statement’ as an acknowledgment to the engineer not later than 14 days after the
‘Certificate of Completion’ has been issued. During the “Defect Liability Period’, the
contractor has to obey all written instructions from the engineer to carryout repairs and fix
any defects which appear in the Permanent Works. If the contractor does not ,due to his
own faults finish the repair works or fix the defects by the end of ‘Defect Liability Period’, the
‘Defect Liability Period’ will continue until all works instructed by engineer is done.
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SECURITY DEPOSIT AND PERFORMANCE GUARANTEE
A. Security Deposit
The security deposit shall mean and comprise of
I) Contract Deposit and
II) Retention Money.

I) Contract Deposit — The successful tenderer, here after referred to as the contractor shall
pay an amount equal to two (2) percent of the contract sum shall be paid within thirty days
from the date of issue of letter of acceptance.

The said contract deposit shall be paid in the form of Demand Draft (D.D.) only

clause of retention money will not be applicable M & E Department.
B. Additional Security Deposit (ASD) : - (Applicable for Percentage Rate tender ONLY)

The Additional Security Deposit shall be applicable as under:

Rebate quoted by contractor ASD Applicable

Up to 12 % Rebate No ASD

Rebate above 12.00 % on At 2.00% of Estimated cost for each % rebate & part thereof,

estimated cost in D. D. only

The bidders shall submit the ASD as applicable in the form of Demand Draft, which is to be
submitted during office hours minimum one day before opening of packet ‘C’ to Head Clerk
(Account) of the Dy HE (PPC) in sealed envelope. If ASD is not applicable then the bidders
shall submit sealed envelope mentioning on their letter head ‘ASD is not applicable’.

If the bidders fails to submit the sealed envelope as mentioned above at least one day
before opening of Packet-‘C’ within office hours then the EMD of the respective
bidders will be forfeited and the company with their Directors/Partners and other
companies with the said Directors / Partners will be further debarred from any
tendering process for the period of at least 2 years.

C. Performance Guarantee (Not Applicable)

Note: Contract sum shall mean amount after application of rebate/premium as quoted by
the contractor with contingencies only and excluding price variation.
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D. Refund of Security Deposit
I. Refund of Contract Deposit

The Contract Deposit shall be released within 30 days after completion of 3rd year of DLP
(in case of 5 years DLP) and after issue of ‘Defect Liability Certificate’ (in case of 1 or 2 or 3
years DLP) subject to no recoveries are pending against the said work, provided that the
Engineer is satisfied that there is no demand outstanding against the Contractor. No claim
shall be made against the Balance Contract Deposit after the issue of Defects Liability
Certificate.

III) Refund of Additional Security Deposit (Applicable for Percentage Rate tender ONLY)

One-half (50 % ) of the additional security deposited (ASD) shall be released after the completion
of 50% financial progress of the work. The balance ASD shall be released within 30 days of issue
of ‘Certificate of Completion’ with respect to the whole of the Work. In the event the Engineer
issues a Taking-over Certificate for a section or part of the Permanent Works, only such
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proposition thereof as the Engineer determines (having regard to the relative value of such
section or part of the Works) shall be considered by the Engineer for Refund of ASD to the
contractor.

B Summary of time of Refund of deposit is tabulated as follows:
a. Time of Refund for works having 5 years DLP

Deposits refunded After 3 yrs of After —Completion—of
DLP

after completion DLP

ASD +50%of RM CD +50%of RM PG

b. Time of Refund for works having 1 or 2 or 3 years DLP

Deposits refunded after After Completion of DLP
completion
ASD +50%of RM CD +50%of RM+PG

E. Legal + Stationary Charges: (As per latest applicable circular in force)

Successful tender shall pay the Legal Charges+Stationary charges with applicable
GST, as given below or as per latest applicable circular in force at the time of execution of
written contract.

13(1;' Contract Sum in Rs. Legal and Stationery Charges in Rs.
1 Upto to Rs. 50,000/- Nil
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From 50,001 /- to 0.10% of con'tr.act sum, round to the ngxt 100 +
2 1.00.00 (300/— 18 % GST (Minimum Rs. 1,000/- & Maximum Rs.
T 10,000/- + 18 % GST)
Rs. 10,000/- for contract sum upto
3 From 1,00,00,001/- Rs. 1,00,00,000/- + 0.05% of contract cost above
to 10,00,00,000/- 1,00,00,001/- round to the next 100 plus 18 %
GST

Rs. 55,000/- for contract sum upto
4 Rs.10,00,00,001 and Rs.10,00,00,000/- + @ 0.01% of amount above
above. Rs.10,00,00,000/- of contract cost (rounded to

next 100) plus 18% GST

The tenderers are requested to note that stationary charges as given in the table
above (or as per latest applicable circular in force) will be recovered from the successful
tenderer for supply of requisite prescribed forms for preparing certificate bills in respect of
the work.

F. Stamp Duty (as per latest applicable circular in force at the time of award of
contract) : -

It shall be incumbent on the successful tenderer to pay stamp duty on the contract.

i.  As per the provision made in Article 63, Schedule I of Bombay Stamp Act 1958, stamp
duty is payable for “works contract” that is to say, a contract for works and labour or
services involving transfer of property in goods (whether as goods or in some other form) in
its execution and includes a sub-contract, as under :

a. Upto Rs. 5 lakhs Rs. 500/-

b. Above Rs. 5 lakhs upto Rs. 10 lakhs Rs. 500 + 0.3 % on the amount above
Rs. 5 lakhs
Max. Rupees 25 lakhs

C. Above Rs. 10 lakhs Rs. 500 + 0.3 % on the amount above
Rs. 5 lakhs
Max. Rupees 25 lakhs

ii. The successful bidder shall enter into a contract agreement with BMC within 30 days
from the date of issue of Work Order and the same should be adjudicated for payment of
Stamp Duty by the successful bidder.

iii. Further shortfall if any, in amount of stamp duty paid as against prescribed amount for
the documents executed in Mumbai City & Mumbai Suburban District be recovered from
the concerned work contractors and to deposit the deficit or unpaid Stamp Duty and penalty
by two separate Demand Draft or Pay Order in favour of “Superintendent of Stamp,
Mumbai” within 15 days from intimation thereof.

iv. All legal charges and incidental expenses in this respect shall be borne and paid by the
successful tenderer.

v. Stamp duty on Bank Guarantee :
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IMPORTANT DIRECTIONS

1. All the information uploaded shall be supported by the corroborative documents in
absence of which the information uploaded will be considered as baseless and not accepted
for qualification criteria. All the documents shall be uploaded with proper pagination. The
page No. shall be properly mentioned in the relevant places.

The information shall be uploaded in the sequence as asked for with proper indexing etc.
The Bidder shall be fully responsible for the correctness of the information uploaded by him.

2. Applicants/Bidders shall refer www.mahatenders.gov.in for ‘Bidders Manual Kit’ - Open
Source Software Link. The detail guidelines for creation and submission of bid are available
in the referred document.

Any queries or request for additional information concerning this TENDER shall be
submitted by e-mail to eemnepjppc.he@mcgm.gov.in.

The subject shall clearly bear the Tender identification/ title: "Queries/ Request for
Additional Information: TENDER fOT.......cccoiiiiiiiiiiiiiiiiiiii e .
Any changes in mail ID will be intimated on the portal.

4. Barricading for works shall be provided free of cost as per Circular u/No.MGC/F6342
dated 05.05.2018 and as per Annexure I, II and III of Standard drawings and specifications
with slogans and department wise colour codes (Applicable only for Outside Plant Works).
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SECTION 7
SCOPE OF WORK

(Pl refer section 10 Specifications)
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SECTION 8
BILL OF QUANTITIES
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BRIHANMUMBAI MUNICIPAL CORPORATION

Hydraulic Engineer’s Department

Sub.:- Replacement of H.T. cables of Stage-I & Stage-III motors at Pumping
Station Panjrapur.

BILL OF QUANTITIES
(This is Full list of BOQ items for Information Purpose Only, Actual Rates shall be filled Online as shown in Item

Rate BOQ at Page No. )

Total Amount in
Description Quantity Unit INR (Exclusive
of GST)

Sr.
No.

Supply, installation,
testing and
commissioning of 3.3
kV, 3 core x 240 sq.
1. mm. XLPE, unearthed, 750
copper conductor,
armoured cable for stage
I and stage III motor
from  respective H.T
.panel.

End termination Kkit,
heat shrink type for
3.3kV, 3 core x 240
2. sq.mm. XLPE 30 Nos.
unearthed, copper
conductor, armoured
cable

Mtr

Sub-Total (Exclusive of GST)

Note:
1. This full list of “Bill of Quantities and Rates” and it is for information purpose only.
This page should not be uploaded otherwise the tender shall be out rightly rejected.
2. The full description can be referred to this page.

3. Actual Rates shall be filled Online as shown in Item Rate BOQ at Page No. ).
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BRIHANMUMBAI MUNICIPAL CORPORATION
Hydraulic Engineer’s Department
Item Rate BOQ
Tender Inviting Authority: DY HE (PPC)

Name of Replacement of H.T. cables of Stage-I & Stage-III motors at

work Pumping Station Panjrapur.
Contract No. : 2026_MCGM_1294096_1

N f the Bidder/Biddi
.ame of the Bidder/Bidding To be filled online
Firm/Company
PRICE SCHEDULE (Bill of Quantities)
(This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling
the relevant columns, else the bidder is liable to be rejected for this tender.
Bidders are allowed to enter the Bidder Name and values only)
Basic Rate in
Sr figures to be Total Amount
Item Description Quan Units entereed by without Taxes in Total Amount in
N P tity Bidder INR (Exclusive of Words
0. in INR (Exclusive GST)
of GST)
Supply,
installation, testing
and commissioning
of 3.3 kV, 3 core x
240 sq. mm. XLPE,
1 | unearthed, copper To be filled
’ PP 750 | Mtr online
conductor,
armoured cable for
stage I and stage III Will be fetched by system
motor ) from automatically
respective H.T
.panel.
End termination
kit, heat shrink
5 | type for 3.3kV, 3 To be filled
core x 240 sq.mm. 30 Nos. online
XLPE unearthed,
copper conductor,
armoured cable
TOTAL in Figures (In Rs.) (Exclusive of GST)
Quoted Rates in Words
Note:

1. This “Bill of Quantities and Rates” is uploaded in BOQ.xls file for information

purpose only. The tenderer shall fill & upload price online BOQ.xls file as shown above.

2. Tenderer shall fill the prices for [tem Rate tender online in Packet-'C' Financial Cover

of the bid. The tenderer shall quote inclusive of all taxes other than GST (Excluding

58




GST), Levies, Duties, Cess etc as applicable at the time of bid submission. GST as
applicable shall be paid separately on submission of bills/invoice.
3. Lowest bidder will be determined only on basis of lowest rates of B.O.Q. items (except

Rebate /Buyback item) mentioned above irrespective of Rebate (Buyback) cost.
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BRIHANMUMBAI MUNICIPAL CORPORATION
Hydraulic Engineer’s Department

To,

The Municipal Commissioner
Brihanmumbai Municipal Corporation
Mahanagarpalika Marg , Fort,
Mumbai 400 001

Sub.:- Replacement of H.T. cables of Stage-I & Stage-III motors at Pumping Station
Panjrapur.

BID No :- 2026_MCGM_1294096_1
Annexure Rebate (Buyback) cost for taking away old removed material

Sr. Description Quantity Total BMC Rebate Total Rebate
No. Amount Amount Quoted
in INR (Excluding by Tenderer
GST & TCS): in INR
(Excluding GST &
TCS):
1 Rebate for Old removed Lump sum 525,000.00 | Rs.
3 core, 400 sq. mm.
Aluminum
conductor cable
Total in Rs (Excluding GST & TCS): Rs. 525,000.00 Rs.

Total Rebate in Words:

Note :-

1. Buyback/ rebate value of the old equipment is worked out by BMC. The tenderer shall not
quote their buy back value below buy back value of BMC while submitting bid online.
Tenderer can quote higher value for buyback than BMC value. If tenderer quotes rates below
buyback value of BMC, or does not offer any buyback/rebate amount, then the BMC
buyback/rebate value shall be considered for evaluation without any further reference to
tenderer.The tenderer shall quote their buy back value excluding GST while submitting
bid.

2. The buyback cost (excluding GST) with 1 % TCS shall be paid by us before final bill to the
CFC center. Payment of GST on buyback cost to Government shall be totally our
responsibility.

Tenderer Name and full address:

Tenderer Email ID & Contact No
Vendor No: Tenderer Signature & Stamp

Tenderer shall take print out of this page, fill in, sign manually, scan and upload with

Packet-B).
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SECTION-09.
GENERAL CONDITIONS OF CONTRACT
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General Conditions of Contract
A. General
1. Definitions
1.1 Terms which are defined in the Contract Data are not also defined in the Conditions of
Contract but keep their defined meanings. Capital initials are used to identify defined
terms.
The “Contract” shall mean the tender and acceptance thereof and the formal agreement if
any, executed between the Contractor, Commissioner and the Corporation together with the
documents referred to therein including these conditions and appendices and any special
conditions, the specifications, designs, drawings, price schedules, bills of quantities and
schedule of rates. All these documents taken together shall be deemed to form one Contract
and shall be complementary to one another.
The Contract Data defines the documents and other information which comprise the
Contract.
The “Contractor” shall mean the individual or firm or company whether incorporated or
not, whose tender has been accepted by the employer and the legal successor of the
individual or firm or company, but not (except with the consent of the Employer) any
assignee of such person.
The Bidder is a person or corporate body who has desired to submit Bid to carry out the
Works, including routine maintenance till the tender process is concluded.
The Contractor's Bid is the completed bidding document submitted by the Contractor to
the Employer.
The “Contract Sum” means the sum named in the letter of acceptance including Physical
contingencies subject to such addition thereto or deduction there-from as may be made
under the provisions hereinafter contained.
Note : The contract sum shall include the following —
* In the case of percentage rate contracts the estimated value of works as
mentioned in the tender adjusted by the Contractor’s percentage.
e In the case of item rate contracts, the cost of the work arrived at after
finalisation of the quantities shown in schedule of items / quantities by the
item rates quoted by the tenderers for various items and summation of the
extended cost of each item.
* In case of lumpsum contract, the sum for which tender is accepted.
* Special discount / rebate / trade discount offered by the tenderer if any and
accepted by the Corporation.

* Additions or deletions that are accepted after opening of the tenders.

62




The “Contract Cost” means the Contract Sum plus Price Variation . This

cost shall be included in the letter of acceptance.

A Defect is any part of the Works not completed in accordance with the Contract.

The Defects Liability Certificate is the certificate issued by the Engineer, after the Defect
Liability Period has ended and upon correction of Defects by the Contractor.

Drawings means all the drawings, calculations and technical information of a like nature
provided by the Engineer to the Contractor under the Contract and all drawings,
calculations, samples, patterns, models, operation & maintenance manual and other
technical information of like nature submitted by the Contractor and approved by the
Engineer.

The Authority shall mean Brihanmumbai Municipal Corporation(BMC)

The “Employer” shall mean the Municipal Corporation for Greater Mumbai / Municipal
Commissioner for Greater Mumbai, for the time being holding the said office and also his
successors and shall also include all “Additional Municipal Commissioners, Director
(Engineering Services & Projects)” and the Deputy Municipal Commissioner, to whom the
powers of Municipal Commissioner, have been deputed under Section 56 and S6B of the
Mumbai Municipal Corporation Act.

The Engineer in-charge shall mean the Executive Engineer in executive charge of the works
and shall include the superior officers of the Engineering department i.e. Dy.Ch.Eng /
Ch.Eng. and shall mean and include all the successors in BMC

The Engineer's Representative shall mean the Assistant Engineer, Sub. Engineer/Jr.
Engineer in direct charge of the works and shall include Sub Eng./ Jr. Eng of Civil section/
Mechanical section/ Electrical section appointed by BMC.

The “Engineer” shall mean the City Engineer / the Hydraulic Engineer / the Chief Engineer
/ the Special Engineer, appointed for the time being or any other officer or officers of the
Municipal Corporation who may be authorized by the commissioner to carry out the
functions of the City Engineer / the Hydraulic Engineer / the Chief Engineer / the Special
Engineer or any other competent person appointed by the employer and notified in writing
to the Contractor to act in replacement of the Engineer from time to time.

Contractor’s Equipment means all appliances and things of whatsoever nature required for
the execution and completions of the Works and the remedying of any defects therein, but
does not include plant material or other things intended to form or forming part of the
Permanent Works.

The Initial Contract Price is the Contract Price listed in the Employer's Letter of Acceptance.
The Intended Completion Date is the date on which it is intended that the Contractor shall

complete the construction works. The Intended Completion Date is specified in the Contract
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Data. The Intended Completion Date may be revised only by the Engineer by issuing an
extension of time.

Materials are all supplies, including consumables, used by the Contractor for incorporation
in the Works and works of routine maintenance.

Plant is any integral part of the Works that shall have a mechanical, electrical, electronic,
chemical, or biological function.

Routine Maintenance is the maintenance of activities of the competed structure for five
years as specified in the Contract Data.

The “Site” shall mean the land and other places including water bodies more specifically
mentioned in the special conditions of the tender, on, under in or through which the
permanent works or temporary works are to be executed and any other lands and places
provided by the Municipal Corporation for working space or any other purpose as may be
specifically designated in the contract as forming part of the site.

Site Investigation Reports are those that were included in the bidding documents and are
reports about the surface and subsurface conditions at the Site.

“Specification” shall mean the specification referred to in the tender and any modification
thereof or addition or deduction thereto as may from time to time be furnished or approved
in writing by the Engineer.

The Start Date/Commencement Date is given in the Contract Data. It is the date when the
Contractor shall commence execution of the Works. It does not necessarily coincide with
any of the Site Possession Dates.

A Nominated Sub-Contractor is a person or corporate body who has a Contract with the
Contractor to carry out a part of the construction work and/or routine maintenance in the
Contract, which includes work on the Site.

Temporary Works are works designed, constructed, installed, and removed by the
Contractor that are needed for construction or installation of the Works.

Variation means a change to the:-

i) Specification and /or Drawings (if any) which is instructed by the Employer.

ii) Scope in the Contract which is instructed by the Employer.

iii) Price in the Contract which is instructed by the Employer.

The Works, as defined in the Contract Data, are what the Contract requires the Contractor
to construct, install, maintain, and turn over to the Employer. Routine maintenance is
defined separately.

Jurisdiction: In case of any claim, dispute or difference arising in respect of a contract, the
cause of action thereof shall be deemed to have arisen in Mumbai and all legal proceedings
in respect of any claim, dispute or difference shall be instituted in a competent court in the

City of Mumbai only.
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2. Interpretation

2.1 In interpreting these Conditions of Contract, singular also means plural, male also
means female or neuter, and the other way around. Headings have no significance. Words
have their normal meaning under the language of the Contract unless specifically defined.
The Engineer will provide instructions clarifying queries about these Conditions of Contract.
2.2 If sectional completion is specified in the Contract Data, references in the Conditions of
Contract to the Works, the Completion Date, and the Intended Completion Date apply to
any Section of the Works (other than references to the Completion Date and Intended
Completion Date for the whole of the Works).

2.3 The documents forming the Contract shall be interpreted in the following documents:
(1) Agreement, (2) Letter of Acceptance, (3) Notice to Proceed with the Work , (4) Contractor's
Bid, (5) Contract Data, (6) Special Conditions of Contract Part (7) General Conditions of
Contract Part I, (8) Specifications, (9) Drawings, (10) Bill of Quantities, and (11) Any other
document listed in the Contract Data.

3 . Engineer's Decisions

3.1 Except where otherwise specifically stated, the Engineer will decide contractual matters
between the Employer and the Contractor in the role representing the Employer. However, if
the Engineer is required under the rules and regulations and orders of the Employer to
obtain prior approval of some other authorities for specific actions, he will so obtain the
approval, before communicating his decision to the Contractor.

3.2 Except as expressly stated in the Contract, the Engineer shall not have any authority to
relieve the Contractor of any of his obligations under the contract.

4. Delegation

4.1 The Engineer, with the approval of the Employer, may delegate any of his duties and
responsibilities to other person(s), except to the Adjudicator, after notifying the Contractor,
and may cancel any delegation after notifying the Contractor.

5. Communications

All certificates, notices or instructions to be given to the Contractor by Employer/ Engineer
shall be sent on the address or contact details given by the Contractor of Bid. The address
and contact details for communication with the Employer/ Engineer shall be as per the
details given in Contract Data. Communications between parties that are referred to in the
conditions shall be in writing. The Notice sent by facsimile (fax) or other electronic means
shall be effective on confirmation of the transmission. The Notice sent by Registered post or
Speed post shall be effective on delivery or at the expiry of the normal delivery period as

undertaken by the postal service.
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6. Subcontracting

6.1 Unless specifically mentioned in the contract subletting will not be allowed.
Subletting, where otherwise provided by the contract shall not be more than 25% of the
contract price.
6.2 The Contractor shall not be required to obtain any consent from the Employer for:
a. the sub-contracting of any part of the Works for which the Subcontractor is named in the
Contract;
b. the provision for labour, or labour component.
c. the purchase of Materials which are in accordance with the standards specified in the
Contract.
6.3 Beyond what has been stated in clauses 6.1 and 6.2, if the Contractor proposes sub
contracting any part of the work during execution of the Works, because of some
unforeseen circumstances to enable him to complete the Works as per terms of the
Contract, the Employer will consider the following before according approval:
a. The Contractor shall not sub-contract the whole of the Works.
b. The permitted subletting of work by the Contractor shall not establish any contractual
relation-ship between the sub-contractor and the BMC and shall not relieve the Contractor
of any responsibility under the Contract.
6.4 The Engineer should satisfy himself before recommending to the Employer whether
a. the circumstances warrant such sub-contracting; and
b. the sub-Contractor so proposed for the Work possesses the experience, qualifications
and equipment necessary for the job proposed to be entrusted to him.
7. Other Contractors
7.1 The Contractor shall cooperate and share the Site with other Contractors, public
authorities, utilities, and the Employer between the dates given in the Schedule of Other
Contractors, as referred to in the Contract Data. The Contractor shall also provide facilities
and services for them as described in the Schedule. The Employer may modify the Schedule
of Other Contractors, and shall notify the Contractor of any such modification.
7.2 The Contractor should take up the works in convenient reaches as decided by the
Engineer to ensure there is least hindrance to the smooth flow and safety of traffic including
movement of vehicles and equipment of other Contractors till the completion of the Works.
8. Personnel
8.1 The Contractor shall employ for the construction work and routine maintenance the
key personnel including technical personnel named in the Contract Data or other personnel

approved by the Engineer. The Engineer will approve any proposed replacement of technical
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personnel only if their relevant qualifications and abilities are substantially equal to those of
the personnel stated in the Contract Data.
8.2 The Contractor’s personnel shall appropriately be qualified, skilled and experienced in
their respective trades or occupations. The Engineer shall have authority to remove, or
cause to be removed, any person employed on the site or works, who carries out duties
incompetently or negligently and persists in any conduct which is prejudicial to safety,
health or the protection of the environment.
8.3 If the Engineer asks the Contractor to remove a person who is a member of the
Contractor's staff or work force, stating the reasons, the Contractor shall ensure that the
person leaves the Site within seven days and has no further connection with the Works in
the Contract.
8.4 The Contractor shall not employ any retired Gazetted officer who has worked in the
Engineering Department of the BMC /State Government and has either not completed two
years after the date of retirement or has not obtained BMC/State Government’s permission
to employment with the Contractor.
9. Employer's and Contractor's Risks
9.1 The Employer carries the risks which this Contract states are Employer's risks, and the
Contractor carries the risks which this Contract states are Contractor's risks.
10. Employer's Risks
10.1 The Employer is responsible for the excepted risks which are (a) in so far as they
directly affect the execution of the Works in the Employer’s country, the risks of war,
invasion, act of foreign enemies, rebellion, revolution, insurrection or military or usurped
power, civil war, riot, commotion or disorder (unless restricted to the Contractor’s
employees) and contamination from any nuclear fuel or nuclear waste or radioactive toxic
explosive, or (b) a cause due solely to the design of the Works, other than the Contractor’s
design.
11. Contractor's Risks
11.1 All risks of loss of or damage to physical property and of personal injury and death
which arise during and in consequence of the performance of the Contract other than the
excepted risks, referred to in clause 11.1, are the responsibility of the Contractor.
12. Insurance (Not Applicable for Pure Supply)
12.1 The Contractor at his cost shall provide, in the joint names of the Employer and the
Contractor, insurance cover from the Start Date to the end of Defects Liability Period, in the
amounts and deductibles stated in the Contract Data for the following events which are due
to the Contractor's risks:

a) Loss of or damage to the Works, Plant and Materials;

b) Loss of or damage to Equipment;

67




c) Loss of or damage to property (other than the Works, Plant, Materials, and Equipment)
in connection with the Contract; and
d) Personal injury or death.

12.2 Insurance policies and certificates for insurance shall be delivered by the
Contractor to the Engineer for the Engineer's approval before the Start Date. All
such insurance shall provide for compensation to be payable in the types and
proportions of currencies required to rectify the loss or damage incurred.

12.3 Alterations to the terms of insurance shall not be made without the approval of

the Engineer.

12.4 Both parties shall comply with any conditions of the insurance policies.

12.5 If the Contractor does not provide any of the policies and certificates required, the
Employer may affect the insurance which the Contractor should have provided and
recover the premiums the Employer has paid, from payments otherwise due to the
Contractor or if no payment is due, the payment of premiums shall be debt due.

12.6 As per GCC 2016, Contractor shall take out, contractor’s all risk (CAR)
insurance policy. All insurances to be affected by the Contractors and/or his
subcontractors shall be taken out with the Directorate of Insurance, Maharashtra
State only. In case, however, a particular aspect is not covered under the policy to
be obtained from the Directorate of Insurance, Maharashtra State, the contractor
will be allowed to have such insurance from other insurance company with the
prior permission of the Commissioner.

13. Site Investigation Reports
13.1 The Contractor, in preparing the Bid, may rely, at his own risk, on any Site

Investigation Reports referred to in the Contract Data, supplemented by any other
information available to him, before submitting the bid.

14. Queries about the Contract Data
14.1 The Engineer will clarify queries on the Contract Data.

15. Contractor to Construct the Works and Undertake Maintenance (if specified in

the tender)
15.1 The Contractor shall construct, and install and maintain the Works in
accordance
with the Specifications and Drawings and as per instructions of the Engineer.

15.2 The Contractor shall construct the works with intermediate technology, i.e.,

manual means with medium input of machinery required to ensure the quality of
works as per specifications. The Contractor shall deploy the equipment and

machinery as required in the contract.
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15.3 The Contractor shall take all reasonable steps to protect the environment
on and

off the Site and to avoid damage or nuisance to persons or to property of the public

or others resulting from pollution, noise or other causes arising as a consequence of

his methods of operation.

During continuance of the contract, the Contractor and his sub-
contractors shall abide at all times by all existing enactments on environmental
protection and rules made there under, regulations, notifications and byelaws of
the State or Central Government, or local authorities and any other law, bye-law,
regulations that may be passed or notification that may be issued in future by the
State or Central Government or the local authority. Salient features of some of the
major laws that are applicable are given below:

. The Water (Prevention and Control of Pollution) Act, 1974, this provides for
the prevention and control of water pollution and the maintaining and
restoring of wholesomeness of water. Pollution’ means such contamination
of water or such alteration of the physical, chemical or biological properties
of water or such discharge of any sewage or trade effluent or of any other
liquid, gaseous or solid substance into water (whether directly or indirectly)
as may, or is likely to, create a nuisance or render such water harmful or
injurious to public health or safety, or to domestic, commercial, industrial,
agricultural or other legitimate uses, or to the life and health of animals or
plants or of aquatic organisms.

* The Air (Prevention and Control of Pollution) Act, 1981, this provides for
prevention, control and abatement of air pollution. ‘Air Pollution’ means the
presence in the atmosphere of any ‘air pollutant’, which means any solid,
liquid or gaseous substance (including noise) present in the atmosphere in
such concentration as may be or tend to be injurious to human beings or
other living creatures or plants or property or environment.

* The Environment (Protection) Act, 1986, this provides for the protection and
improvement of environment and for matters connected therewith, and the
prevention of hazards to human beings, other living creatures, plants and
property. ‘Environment’ includes water, air and land and the inter-
relationship which exists among and between water, air and land, and human

beings, other living creatures, plants, micro-organism and property.

® The Public Liability Insurance Act, 1991, This provides for public liability
insurance for the purpose of providing immediate relief to the persons affected

by accident occurring while handling hazardous substances and for matters
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connected herewith or incidental thereto. Hazardous substance means any
substance or preparation which is defined as hazardous substance under the
Environment (Protection) Act 1986, and exceeding such quantity as may be

specified by notification by the Central Government.

16. The Works and Routine Maintenance to be completed by the Intended Completion
Date

16.1 The Contractor may commence execution of the Works on the Start Date and shall
carry out the Works and Routine Maintenance, if specified in the tender, in accordance with
the Programme submitted by the Contractor, as updated with the approval of the Engineer,

and complete them by the Intended Completion Date.

17. Approval by the Engineer
17.1 The Contractor shall submit Specifications and Drawings showing the proposed
Temporary Works to the Engineer, who is to approve them if they comply with the
Specifications and Drawings.
17.2 The Contractor shall be responsible for design and safety of Temporary Works.
17.3 The Engineer's approval shall not alter the Contractor's responsibility for design and
safety of the Temporary Works.
17.4 The Contractor shall obtain approval of third parties to the design of the Temporary
Works, where required.
17.5 All Drawings prepared by the Contractor for the execution of the temporary or
permanent Works, are subject to prior approval by the Engineer before their use.

18. Safety

18.1 The Contractor shall be responsible for the safety of all activities on the Site. He shall
comply with all applicable safety requirements and take care of safety of all persons entitled
to be on the site and the works. He shall use reasonable efforts to keep the site and the
works, both during construction and maintenance, clear of unnecessary obstruction so as
to avoid danger to the persons and the users.
. Workers employed on mixing asphaltic materials, cement and lime mortars shall be

provided with protective footwear and protective goggles.

. Stone breaker shall be provided with protective goggles and protective clothing and
seated at sufficiently safe intervals.

*  The area should be barricaded or cordoned off by suitable means to avoid mishaps of
any kind. Power warning signs should be displayed for the safety of the public whenever

cleaning works are undertaken during night or day.
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. The workers engaged for cleaning the manholes/sewers should be properly trained
before allowing working in the manhole.
18.2 Safety Programs:-
[. Have adequate safety supervision in place to ensure that safety programs set up by the
firms/agencies are in compliance with prevalent laws and regulations.
II. Review safety programs developed by each of the trade firms, prepare and submit a
comprehensive safety program.
III. Monitor day to day implementation of safety procedures.
18.3 First Aid Facilities: -
i. At every work place there shall be provided and maintained, so as to be easily
accessible during working hours, first-aid boxes at the rate of not less than
one box for 150 contract labour or part thereof ordinarily employed.
ii. The first-aid box shall be distinctly marked with a red cross on white back
ground.
iii. Adequate arrangements shall be made for immediate recoupment of the
equipment when necessary.
iv. Nothing except the prescribed contents shall be kept in the First-aid box.
v. The first-aid box shall be kept in charge of a responsible person who shall
always be readily available during the working hours of the work place.
vi. A person in charge of the First-aid box shall be a person trained in First-aid
treatment, in the work places where the number of contract labour employed

is 150 or more.

19. Discoveries

19.1 Anything of historical or other interest or of significant value unexpectedly
discovered on the Site shall be the property of the Employer. The Contractor shall
notify the Engineer of such discoveries and carry out the Engineer's instructions for

dealing with them.

20. Possession of the Site

20.1 The Employer shall handover complete or part possession of the site to the
Contractor 7 days in advance of construction programme. At the start of the work,
the Employer shall handover the possession of atleast 75% of the site free of all
encumbrances, the remaining 25 % of the possession as per contractor’s

construction programme.

21. Access to the Site
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21.1 The Contractor shall allow access to the Site and to any place where work in
connection with the Contract is being carried out, or is intended to be carried out to
the Engineer and any person/persons/agency authorized by: a. The Engineer b. The

Employer or authorized by the Employer.

22. Instructions

22.1 The Contractor shall carry out all instructions of the Engineer, which comply with
the applicable laws where the Site is located.

22.2 The Contractor shall permit the appointed and/or authorized persons to inspect the
Site and/or accounts and records of the Contractor and its subcontractors relating
to the performance of the Contract, and to have such accounts and records audited
by auditors appointed, if so required. The Contractor’s attention is invited to Clause
of Fraud and Corruption’, which provides, inter alia, that acts intended to materially
impede the exercise of the inspection and audit rights provided for under the Clause

& constitute a obstructive practice subject to contract termination.

22.3 Engineer to have power to issue further drawings or instructions:

The Engineer shall have the power and authority from time to time and at all times to
make and issue such further drawings and to give such further instructions and
directions as may appear to him necessary or proper for the guidance of the
contractor and the good and sufficient execution of the works according to terms of
the specifications and Contractor shall receive, execute, obey and be bound by the
same, according to the true intent and meaning thereof, as fully and effectually as
though the same had accompanied or had been mentioned or referred to in the
specification, and the Engineer may also alter or vary the levels or position of nature
of works contemplated by the specifications, or may order any of the works
contemplated thereby to be omitted, with or without the substitution of any other
works in lieu thereof, or may order any work or any portion of work executed or
partially executed, to be removed, changed or altered, added if needful, may order
that other works shall be substituted instead thereof and difference of expense
occasioned by any such diminution or alteration so ordered and directed shall be
added to or deducted from the amount of this Contract, as provided under condition
no.10(a) hereinafter.

No work which radically changes the original nature of the Contract shall be ordered
by the Engineer and in the event of any deviation being ordered which in the opinion

of the Contractor changes the original nature of Contract he shall nevertheless carry
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it out and disagreement as to the nature of the work and the rate to be paid therefore
shall be resolved in accordance with condition no.13d.

The time for completion of the Works, shall be in even of any deviations resulting in
additional cost over the contract price being ordered, be extended or reduced

reasonably by the Engineer. The Engineer’s decision in this case shall be final.

B. Time Control

23. Programme

23.1 Within the time stated in the Contract Data, the Contractor shall submit to the
Engineer for approval a Programme, including Environment Management Plan
showing the general methods, arrangements, order, and timing for all the activities
in the Works, along with monthly cash flow forecasts for the construction of works.
After the completion of the construction works, the programme for the Routine
Maintenance Work, showing the general methods, arrangements, order and timing
for all the activities involved in the Routine Maintenance will also be submitted by
the Contractor to the Engineer for approval if specified in the tender. The programme
for Routine Maintenance will be submitted in each year for the period of
Maintenance.

23.2 The Contractor shall submit the list of equipment and machinery being brought to
site, the list of key personnel being deployed, the list of machinery/ equipments
being placed in field laboratory and the location of field laboratory along with the
Programme. The Engineer shall cause these details to be verified at each appropriate
stage of the programme.

23.3 An update of the Programme shall be a programme showing the actual progress
achieved on each activity and the effect of the progress achieved on the timing of the
remaining Works, including any changes to the sequence of the activities.

23.4 The Contractor shall submit to the Engineer for approval an updated Programme at
intervals no longer than the period stated in the Contract Data. If the Contractor
does not submit an updated Programme within this period, the Engineer may
withhold the amount stated in the Contract Data from the next payment certificate
and continue to withhold this amount until the next payment after the date on
which the overdue Programme has been submitted.

23.5 The Engineer's approval of the Programme shall not alter the Contractor's
obligations. The Contractor may revise the Programme and submit it to the Engineer
again at any time. A revised Programme shall show the effect of Variations and

Compensation Events.
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24. Extension Of Time In Contracts :

Subject to any requirement in the contract as to completion of any portions or
portions of the works before completion of the whole, the contractor shall fully and
finally complete the whole of the works comprised in the contract (with such
modifications as may be directed under conditions of this contract) by the date
entered in the contract or extended date in terms of the following clauses:

a) Extension attributable to BMC

(i) Extension Due To Modification: If any modifications have been ordered which in
the opinion of the Engineer have materially increased the magnitude of the work, then
such extension of the contracted date of completion may be granted as shall appear to
the Engineer to be reasonable in the circumstances, provided moreover that the
Contractor shall be responsible for requesting such extension of the date as may be
considered necessary as soon as the cause thereof shall arise and in any case should
not be less than 30 days before the expiry of the date fixed for completion of the
works.

(ii) Extension For Delay Due To BMC: In the event of any failure or delay by the
BMC to hand over the Contractor possession of the lands necessary for the execution
of the works or to give the necessary notice to commence the works or to provide the
necessary drawings or instructions or any other delay caused by the BMC due to any
other cause whatsoever, then such failure or delay shall in no way affect or vitiate the
contract or alter the character thereof or entitle the contractor to damages or
compensation therefore, but in any such case, the BMC may grant such extension(s)
of the completion date as may be considered reasonable.

Note: For extension of time period as governed in (i) and (ii) above, any modifications in
design/drawings, specifications, quantities shall be needed to be justified with
recorded reasons with approval of Ch.Eng. for not anticipating the same while
preparing estimates and draft tender.

(b) Extension Of Time For Delay Due To Contractor : The time for the execution of the
work or part of the works specified in the contract documents shall be deemed to be
the essence of the contract and the works must be completed no later than the
date(s) / the programme for completion of work as specified in the contract. If the
contractor fails to complete the works within the time as specified in the contract for
the reasons other than the reasons specified in above as (a.ij) and (a.ii), the BMC
may, if satisfied that the works can be completed by the contractor within reasonable
short time thereafter, allow the contractor for further extension of time as the

Engineer may decide. On such extension the BMC will be entitled without prejudice
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to any other right and remedy available on that behalf, to recover the compensation
as governed by Clause 8(e) of GCC.

For the purpose of this Clause, the contract value of the works shall be taken as
value of work as per contract agreement including any supplementary work
order/contract agreement issued.

Further, competent authority while granting extension to the currency of contract
under Clause (b) of as above may also consider levy of penalty, as deemed fit based on
the merit of the case. Also, the reasons for granting extension shall be properly
documented.

25. Delays Ordered by the Engineer

25.1 The Engineer may instruct the Contractor to delay the start or progress of any
activity within the Works. Delay/delays totaling more than 30 days will require prior
written approval of the DMC/AMC.

26. Management Meetings

26.1 The Engineer may require the Contractor to attend a management meeting. The
business of a management meeting shall be to review the plans for progress of the
Works.

26.2 The Engineer shall record the business of management meetings and provide copies
of the record to those attending the meeting. The responsibility of the parties for
actions to be taken shall be decided by the Engineer either at the management
meeting or after the management meeting and stated in writing to all those who
attended the meeting.

C. Quality Control

27.1. Work to be open to Inspection and Contractor or Responsible agent to be

present
All works under or in course of execution or executed in pursuance of the contract shall

at all times be open to the inspection and supervision of the Eng-in-charge and his
subordinates and the contractor shall at all times during the usual working hours, at all
other times, during the usual working hours and at all other times at which reasonable
notice of the intention of the Eng-in-charge and his subordinates to visit the works shall
have been given to the contractor, either himself be present to receive orders and
instruction or have responsible agent duly accredited in writing present for that purpose.
Order given to the contractors’ duly authorized agent shall be considered to have the same

force and effect as if they had been given to the contractor himself.

27.2. Notice To Be Given Before Work Is Covered Up
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The contractor shall give not less than ten days’ notice in writing to the Eng-In-
Charge or his subordinate in-charge of the work before covering up or otherwise placing
beyond the reach of measurement any work in order that the same may be measured and
correct dimension thereof taken before the same is so covered up or placed beyond the
reach of measurements and shall not cover up or place beyond the reach of measurement
any work without the consent in writing of the Eng-In-Charge or his subordinate in-charge
of the work, and if any work shall be covered up or placed beyond the reach of
measurement, without such notice having been given or consent obtained the same shall be
uncovered at the contractors expenses, and in default thereof no payment or allowance

shall be made for such work or for the materials with which the same was executed

27.3 Works to be executed in accordance with specifications / drawings / orders
etc. :

The contractor shall execute the whole and every part of the work the most
substantial and workman like manner and both has regards material and every other
respect in strict accordance with specifications. The contractor shall also confirm exactly,
fully and faithfully to the designs, drawings and instructions in writing relating to the work
signed by the Engineer In-charge and lodged in his office and to which the contractor shall
be entitled to have access for the purpose of inspection at such office, or on the site or work
during office hours. The contractor shall be entitled to receive three sets of contract
drawings and working drawings as well as one certified copy of the accepted tender along

with the work order free of cost.
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28. Identifying Defects

28.1 The Engineer shall check the Contractor's work and notify the Contractor of any
Defects that are found. Such checking shall not affect the Contractor's
responsibilities. The Engineer may instruct the Contractor to search for a Defect and
to uncover and test any work that the Engineer considers may have a Defect.

28.2 The Contractor shall permit the Employer’s technical person(s) to check the
Contractor’s work and notify the Engineer and Contractor if any defects that are

found.

29. Tests
29.1 For carrying out mandatory tests as prescribed in the specifications, the
Contractor shall establish field laboratory at the location decided by Engineer. The
field laboratory will have minimum of equipments as specified in the Contract
Data. The contractor shall be solely responsible for:
a. Carrying out the mandatory tests prescribed in the Specifications, and
b. For the correctness of the test results, whether preformed in his laboratory or

elsewhere.
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29.2 If the Engineer instructs the Contractor to carry out a test not specified in the
Specification/ Quality Assurance Handbook to check whether any work has a
Defect and the test shows that it does, the Contractor shall pay for the test and any
samples. If there is no defect, the test shall be a compensation event.

When required by the Engineer-in-charge the contractor(s) shall supply for the
purpose of testing samples of all materials proposed to be used in the works.
Samples submitted either to govern bulk supplies or required for testing before use
shall be in suitable packages to contain them and shall be provided free of charge
by the contractor. The cost of testing shall be borne by the contractor even if the
result of the sample confirm or do not confirm to the relevant BIS code
specifications.

i. All expenditure required to be incurred for taking the samples conveyance, packing

shall be borne by the contractor himself.

ii. The failed material shall be removed from the site by the contractor at his own cost

within a week time of written order of the Engineer-in-charge.
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30. Correction of Defects noticed during the Defects Liability Period.

30.1 (a) The Engineer shall give notice to the Contractor of any Defects before the end of

the Defects Liability Period, which begins at Completion and ends after three years.
The Defects Liability Period shall be extended for as long as Defects remain to be
corrected.
(b) Every time notice of Defect/Defects is given, the Contractor shall correct the
notified Defect/Defects within the duration of time specified by the Engineer’s notice.
(c) The Engineer may issue notice to the Contractor to carry out removal of defects or
deficiencies, if any, noticed in his inspection, or brought to his notice. The
Contractor shall remove the defects and deficiencies within the period specified in
the notice and submit to the Engineer a compliance report.

31. Uncorrected Defects and Deficiencies

31.1 If the Contractor has not corrected a Defect pertaining to the Defect Liability Period
under clause and deficiencies in maintenance, to the satisfaction of the Engineer,
within the time specified in the Engineer's notice, the Engineer will assess the cost of
having the Defect or deficiency corrected, and the Contractor shall pay this amount,
on correction of the Defect or deficiency by another agency.

D. Cost Control

32 Variations

The Engineer shall having regard to the scope of the works and the sanctioned
estimated cost, have power to order, in writing, Variation within the scope of the works he
considers necessary or advisable during the progress of the works. Such variation shall
form part of the contract and the contractor shall carry them out and include them in
updated programmes produced by the contractor. Oral orders of the engineer for variations,
unless followed by written confirmation, shall not be taken into account.

33 Payment for Variations

33.1 If rates for variation items are specified in the bill of quantities, the contractor shall

carry out such work at the same time.

33.2 The rate for extra / excess shall be governed by clause 10.A of Standard General

conditions of Contract.

34. Cash Flow Forecasts
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When the Programme is updated, the Contractor shall provide the Engineer with an
updated cash flow forecast.
35. Payment Certificates
The payment to the Contractor will be as follows for construction work:
(a) A bill shall be submitted by the Contractor monthly or before the date fixed by the
Engineer In-charge for all works executed in the previous month, and the Engineer In-
charge shall take or cause to be taken requisite measurement for the purpose of having the
same verified and the claim, so far as it is admissible, shall be adjusted, if possible, within
10 days from the presentation of the bill. If the contractor does not submit the bill within
the time fixed as aforesaid, the Engineer In-charge may depute a subordinate to measure
up the said work in the presence of the contractor or his duly authorized agent whose
counter signature to the measurement list shall be sufficient warrant, and Engineer In-
Charge may prepare a bill from such list which shall be binding on the contractor in all
respects.
(b) The Engineer shall check the Contractor's fortnightly/monthly statement within 14 days
and certify the amount to be paid to the Contractor.
() The value of work executed shall be determined, based on measurements by the
Engineer.
(d) The value of work executed shall comprise the value of the quantities of the items in the
Bill of Quantities completed.
() The value of work executed shall also include the valuation of Variations and
Compensation Events.
(f) The Engineer may exclude any item certified in a previous certificate or reduce the
proportion of any item previously certified in any certificate in the light of later information.
(g) The contractor shall submit all bills on the printed forms at the office of Engineer In-
charge. The charges to be made in the bills shall always be entered at the rates specified in
tender.
36. Payments
36.1 Payments shall be adjusted for deductions for advance payments, retention,
security deposit, other recoveries in terms of the Contract and taxes at source, as
applicable under the law. The Employer shall pay the Contractor the amounts
certified by the Engineer within 15 days of the date of each certificate.
36.2 All sums payable by a contractor by way of compensation under any of these
conditions, shall be considered as a reasonable compensation to be applied to the
use of BMC without reference to the actual loss or damage sustained and whether

any damage has or has not been sustained.
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36.3 No payment shall be made for any work estimated to cost less than Rupees One
Thousand till after the whole of work shall have been completed and the certificate
of completion given. But in the case of works estimated to cost more than Rs. One
Thousand, the contractor shall on submitting a monthly bill therefore be entitled to
receive payment proportionate to the part of the work than approved and passed by
the Engineer In-charge, whose certificate of such approval and passing of the sum
so payable shall be final and conclusive against the contractor. All such
intermediate payments shall be regarded as payments by way of advance against the
final payments only and not as payments for work actual done and completed and
shall not preclude the Engineer In-charge from requiring any bad, unsound,
imperfect or unskillful work to be removed or taken away and reconstructed or re-
erected nor shall any such payment be considered as an admission of the due
performance of the contract or any part thereof in any respect or the offering of any
claim not shall it conclude, determine or effect in any other way, the powers of the
Engineer In-charge as to the final settlement and adjustment of the accounts or
otherwise, or in any other way vary or effect the contract. The final bill shall be
submitted by the Contractor within one month of the date fixed for the completion of
the work otherwise the Engineer In-charge’s certificate of the measurements and of

the total amount payable for the work shall be final and binding on all parties.

37. The Contractor shall not be entitled to compensation to the extent that the
Employer's interests are adversely affected by the Contractor for not having given

early warning or not having cooperated with the Engineer.

38. Tax
The tenderer shall quote inclusive of all taxes other than GST (Excluding GST), Levies,
Duties, Cess etc as applicable at the time of bid submission. GST as applicable shall be
paid separately on submission of bills/invoice.
Input Tax Credit of GST as available with the bidder will not be claimed separately by
BMC.
However, while quoting the rates benefit of Input Tax Credit or Exemptions shall be
passed on to the BMC by way of equivalent reduction in quoted price.
“Chapter XXI- Miscellaneous, section 171(1) of GST Act, 2017 governs the "Anti
Profiteering Measures™ (APM) As per the provision of this section, Any reduction in rate of
tax on any supply of goods or services or the benefit of input tax credit shall be passed on to

the recipient by way of commensurate reduction in prices. Accordingly, the contractor
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should pass on the complete benefit accruing to him on account of reduced tax rate or
additional input tax credit to BMC.
Further, all the provisions of GST Act will be applicable to the tenderer.

If contract cost exceeds 2,50,000.00 (Excluding GST), 2% GST TDS (1% CGST + 1%
SGST or 2% IGST) will be deducted at source as per circular CA(Treasury) /Cash / City/ 20
dtd. 05.10.2018

39. Currencies
All payments will be made in Indian Rupees.

40. Liquidated Damages
Both, the Contractor and the Employer have agreed that it is not feasible to precisely
estimate the amount of losses due to delay in completion of works and the losses to
the public and the economy, therefore, both the parties have agreed that the
Contractor shall pay liquidated damages to the Employer and not by way of penalty,
at the rate per week or part thereof stated in the Contract Data for the period that the
Completion Date is later than the Intended Completion Date. Liquidated damages at
the same rates shall be withheld if the Contractor fails to achieve the milestones
prescribed in the Contract Data. However, in case the Contractor achieves the next
milestone, the amount of the liquidated damages already withheld shall be restored to
the Contractor by adjustment in the next payment certificate. The Employer and the
contractor have agreed that this is a reasonable agreed amount of liquidated damage.
The Employer may deduct liquidated damages from payments due to the Contractor.
Payment of liquidated damages shall not affect the Contractor’s other liabilities.

41. Cost of Repairs
Loss or damage to the Works or Materials to be incorporated in the Works between
the Start Date and the end of the Defects Correction periods shall be remedied by the
Contractor at his cost if the loss or damage arises from the Contractor's acts or
omissions.

E. Finishing the Contract

42. Completion of Construction and Maintenance

42.1 The Contractor shall request the Engineer to issue a certificate of completion of the
construction of the works, and the Engineer will do so upon deciding that the works
is completed. This shall be governed as per clause no.8(g) of Standard General
Conditions of Contract.

43. Taking Over

43.1 The Employer shall take over the works within seven days of the Engineer issuing a

certificate of completion of works. The Contractor shall continue to remain
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44,

responsible for its routine maintenance during the maintenance period if specified in

the contract.

Final Account

Final joint measurement alongwith the representatives of the contractor should be
taken recorded and signed by the Contractors. Contractors should submit the final
bill within 1 month of physical completion of the work.

If the contractor fails to submit the final bill within 1 month, the BMC staff will
prepare the final bill based on the joint measurement within next 3 months.
Engineer’s decision shall be final in respect of claims for defect and pending claims
against contractors.

No further claims should be made by the Contractor after submission of the final bill
and these shall be deemed to have been waived and extinguished. Payment of those
items of the bills in respect of which there is no dispute and of items in dispute, for
quantities and rates as approved by the Commissioner shall be made within a
reasonable period as may be necessary for the purpose of verification etc.

After payment of the final bill as aforesaid has been made, the contractor may, if he
so desires, reconsider his position in respect of a disputed portion of the final bills
and if he fails to do so within 84 days, his disputed claim shall be dealt with as
provided in the contract.

A percentage of the retention money, over and above the actual retention money as
indicated below shall be held back from payments till the finalization of final bill to be

submitted as per above and will be paid within 30 days of acceptance of the final bill.

Sr. Amount of Minimum Payable Amount in final bill

No. Contract Cost

1 Upto Rs.5 Crs. Rs.10 Lacs or final bill whichever is more

2 Upto Rs.25 Crs. Rs.1 Crore or final bill amount whichever is
more

3 Upto Rs. 50 Crs. Rs.2 Crores or final bill amount whichever is
more

4. Upto Rs.100 Crs. Rs.4 Crore or final bill amount whichever is
more

S. More than Rs.100 Rs.7 Crore or final bill amount whichever is

Crs. more

The contractor have to submit the bill for the work carried out within 15 days from the date

of completion of the work to the respective executing department. If the contractor fails to
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submit their bills to concerned executing department, penalty or action as shown below will

be taken for each delayed bill:-

After 15 days from the date of

completion/running bill upto certain date, Equal to 5% of bill amount

upto next 15 days i.e. upto 30 days

Next 15 days upto 45 days from the date of

completion /running bill upto specified date Equal to 10% of bill amount

If not submitted within 45 days from the date
Bill will not be admitted for payment.

of completion/ R.A. bill

45. Operating and Maintenance Manuals

45.1 If "as built" Drawings and/or operating and maintenance manuals are required, the
Contractor shall supply them by the dates stated in the Contract Data.

45.2 If the Contractor does not supply the Drawings and/or manuals by the dates stated
in the Contract Data, or they do not receive the Engineer's approval, the Engineer
shall withhold the amount stated in the Contract Data from payments due to the
Contractor.

46. Termination

46.1 The Employer or the Contractor may terminate the Contract if the other party
causes a fundamental breach of the Contract.

46.2 Fundamental breaches of Contract shall include, but shall not be limited to, the
following:

a) the Contractor stops work for 30 days when no stoppage of work is shown on the
current Programme and the stoppage has not been authorized by the Engineer;

b) the Contractor is declared as bankrupt or goes into liquidation other than for approved
reconstruction or amalgamation;

c) the Engineer gives Notice that failure to correct a particular Defect is a fundamental
breach of Contract and the Contractor fails to correct it within a reasonable period of
time determined by the Engineer;

d) the Contractor does not maintain a Security, which is required; e) the Contractor has
delayed the completion of the Works by the number of days for which the maximum
amount of liquidated damages can be paid, as defined in relevant clause.

f) the Contractor fails to provide insurance cover as required under relevant clause

g) if the Contractor, in the judgment of the Employer, has engaged in the corrupt or

fraudulent practices as defined in GCC in competing for or in executing the Contract.
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h) if the Contractor fails to set up a field laboratory with the prescribed equipment,

within the period specified in the Contract Data; and

i) any other fundamental breaches as specified in the Contract Data.

j) if the Contractor fails to deploy machinery and equipment or personnel as specified in
the Contract Data at the appropriate time.

46.3 When either party to the contract gives notice of a breach of contract to the Engineer
for a cause other than those listed above, the Engineer shall decide whether the breach
is fundamental or not.

46.4 Notwithstanding the above, the Employer may terminate the Contract for
convenience.

46.5 If the Contract is terminated, the Contractor shall stop work immediately, make the
Site safe and secure, and leave the Site as soon as reasonably possible.

47. Payment upon Termination

47.1 If the Contract is terminated because of a fundamental breach of Contract by the
Contractor, the Engineer shall issue a certificate for value of the work done and
materials ordered less liquidated damages, if any, less advance payments received
up to the date of the issue of the certificate and less the percentage to apply to the
value of the work not completed, as indicated in the Contract Data. If the total
amount due to the Employer exceeds any payment due to the Contractor, the
difference shall be recovered from the security deposit, and performance security. If
any amount is still left un-recovered it will be a debt due from the Contractor to the
Employer

47.2 If the Contract is terminated at the Employer's convenience, the Engineer shall
issue a certificate for the value of the work done, the reasonable cost of removal of
Equipment, repatriation of the Contractor's personnel employed solely on the
Works, and the Contractor's costs of protecting and securing the Works and less
advance payments received up to the date of the certificate, less other recoveries
due in terms of the Contract, and less taxes due to be deducted at source as per
applicable law.

48. Property

48.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be

deemed to be the property of the Employer for use for completing balance
construction work if the Contract is terminated because of the Contractor's default,
till the Works is completed after which it will be transferred to the Contractor and
credit, if any, given for its use.

49. Release from Performance
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If the Contract is frustrated by the outbreak of war or by any other event entirely outside
the control of the Employer or the Contractor, the Engineer shall certify that the Contract
has been frustrated. The Contractor shall make the Site safe and stop work as quickly as
possible after receiving this certificate and shall be paid for all work carried out before
receiving it and for any work carried out afterwards to which a commitment was made.

A) Other Conditions of Contract

50. Labour

50.1 The Contractor shall, unless otherwise provided in the Contract, make his own
arrangements for the engagement of all staff and labour, local or other, and for their
payment, housing, feeding and transport.

50.2 The Contractor shall, if required by the Engineer, deliver to the Engineer a return in
detail, in such form and at such intervals as the Engineer may prescribe, showing
the staff and the number of the several classes of labour from time to time employed
by the Contractor on the Site and such other information as the Engineer may
require.

51. Compliance with Labour Regulations

(a) During continuance of the Contract, the Contractor and his sub-Contractors shall
abide at all times by all existing labour enactments and rules made there under,
regulations, notifications and bye laws of the State or Central Government or local
authority and any other labour law (including rules), regulations, bye laws that may
be passed or notification that may be issued under any labour law in future either by
the State or the Central Government or the local authority.

(b) Furthermore, the Contractor shall keep the Employer indemnified in case any action
is taken against the Employer by the competent authority on account of
contravention of any of the provisions of any Act or rules made there under,
regulations or notifications including amendments. If the Employer is caused to pay
or reimburse, such amounts as may be necessary to cause or observe, or for non-
observance of the provisions stipulated in the notifications/bye
laws/Acts/Rules/regulations including amendments, if any, on the part of the
Contractor, the Engineer/Employer shall have the right to deduct any money due to
the Contractor including his amount of performance guarantee. The
Employer/Engineer shall also have right to recover from the Contractor any sum
required or estimated to be required for making good the loss or damage suffered by
the Employer.

(c) The Contractor shall require his employees to obey all applicable laws, including

those concerning safety at work.
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(d) The employees of the Contractor and the Sub-Contractor in no case shall be treated

as the employees of the Employer at any point of time.

52. Drawings and Photographs of the Works
52.1 The Contractor shall do photography/video photography of the site firstly before the
start of the work, secondly mid-way in the execution of different stages of work as
required by Engineer In-charge and lastly after the completion of the work. No
separate payment will be made to the Contractor for this.
52.2 The Contractor shall not disclose details of Drawings furnished to him and works
on which he is engaged without the prior approval of the Engineer in writing. No
photograph of the works or any part thereof or plant employed thereon, except those
permitted under above clause, shall be taken or permitted by the Contractor to be
taken by any of his employees or any employees of his sub-Contractors without the
prior approval of the Engineer in writing. No photographs/ Video photography shall
be published or otherwise circulated without the approval of the Engineer in writing.
53. The Apprentices Act, 1961
The Contractor shall duly comply with the provisions of the Apprentices Act 1961 (III
of 1961), the rules made there under and the orders that may be issued from time to
time under the said Act and the said Rules and on his failure or neglect to do so, he
shall be subject to all liabilities and penalties provided by the said Act and said
Rules.
54 Contract Document
The documents forming the contract are to be taken as mutually explanatory of one
another. Unless otherwise provided in the contract, the priority of the documents
forming the contract shall be, as follows:

1) Contract Agreement (if completed)

2) The letter of Acceptance

3) The Bid:

4) Addendum to Bid; if any

5) Tender Document

6) The Bill of Quantities:

7) The Specification:

8) Detailed Engineering Drawings

9) Standard General Conditions of Contracts (GCC)

10) All correspondence documents between bidder/contractor and BMC.

55 Conflict of Interest
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The Applicant shall not have a conflict of interest (the “Conflict of Interest”) that affects the
Bidding Process. Any Applicant found to have a Conflict of Interest shall be disqualified. An
Applicant shall be deemed to have a Conflict of Interest affecting the Bidding Process, if

1. A constituent of such Applicant is also a constituent of another Applicant; or

2. Such Applicant has the same legal representative for purposes of this Application as any
other Applicant; or

3. Such Applicant, or any Associate thereof has a relationship with another Applicant, or
any Associate thereof, directly or through common third party/ parties, that puts either or
both of them in a position to have access to each other’s information about, or to influence
the Application of either or each other; or

4. The Applicant shall be liable for disqualification if any legal, financial or technical adviser
of the Authority in relation to the Project is engaged by the Applicant, its Member or any
Associate thereof, as the case may be, in any manner for matters related to or incidental to
the Project. For the avoidance of doubt, this disqualification shall not apply where such
adviser was engaged by the Applicant, its Member or Associate in the past but its
assignment expired or was terminated 6 (six) months prior to the date of issue of this
TENDER. Nor will this disqualification apply where such adviser is engaged after a period of

3 (three) years from the date of commercial operation of the Project.

56. Applications and costs thereof
No Applicant shall submit more than one Application for the Project. An applicant
applying individually shall not be entitled to submit another application either
individually. The Applicant shall be responsible for all of the costs associated with the
preparation of their Applications and their participation in the Bid Process. The
Authority will not be responsible or in any way liable for such costs, regardless of the
conduct or outcome of the Bidding Process.

57. Acknowledgment by Applicant

It shall be deemed that by submitting the Application, the Applicant has:

a. made a complete and careful examination of the tender;

b. received all relevant information requested from the Authority;

c. accepted the risk of inadequacy, error or mistake in the information provided in
the tender or furnished by or on behalf of the Authority relating to any of the
matters referred; and

d. Agreed to be bound by the undertakings provided by it under and in terms
hereof.

“The Authority” shall not be liable for any omission, mistake or error in respect

of any of the above or on account of any matter or thing arising out of or
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concerning or relating to the TENDER or the Bidding Process, including any
error or mistake therein or in any information or data given by the Authority.
58. Right to accept or reject any or all Applications/ Bids
Notwithstanding anything contained in this TENDER, “The Authority” reserves the
right to accept or reject any Application and to annul the Bidding Process and reject
all Applications/ Bids, at any time without any liability or any obligation for such
acceptance, rejection or annulment, and without assigning any reasons therefore. In
the event that the Authority rejects or annuls all the Bids, it may, in its discretion,
invite all eligible Bidders to submit fresh Bids hereunder.
“The Authority” reserves the right to reject any Application and/ or Bid if:
(a) at any time, a material misrepresentation is made or uncovered, or
(b) the Applicant does not provide, within the time specified by the Authority, the
supplemental information sought by the Authority for evaluation of the
Application.

In case it is found during the evaluation or at any time before signing of the
Agreement or after its execution and during the period of subsistence thereof
including the concession thereby granted by “The Authority”, that one or more of the
pre-qualification conditions have not been met by the Applicant, or the Applicant has
made material misrepresentation or has given any materially incorrect or false
information, the Applicant shall be disqualified forthwith if not yet appointed as the
Successful Bidder either by issue of the LOA (Letter of Approval) or entering into of
the Agreement, and if the Applicant has already been issued the LOA or has entered
into the Concession Agreement, as the case may be, the same shall, notwithstanding
anything to the contrary contained therein or in this TENDER, be liable to be
terminated, by a communication in writing by “The Authority” to the Applicant,
without the Authority being liable in any manner whatsoever to the Applicant and
without prejudice to any other right or remedy which the Authority may have under
this TENDER, the Bidding Documents, the Concession Agreement or under applicable
law.

“The Authority” reserves the right to verify all statements, information and
documents submitted by the Applicant in response to the TENDER. Any such
verification or lack of such verification by the Authority shall not relieve the Applicant
of its obligations or liabilities hereunder nor will it affect any rights of the Authority

there under.

59 The bid shall be rejected if the bidder -
a. Stipulates the validity period less than 180 days.
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b. Stipulates own condition/conditions.
c. Does not fill and (digital) sign undertaking forms, which are incorporated, in the
document.
60 Clarifications
Applicants requiring any clarification on the tender may notify “the Authority” in
writing or by fax or e-mail. They should send in their queries before the date specified
in the header data. “The Authority” shall Endeavor to respond to the queries within
the period specified therein. The responses will be sent by fax and/or e-mail. The
Authority will forward all the queries and its responses thereto, to all purchasers of
the TENDER without identifying the source of queries.
“The Authority” shall Endeavor to respond to the questions raised or clarifications
sought by the Applicants. However, the Authority reserves the right not to respond to
any question or provide any clarification, in its sole discretion, and nothing in this
Clause shall be taken or read as compelling or requiring the Authority to respond to
any question or to provide any clarification, but not later than the date provided in
header data.
“The Authority” may also on its own motion, if deemed necessary, issue
interpretations and clarifications to all Applicants. All clarifications and
interpretations issued by the Authority shall be deemed to be part of the tender.
Verbal clarifications and information given by Authority or its employees or
representatives shall not in any way or manner be binding on the Authority.
61 Amendment of tender
At any time prior to the deadline for submission of Application, the Authority may, for
any reason, whether at its own initiative or in response to clarifications requested by
an Applicant, modify the tender by the issuance of Addendum.
Any Addendum thus issued will be sent in writing/ Fax/ Email to all those who have
purchased the tender.
In order to afford the Applicants a reasonable time for taking an Addendum into
account, or for any other reason, the Authority may, in its sole discretion, extend the
Application Due Date.
Preparation and Submission of Application
62 Language
The Application and all related correspondence and documents in relation to the
Bidding Process shall be in English language. Supporting documents and printed
literature furnished by the Applicant with the Application may be in any other
language provided that they are accompanied by translations of all the pertinent

passages in the English language, duly authenticated and certified by the Applicant.
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Supporting materials, which are not translated into English, may not be considered.
For the purpose of interpretation and evaluation of the Application, the English
language translation shall prevail.

63 Format and signing of Application
The Applicant shall provide all the information sought under this TENDER. The
Authority will evaluate only those Applications that are received in the required
formats and complete in all respects. Incomplete and /or conditional Applications
shall be liable to rejection.
The Applicant will upload bid in One Folder in electronic form which shall contain the
scanned certified copies of the documents given below and the documents uploaded
has to be digitally signed by the bidder. These copies shall be certified by Practicing
Notary approved by the Govt. of Maharashtra or Govt. of India with his stamp, clearly
stating his name & registration number, except where original documents are
demanded

64 Marking of Applications
The Applicant shall submit the Application in the format specified at Appendix-I,
together with the documents, upload in folder as “VENDOR” together with their
respective enclosures
Applications submitted by fax, telex, telegram shall not be entertained and shall be
rejected outright.

65 Late Applications
Applications received by the Authority after the specified time on the Application Due
Date shall not be eligible for consideration and shall be summarily rejected.

66 Confidentiality
Information relating to the examination, clarification, evaluation, and
recommendation for the short-listed qualified Applicants shall not be disclosed to any
person who is not officially concerned with the process or is not a retained
professional advisor advising the Authority in relation to or matters arising out of, or
concerning the Bidding Process. The Authority will treat all information, submitted as
part of Application, in confidence and will require all those who have access to such
material to treat the same in confidence. The Authority may not divulge any such
information unless it is directed to do so by any statutory entity that has the power
under law to require its disclosure or is to enforce or assert any right or privilege of the
statutory entity and/ or the Authority or as may be required by law or in connection
with any legal process.

67 Clarification Of Financial Bids
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To assist in the examination, evaluation and comparison of Bids, the Engineer may,
at his discretion, ask any bidder for clarification of his Bid, including breakdown of
unit rates. The request for clarification and the response shall be in writing or by
post/facsimile/e-mail. No Bidder shall contact the Engineer on any matter relating to
his bid from the time of the bid opening to the time the contract is awarded. Any effort
by the Bidder to influence the Engineer in the Engineer’s bid evaluation, bid
comparison or contract award decisions may result in the rejection of the Bidder’s bid.
68 Inspection of site and sufficiency of tender:

1. The Contractor shall inspect and examine the site and its surrounding and shall
satisfy himself before submitting his tender as to the nature of the ground and
subsoil (so far as is practicable), the form and nature of the site, the quantities
and nature of the work and materials necessary for the completion of the
works and means of access to the site, the accommodation he may require and
in general shall himself obtain all necessary information as to risk,
contingencies and other circumstances which may influence or affect his
tender. He shall also take into consideration the hydrological and climatic
conditions.

2. The Employer may make available to the Contractor data on hydrological and
sub-surface conditions as obtained by or on his behalf from investigations
relevant to the works but the Contractor shall be responsible for his own
interpretation thereof. The contractor shall engage his investigating agency
with prior approval of the Engineer from the approved list of such agencies by
BMC or Govt at his cost initially before commencing actual work and which
shall be reimbursed immediately subject to satisfaction of the Engineer for
faithful compliance and submission of required data regarding such
investigation within specified time.

3. The Contractor shall be deemed to have satisfied himself before tendering as to
the correctness and sufficiency of his tender for the works and of the rates and
prices quoted in the schedule of works / items / quantities, or in Bill of
Quantities, which rates and prices shall, except as otherwise provided cover all
his obligations under the Contract and all matters and things necessary for
proper completion and maintenance of the works. No extra charges
consequent on any misunderstanding.

4. Not Foreseeable Physical Obstructions or Conditions: If, however, during the
execution of the Works the Contractor encounters physical obstructions or
physical conditions, other than climatic conditions on the Site, which

obstructions or conditions were, in his opinion, not foreseeable by an
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experienced contractor, the Contractor shall forthwith give notice thereof to
the Engineer. On receipt of such notice, the Engineer shall, if in his opinion
such obstructions or conditions could not have been reasonably foreseen by
an experienced contractor, after due consultation with the Contractor,
determine:
* any extension of time to which the Contractor is entitled and
* The amount of any costs which may have been incurred by the Contractor by
reason of such obstructions or conditions having been encountered, which shall
be added to the Contract Price.
* and shall notify the Contractor accordingly. Such determination shall take
account of any instruction which the Engineer may issue to the Contractor in
connection therewith, and any proper and reasonable measures acceptable to the
Engineer which the Contractor may take in the absence of specific instructions

from the Engineer. However such costings shall be got approved by the

competent authority as governed vide rules prevailing with authority.
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69 Official Secrecy:
The Contractor shall of all the persons employed in any works in connection with
the contract that the India Official Secrets Act 1923 (XIX of 1923) applies to them
and will continue to apply even after execution of the said works and they will not
disclose any information regarding this contract to any third party. The contractor
shall also bring into notice that, any information found to be leaked out or
disclosed the concern person as well as the Contractor will be liable for penal
action; further the Corporation will be at liberty to terminate the contract without
notice.
70 Subsequent Legislation:

If on the day of submission of bids for the contract, there occur changes to any
National or State stature, Ordinance, decree or other law or any regulation or By-
laws or any local or other duly constituted authority or the introduction of any such

National or State Statute, Ordinance, decree or by which causes additional or
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reduced cost to the Contractor, such additional or reduced cost shall, after due
consultation with the Contractor, be determined by the concerned Engineering
Department of BMC and shall be added to or deducted from the Contract Price with
prior approval of competent authority and the concerned Engineering Department
shall notify the Contractor accordingly with a copy to the Employer. BMC reserve the

right to take decision in respect of addition/reduction of cost in contract.

71 Patent, Right and Royalties:

The contractor shall save harmless and indemnify the Corporation from and against
all claims and proceedings for or on account of infringement of any Patent rights,
design trademark or name of other protected rights in respect of any constructional
plant, machine work, or material used for or in connection with the Works or any of
them and from and against all claims, proceedings, damages, costs, charges and
expenses whatsoever in respect thereof or in relation thereto. Except where otherwise
specified, the contractor shall pay all tonnage and other royalties, rent and other
payments or compensation, if any, for getting stone, sand, gravel, clay or other

materials required for the works or any of them.

72 Payments, Tax and Claims:

The limit for unforeseen claims

Under no circumstances whatever the contractor shall be entitled to any
compensation from BMC on any account unless the contractor shall have submitted a
claim in writing to the Eng-in-change within 1 month of the case of such claim
occurring.

No interest for delayed payments due to disputes, etc:

It is agreed that the Brihanmumbai Municipal Corporation or its Engineer or Officer
shall not be liable to pay any interest or damage with respect of any moneys or
balance which may be in its or its Engineer’s or officer’s hands owing to any dispute
or difference or claim or misunderstanding between the Brihanmumbai Municipal
Corporation or its Engineer or Officer on the one hand and the contractor on the
other, or with respect to any delay on the part of the Brihanmumbai Municipal
Corporation or its Engineer or Officers in making periodical or final payments or in

any other respect whatever.

73 Settlement of Disputes:

Termination of contract for death
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If the Contractor is an individual or a proprietary concern and the individual or the
proprietor dies and if the Contractor is a partnership concern and one of the legal
representative of the individual Contractor orf the proprietor of the proprietary concern and
in case of partnership, the surviving partners, are capable of carrying out and completing
the contract, the Commissioner shall be entitled to cancel the contract as to its
uncompleted part without the Corporation being in any way liable to payment of any
compensation to the estate of the deceased Contractor and or to the surviving partners of
the Contractor’s firm on account of the cancellation of the contract. The decision of the
Commissioner that the legal representative of the deceased Contractor or surviving partners
of the Contractor’s firm cannot carry out and complete the contract shall be final and
binding on the parties. In the event of such cancellation the Commissioner shall not hold
estate of the deceased Contractor and or surviving partners of the Contractor’s firm liable in

damages for not completing the contract.

. Settlement of Disputes:

If any dispute or differences of any kind whatsoever other than those in respect of which,
the decision of any person is, by the Contract, expressed to be final and binding) shall arise
between the Employer and the Contractor or the Engineer and the Contractor in connection
with or arising out of the Contract or carrying out of the Works (Whether during the
progress of the Works or after their completion and whether before or after the termination,
abandonment or breach of the Contract) it, the aggrieved party may refer such dispute
within a period of 7 days to the concerned Addl. Municipal Commissioner who shall
constitute a committee comprising of three officers i.e. concerned Deputy Municipal
Commissioner or Director (ES&P), Chief Engineer other than the Engineer of the Contract
and concerned Chief Accountant. The Committee shall give decision in writing within 60
days. Appeal on the Order of the Committee may be referred to the Municipal Commissioner
within 7 days. Thereafter the Municipal Commissioner shall constitute a Committee
comprising of three Addl. Municipal Commissioners including Addl. Municipal
Commissioner in charge of Finance Department. The Municipal Commissioner within a
period of 90 days after being requested to doso shall give written notice of committee’s
decision to the Contractor. Save as herein provided such decision in respect of every matter
so referred shall be final and binding upon both parties until the completion of the works,
and shall forthwith be given effect to by the Contractor who shall proceed with the works
with due diligence, whether he requires arbitration as hereinafter provided or not. If the
Commissioner has given written notice of the decision to the Contractor and no Claim to
arbitration has been communicated within a period of 90 days from receipt of such notice

the said decision shall remain final and binding upon the Contractor.
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74 Arbitration and Jurisdiction:

If the Commissioner shall fail to give notice of the decision as aforesaid within a period of
90 days after being requested as aforesaid, or if the Contractor be dissatisfied with any
such decision, then and in any such case the Contractor may within 90 days after receiving
notice of such decision or within 90 days after the expirations of the first named period of
90 days (as the case may be) require that the matter or matters in dispute be referred to
arbitration as hereinafter provided. All disputes or differences in respect of which the
decision (if any) of the Commissioner has not become final and binding as aforesaid shall be
finally settled by

Arbitration as follows:

Arbitration shall be effected by a single arbitrator agreed upon the parties. The arbitration
shall be conducted in accordance with the provisions of the Arbitration Act, 1996 or any
statutory modifications thereof, and shall be held at such place and time within the limits of
Brihan Mumbai as the arbitrator may determine. The decision of the arbitrator shall be
final and binding upon the parties hereto and the expense of the arbitration shall be paid as
may be determined by the arbitrator. Performance under the Contract shall, if reasonably
be possible, continued during the arbitration proceedings and payment due to the
Contractor by the Employer shall not be withheld unless they are the subject matter of
arbitration proceedings. The said arbitrator shall have full power to open up, review and
revise any decision, opinion, direction, certification or valuation of the Commissioner and
neither party shall be limited in the proceedings before such arbitrator to the evidence or
arguments put before the Commissioner for the purpose of obtaining his said decision. No
decision given by the Commissioner in accordance with the foregoing provisions shall
disqualify him from being called as a witness and giving evidence before the arbitrator on
any matters whatsoever relevant to the disputes or difference referred to the arbitrator as
aforesaid. All awards shall be in writing and for claims equivalent to 5,00,000 or more such
awards shall state reasons for amounts awarded. The expenditure of arbitration shall be
paid as may be determined by arbitrator.

In case of any claim, dispute or difference arising in respect of a contract, the cause of
action thereof shall be deemed to have arisen in Mumbai and all legal proceedings in
respect of any claim, dispute or difference shall be instituted in a competent court in the

City of Mumbai only.

75 Copyright:

The copyright of all drawings and other documents provided by the Contractor under the
contract shall remain vested in the Contractor or his sub-contractors as the case may be
the employer shall have a license to use such drawings and other documents in connection
with the design, construction, operation, maintenance of the works. At any time the
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Employer shall have further license without additional payment to the Contractor to use
any such drawings or documents for the purpose of making any improvement of the works
or enlargement or duplication of any part thereof, provided that such improvement,
enlargement, or duplication by itself or in conjunction with any other improvements,
enlargements or duplications already made in accordance with the further license does not
result in the duplication of the whole works.

76. Receipts to be signed in firm’s name by any one of the partners:

Every receipt for money which may become payable or for any security which may become
transferable to the Contractor under these present shall, if signed in the partnership name
by any one of the partners, be a good and sufficient discharge to the Commissioner and
Municipal Corporation in respect of the money or security purporting to be acknowledged
thereby, and in the event of death of any of the partners during the pendency of this
contract, it is hereby expressly agreed that every receipt by any one of the surviving
partners shall, if so signed as aforesaid, be good and sufficient discharge as aforesaid
provided that nothing in this clause contained shall be deemed to prejudice or effect any
claim which the Commissioner or the Corporation may hereafter have against the legal
representatives of any partners so dying or in respect of any breach of any of the conditions
thereof, provided also that nothing in this clause contained shall be deemed prejudicial or
affect the respective rights or obligations of the Contractors and of the legal representatives
of any deceased Contractors interest.

77 Proprietary data

All documents and other information supplied by the Authority or submitted by an
Applicant to the Authority shall remain or become the property of the Authority. Applicants
are to treat all information as strictly confidential and shall not use it for any purpose other
than for preparation and submission of their Application. The Authority will not return any
Application or any information provided along therewith.

78 Correspondence with the Applicant

Save and except as provided in this TENDER, the Authority shall not entertain any
correspondence with any Applicant in relation to the acceptance or rejection of any
Application.
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N.A. as per clause no. 79 above.
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82 Banning/De-Registration of Agencies of Construction works in BMC

* The regulations regarding Demotion/ Suspension Banning for specific period or
permanently / De-Registration shall be governed as per the respective condition in
Contractor Registration Rules of BMC.

83. JOINT VENTURE (Not Applicable)
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84. Compensation for delay:

If the Contractor fails to complete the works and clear the site on or before the Contract or
extended date(s) / period(s) of completion, he shall, without prejudice to any other right or
remedy of Municipal Corporation on account of such breach, pay as agreed compensation,
amount calculated as stipulated below (or such smaller amount as may be fixed by the
Engineer) on the contract value of the whole work or on the contract value of the time or
group of items of work for which separate period of completion are given in the contract and
of which completion is delayed for every week that the whole of the work of item or group of
items of work concerned remains uncompleted, even though the contract as a whole be
completed by the contract or the extended date of completion. For this purpose the term
‘Contract Value’ shall be the value of the work at Contract Rates as ordered including the
value of all deviations ordered:

* Completion period for projects (originally stipulated or as extended) not exceeding 6
months : to the extent of maximum 1 percent per week.

* Completion period for projects (originally stipulated or as extended) exceeding 6 months
and not exceeding 2 years: to the extent of maximum % percent per week.

* Completion period for projects (originally stipulated or as extended) exceeding 2 years : to
the extent of maximum % percent per week.
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When the delay is not a full week or in multiple of a week but involves a fraction of a week
the compensation payable for that fraction shall be proportional to the number of days
involved.

Provided always that the total amount of compensation for delay to be paid this condition
shall not exceed the undernoted percentage of the Contract Value of the item or group of
items of work for which a separate period of completion is given.

i) Completion period (as originally stipulated or as extended) not exceeding 6 months: 10
percent.

ii) Completion period (as originally stipulated or as extended) exceeding 6 months and not
exceeding 2 years : 7”2 percent.

iii) Completion period (as originally stipulated or as extended) exceeding 2 years : S percent.
The amount of compensation may be adjusted set off against any sum payable to the
contractor under this or any other contract with the Municipal Corporation.

85. Action And Compensation Payable In Case Of Bad Work And Not Done As Per
Specifications

All works under or in course of execution or executed in pursuance of the contract, shall at
all times be open and accessible to the inspection and supervision of the Engineer-in-
charge, his authorized subordinates in charge of the work and all the superior officers,
officer of the Vigilance Department of the BMC or any organization engaged by the BMC for
Quality Assurance and the contractor shall, at all times, during the usual working hours
and at all other times at which reasonable notice of the visit of such officers has been given
to the contractor, either himself be present to receive orders and instructions or have a
responsible agent duly accredited in writing, present for that purpose. Orders given to the
Contractor’s agent shall be considered to have the same force as if they had been given to
the contractor himself.

If it shall appear to the Engineer-in-charge or his authorized subordinates in-charge of the
work or to the officer of Vigilance Department, that any work has been executed with
unsound, imperfect or unskillful workmanship or with materials of any inferior description,
or that any materials or articles provided by him for the execution of the work are unsound
or of a quality inferior to that contracted for or otherwise not in accordance with the
contract, the contractor shall, on demand in writing which shall be made within twelve
months of the completion of the work from the Engineer-in-Charge specifying the work,
materials or articles complained of notwithstanding that the same may have been passed,
certified and paid for forthwith rectify, or remove and reconstruct the work so specified in
whole or in part, as the case may require or as the case may be, remove the materials or
articles so specified and provide other proper and suitable materials or articles at his own
charge and cost. In the event of the failing to do so within a period specified by the
Engineer-in-Charge in his demand aforesaid, then the contractor shall be liable to pay
compensation at the same rate as under clause 8.e. of the general condition of contract in
section 9 of tender document (for Compensation for delay) for this default. In such case the
Engineer-in Charge may not accept the item of work at the rates applicable under the
contract but may accept such items at reduced rates as the Engineer in charge may
consider reasonable during the preparation of on account bills or final bill if the item is so
acceptable without detriment to the safety and utility of the item and the structure or he
may reject the work outright without any payment and/or get it and other connected and
incidental items rectified, or removed and re-executed at the risk and cost of the contractor.
Decision of the Engineer-in-Charge to be conveyed in writing in respect of the same will be
final and binding on the contractor.
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If the penalisation amount exceeds maximum limit with respect to Clause 8.e of Standard
General Conditions of Contract, then a show cause notice shall necessarily be issued to the
contract as to why the contract should not be terminated.

86. Contractors remain liable to pay compensation:

In any case in which any of the powers conferred upon the Engineer In-charge by the
relevant clauses in documents that form a part of contract as exercised or is exercisable in
the event of any future case of default by the Contractor, he is declared liable to pay
compensation amounting to the whole of his security deposit. The liability of the Contractor
for past and future compensation shall remain unaffected.

In the event of the Executive Engineer taking action against these relevant clauses, he may,
if he so desires, take possession of all or any tools and plant, materials and stores in or
upon the work of site thereof or belonging to the Contractor or procured by him and
intended to be used for the execution of the work or any part thereof paying or allowing for
the same in account at the contract rates, or in the case of contract rates not being
applicable at current market rates to be certified by the Executive Engineer, may after
giving notice in writing to the Contractor or his staff of the work or other authorized agent
require him to remove such tools and plants, materials or stores from the premises within a
time to be specified in such notice and in the event of the Contractor failing to comply with
any such requisition, the Executive Engineer may remove them at the contractors expense
of sell them by auction or private sell on account of the Contractor at his risk in all respects
and certificate of the Executive Engineer as to the expense of any such removal and the
amount of the proceeds an expense of any such sell be final and conclusive against the
Contractor.

87. No Claim To Any Payment Or Compensation Or Alteration In Or Restriction Of
Work

(a) If at any time after the execution of contract documents, the Engineer shall for any
reason whatsoever, desires that the whole or any part of the works specified in the Tender
should be suspended for any period or that the whole or part of the work should not be
carried out, at all, he shall give to the Contractor a Notice in writing of such desire and
upon the receipt of such notice, the Contractor shall forthwith suspend or stop the work
wholly or in part as required after having due regard to the appropriate stage at which the
work should be stopped or suspended so as not to cause any damage or injury the work
already done or endanger the safety thereof, provided that the decision of the Engineer as to
the stage at which the work or any part of it could be or could have been safely stopped or
suspended shall be final and conclusive against the contractor.

The Contractor shall have no claim to any payment or compensation whatsoever by reason
of or in pursuance of any notice as aforesaid, on account of any suspension, stoppage or
curtailment except to the extent specified hereinafter.

(b) Where the total suspension of Work Order as aforesaid continued for a continuous
period exceeding 90 days the contractor shall be at liberty to withdraw from the contractual
obligations under the contract so far as it pertains to the un-executed part of the work by
giving 10 days prior notice in writing to the Engineer within 30 days of the expiry of the said
period of 90 days, of such intention and requiring the Engineering to record the final
measurement of the work already done and to pay final bill. Upon giving such Notice, the
Contractor shall be deem to have been discharged from his obligations to complete the
remaining unexecuted work under his contract. On receipt of such notice the Engineer shall
proceed to complete the measurement and make such payment as may be finally due to the
contractor within a period of 90 days from the receipt of such Notice in respect of the work
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already done by the contractor. Such payment shall not in any manner prejudice the right
of the contractor to any further compensation under the remaining provisions of this
clause.

(c) Where the Engineer required to Contractor to suspend the work for a period in excess of
30 days at any time or 60 days in the aggregate, the Contractor shall be entitled to apply to
the Engineer within 30 days of the resumption of the work after such suspension for
payment of compensation to the extent of pecuniary loss suffered by him in respect of
working machinery remained ideal on the site of on the account of his having an to pay the
salary of wages and labour engaged by him during the said period of suspension provided
always that the contractor shall not be entitled to any claim in respect of any such working
machinery, salary or wages for the first 30 days whether consecutive or in the aggregate or
such suspension or in respect of any such suspension whatsoever occasion by
unsatisfactory work or any other default on his part, the decision of the Engineer in this
regard shall be final and conclusive against the contractor.

88. Contractor to supply plant, ladder, scaffolding, etc and is liable for damages
arising from non provision of lights, fencing, etc.

The Contractor shall supply at his own cost all material, plant, tools, appliances,
implements, ladders, cordage, tackle scaffolding and temporary works requisite or proper
for the proper execution of the work, whether, in the original altered or substituted form
and whether included in the specification of other documents forming part of the contract
or referred to in these conditions or not and which may be necessary for the purpose of
satisfying or complying with the requirements of the Eng-In-Charge as to any matter as to
which under these conditions is entitled to be satisfied, or which is entitled to require
together with the carriage therefore to and from the work.

The Contractor shall also supply without charge, the requisite number of person with the
means and materials necessary for the purpose of setting out works and counting, weighing
and assisting in the measurements of examination at any time and from time to time of the
work or materials, failing which the same may be provided by the Engineer In-charge at the
expense of the contractor and the expenses may be deducted from any money due to the
contractor under the contract or from his security deposit or the proceeds of sale thereof, or
offers sufficient portion thereof.

The contractor shall provide all necessary fencing and lights required to protect the public
from accident and shall also be bound to bear the expenses of defence of every suit, action
or other legal proceedings, that may be brought by any person for injury sustained owing to
neglect of the above precautions and to pay any damages and cost which may be awarded
in any such suit action or proceedings to any such person or which may with the consent of
the contractor be paid for compromising any claim by any such person.

89. Prevention of Fire :

The contractor shall not set fire to any standing jungle, trees, brushwood or grass without a
written permit from the Engineer In-charge. When such permit is given, and also in all
cases when destroying cut or dug up trees brushwood, grass, etc., by fire, the contractor
shall take necessary measure to prevent such fire spreading to or otherwise damaging
surrounding property. The Contractor shall make his own arrangements for drinking water
for the labour employed by him.

90. Compensation for all damages done intentionally or unintentionally by contractor’s
labour whether in or beyond the limits of BMC property including any damage caused by
spreading the fire shall be estimated by the Engineer In-charge or such other officer as he
may appoint and the estimate of the Engineer in-charge to the decision of the Dy. Chief
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Engineer on appeal shall be final and the contractor shall be bound to pay the amount of
the assessed compensation on demand failing which the same will be recovered from the
Contractor as damages or deducted by the Engineer In-charge from any sums that may be
due or become due from BMC to contractor under this Contract or otherwise. Contractor
shall bear the expenses of defending any action or other legal proceedings that may be
brought to prevent the spread of fire and he shall pay any damages and costs that may be
awarded by the Court in consequence.

91. In the case of Tender by partners, any change in the constitution of the firm shall be
forthwith, notified by the contractor through the Engineer In-charge for his information.

92. Action where no specifications :

In the case of any class of work for which there is no such specifications, such works shall
be carried out in accordance with the specifications and in the event of there being no such
specifications, then in such case, the work shall be carried out in all respects in accordance
with all instructions and requirements of the Engineer In-charge.

93. Safety and medical help :

(i) The Contractor shall be responsible for and shall pay the expenses of providing medical
help to any workmen who may suffer a bodily injury as a result of an accident. If such
expenses are incurred by BMC, the same shall be recoverable from the contractor forthwith
and be included without prejudice to any other remedy of BMC from any amount due or
that may become due to the Contractor.

(ii) The contractor shall provide necessary personal safety equipment and first-aid box for
the use of persons employed on the site and shall maintain the same in condition suitable
for immediate use at any time.

(iii) The workers shall be required to use the safety equipments so provided by the
contractor and the contractor shall take adequate steps to ensure the proper use of
equipments by those concerned.

(iv) When the work is carried on in proximity to any place where there is risk or
drawing all necessary equipments shall be provided and kept ready for use and all
necessary steps shall be taken for the prompt rescue of any person in danger.

94. No compensation shall be allowed for any delay caused in the starting of the work on
account of acquisition of land or in the case of clearance of works, on account of ant delay
in according to sanction of estimates.

95. Anti-malaria and other health measures:

Anti-Malaria and other health measures shall be taken as directed by the Executive Health
Officer of BMC. Contractor shall see that mosquitogenic conditions are created so as to keep
vector population to minimum level. Contractor shall carry out anti-malaria measures in
the area as per the guidelines issued by the Executive Health Officer of BMC from time to
time. In case of default, in carrying out prescribed anti-malaria measures resulting in
increase in malaria incidence, contractor shall be liable to pay BMC on anti-malaria
measures to control the situation in addition to fine.
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SPECIFICATIONS
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BRIHANMUMBAI MUNICIPAL CORPORATION
(Hydraulic Engineer’s Deptt. O.C. Division)

Sub: Replacement of H.T. cables of Stage-1 & Stage-III motors at Pumping
station Panjrapur

1.General :

1) The technical specifications for the work and drawings included in this tender are
prepared with care, with a view not to create any additional work. However, all the
items and works which are required for satisfactory completion and guaranteed
performance of the system / projects are deemed to be included in the offer and no
extra cost will be paid by B.M.C.

2) The contractor shall visit the site, preferably prior to submitting their offer to get
acquainted themselves of the site condition, nature of the work involved & the
actual spares required.

3) Tenderer shall go through the specifications & nature of work properly, get clear all
the doubts, and queries with BMC engineers before submitting the Tender

4) The contractor shall extend full cooperation and interaction with other agencies at
site, if involved.

5) The contractor must have facilities to undertake this job including adequate plant
and machinery.

6) The work shall be carried out with good workmanship following standard
Engineering practice.

7) The successful contractors shall take utmost care not to cause any nuisance due
to noise, welding, operations etc. All the proper precautions shall be taken in this
respect.

8) The contractor shall depute the workmen of best knowledge of carrying out
fabrication work.

9) The contractor shall cooperate with the Municipal staff and other agencies working
at installation.

10) All legal proceedings in respect of any claim, dispute of difference shall be borne
by successful tenderer.

11) Electricity & water required for carrying out the work will be provided by BMC,
however necessary arrangements to get the same up to the site shall be made by

the successful tenderer.
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12) The contractor shall take all the necessary precautionary & safety measures
while carrying-out the works.

13) The contractor shall be held responsible for any damage to the human being /
machinery items, tools etc. during the execution of work.

14) Any minor work/spare parts not included but required for completion of the
work or commissioning of the system, shall be provided by the successful
contractor without any extra cost.

15) 60% Payment will be made after supply of cable of approved quality and balance
payment will be made only after completion of work within 30 days after receipt of

correct bill as per contract terms and conditions.
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2. Scope of Work

1)

2)

3)

4)

5)

10)

The tenderer shall visit the site in person to get acquainted with the work and
assess the quantum of work prior to submitting their offer. The tenderer shall be
solely responsible for any discrepancy or shortcomings in their offer thereafter.
Any cost implications arising due to additional work thereafter shall be borne by
the contractors.
The successful contractor shall carry out inspection & testing of 3.3 kV, 3 core,
240 sq. mm. copper conductor, XLPE, unearthed, armoured cable as per IS at
manufacturer works and provide factory test report along with cable.
The successful contractor shall supply 3.3 kV, 3 core, 240 sq. mm. copper
conductor, XLPE, unearthed, armoured cable as per technical specification at
Panjrapur Pumping Station. The contractor shall provide factory test report along
with cable.
One pump will be made available to the contractor at a time to carry out the work.
Upon completion of the work with the first pump, the next pump will be made
available.
The successful contractor shall remove the existing cable of Stage-1 & Satge-III
Pump motors from Pump motor to respective HT feeder for stage-IIl and from soft
starter to HT feeder for stage-I .
Tenderer shall lay new cable from Stage-I & Stage-III pump motor feeder through
existing cable trays and cable trenches upto the soft starter for stage-1 &
respective motor terminal box for stage-III.
Tenderer shall have to lay single cable without cable joint from motor feeder to
motor terminal box. No cable joint shall be allowed in the cable
Tenderer shall have to carry out cable termination work at ends, motor side and
H.T. feeder end at Pumping Station.
Tenderer shall have to provide all testing kit and instruments on his own required
for cable testing at site also.

Tenderer shall have to carry out pre commissioning test on the cable, after

satisfactory test result cable will be allowed to charge.

11) Tenderer shall have to commission the 3.3 kV, 3 core x 240 sq. mm. XLPE,

unearthed, copper conductor, armoured cable.
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12) Tenderer shall have to submit three bound copies of the test report along with

as built drawing of the layout of the cable.

13) Any other work & material not specified but necessary for completion of the

said work is in the scope of the contractor

14) The tenderer is requested to refer Tender Terms & conditions, clauses of taxes,

duties before quoting the rates.

15) The successful contractor shall have to deliver the material at pumping station

Panjrapur, and transportation shall be borne by the successful contractor.

16) The successful contractor shall use his own tools and instruments to carry out the

work.

17) The successful contractor shall have to arrange skilled / unskilled labor, tools,

tackles, etc. for the work.

18) Any damage caused to the Municipal Property due to faulty workmanship shall be

rectified by the successful contractor free of cost.

19) The successful contractor will be solely responsible for any mishap or accident

if occurs at the time of Supply and installation of H.T. cable.

20) The necessary material & accessories required for the work shall be provided and

installed by the successful contractor.

21) The buyback cost of old removed cables is fixed. The buy back cost fixed by BMC
is without GST. GST of the same shall be paid by contractor as per recent
guidelines. The contractor shall pay the buy back cost with 1 % TCS for old
removed cables at any CFC of BMC and submit the receipt to this office before
submission of final bill. Contractor will be allowed to take away the old removed

cables after verification by SV cell.
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3. Technical Specifications :

A Supply of 3.3kV, 3 core x 240 sq.mm. XLPE unearthed, copper, armoured

cable

i. Make of cable shall be Polycab/Finolex/NICCO/Asian/Universal/Havells

ii. Cable:- 3.3 kV, 3 core x 240 sq. mm. XLPE, unearthed, copper conductor,
armoured cable.

iii. End termination kit:- heat shrink type for 3.3kV, 3 core x 240 sq.mm. XLPE
unearthed, copper, armoured cable.

iv. Cable shall be capable of satisfactorily withstand without damage during
transportation to site, installation at site and operation under normal and short
circuit conditions of various systems to which the respective cable is connected,
when operating under the climatic conditions prevailing at site as indicated in
these specifications.

v. Cable shall be properly laid in cable trenches and ducts.

vi. Cables shall be capable of giving satisfactory performance when laid in trays,
trenches, conduit and ducts and when directly buried in the ground.

vii. Cable shall be capable of operating satisfactorily under a power supply system
voltage variation of +10% and frequency variation of +2%.

viii. Cable shall have heat and moisture resistance properties.

ix. The maximum conductor temperature for operation under normal rated current
carrying conditions and under short circuit condition shall be as per relevant IS.

x. Cable shall be XLPE insulated and shall confirm to relevant IS specifications.

xi. The contractor should verify the length of 3.3 KV cable required before
procuring the cable. No joint shall be permitted.

xii.Cables termination installation shall also include cost of glands, lugs and other
accessories required for completing the installation

B.) Laying of cable in the existing cable trays and trenches :

3.3kV, 3 core x 240 sq.mm. XLPE unearthed, copper, armoured cable shall
have to lay from H.T feeder of Stage-III pump motor unit to respective motor at
Pumping Station through existing cable tray and trenches.
C.) Termination:-
The termination of 3.3kV, 3 core x 240 sq.mm. XLPE unearthed, copper,
armoured cable shall have to carry out at both ends i.e. motor side & H.T. feeder

side. The termination gland shall be of double compression type of the coated
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brass. The highly trained person shall carry out the termination in the approved
manner preferably as per the existing arrangement. If any civil work is required
in the existing civil structure for cable entry, it shall be carried out by the
contractor. The copper lug shall be of suitable rating & proper crimped and
hardware’s shall be of chromium plates steel of suitable grade.

D.) Testing & commissioning of power cable :-
Before laying of cable following test to be carried out on the cable:

i) Continuity of conductor.
ii) Insulation resistance between conductor & earth.
iii) Insulation resistance between conductors.

After completion of laying & termination work following pre-commissioning test to

be carried out:
i) HV test
ii) Absence of cross phasing.
iii) Firmness of termination.
iv) Continuity test of conductor.
v) Insulation resistance between conductor & earth.
vi) Insulation resistance between conductors.

After getting satisfactory test results 3.3kV, 3 core x 240 sq.mm. XLPE unearthed,
copper, armoured cable shall be commissioned by closing respective feeder at

Pumping Station.
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BRIHANMUMBAI MUNICIPAL CORPORATION

(Hydraulic Engineer’s Department)

Subject: Replacement of H.T. cables of Stage-1 & Stage-III motors at Pumping station

Panjrapur

ANNEXURE —1

Technical Data Sheet for 3C, 3.3 KV,240 sq.mm, XLPE, UE. Grade, Copper conductor G.I. Armour

power cable

(To be filled in by the tenderer, otherwise the tender will be rejected)

3.3 KV XL PE Power Cable

Sr. Particulars Required by BMC Offered by Tenderer
No
1 | Manufacturer & cable | Polycab/Finolex/NICCO/Asian
type /Universal/Havells
2 | Cable type 3.3 KV,240 sq.mm., Cu., UE, XLPE,
GI armour
3 | Rated Voltage 3300 V
4 | Permissible voltage &
frequency variation for
satisfactory operation
a | Voltage +10%
b | Frequency +5%
¢ | Combined voltage +10%
& frequency
5 | Continuous current 40°C Amb.
rating with cable laid 90°C max. conductor temp.
in air under specified 414 Amp.
ambient temp. for
specific maximum
conductor temp.
6 | Short circuit capacity

a | Current & duration 34 KA for 1 sec.
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b | Maximum 250°C

conductor temp.

7 | Over all dia meter of As per manufacturer
the cable
8 | Weight per kilo mtr. As per manufacturer
9 | Recommended 15 Times x Overall diameter of cable

minimum bending

radius

Trading under the name & style of

Seal and sign of OEM Seal and sign with Date

Note: Tenderer shall take out print of this page, fill in, sign by Tenderer & manufactuer of
offered H.T Cable, scan and Upload . This document shall be submitted along with packet
“A !B”.
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BRIHANMUMBAI MUNICIPAL CORPORATION
(Hydraulic Engineer's Department)

Tender No. :

Sub:  Replacement of H.T. cables of Stage-I & Stage-III motors at
Pumping station Panjrapur.

The Tenderer shall state briefly any deviation from the specifications, contained in his

main offer.
Annexure 2
TECHNICAL DEVIATION SCHEDULE
Sr. Item Deviation Remarks
No.

Signature & Seal of authorized

person of concern/company
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SELECTION OF MATERIAL

1. All materials brought on the site of work and meant to be used in the same, shall be the
best of their respective kinds and to the approval of the Engineer. The Engineer or his
representative will accept that the materials are really the best of their kinds, when it is
proved beyond doubt that no better materials of the particular kind in question are
available in the market.

2. The contractor shall obtain the approval of the Engineer of samples of all materials to be
used in the works and shall deposit these samples with him before placing an order for the
materials with the suppliers. The materials brought on the works shall conform in every
respect to their approved samples. Fresh samples shall be deposited with the Engineer
whenever the type or source of any material changes.

3. The contractor shall check each fresh consignment of materials as it is brought to the
site of works to see that they conform in all respects to the Specifications of the samples
approved by the Engineer, or both.

4. The Engineer will have the option to have any of the materials tested to find out whether
they are in accordance with the Specifications and the Contractor will bear all expenses for
such testing. All B bills, vouchers and test certificates, which in the opinion of the Engineer
or his representative are necessary to convince him as to the quality of the materials or
their suitability shall be produced for his inspection when required.

S. Any materials that have not been found to conform to the specifications will be rejected
forthwith and shall be removed from the site by the contractor at his own cost within 24
hours.

6. The Engineer shall have power to cause the Contractors to purchase and use such

materials from any particular source, as may in his opinion be necessary for the proper

execution of the work.
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SECTION 11
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AND
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FRAUD AND CORRUPT PRACTICES

. The Applicants and their respective officers, employees, agents and advisers shall
observe the highest standard of ethics during the Bidding Process. Notwithstanding
anything to the contrary contained herein, the Authority may reject an Application
without being liable in any manner whatsoever to the Applicant if it determines that
the Applicant has, directly or indirectly or through an agent, engaged in corrupt
practice, fraudulent practice, coercive practice, undesirable practice or restrictive
practice in the Bidding Process.

*  Without prejudice to the rights of the Authority under relevant Clause hereinabove, if
an Applicant is found by the Authority to have directly or indirectly or through an
agent, engaged or indulged in any corrupt practice, fraudulent practice, coercive
practice, undesirable practice or restrictive practice during the Bidding Process, such
Applicant shall not be eligible to participate in any tender or RFQ issued by the
Authority during a period of 2 (two) years from the date such Applicant is found by the
Authority to have directly or indirectly or through an agent, engaged or indulged in any
corrupt practice, fraudulent practice, coercive practice, undesirable practice or
restrictive practice, as the case may be.

* For the purposes of this Clause , the following terms shall have the meaning
hereinafter respectively assigned to them:

A. “corrupt practice” means the offering, giving, receiving, or soliciting, directly or indirectly,
of anything of value to influence the actions of any person connected with the Bidding Process
(for avoidance of doubt, offering of employment to, or employing, or engaging in any manner
whatsoever, directly or indirectly, any official of the Authority who is or has been associated in
any manner, directly or indirectly, with the Bidding Process or the LOA or has dealt with
matters concerning the Concession Agreement or arising there from, before or after the
execution thereof, at any time prior to the expiry of one year from the date such official
resigns or retires from or otherwise ceases to be in the service of the Authority, shall be
deemed to constitute influencing the actions of a person connected with the Bidding Process);
or save and except as permitted under the relavant sub clause, engaging in any manner
whatsoever, whether during the Bidding Process or after the issue of the LOA or after the
execution of the Concession Agreement, as the case may be, any person in respect of any
matter relating to the Project or the LOA or the Concession Agreement, who at any time has
been or is a legal, financial or technical adviser of the Authority in relation to any matter
concerning the Project;

B. “fraudulent practice” means a misrepresentation or omission of facts or suppression of
facts or disclosure of incomplete facts, in order to influence the Bidding Process ;

C. “coercive practice” means impairing or harming or threatening to impair or harm,
directly or indirectly, any person or property to influence any persons participation or action
in the Bidding Process;

D. “undesirable practice” means (i) establishing contact with any person connected with or
employed or engaged by the Authority with the objective of canvassing, lobbying or in any
manner influencing or attempting to influence the Bidding Process; or (ii) having a Conflict of
Interest; and

E. “Restrictive practice” means forming a cartel or arriving at any understanding or
arrangement among Applicants with the objective of restricting or manipulating a full and fair
competition in the Bidding Process.
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F. If the Employer/Financier determines that the Contractor has engaged in corrupt,
fraudulent, collusive, coercive or obstructive practices, in competing for or in executing the
Contract, then the Employer may, after giving 14 days’ notice to the Contractor, terminate the
Contractor's employment under the Contract and expel him from the Site, and the provisions
of relevant Clause shall apply as if such expulsion had been made.

G. Should any employee of the Contractor be determined to have engaged in corrupt,
fraudulent, collusive, coercive, or obstructive practice during the execution of the Works, then
that employee shall be removed in accordance with relevant Clause.

For the purposes of this Sub-Clause:

i. “corrupt practice” is the offering, giving, receiving to soliciting, directly or indirectly, of
anything of value to influence improperly the actions of another party;

ii. “another party” refers to a public official acting in relation to the procurement process or
contract execution. In this context, “public official” includes Financer staff and employees of
other organizations taking or reviewing procurement decisions.

iii. “fraudulent practice” is any act or omission, including a misrepresentation, that knowingly
or recklessly misleads, or attempts to mislead, a party to obtain a financial or other benefit or
to avoid an obligation;

iv. “collusive practice” is an arrangement between two or more parties designed to achieve an
improper purpose, including to influence improperly the actions of another party;

v. “coercive practice” is impairing or harming, or threatening to impair or harm, directly or
indirectly, any party or the property of the party to influence improperly the actions of a
party;

vi. “obstructive practice” is deliberately destroying, falsifying, altering or concealing of
evidence material to the investigation or making false statements to investigators in order
to materially impede the Financier investigation into allegations of a corrupt, fraudulent,
coercive or collusive practice; and/or threatening, harassing or intimidating any party to
prevent it from disclosing its knowledge of matters relevant to the investigation or from
pursuing the investigation;

vii. or acts intended to materially impede the exercise of the Financer’s inspection and audit
rights provided

viii. “party” refers to a public official; the terms “benefit” and “obligation” relate to the
procurement process or contract execution; and the “act or omission” is intended to
influence the procurement process or contract execution.

ix. 7parties” refers to participants in the procurement process (including public officials)
attempting to establish bid prices at artificial, noncompetitive levels.

xX. a “party” refers to a participant in the procurement process or contract execution.
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PREBID MEETING

Pre-bid meeting of the interested parties shall be convened at the designated date,

time and at HE office, Worli Engineering Hub. A maximum of one representative of each

Applicant shall be allowed to participate on production of authority letter from the

Applicant. Only official representative having authority letter from the tenderer as

mentioned above will be allowed to attend the pre-bid meeting.

During the course of Pre-bid meeting, the Applicants will be free to seek
clarifications and make suggestions for consideration of the Authority. The Authority
shall endeavor to provide clarifications and such further information as it may, in its
sole discretion, consider appropriate for facilitating a fair, transparent and competitive
Bidding Process.

The letters mentioning the queries shall be submitted on email id
eemnepjppc.he@mcgm.gov.in one day before the date of pre-bid meeting upto 4 pm.

Please note that all emails which will reach in the inbox as mentioned above, will be

considered for Pre-bid meeting.
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SECTION -13
LIST OF APPROVED BANKS
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3+ DevelopmentCreditBank—
32- = DhanalakshmiBankEtd-
33- = Federal BankLtd-
34-  Indsind BankLtd-

F:

36~  Glebal TrustBankLtd—

37 Jammu-&Kashmir Banle btd—
38 Karmataka Banlkbtd—
39-  KarurVysyaBankLtd—
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SECTION -14
APPENDIX
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To,

FORM OF TENDER
(To be submitted with Technical Packet-B)

The Municipal Commissioner
Brihanmumbai Municipal Corporation

Sir,

I/ We have read and examined the following documents relating to the work of

ii.
iii.
iv.
vi.
Vii.
viii.
1A.

I/We

1B.

Notice inviting tender.
Directions to tenderers (General and special)

General condition of contract for M & E Works of the Brihanmumbai Municipal Corpora-
tion as amended up to date.

Relevant drawings
Specifications.

Special directions

Annexure A and B.

Bill of Quantities and Rates.

(full name in capital letters, starting with surname), the Proprietor/ Managing Partner/
Managing Director/ Holder of the Business, for the establishment / firm / registered com-
pany, named herein below, do hereby offer to ...

Referred to in the specifications and schedule to the accompanying form of con-tract of the
rates entered in the schedule of rates sent herewith and signed by me/ us” (strike out the
portions which are not applicable).

I/We do here by state and declare that I/We, whose names are given herein below in de-
tails with the addresses, have not filled in this tender under any other name or under the
name of any other establishment /firm or otherwise, nor are we in any way related or con-
cerned with the establishment /firm or any other person, who have filled in the tender for
the aforesaid work.”

I/We hereby tender for the execution of the works referred to in the aforesaid documents,
upon the terms and conditions, contained or referred to therein and in accordance with the
specifications designs, drawings and other relevant details in all respects.

According to your requirements for payment of Earnest Money amounting to
Rs. /-(Rs. )
I/We have deposited the amount through online payment gateways with the C.E. of the
Corporation not to bear interest.

I/We hereby request you not to enter into a contract with any other person/s for the
execution of the works until notice of non/acceptance of this tender has first been
communicated to me/us, and in consideration of yours agreeing to refrain from so doing
I/we agree not to withdraw the offer constituted by this tender before the date of
communication to me/us of such notice of on / acceptance, which date shall be not later
than ten days from the date of the decision of the Standing Committee or Education
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Committee of the Corporation, as maybe required under the Mumbai Municipal
Corporation Act, not to accept this tender.(Subject to condition 5 below).

S. [/We also agree to keep this tender open for acceptance for a period of 180 days from the
date fixed for opening the same and not to make any modifications in its terms and condi-
tions which are not acceptable to the Corporation.

6. I/We agree that the Corporation shall, without prejudice to any other right or remedy, be
at liberty to forfeit the said earnest money absolutely, if.

a. I/We fail to keep the tender open as aforesaid.

b. I/We fail to execute the formal contract or make the contract deposit when called
upon to do so.

c. I/we do not commence the work on or before the date specified by the Engineer in
his work order.

7. I/We hereby further agree to pay all the charges of whatsoever nature in connection with
the preparation, stamping and execution of the said contract.
8. [/We further agree that, I/we shall register ourselves as ‘Employer’ with the Bombay Iron

and Steel Labour Board’ and fulfill all the obligatory provisions of Maharashtra Mathadi,
Hamal and other Manual workers (Regulation of Employment and Welfare) Act 1969 and
the Bombay Iron and Steel unprotected workers Scheme 1970.

9. T W e have failed in the accompanying tender with
full knowledge of liabilities and, therefore, we will not raise any objection or dispute in any
manner relating to any action, including forfeiture of deposit and blacklisting, for giving
any information, which is found to be incorrect and against the instructions and directions
given in this tender.

10. “I/We further agree and undertake that in the event it is revealed subsequently after the al-
lotment of work/contract to me/us, that any information given by me/us in this tender is
false or incorrect, I/We shall compensate the Brihanmumbai Municipal Corporation for
any such losses or inconvenience caused to the Corporation in any manner and will not re-
sist any claim for such compensation on any ground whatsoever. I/we agree and undertake
that I/we shall not claim in such case any amount by way of damages or compensation for
cancellation of the contract given to me/us or any work assigned to me/us or is with-
drawn by the Corporation,”

Address
Yours faithfully,

........................................ Digital Signature of the Tenderer or the Firm
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Full Name and private residential address of all the

partners constituting the Firm A/c No.

) PPN Name of Bank
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AGREEMENT FORM

Tender / Quotation dated.......coooeeunneenn. 20...

Standing Committee/Education Committee Resolution NO. ...ttt

CONTRACT FOR THE WORKS ... o i s e e e e

This agreement made this day Of ... .. . e Two
thousand . Between

in Bombay under the style and name oOf MESSIS .....uuuiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiii,

the D.M.C. (S.E.) (hereinafter called “the commissioner” in which expression are included unless
the inclusion is inconsistent with the context, or meaning thereof, his successor or successors for
the time being holding the office of D.M.C. (S.E.) of the second part and the BRIHANMUMBAI
MUNICIPAL CORPORATION(hereinafter called “the Corporation”) of the third part,
WHEREAS the contractor has tendered for the construction, completion and maintenance of the
works described above and his tender has been accepted by the Commissioner (with the approval
of the Standing Committee/Education Committee of the Corporation NOW THIS

THIS AGREEMENT WITNESSETH as follows:-

a. In this agreement words and expressions shall have the same meanings as are respectively
assigned to them in the General Conditions of Contract for works hereinafter referred to:-

b. The following documents shall be deemed to form and be read and constructed as a part of
this agreement viz.

a. The letter of Acceptance

b. The Bid:

€. Addendum to Bid; if any

d. Tender Document

€. The Bill of Quantities:

f. The Specification:

g. Detailed Engineering Drawings

h. Standard General Conditions of Contracts (GCC)

1. All correspondence documents between bidder and BMC

3) In consideration of the payments to be made by the Commissioner to the contractor as
hereinafter mentioned the contractor hereby covenants with the Commissioner to construct,
complete and maintain the works in conformity in all respects with the provision of the contract.

4) The Commissioner hereby covenants to pay to the Contractor in consideration of the construction,

completion and maintenance of the works the contract sum, at times and in the manner prescribed by
the contract.
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IN WITNESS WHERE OF the parties hereto have caused their respective common seals to be herein
to affixed (or have hereunto set their respective hands and seals) the day and year above written.

Signed, Sealed and delivered

by the
contractors

Trading under the name and style of

Contractors

in the presence of Dy.Municipal Commissioner (Sp.Engg.)

The Common seal of the
BRIHANMUMBAI MUNICIPAL
CORPORATION was

hereunto affixed on the
.................. 20 in the

presence of two members of

the Standing Committee.
1. R
i i

And in the presence of the

Municipal Secretary.......ccooveeviieiiieiennan...
Municipal Secretary
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ANNEXURE " A"

1 Name of work : Replacement of H.T. cables of Stage-1 &
Stage-11I motors at Pumping station
Panjrapur
The Engineer for this work : Hydraulic Engineer
Engineer In Charge : Dy.HE (PPC)
EE (M&E) Panjrapur
2 Estimated cost of Tender : Rs——{FerPereentagerate-
Not applicable being Item rate tender
Sr. No. Description of work : Fetal AmeuntRs-
i. Civil Work :o-
ii. Mechanical/Electrical Work : Rs——{ForPereentagerate-
Fender-only
iii. Total Amount i Rs——{ForPerecentagerate
Fender-only
3 Earnest Money Deposit (EMD) : Rs. 293100.00
4 Completion Period : 12 Months

(Including Monsoon)

Tenderer’s signature Name,
under the trading style of
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Annexure- B
( On Rs.500/- stamp paper)
PRE-CONTRACT INTEGRITY PACT

(To be submitted with Technical Packet-B)

The Bidder commits himself to take all measures necessary to prevent corrupt practices, unfair
means and illegal activities during any stage of his bid or during any pre-contract or post-
contract stage in order to secure the contract or in furtherance to secure it and in particular
commits himself to the following:-

1. The Bidder will not offer, directly or through intermediaries, any bribe, gift, consideration,
reward, favour, any material or immaterial benefit or other advantage, commission, fees,
brokerage or inducement to any official of the BMC, connected directly or indirectly with the
bidding process, or to any person, organization or third party related to the contract in
exchange for any advantage in the bidding, evaluation, contracting and implementation of the
Contract.

2. The Bidder further undertakes that he has not given, offered or promised to give, directly or
indirectly any bribe, gift, consideration, reward, favour, any material or immaterial benefit or
other advantage, commission, fees, brokerage or inducement to any official of the BMC or
otherwise in procuring the Contract or forbearing to do or having done any act in relation to the
obtaining or execution of the Contract or any other Contract with the Government for showing
or forbearing to show favour or disfavour to any person in relation to the Contract or any other
Contract with the Government.

3. The Bidder will not collude with other parties interested in the contract to impair the
transparency, fairness and progress of the bidding process, bid evaluation, contracting and
implementation of the contract.

4. The Bidder will not accept any advantage in exchange for any corrupt practice, unfair
means and illegal activities.

5. The Bidder, either while presenting the bid or during pre-contract negotiations or before
signing the contract, shall disclose any payments he has made, is committed to or intends to
make to officials of the BMC or their family members, agents, brokers or any other
intermediaries in connection with the contract and the details of services agreed upon for such
payments.

6. The Bidder shall not use improperly, for purposes of competition or personal gain, or pass
on to others, any information provided by the BMC as part of the business relationship,
regarding plans, technical proposals and business details, including information contained in
any electronic data carrier. The Bidder also undertakes to exercise due and adequate care lest
any such information is divulged.
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7. The Bidder commits to refrain from giving any complaint directly or through any other
manner without supporting it with full and verifiable facts.

8. The Bidder shall not instigate or cause to instigate any third person to commit any of the
actions mentioned above.

9. The Bidder and their respective officers, employees, agents and advisers shall observe the
highest standard of ethics during the Bidding Process. Notwithstanding anything to the
contrary contained herein, the Authority may reject an Application without being liable in any
manner whatsoever to the Applicant if it determines that the Applicant has, directly or
indirectly or through an agent, engaged in corrupt practice, fraudulent practice, coercive
practice, undesirable practice or restrictive practice in the Bidding Process

For the purposes of this Clause 9, the following terms shall have the meaning herein after
respectively assigned to them:

1. “fraudulent practice” means a misrepresentation or omission of facts or suppression of facts
or disclosure of incomplete facts, in order to influence the Bidding Process ;

2. “coercive practice” means impairing or harming or threatening to impair or harm, directly or
indirectly, any person or property to influence any persons participation or action in the
Bidding Process;

3. “undesirable practice” means (i) establishing contact with any person connected with or
employed or engaged by the Authority with the objective of canvassing, lobbying or in any
manner influencing or attempting to influence the Bidding Process; or (ii) having a Conflict of
Interest; and

4 .“restrictive practice” means forming a cartel or arriving at any understanding or arrangement
among Applicants with the objective of restricting or manipulating a full and fair competition in
the Bidding Process.

Signature of Tenderer/Bidder
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Annexure- C
(On Rs. 500/- Stamp Paper)
DECLARATION CUM INDEMNITY BOND

(To be submitted with Technical Packet-B)

I, of , do hereby declared and undertake

as under.
1. I declare that I have submitted certificates as required to Executive engineer
(Monitoring) at the time of registration of my firm/company and there is no change in

the contents of the certificates that are submitted at the time of registration.

2. I declare that I in capacity as Manager/Director/Partners/Proprietors of
has not been charged with any prohibitory and /or penal action such as
banning(for specific time or permanent)/de-registration or any other action under the law by

any Government and/or Semi Government and/or Government undertaking.

3. I declare that I have perused and examined the tender document including addendum, con-
dition of contract, specifications, drawings, bill of quantity etc. forming part of tender and ac-

cordingly, I submit my offer to execute the work as per tender documents at the rates quoted

by me in capacity as of

4.1 further declare that if I am allotted the work and I failed to carry out the allotted work in ac-
cordance with the terms and conditions and within the time prescribed and specified, BMC is
entitled to carry out the work allotted to me by any other means at my risk and cost, at any

stage of the contract.

S. I also declare that I will not claim any charge/damages/compensation for non availability of

site for the contract work at any time.

6. I declare that I will positively make the arrangements of the required equipment on the day
of commencement or with respect to the progress of the work in phases, as per the instructions

of site in charge

Signature of Tenderer/Bidder
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PROFORMAS:
PROFORMA-1I (To be submitted with Technical Packet-B)
The list of similar works as stated in eligibility criteria during last seven years—

PROFORMA- I
Sr. | Name of Name of the | Stipulated date Actual date of Actual Cost of
No. the employer of completion completion work done
Project
NOTE:

1. Scanned Attested copies of completion/performance certificates from the Engineer-in-
Charge for each work should be annexed in the support of information furnished in the above
proforma.
2. Works shall be grouped financial year-wise.
PROFORMA- II (To be submitted with Technical Packet-B)

Yearly turnover of Works during the last three years.

PROFORMA- II

Sr.No. | Financial | Annual Turnover | Updated value Average of last | Page No
year of Works to current year | 3 years

NOTE: The above figures shall tally with the audited balance sheets uploaded by
the tenderers duly certified by Chartered Accountant.
PROFORMA- III (To be submitted with Technical Packet-B)
At least similar work, as stated in eligibility criteria.
PROFORMA- III

Na | Nam | Cost Date of | Stipulate | Actual Date of | Actual cost of Remarks
me | eof |ofthe| issueof |dDateof | Completion work done explaining
of the | proje work Completi reasons for
the | Empl ct Order on delay, if any

Proj | oyer

ect
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Note: Scanned Attested copies of completion/performance certificates from the Engineer-in-
charge for each work should be annexed in support of information furnished in the above
proforma.

PERSONNEL: (To be submitted with Technical Packet-B)

PROFORMA- IV

Sr. Post
N Name Qualification Work Experience

o.

(Prime Candidate/ No. of Years [Name of Projects
Alternate)
1 Project Manager
5 Quality Control
Engineer
3 Site Engineer
4 Site Supervisor

NOTE: Scanned Attested copies of qualification certificates and details of work experience
shall be submitted /uploaded.

MACHINERY: ( for special work only) Not applicable

PROFORMA-—V/A
St
L Eequipment Number Owned/feased/Assuredaeeess
3 2 3 4

PROFORMA - VI / A (To be submitted with Technical Packet-B)

Details of Existing Commitments and ongoing works —

PROFORMA - VI / A
Descri |Place [Contra Name & Value of |Scheduled | Value of Antici-pated
ption ct No. |Addresses of |Contract in | date of work Date of
of work & Date | employer Rs. completio |remaining to | comple-tion
n be completed
1 2 3 4 S 6 7 8
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21 22 54

Note: Scanned Attested copies of work orders/completion/performance certificates from the
Engineer-in-Charge for each work should be annexed in the support of information furnished
in the above proforma.

PROFORMA - VI / B (To be submitted with Technical Packet-B)
Details of works for which bids are already uploaded -

PROFORMA -VI / B

Descrip Name & Value of Date on which Remarks
tion of | Place | Addresses | Contract | Time Period decision is
work of employee| in Rs. expected
1 2 3 4 5 6 7

Note: Scanned Attested copies of certificates from the Engineer-in-charge for each

work should be annexed.

PROFORMA - VII (To be submitted with Technical Packet-B)

Information on Litigation History in which the tenderer is involved

Other Party (ies) Employer Cause of Dispute | Amount Involved | Remark showing
present status
1 2 3 4 S

Note: Litigation History must cover - Any action of blacklisting, debarring, banning,
suspension, deregistration and cheating with BMC, State Govt., Central Govt. or any
authority under State or Central Govt./Govt. organisation initiated against the company, firm,
directors, partners or authorized signatory shall be disclosed for last 5 years from the date of
submission of bid. Also, bidder must disclose the litigation history for last 5 years from the
date of submission of bid about any action like show cause issued, blacklisting. debarring,
banning, suspension, deregistration and cheating with BMC and BMC is party in the litigation
against the company, firm, directors, partners or authorized signatory for carrying out any
work for BMC by any authority of BMC and the orders passed by the competent authority or
by any Court where BMC is a party. While taking decision on litigation history, the concerned
Chief Engineer or D.M.C. or Director, as may be the case, should consider the details
submitted by bidder and take decision based on the gravity of the litigation and the adverse
effect of the act of company, firm, directors, partners or authorized signatory on the BMC
works which can spoil the quality, output, delivery of any goods or any work execution and
within the timeframe.

ANNEXURE- E
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To

AFFIDAVIT FOR BEST PRICE (on Rs. 500/- stamp paper)
(To be submitted with Technical Packet-B)

The Municipal Commissioner.
For the Brihanmumbai Municipal Corporation

Sir,

Bid No. 2026_MCGM _1294096_1

"I/We (full
name in capital letters, starting with surname), the Proprietor/ Managing Partner/
Managing Director/ Holder of the Business/ Manufacturer/ Authorized Dealer, for the
establishment/ firm / registered company, named herein below, do hereby, state and
declare that 1/We whose names are given herein below in details
with the addresses have not filled in this tender under any other name or under the name
of any other establishment/ firm or otherwise, nor are we in any way related or concerned
with any establishment/ firm or any other person, who have filled in the tender for the
aforesaid work".

I/We do hereby further undertake that we have offered the best prices for the subject
supply work as per the present market rates. Further we do hereby undertake and
commit that we have not offered/supplied the subject product/systems or sub

systems in the past one year in Maharashtra State for quantity variation upto - 50%
or + 10% at a price lower that that offered in the present bid to any other outside
agencies including Govt./Semi Govt. agencies and within BMC also. Further, we have

filled in the accompanying tender with full knowledge of the above liabilities and therefore
we will not raise any objection or dispute in any manner relating to any action including
forfeiture of deposit and blacklisting, for giving any information which is found to be
incorrect and against the instruction and direction given in this behalf in this tender.

“I/We further agree and undertake that in the event it is revealed subsequently after
the allotment of work/ contract to me/ us that any information given by me/ us in this
tender is false or incorrect, I/We shall compensate the Brihanmumbai Municipal
Corporation for any such losses or inconveniences caused to the Corporation in any manner
and will not raise any claim for such compensation on any ground whatsoever. 1/We agree
and undertake that I/We shall not claim in such case any amount, by way of damages or
compensation for cancellation of the contract given to me/ us or any work assigned to me/
us or is withdrawn by the Corporation".

However, in case of price difference, if it is a result of differential tax structures,
different Dollar value of Rupee, differential logistic of transport etc. Considering this
aspect, before invoking the penalty, blacklisting, I/We will be given a reasonable
opportunity of being heard by representing our, case as to why such price variation/
differential has been arisen.

In case if the explanation submitted by me/ us is unsatisfactory then action including
forfeiture of deposit & blacklisting may be taken against me/us.

TENDER'S FULL SIGNATURE
WITH FULL NAME AND RUBBER STAMP

(Note : This affidavit should be given on 500/-Rs. Stamp paper duly notarized by

Notary with Red Seal and Registration number).
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Annexure -F

Irrevocable Undertaking

(on Rs. 500/- Stamp Paper notarized)

(To be submitted with Technical Packet-B)

I SHri/Smt oo aged, ....cocoeen.n.. years
Indian Inhabitant. Proprietor/Partner/Director of
M St resident
A e do hereby give Irrevocable

undertaking as under;

1) Isay & undertake that as specified in section 171 of CGST Act, 2017, any reduction
in rate of tax on supply of goods or services or the benefit of input tax credit shall be
mandatorily passed on BMC by way of commensurate reduction in prices.

2) I further say and undertake that I understand that in case the same is not passed on
and is discovered at any later stage, BMC shall be at liberty to initiate legal action
against me for its recovery including, but not limited to, an appeal to the Screening
Committee of the GST Counsel.

3) 1 say that above said irrevocable undertaking is binding upon me/my
partners/company/other Directors of the company and also upon my/our legal heirs,
assignee, Executor, administrator etc.

4) If I fail to compliance with the provisions of the GST Act, I shall be liable for
penalty/punishment or both as per the provisions of GST Act.

Whatever has been stated here in above is true & correct to my/our own knowledge
& belief.
Solemnly affirmed at DEPONENT

This day of BEFORE ME

Interpreted Explained and Identified by me.
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BRIHANMUMBAI MUNICIPAL CORPORATION
CIRCULAR
U/No.MGC/F/6342 dated 5.5.2018

Sub.: Revised guidelines regarding barricades being used during the execution of
various infrastructure development projects by BMC in Mumbai.

Various infrastructure development projects are being executed by Brihanmumbai
Municipal Corporation for the betterment of citizens of Mumbai. During the course of execution
of the projects, it is necessary to to provide strong and secured barricading as a safety measure
to avoid any mishaps as well as to avoid nuisance to vehicular and pedestrian traffic. Nowadays,
the following types of barricades are being used exclusively in BMC as per the convenience of
various departments at different sites.

1. Water/sand fillable PVC Metro barricades.
2. RW 7.45 (G.I. sheets of 22 gauge fixed on 3 inch dia. Wooden bullies buried in

existing road sufficiently)

3. RW 7.36 (G.I. sheets of 22 gauge fixed on MS Angle post buried in half the depth in
drums of 20 litres capacity in 1:3:6 concrete)
4. Structural steel barricade for major trenches having depth more than 2.00 meters.
Thus from the above, it can be seen that there is no uniformity in provision of barricades
as they are of different size and shape. Further it is also observed that the continuity is not
maintained in providing the barricading keeping gaps in between thus endangering the safety of
vehicular as well as pedestrian traffic. Also the barricades are not being cleaned, thus further
adding to shabbiness. Further Mumbai being the financial capital of India, people from all over
the world visit the city daily and to maintain good image of city the following decisions are taken.
A) Only two type of barricades having department wise colour coding are proposed
to be used depending upon the nature of work i.e. Minor and Major.

i) Minor works: Barricading made out of 1.5 mm thick MS plate fixed on M.S. angle
post/ frame of 65 mm X 65 mm X 6 mm having height of 1.5 m supported on as
shown in Annex-I.

ii) Major works: Structural steel barricade made out of 1.50 mm thick M.S. Plate

ISMB 250, ISLC 250X50mm and ISA 5S0mmX50mmX6 mm having of size 2.5 m X
2 m as shown in Annex-II.
B) The department wise colour coding for the barricading shall be as under:-
i) H.E. & W.S.P. department — Blue
ii) Roads, Traffic, Bridges and Coastal Roads department- Yellow
iii) S.P. & S.O department — Green
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iv) S.W.D., Building Maintenance department & for ward works — Red

C) The basic principle behind installing secured and continuous barricading is to ensure
the safety of vehicular as well as pedestrian traffic and residents in the nearby vicinity of
the project. Due to non-installation of appropriate barricades on sites if any mishap
occurs leading to injury or loss of life, then the contractor and contractor’s Engineer in-
charge will be liable for the consequent action.

D) During the course of execution of project, if it is noticed that the contractor has not
provided barricading then a penalty of Rs.1000/- per meter per day will be imposed
upon the contractor and will be deducted from the due Bill. This penalty shall be a part
of penalty as per tender condition.

E) Details of the work shall be prominently displayed on the central panel of the barricades
alongwith the Social Slogans as given in Annexure III and the Cycle of the same shall be
maintained.

F) The contractor shall provide and install the barricading alongwith the slogans printed as
per the Annexure III, at his own cost and no payment will be made for this, however the
contractor shall quote the bid accordingly by considering the cost of barricading.

The condition shall be included in the tender as given below.

“ Barricading shall be provided free of cost as per Circular vide U/No.MGC/F/6342
dated 5.5.2018 and as per Annexure I, II and III of Standard drawings and specifications
with slogans and department wise colour codes.” The copy of circular will be attached to
the tender as a part of tender document.

This circular will be applicable for the new tenders proposed to be invited from
01.06.2018 and also the corrigendum shall be attached to tenders which are uploaded.
However, for the projects wherein the tenders are already invited, the barricading shall
be provided strictly as per tender condition. All the details (Annexure I, II & III of
Standard drawings and specifications with slogans and department wise colour codes,
sketches and department wise colour coding) are uploaded on Brihanmumbai Municipal
Corporation portal.

This circular shall come in force with immediate effect.
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ANNEXURE - G
GRIEVANCE REDRESSAL MECHANISM
(To be submitted with Technical Packet-B)

BMC has formed a Grievance Redressal Mechanism for redressal of bidder's grievances.
Any Bidder or prospective bidder aggrieved by any decision, action or omission of the procuring
entity being contrary to the provisions of the tender or any rules or guidelines issued therein in
Packet A, B & C can make an application for review of decision of responsiveness in Packet "A, B
& C within a period of 7 days or any such other period, as may be specified in the Bid document.

While making such an application to procuring entity for review, aggrieved bidders or
prospective bidders shall clearly specify the ground or grounds in respect of which he feels
aggrieved.

Provided that after declaration of a bidder as a successful in Packet A (General
Requirements), an application for review may be filed only by a bidder who has participated in
procurement proceedings and after declaration of successful bidder in Packet 'B' (Technical Bid),
an application for review may be filed only by successful bidders of Packet A. Provided further
that, an application for review of the financial bid can be submitted, by the bidder whose
technical bid is found to be acceptable/responsive.

Upon receipt of such application for review, BMC may decide whether the bid process is
required to be suspended pending disposal of such review. The BMC after examining the
application and the documents available to him, give such reliefs, as may be considered
appropriate and communicate its decision to the Applicant and if required to other bidders or
prospective bidders, as the case may be.

BMC shall deal and dispose off such application as expeditiously as possible and in any
case within 10 days from the date of receipt of such application or such other period as may be
specified in pre-qualification document, bidder registration document or bid documents, as the
case may be.

Where BMC fails to dispose off the application within the specified period or if the bidder
or prospective bidder feels aggrieved by the decision of the procuring entity, such bidder or
prospective bidder may file an application for redressal before the "Internal Procurement
Redressal Committee" within 7 days of the expiry of the allowed time or of the date of receipt of
the decision as the case may be. Every such application for internal redressal before Redressal
Committee shall be accompanied by fee of Rs.25,000/- and fee shall be paid in the form of D.D.
in favour of BMC.
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1st Appeal by the bidder against the decision of C.E./ HOD/ Dean can be made to
concerned DMC/Director who should decide appeal in 7 days.

If not satisfied, 2nd Appeal by the bidder can be made to concerned A.M.C. decision.

Grievance Redressal Committee (GRC) is headed by concerned D.M.C/ Director of
particular department for the first appeal grievances by the bidder against the decision for
responsiveness/non-responsiveness in Packet A, Packet B or Packet C and if not satisfied,
concerned A.M.C. will take decision as per second appeal made by the bidder.

This Grievance Redressal Committee (GRC) will be operated through DMC (CPD)
office where appeals of aggrieved bidder will be received with fee of Rs. 25,000/- from
aggrieved bidder. The necessary correspondence in respect of said applications to the
aggrieved bidder & concerned department, issuing notices, arranging of Grievance
Redressal Committee (GRC) with D.M.C. and further proceeding will be carried out
through registrar appointed by BMC.

No application shall be maintainable before the redressal Committee in regard of any

decision of the BMC relating to following issues:

. Determination of need of procurement
. The decision of whether or not to enter into negotiations
. Cancellation of a procurement process for certain reasons.

On receipt of recommendation of the Committee, It will be communicate his decision
thereon to the Applicant within 10 days or such further time not exceeding 20 days, as may be
considered necessary from the date of receipt of the recommendation and in case of non-
acceptance of any recommendation, the reason of such non-acceptance shall also be
mentioned in such communication.

Additional Municipal Commissioner and/or Grievance Redressal Committee, if found,
come to the conclusion that any such complaint or review is of vexatious, frivolous or malicious
nature and submitted with the intention of delaying or defeating any procurement or causing
loss to the procuring entity or any other bidder, then such complainant shall be punished with
fine, which may extend to Five Lac rupees or two percent of the value of the procurement,

whichever is higher.

Full Signature of the tenderer

with Official Seal and Address
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BRIHANMUMBAI MUNICIPAL CORPORATION

(Hydraulic Engineer's Department, O.C. Div.)
(To be duly filled, signed & stamped and submitted with Packet-B)

UNDERTAKING-I

To,
The Municipal Commissioner,

Brihanmumbai Municipal Corporation,
Mahapalika Marg, Fort,
Mumbai — 400 001.

Due date: -.
Name of
Work
’Il“]gnder 2026 _ MCGM_1294096 1

Sir,

I/We certify that I/we have read all the terms and conditions stipulated in the above tender
document/Minutes of Prebid/Corrigendum/Addendums and have considered all while
submitting the subject work tender.

Tenderer's full address and email address,

Date: Tenderer's Signature & Seal
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PROFORMA LETTER TO BE SUBMITTED BY BIDDER WHO ARE MANUFACTURERS
(To be submitted with Technical Packet-B)

To,

The Municipal Commissioner,
Brihanmumbai Municipal Corporation,
Mumbai -400 001.

Sub.:

e-Tender No.

Dear Sir,

We, (Name of the manufacturing concern) are an

established manufacturer of

(description of product) having factory at

(factory address)

We hereby assure quantity and quality as per the contract for the goods offered for

supply/work against this invitation for tender and undertake to abide by the said clause. We

also assure uninterrupted supply of spares, material, service, etc. included in Bill of Quantities

in the tender for till the completion of entire contract period (Inclusive of defect liability period of

3 years).

For and on behalf of

M/s.

(Name of manufacturer)
Note:- 1) This Proforma is meant for manufacturers who are participating in the

tendering themselves. This letter shall be submitted with the tender in
original on the letterhead of the manufacturing concern and signed by a

person competent to sign the same.
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PROFORMA LETTER TO BE SUBMITTED BY THEIR AUTHORISED REPRESENTATIVE
(DEALER/DISTRIBUTOR/CONTRACTOR/FIRM) FROM THEIR MANUFACTURERS
(To be submitted with Technical Packet-B)
To,
The Municipal Commissioner,
Brihanmumbai Municipal Corporation,
Mumbai -400 001.
Sub.: e-Tender for the

e-Tender No.: Due on:
Dear Sir,
We, (Name of the manufacturing concern) are
an established manufacturer of having factory at

(factory address) do hereby

authorize M/s.

(name

and address of the authorised representative (Dealer/Distributor/Contractor/Firm)) to
represent us to tender and conclude the contract for the above goods manufactured by us

with you against invitation of e-tender no. due on

We hereby assure quantity and quality as per the contract for the goods offered. We also
assure uninterrupted supply of spares, material, service, etc. included in Bill of Quantities in

the tender for till the completion of entire contract period (Inclusive of defect liability period

of 3 years).
Yours faithfully,
For and on behalf of M/s.
(Name of manufacturer)
Signature
( )
(Name & Designation of authorized signatory with Stamp.)
Place:
Date:

Note: This letter shall be submitted with the tender in original on the letterhead of the
manufacturing concern and signed by a person competent to sign the same.
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BRIHANMUMBAI MUNICIPAL CORPORATION
(HYDRAULIC ENGINEER’S DEPARTMENT)
ANNEXURE- H

UNDERTAKING FOR SITE VISIT

(To be submitted on the letterhead of TENDERER while uploading tender in Packet B)

Date:
To,

Asst. Engg. (Pumping Station), Panjrapur
1st floor, Admin Building,

Panjrapur Water Treatment Plant,

Post: Vadpa, Taluka-Bhiwandi,

District- Thane, Pin -421 302

Bid No.

Name of Work

Subject . Site Visit Undertaking

Dear Sir/Madam,

We M/s. (name of tenderer) hereby undertake that, before
submitting our bid for the above mentioned work and bid no, we have completed the site visits at BMC site
locations: (mention BMC site address) to understand the scope of work along

with the BMC site Engineer (mention name of BMC Site engineer) on
(mention site visit date).

We are now fully aware of the site conditions and has taken into consideration all factors as an experienced
contractors to successfully carry out the work as per the tender requirements of BMC for above mentioned work and
bid no, before submitting our Bid for the above mentioned work.

Thanking you.

Yours faithfully,

(Name, Stamp & Signature of Tenderer)
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BRIHANMUMBAI MUNICIPAL CORPORATION

(H.E.’sDepartment-O.C.Division)

ANNEXURE- |
ENVIRONMENTAL MANAGEMENT PLAN

Sr. Head Information to be filled by the Project
No Proponent
1 Project Overview
1.1 Project Details
1.2 Project Proponent
information
2 Project Details
2.1 Construction Activities
2.2 Material Management
2.3 Existing site Features
3 Statutory Requirement
3.1 Legal Compliances
3.2 | Applicable Permits
4 Organization Structure
Arrangement
4.1 Project Team & Roles
5 Environmental Management Plan
(EMP)
6 6.1 Pre-construction Phase
6.2 Construction Phase
6.3 Operation Phase
7 Environmental Monitoring &
Reporting
8 | Conclusion & Commitment

Prepared & Checked by

(Sign, Name and Designation)

(To be signed by

Site Incharge /Manager of Contractor)

Authorised by
(Sign, Name and Designation)
(To be signed by

Project Proponent/Contractor)
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